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AMRITSAR SMART CITY LIMITED 
(An initiative of GoI, GoB & ULB) 
            
Chief Executive Officer 
Amritsar Smart City Limited,  
II Floor, SCO-21, District Shopping Centre 
B-Block, Ranjit Avenue, Amritsar, Punjab,  
 
No :-           Date : 

NIB No. 01/ASCL/2018-19 
 

Notice inviting online bids for Development and Beautification of Various Parks and 
Open Spaces at Amritsar under Amritsar Smart City Project (Phase-1) with 01 year of 
Defect Liability Period followed by 03 years of O & M. 

 

Amritsar Smart City Limited, ASCL Amritsar invites online unconditional bids through    
e-procurement portal http://eproc.punjab.gov.in from eligible bidders under National 
Competitive Bidding (NCB) with Single Stage - two envelope bidding procedure for following 
works.  
 

 
 
1. Detailed NIT & Bid Documents can be seen at the websites http://eproc.punjab.gov.in and 

may be downloaded free of cost from http://eproc.punjab.gov.in 
 
2. Any subsequent addendum/corrigendum shall be published only at the website 

http://eproc.punjab.gov.in 
 
                                                                                                             (Ms. Deepti Uppal, IAS) 

                                                                                            Chief Executive Officer 
             Amritsar Smart City Limited

            
                                                                                                                                   

 

Sl. 
No. Name of Work 

Estimated 
Cost (Rs. 
In Lakh) 

Earnest 
Money 
(Rs. In 
Lakh) 

Tender Fee 
Period of 

completion 
Processing 

Fee  
(Rs.) 

1 
 

 

 

Development and 
Beautification of Various 
Parks and Open Spaces at 
Amritsar under Amritsar 
Smart City Project      
(Phase-1) with 01 year of 
defect Liability period 
followed by 03 years of  
O & M 

370.62 07.41 4,000/-  + 
5900/- 

Processing Fee 
including GST 

06 Months 

CIN: U74999PB2016SGC045925 
Tel: 0183-5015048  
E-mail : : ceoasclasr@gmail.com 

http://eproc.rajasthan.gov.in/
mailto:ceoasclasr@gmail.com


  
 

 

Copy to following for information: 
1. Principal Secretary, Local Government, Government of Punjab. 
2. CEO, PMIDC 
3. Deputy Commissioner, Amritsar 
4. Mayor, Municipal Corporation, Amritsar 
5. Commissioner, Municipal Corporation, Amritsar 
6. Chairman, Amritsar Improvement Trust 
7. Chief Administrator, Amritsar Development Authority 
8. Nodal Officer, ASCL 
9. Director, NIUA, Delhi for publication on Smart Net 
10. Notice Board -  Municipal Corporation Amritsar & Office of Amritsar Smart City Limited 

 
 
 
                                                                                                 
Chief Executive Officer 
Amritsar Smart City Limited 



AMRITSAR SMART CITY LIMITED 
(An initiative of GoI, GoR & ULB) 

Chief Executive Officer 
Amritsar Smart City Limited,  
II Floor, SCO-21, District Shopping Centre 
B-Block, Ranjit Avenue, Amritsar, Punjab,  
Tel: 0183-5015048| 
E-mail : : ceoasclasr@gmail.com 
No :-   Date :- 

DETAILED NIB 
NIB No. 01/ASCL/2018-19 

Notice inviting on line bids for Development and Beautification of Various Parks and 
Open Spaces at Amritsar under Amritsar Smart City Project (Phase-1) with 01 year of 
defect Liability period followed by 03 years of O & M 

ASCL, Amritsar invites online unconditional bids through e-procurement portal 
http://eproc.punjab.gov.in from eligible bidders. 
Bidding will be conducted under National Competitive Bidding with Single Stage - two 
envelopes bidding procedure with prequalification filter and are open to all national Bidders.  

Name & Address of the 
Procuring Entity 

Chief Executive Officer 
Amritsar Smart City Limited, SCO – 21, II Floor, District 
Shopping Centre, Block – B, Ranjit Avenue, Amritsar - 
143001, Punjab, INDIA 

Subject Matter of 

Procurement 

Notice inviting on line bids for Development and Beautification of 
Various Parks and Open Spaces at Amritsar under Amritsar 
Smart City Project (Phase-1) with 01 year of defect Liability 
period followed by 03 years of O & M. 

Period of completion of 
physical works 

6 Months 

Bid Procedure Single-stage: Two Part (envelope) open competitive e Bid 
procedure at http://eproc.punjab.gov.in 

Bid Evaluation Criteria 
(Selection Method) 

Least Cost based selection 

Eligibility Criteria As detailed in bid documents 

Websites for downloading 
Bidding Document 

http://eproc.punjab.gov.in 

Fees 
 Rs. 4,000/- ( Rupees Four Thousand Hundred only): Tender 
Processing Fee (Non-Refundable): Rs.5,900/- (Rupees Five 
Thousand Nine Hundred only).  The fees to be deposited 
through online mode as per the payment procedure of  http://
eproc.punjab.gov.in

CIN: U74999PB2016SGC045925 
Tel: 0183-5015048  
E-mail : : ceoasclasr@gmail.com

mailto:ceoasclasr@gmail.com
http://eproc.punjab.gov.in/
mailto:ceoasclasr@gmail.com


Estimated Procurement 
Cost 

Rs 370.62 Lakhs (Three Hundred Seventy lakhs and Sixty Two 
thousand only) 

Earnest Money Deposit 
(EMD) and Mode of 
Payment 

Rs 7.41 lakhs (Seven Lakhs and Forty One Thousand only.) 

Mode of Payment: The EMD to be desposited through online 
mode as per the payment procedure of  http://
eproc.punjab.gov.in  

Period of on-line 
availability of Bidding 
Documents (Start / End 
Date) 

 Start Date:- From:- 25.07.2018 at 3.00 PM  onwards 

 End Date: - Till:- 23.08.2018 till 5.00 PM  

Pre-bid Meeting 
Date/ Time :- 03.08.2018 at 3.00 PM 

Place: SCO – 21, II Floor, District Shopping Centre, Block – B, 
Ranjit Avenue, Amritsar, Punjab, 143001 

Manner, Start Date for 
submission of Bids 

Manner: Online at e Proc website http://eproc.Punjab.gov.in) 

Start Date: 25.07.2018 at 3.00 PM onwards 

Manner, End Date for 
submission of Bids 

Manner: Online at e Proc website 

(http://eproc.Punjab.gov.in) End 

Date:23.08.2018 till 5.00 PM 

Submission of original 
document and other 
documents listed herein 
after 

Date: 24.08.2018 till 5.00 PM 

Date & Time of Technical 
Bid Opening 

Date: 25.08.2018 at 2.00 PM 

Date/ Time/ Place of 
Financial Bid Opening 

Will be intimated later to the technically qualified bidders 

Bid Validity 120 days from the bid submission deadline 



Note: 

1) Bidders (authorised signatory) shall submit their offer on-line in Electronic formats both 
for technical and financial proposal. 

2) In addition to above, the following original documents should also be submitted physically
in the Amritsar Smart City Limited Amritsar office by time and date mentioned above and
scanned copies of same should also be uploaded along with the technical Bid/ cover:

i. Letter of Technical Bid

ii. Power of Attorney for appointing authorized representative

iii. Joint Venture Agreement.

3) Any subsequent addendum/corrigendum shall be published only at the website
http://eproc.punjab.gov.in and will not be published in newspapers. In case there is a
holiday on the day of opening of bids, activities assigned on that date shall be carried
out on the next working day.

4) Before electronically submitting the bids, it should be ensured that all the bid documents
including conditions of contract are digitally signed by the bidder.

5) Department will not be responsible for delay in online submission due to any reason. For
this, bidders are requested to upload the complete bid well advance in time so as to
avoid 11th hour issues like slow speed; choking of web site due to heavy load or any
other unforeseen problems

6) All the prospective bidders are encouraged to participate in the pre-bid meeting and it is
advised that the work sites are visited and bid documents are studied thoroughly.

7) The procuring entity reserves the sole right to cancel the bid process and reject any or
all of the Bids without assigning any reason.

8) Procurement entity disclaims any factual/ or other errors in the bidding document (the
onus is solely on the individual bidders to verify such information) and the information
provided therein are intended only to help the bidders to prepare a logical bid-proposal.

9) No conditional bids shall be accepted and such bids shall be summarily rejected
forthwith.

Chief Executive Officer 
Amritsar Smart City limited 

Amritsar, Punjab 
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SECTION-I: INSTRUCTION TO BIDDERS 

1. General
1.1 Scope of Bid 1.1.1 In support of the Invitation to Bid indicated in the Bid 

Data Sheet (BDS), the Procuring Entity as indicated in 
the BDS, issues this Bidding Document for the 
procurement of works as named in the BDS and as 
specified in Section V, Procuring Entity’s 
Requirements. 

1.2 Interpretation 1.2.1 Throughout this Bidding Document: 
the term “in writing” means communicated in written 
form through letter, fax, e-mail etc. with proof of 
receipt. 
if the context so requires, singular means plural and 
vice versa; and 

 “Day” means calendar day 
1.3 Code of 

Integrity 
1.3.1  Any person participating in the procurement process 

shall, -  
i. not offer any bribe, reward or gift or any material

benefit either directly or indirectly in exchange for
an unfair advantage in procurement process or to
otherwise influence the procurement process;

ii. not misrepresent or omit that misleads or attempts
to mislead so as to obtain a financial or other
benefit or avoid an obligation;

iii. not indulge in any collusion, bid rigging or anti-
competitive behavior to impair the transparency,
fairness and progress of the procurement process;

iv. not misuse any information shared between the
Procuring Entity and the Bidders with an intent to
gain unfair advantage in the procurement process;

v. impairing or harming or threatening not indulge in
any coercion including to do the same, directly or
indirectly, to any party or to its property to influence
the procurement process;

vi. not obstruct any investigation or audit of a
procurement process;

vii. disclose conflict of interest, if any; and
viii.disclose any previous transgressions with any

Entity in India or any other country during the last
three years or any debarment by any other
Procuring Entity.

1.3.2 Conflict of Interest: A conflict of interest is considered 
to be a situation in which a party has interests that 
could improperly influence that party’s performance of 
official duties or responsibilities, contractual 
obligations, or compliance with applicable laws and 
regulations.   
A Bidder may be considered to be in conflict of interest 
with one or more parties in this bidding process if, 
including but not limited to: 
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i. have controlling partner’s/ shareholders in common;
or

ii. receive or have received any direct or in direct
subsidy from any of them; or

iii. have the same legal representative for purposes of
this Bid; or

iv. have a relationship with each other, directly or
through common third parties, that puts them in a
position to have access to information about or
influence on the Bid of another Bidder, or influence
the decisions of the Procuring Entity regarding this
bidding process; or

v. the Bidder participates in more than one Bid in this
bidding process. Participation by a Bidder in more 
than one Bid will result in the disqualification of all 
Bids in which the Bidder is involved.  However, this 
does not limit the inclusion of the same 
subcontractor, not otherwise participating as a 
Bidder, in more than one Bid; or 

vi. the Bidder or any of its affiliates participated as a
consultant in the preparation of the design or
technical specifications of the Works that are the
subject of the Bid; or

vii. the Bidder or any of its affiliates has been hired (or
is proposed to be hired) by the Procuring Entity as
Engineer-in-charge/ consultant for the Contract.

1.3.3 The Bidder shall have to give a declaration regarding 
compliance of the Code of Integrity stated above in 
this Clause along with its Bid, in the format specified in 
Section IV, Bidding Forms.  

1.3.4 Breach of Code of Integrity by the Bidder:- In case of 
any breach of the Code of Integrity by a Bidder or 
prospective Bidder, as the case may be, the Procuring 
Entity may take appropriate action. 
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1.4 Eligible Bidders 1.4.1 A Bidder may be a natural person, private Entity, 
government-owned Entity or, where permitted in the 
Bidding documents, any combination of them with a 
formal intent to enter into an agreement or under an 
existing agreement in the form of a Joint Venture [JV], 
Consortium or Association. In the case of a Joint 
Venture, Consortium or Association: - 
all parties to the Joint Venture, Consortium or 
Association shall sign the Bid and they shall be jointly 
and severally liable; and a Joint Venture, Consortium 
or Association shall nominate a representative who 
shall have the authority to conduct all business for and 
on behalf of any and all the parties of the Joint 
Venture, Consortium or Association during the Bidding 
process. In the event the Bid of Joint Venture, 
Consortium or Association is accepted, either they 
shall form a registered Joint Venture, Consortium or 
Association as company/firm or otherwise all the 
parties to Joint Venture, Consortium or Association 
shall sign the Agreement. 

1.4.2 A Bidder, and all parties constituting the Bidder, shall 
have the nationality of India. In case of International 
Competitive Bidding or Joint Venture, Consortium or 
Association [where permitted], the nationality of the 
Bidder and all parties constituting the Bidder shall be 
of India or an eligible country declared as such by 
Government of India. A Bidder shall be deemed to 
have nationality of a country if the Bidder is a citizen or 
constituted or incorporated, and operates in conformity 
with the provisions of the Laws of that country. This 
criterion shall also apply to the determination of the 
nationality of proposed Sub-Contractors or suppliers 
for any part of the Contract including related services.  

1.4.3 A Bidder should not have a conflict of interest in the 
procurement in question as stated in this Bidding 
document. 

1.4.4  A Bidder debarred  by the State Government and a 
Procuring Entity shall not be eligible to participate in 
any procurement process. 

1.4.5 The Bidder must be a registered Contractor in 
appropriate class with the Department/ Organization. 
He shall furnish necessary proof for the same.PSU 
can participate in tender without registration. 
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1.4.6 i Any change in the constitution of the firm, etc., shall 
be notified forth with by the Bidder in writing to the 
Procuring Entity and such change shall not relieve 
any former partner/ member of the firm, etc from 
any liability under the Contract. 

ii No new partner/partners shall be accepted in the 
firm by the Bidder in respect of the contract unless 
he/they agree to abide by all its terms, conditions 
and deposit with the Procuring Entity a written 
agreement to this effect. The Bidder’s receipt for 
acknowledgement or that of any partners 
subsequently accepted as above shall bind all of 
them and will be sufficient discharge for any of the 
purpose of the Contract. 

iii The status of the lead partner/ representative of the 
Joint Venture, Consortium or Association as a major 
stake holder shall not change without the consent of 
the Procuring Entity. New major stake holder must 
agree to abide by all terms and conditions of the 
Contract. 

1.4.7 Bidders shall provide such evidence of their continued 
eligibility satisfactory to the Procuring Entity, should 
the Procuring Entity request. 

1.4.8 In case a prequalification or empanelment or 
registration process has been conducted prior to the 
bidding process, this bidding shall be open only to the 
pre-qualified, empaneled or registered Bidders. 

1.4.9 Each Bidder shall submit only one Bid except in case 
of alternative bids, if permitted. 

1.4.10 Bidder who is not registered under the GST Act 
prevalent in the State of Punjab can bid, however 
selected bidder shall have to be got registered with the 
GST department of the state government and submit 
the proof of registration before signing the Contract 
agreement. 
He is also required to provide proof of Permanent 
Account Number (PAN) given by Income Tax 
Department. 

2. Contents of Bidding Document
2.1 Sections of the 

Bidding 
Document 

2.1.1 The Bidding Document consists of Parts I, II, and III, 
which include all the Sections indicated below, and 
should be read in conjunction with any Addenda 
issued in accordance with ITB Clause 2.3 
[Amendment of Bidding Document]. 
Part I: Bidding Procedures 
Section I. Instructions to Bidders (ITB)  
Section II.  Bid Data Sheet (BDS) 
Section III. Evaluation and Qualification Criteria 
Section IV. Bidding Forms  
Part II: Requirements  
Section V. Procuring Entity’s Requirements. 
Part III: Contract 
Section VI A. General Conditions of Contract [GCC] 
Section VI B.  Special Conditions of Contract [SCC] 
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Section VI C.  Contract Forms 
2.1.2 The Invitation for Bids (NIB) issued by the Procuring 

Entity is also part of the Bidding Document. 
2.1.3 i. The Bidding Document shall be uploaded on the e-

procurement portal, http://eproc.punjab.gov.in. along 
with the Notice Inviting Bids. The prospective Bidders 
may download the bidding document from these 
portals. The price of the Bidding Document and 
processing fee of e-bid shall have to be paid to the 
Procuring Entity in the amount and manner as 
specified in Bid Data Sheet and e-procurement portal.  

2.1.4 The Procuring Entity is not responsible for the 
completeness of the Bidding Document and its 
addenda, if they were not downloaded correctly from 
the e-procurement portal or the State Public 
Procurement Portal. 

2.1.5 The Bidder is expected to examine all instructions, 
forms, terms and specifications in the Bidding 
Document. Failure to furnish all information or 
authentic documentation required by the Bidding 
Document may result in the rejection of the Bid. 

2.2 Clarification of 
Bidding 
Document and 
Pre-Bid 
Conference 

2.2.1 The Bidder shall be deemed to have carefully 
examined the conditions, specifications, size, make 
and drawings, etc. of the Works and Related Services 
to be provided. If any Bidder has any doubts as to the 
meaning of any portion of the conditions or of the 
specifications, drawings etc., it shall, before 
submitting the Bid, refer the same to the Procuring 
Entity and get clarifications. A Bidder requiring any 
clarification of the Bidding Document shall contact the 
Procuring Entity in writing or e-mail at the Procuring 
Entity’s address indicated in the BDS. The Procuring 
Entity will respond in writing or e-mail to any request 
for clarification, within seven days provided that such 
request is received no later than twenty-one (21) days 
prior to the deadline for submission of Bids as 
specified in ITB Sub-Clause 4.2.1[Deadline for 
Submission of Bids]. The clarification issued, 
including a description of the inquiry but without 
identifying its source shall be placed on the e 
Procurement Portal and should the Procuring Entity 
deem it necessary to amend the Bidding Document 
as a result of a clarification, it shall do so following the 
procedure under ITB Clause 2.3 [Amendment of 
Bidding Document] through an addendum which shall 
form part of the Bidding Document.. 

2.2.2 The Bidder or his authorized representative is invited 
to attend the Pre- Bid Conference, if provided for in 
the BDS. The purpose of the Pre- Bid Conference will 
be to clarify issues and to answer questions on any 
matter related to this procurement that may be raised 
at that stage. If required, a conducted site visit may 
be arranged by the Procuring Entity.  

http://eproc.punjab.gov.in/


Section-I: Instruction to Bidders 

ASCL, Amritsar, Punjab Page 6 

2.2.3 The Bidder is requested, to submit questions in 
writing, to reach the Procuring Entity not later than 
one week before the date of Pre-Bid Conference. 

2.2.4 Minutes of the Pre-Bid Conference, including the text 
of the questions raised, and the responses given, 
without identifying the source, will be transmitted 
promptly to all Bidders who attended the Pre-Bid 
Conference and shall also be placed on the e-
procurement portal. Any modification to the Bidding 
Document that may become necessary as a result of 
the Pre-Bid Conference shall be made by the 
Procuring Entity exclusively through the issue of an 
addendum (part of Bid document) and not through the 
minutes of the Pre-Bid Conference. 

2.2.5 At any time prior to the deadline for submission of the 
Bids, the Procuring Entity, suo motto, may also 
amend the Bidding Document, if required, by issuing 
an addenda which will form part of the Bidding 
Document. 

2.2.6 Non-attendance at the Pre-Bid Conference will not be 
a cause for disqualification of a Bidder. 

2.3 Amendment of 
Bidding 
Document 

2.3.1 Any addendum issued shall be part of the Bidding 
Document and shall be uploaded on the e-
procurement portal.  

2.3.2 To give prospective Bidders reasonable time in which 
to take an addendum into account in preparing their 
Bids, the Procuring Entity may, at its discretion, 
extend the deadline for the submission of the Bids, 
pursuant to ITB Sub-Clause 4.2 [Deadline for 
Submission of Bids], under due publication on the e-
procurement portal.   

3. Preparation of Bids
3.1 Cost of Bidding 3.1.1 The Bidder shall bear all costs associated with the 

preparation and submission of its Bid, and the 
Procuring Entity shall not be responsible or liable for 
those costs, regardless of the conduct or outcome of 
the bidding process. 

3.1.2 The Bidder shall furnish the scanned attested copies 
of following documents with its Bid: - 
i. Partnership Deed and valid registration certificate

with the Registrar of Firms in case of Partnership
Firms. Power of Attorney in favour of the partner
signing/submitting the Bid, authorizing him to
represent all partners of the firm.

ii. VAT/ GST registration certificate and VAT/GST
clearance certificate from the concerned
Department and Permanent Account Number
(PAN) given by the Income Tax Department.

iii. Address of residence and office, telephone
numbers e-mail address in case of sole 
Proprietorship. 

iv. Certificate of Registration and Memorandum of
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Association issued by Registrar of Companies in 
case of a registered company and in case of any 
other statutory or registered body, certificate of 
incorporation or registration issued by concerned 
authorities. Power of attorney in favour of the 
person signing the Bid. 

v. Where permitted to bid as Joint Venture,
Consortium or Association, letter of formal intent
to enter into an agreement or an existing
agreement in the form of a Joint Venture,
Consortium or Association.

3.2 Language of Bid 3.2.1 The Bid, as well as all correspondence and 
documents relating to the Bid exchanged by the 
Bidder and the Procuring Entity, shall be written in 
English or a language specified in the BDS. 
Supporting documents and printed literature that are 
part of the Bid may be in another language provided 
they are accompanied by an accurate translation of 
the relevant passages duly accepted by the Bidder in 
English or the language specified in the BDS, in 
which case, for purposes of interpretation of the Bid, 
such translation shall govern. 

3.3 Documents 
Comprising the 
Bid 

3.3.1 The Bid shall comprise of two covers, one containing 
the Technical Bid/ Proposal and the other the 
Financial or Price Bid/ Proposal.  
One more cover containing scanned copies of proof 
of payment in form specified in Bid Data Sheet, of the 
price of Bidding Document, processing fee and Bid 
Security/ Bid Securing Declaration shall be enclosed 
separately.  

3.3.2 The Technical Bid/ Proposal shall contain the 
following: 
i. Technical Bid/ Proposal Submission Sheet and

Technical Bid containing the filled up Bidding 
Forms and Declarations related to Technical Bid 
and Code of Integrity given in Section IV [Bidding 
Forms]; 

ii. proof of payment of price of Bidding Document,
processing fee, Bid Security, in accordance with 
ITB Clause 3.10; 

iii. written confirmation authorizing the signatory of the
Bid to commit the Bidder, in accordance with ITB 
Clause 3.11; 

iv. documentary evidence in accordance with ITB
Clause 3.7 establishing the Bidder’s eligibility to 
bid; 

v. documentary evidence in accordance with ITB
Clause 3.8 establishing the Bidder’s 
qualifications to perform the contract if its Bid is 
accepted;  

vi. Drawings/ designs in support of the Works to be
executed; 

vii. the Notice Inviting Bids;
viii. any other document required in the BDS; and
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ix. others considered necessary to strengthen the Bid
submitted. 

3.3.3 The Financial Bid/ Price Proposal shall contain the 
following: 
Financial Bid/ Price Proposal Submission Sheet and 
the applicable Price Schedules, in accordance with 
ITB Clauses 3.4, 3.5; 
Any other document required in the BDS. 

3.4 Bid Submission 
Sheets and 
Price Schedules 

3.4.1 The Bidder shall submit the Technical Bid and 
Financial Bid using the Bid Submission Sheets 
provided in Section IV [Bidding Forms].  These forms 
must be completed without any alterations to their 
format, and no substitutes shall be accepted.  All 
blank spaces shall be filled in with the information 
requested.  

3.4.2 The Bidder shall submit as part of the Financial Bid, 
the Price Schedules for Works, using the forms 
provided in Section IV [Bidding Forms]. 

3.5 Bid Prices 3.5.1 i. In case of Item Rate Contracts, the Bidder shall fill
in rates and prices for all items of the Works
described in the Bill of Quantities. Items against
which no rate or price is entered by the Bidder will
not be paid for by the Procuring Entity but will have
to be executed and shall be deemed to have been
covered by the rates for other items and prices in
the Bill of Quantities.

ii. In case of Percentage Rate Contracts, combined
single percentage above or below must be quoted
by the Bidder for all items of the Bill of Quantities.

iii. In case of Lump Sum Contracts, only Total Price
which the Bidder wants to charge for the entire
Works with all its contingencies in accordance with
drawings and specifications shall be quoted by the
Bidder. A Schedule of Rates shall be specified in
the Bid Data Sheet in order to regulate the amount
to be added to or deducted from the fixed sum on
account of additions and alterations not covered by
the Contract. Payments shall be linked to various
stages of completion of the Works specified in
Activity Schedule given in Bid Data Sheet.

3.5.2 Prices quoted by the Bidder shall be fixed during the 
Bidder’s Performance of the Contract and not subject 
to variation on any account, unless otherwise 
specified in the BDS. A Bid submitted with an 
adjustable price quotation shall be treated as non-
responsive and shall be rejected, pursuant to ITB 
Clause 5.7 [Responsiveness of Bids]. However, if in 
accordance with the BDS, prices quoted by the 
Bidder shall be subject to adjustment during the 
performance of the Contract, a Bid submitted with a 
fixed price quotation shall not be rejected, but the 
price adjustment shall be treated as zero. 
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3.5.3 Bid price quoted by the respective Bidder shall be 
inclusive of all duties, taxes, cess and other levies. If 
there is any increase in the above the same will be 
borne by the Bidder 

3.6 Currencies of 
Bid. 

3.6.1 The unit rates and the prices shall be quoted by the 
Bidder entirely in Indian Rupees unless otherwise 
specified in BDS. All payments shall be made in 
Indian Rupees only, unless otherwise specified in the 
BDS. 

3.7 Documents 
Establishing the 
Eligibility of the 
Bidder 

3.7.1 To establish their eligibility in accordance with ITB 
Clause 1.4 [Eligible Bidders], Bidders shall: 
complete the eligibility declarations in the Bid 
Submission Sheet and Declaration Form included in 
Section IV [Bidding Forms]; 
if the Bidder is an existing or intended Joint Venture 
[JV], Consortium or Association in accordance with 
ITB Sub-Clause 1.4.1, shall submit a copy of the 
Agreement, or a letter of intent to enter into such 
Agreement. The respective document shall be signed 
by all legally authorized signatories of all the parties 
to the existing or intended JV, Consortium or 
Association as appropriate; and the existing or 
intended JV shall authorize an individual/partner in 
one of the firms as lead partner of the JV to act and 
commit all the partners of JV for the Bid. 

3.8 Documents 
Establishing the 
Qualifications of 
the Bidder 

3.8.1 To establish its qualifications to perform the Contract, 
the Bidder shall submit as part of its Technical 
Proposal the documentary evidence indicated for 
each qualification criteria specified in Section III, 
[Evaluation and Qualification Criteria].  

3.9 Period of Validity 
of Bids 

3.9.1 Bids shall remain valid for 120 days or the period 
specified in the BDS after the Bid submission 
deadline date as specified by the Procuring Entity. A 
Bid valid for a shorter period shall be rejected by the 
Procuring Entity as non-responsive. 

3.9.2 In exceptional circumstances, prior to the expiration of 
the Bid validity period, the Procuring Entity may 
request Bidders to extend the period of validity of their 
Bids. The request and the responses shall be made in 
writing. The Bid Security or a Bid Securing 
Declaration in accordance with ITB Clause 3.10 [Bid 
Security] shall also be got extended for thirty days 
beyond the dead line of the extended validity period. 
A Bidder may refuse the request without forfeiting its 
Bid Security or a Bid Securing Declaration. A Bidder 
granting the request shall not be permitted to modify 
its Bid.  

3.10 Bid Security 3.10.1 Unless otherwise specified in the BDS, the Bidder 
shall furnish as part of its Bid, a Bid Security for the 
amount specified in the BDS. 

3.10.2 Bid Security shall be 2% of the value of the Works 
indicated in the NIB. The bid security shall be in 
Indian Rupees, if not otherwise specified in the BDS. 
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3.10.3 The Bid Security may be given in the form of a 
banker’s Cheque or demand draft or bank guarantee 
of a Scheduled Bank in India, in specified format, or 
deposited through eGRAS/ net banking, if permitted. 

3.10.4 In lieu of Bid Security, a Bid Securing Declaration 
shall be taken from Government Departments and 
State Government Public Sector Enterprises, 
Autonomous bodies, Registered Societies, 
Cooperative Societies which are owned or controlled 
or managed by the State Government, Public Sector 
Enterprises of Central Government. For the Bid 
Securing Declaration the Bidder shall use the form 
included in Section IV [Bidding Forms]. 

3.10.5 Scanned copy of Bid Security instrument or a Bid 
Securing Declaration shall necessarily accompany 
the sealed Bid. Any Bid not accompanied by Bid 
Security or Bid Securing Declaration, if not exempted, 
shall be liable to be rejected. 

3.10.6 Bid Security of a Bidder lying with the Procuring Entity 
in respect of other Bids awaiting decision shall not be 
adjusted towards Bid Security for this Bid.    
The Bid Security originally deposited may, however 
be taken into consideration in case Bids are re-
invited. 

3.10.7 The issuer of the Bid Security and the confirmer, if 
any, of the Bid Security, as well as the form and terms 
of the Bid Security, must be acceptable to the 
Procuring Entity.  

3.10.8 Prior to submitting its Bid, a Bidder may request the 
Procuring Entity to confirm the acceptability of a 
proposed issuer of a Bid Security or of a proposed 
confirmer, if different than as specified in ITB Clause 
3.10.3. The Procuring Entity shall respond promptly to 
such a request. 

3.10.9 The bank guarantee presented as Bid Security shall 
be got confirmed from the concerned issuing bank. 
However, the confirmation of the acceptability of a 
proposed issuer or of any proposed confirmer does 
not preclude the Procuring Entity from rejecting the 
Bid Security on the ground that the issuer or the 
confirmer, as the case may be, has become insolvent 
or is under liquidation or has otherwise ceased to be 
creditworthy.  

3.10.10 The Bid Security of unsuccessful Bidders shall be 
refunded soon after final acceptance of successful 
Bid and signing of Contract Agreement and 
submitting Performance Security by successful Bidder 
pursuant to ITB Clause 6.4 [Performance Security]. 

3.10.11 The Bid Security taken from a Bidder shall be 
forfeited in the following cases, namely: - 
i. When the Bidder withdraws or modifies or

substitutes his Bid after submission of the bid and
during the bid validity period; or
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ii. When the Bidder does not execute the agreement
in accordance with ITB Clause 6.3 [Signing of
Contract] after issue of letter of acceptance/
placement of Work order within the specified time
period; or

iii. When the Bidder fails to commence the Works as
per Work Order within the time specified; or

iv. When the Bidder does not deposit the
Performance Security in accordance with ITB
Clause 6.4 [Performance Security]; in the
prescribed time limit after the work order is placed;

v. If the Bidder breaches any provision of the Code of
Integrity prescribed for Bidders in the Act and
Chapter VI of the Rules or as specified in ITB
Clause 1.3 [Code of Integrity]; or

vi. If the Bidder does not accept the correction of its
Bid Price pursuant to ITB Sub-Clause 5.5
[Correction of Arithmetical Errors].

3.10.12  In case of the successful bidder, the amount of Bid 
Security may be adjusted in arriving at the amount of 
the Performance Security, or refunded if the 
successful bidder furnishes the full amount of 
Performance Security. No interest will be paid by the 
Procuring Entity on the amount of Bid Security.  

3.10.13 The Procuring Entity shall promptly refund the Bid 
Security of the Bidders at the earliest of any of the 
following events, namely: - 
i. The expiry of validity of Bid Security;

ii. The execution of agreement for procurement and
Performance Security is furnished by the
successful bidder;

iii. The cancellation of the procurement process; or

iv. The withdrawal of Bid prior to the deadline for
presenting Bids,  unless the Bidding Document
stipulates that no such withdrawal is permitted.

3.10.14 The Bid Security of a Joint Venture, Consortium or 
Association must be in the name of the Joint Venture, 
Consortium or Association that submits the Bid. If the 
Joint Venture, Consortium or Association has not 
been legally constituted at the time of Bidding, the 
members of the proposed consortium or JV shall 
enter in to an Agreement to form a legally constituted 
JV after the issue of Letter of Acceptance / Letter of 
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Intent to them and also declare a partner as the lead 
partner in whose name the Bid Security may be 
submitted. 

3.11 Format and 
Signing of Bid 

3.11.1 All pages of the Technical and Financial Bid shall be 
digitally signed by the Bidder or authorized signatory 
on behalf of the Bidder. This authorization shall 
consist of a written confirmation as specified in the 
BDS and shall be attached to the Bid. In case of a 
Joint Venture, Consortium or Association, if the Joint 
Venture, Consortium or Association has not been 
legally constituted at the time of Bidding, all the 
members of the proposed Joint Venture, Consortium 
or Association shall digitally sign the Bid. 

4. Submission and Opening of Bids

4.1 Sealing and 
Marking of Bids 

4.1.1 Bidders shall submit their Bids to the Procuring Entity 
electronically only on the e-procurement portal. In 
submission of their Bids, the Bidders should follow the 
step by step instructions given on the e-procurement 
portal.  

4.1.2 The Bidder shall enclose the Technical Bid and the 
Financial Bid in separate covers. The proof of 
payment of price of Bidding Document, processing 
fee and Bid Security shall be enclosed in third cover. 
The price of Bidding Document,  processing fee  and 
Bid Security shall be paid in the name of the 
Procuring Entity.  

4.2 Deadline for 
Submission of 
Bids 

4.2.1 Bids shall be submitted electronically only upto the 
time and date specified in the Notice Inviting Bids and 
BDS or an extension issued thereof.   

4.3 Withdrawal, 
Substitution and 
Modification of 
Bids 

4.3.1 A Bidder may withdraw, substitute or modify its Bid 
after it has been submitted by submitting 
electronically on the e-procurement portal a written 
Withdrawal/ Substitutions/ Modifications etc. Notice 
on the e-procurement portal, duly digitally signed by 
the Bidder or his authorized representative, and shall 
include a copy of the authorization in accordance with 
ITB Sub-Clause 3.11.1 [Format and Signing of Bid]. 
The corresponding Withdrawal, Substitution or 
Modification of the Bid must accompany the 
respective written Notice. All Notices must be 
received by the Procuring Entity on the e-
procurement portal prior to the deadline specified for 
submission of Bids in accordance with ITB Sub-
Clause 4.2. [Deadline for Submission of Bids]. 

4.3.2 No Bid shall be withdrawn, substituted or modified in 
the interval between the deadline for submission of 
the Bid and the expiration of the period of Bid validity 
specified in ITB Clause 3.9.[Period of Validity of Bids] 
or any extension thereof. 

4.4 Bid Opening 4.4.1 The electronic Technical Bids shall be opened by the 
Bids opening committee constituted by the Procuring 
Entity at the time, date and place specified in the Bid 
Data Sheet in the presence of the Bidders or their 
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authorized representatives, who choose to be 
present. 

4.4.2 The Bids opening committee may co-opt experienced 
persons in the committee to conduct the process of 
Bid opening. 

4.4.3 The Bidders may choose to witness the electronic Bid 
opening procedure online. 

4.4.4 The Financial Bids shall be kept unopened until the 
time of opening of the Financial Bids. The date, time, 
and location of electronic opening of the Financial 
Bids shall be intimated to the bidders who are found 
qualified by the Procuring Entity in evaluation of their 
Technical Bids. 

4.4.5 The Bids opening committee shall prepare a list of the 
Bidders or their representatives attending the opening 
of Bids and obtain their signatures on the same. The 
list shall also contain the representative’s name and 
telephone number and corresponding Bidders’ names 
and addresses. The authority letters brought by the 
representatives shall be attached to the list. The list 
shall be signed by all the members of Bids opening 
committee with date and time of opening of the Bids. 

4.4.6 Only the Technical Bids are to be opened, read out, 
and recorded at the opening. Financial Bids will 
remain unopened in accordance with ITB Sub-Clause 
4.4.4. 

4.4.7 All other covers containing the Technical Bids shall be 
opened one at a time and the following read out and 
recorded- 

i. The name of the Bidder; 

ii. Whether there is a modification or substitution;

iii. Whether proof of payment of Bid Security or Bid
Securing Declaration, if required, payment of
price of the Bidding Document and processing
fee have been enclosed;

iv. Any other details as the Bids opening committee
may consider appropriate.

After all the Bids have been opened, their hard copies 
shall be printed and shall be initialed and dated on the 
first page and other important papers of each Bid by 
the members of the Bids opening committee.  

4.4.8 Only Technical Bids shall be read out and recorded at 
the bid opening and shall be considered for 
evaluation. No Bid shall be rejected at the time of 
opening of Technical Bids except Alternative Bids (if 
not permitted) and Bids not accompanied with the 
proof of payment of the required price of Bidding 
Document, processing fee and Bid Security. 
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4.4.9 The Bids opening committee shall prepare a record of 
opening of Technical Bids that shall include, as a 
minimum: the name of the Bidder and any conditions 
put by Bidder and the presence or absence of the 
price of Bidding Document, processing fee and Bid 
Security. The Bidders or their representatives, who 
are present, shall sign the record. The members of 
the Bids opening committee shall also sign the record 
with date.  

4.4.10 After completion of the evaluation of the Technical 
Bids, the Procuring Entity shall invite Bidders who 
have submitted substantially responsive Technical 
Bids and who have been determined as being 
qualified to attend the electronic opening of the 
Financial Bids. The date, time, and location of the 
opening of Financial Bids will be intimated in writing 
by the Procuring Entity. Bidders shall be given 
reasonable notice of the opening of Financial Bids. 

4.4.11 The Procuring Entity shall notify Bidders in writing 
whose Technical Bids have been rejected on the 
grounds of being substantially non-responsive and 
not qualified in accordance with the requirements of 
the Bidding Document.  

4.4.12 The Bids opening committee shall conduct the 
electronic opening of Financial Bids of all Bidders who 
submitted substantially responsive Technical Bids 
and have qualified in evaluation of Technical Bids, in 
the presence of Bidders or their representatives who 
choose to be present at the address, date and time 
specified by the Procuring Entity. 

4.4.13 All covers containing the Financial Bids shall be 
opened one at a time and the following read out and 
recorded- 
i. The name of the Bidder; 

ii. Whether there is a modification or substitution;

iii. The Bid Prices;

iv. Any other details as the Bids opening committee
may consider appropriate.

After all the Bids have been opened, their hard copies 
shall be printed and shall be initialed and dated on the 
first page of the each Bid by the members of the Bids 
opening committee. All the pages of the Price 
Schedule and letters, Bill of Quantities attached shall 
be initialed and dated by the members of the 
committee. Key information such as prices, 
completion period, etc. shall be encircled and unfilled 
spaces in the Bids shall be marked and signed with 
date by the members of the Bids opening committee.  

4.4.14 The Bids opening committee shall prepare a record of 
opening of Financial Bids that shall include as a 
minimum: the name of the Bidder, the Bid Price, any 
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conditions, any discounts and alternative offers (if 
they were permitted). The Bidders or their 
representatives, who are present, shall sign the 
record. The members of the Bids opening committee 
shall also sign the record with date.  

5. Evaluation and Comparison of Bids

5.1 Confidentiality 5.1.1 Information relating to the examination, evaluation, 
comparison, and post-qualification of Bids, and 
recommendation of contract award, shall not be 
disclosed to Bidders or any other persons not officially 
concerned with such process until information on 
Contract award is communicated to all Bidders. 

5.1.2 Any attempt by a Bidder to influence the Procuring 
Entity in its examination of qualification, evaluation, 
comparison of the Bids or Contract award decisions 
may resulting in the rejection of its Bid, in addition to 
the legal action which may be taken by the Procuring 
Entity under the Act and the Rules. 

5.1.3 Notwithstanding ITB Sub-Clause 5.1.2 
[Confidentiality], from the time of opening the Bid to 
the time of Contract award, if any Bidder wishes to 
contact the Procuring Entity on any matter related to 
the Bidding process, it shall do so in writing. 

5.1.4 The Procuring Entity, while procuring a subject matter 
of such nature which requires the procuring Entity to 
maintain confidentiality, may impose condition for 
protecting confidentiality of such information. 

5.2 Clarification of 
Technical or 
Financial Bids 

5.2.1 To assist in the examination, evaluation, comparison 
and qualification of the Technical or Financial Bids, 
the Bid evaluation committee may, at its discretion, 
ask any Bidder for a clarification regarding his Bid. 
The committee’s request for clarification and the 
response of the Bidder shall be in writing. 

5.2.2  Any clarification submitted by a Bidder with regard to 
his Bid that is not in response to a request by the Bid 
evaluation committee shall not be considered. 

5.2.3  No change in the prices or substance of the Bid shall 
be sought, offered, or permitted, except to confirm the 
correction of arithmetical errors discovered by the Bid 
evaluation committee in the evaluation of the financial 
Bids. 

5.2.4 No substantive change to qualification information or 
to a submission, including changes aimed at making 
an unqualified Bidder, qualified or an unresponsive 
submission, responsive shall be sought, offered or 
permitted. 

5.3 Deviations, 
Reservations 
and Omissions 
in Technical or 
Financial Bids 

5.3.1 During the evaluation of Technical or Financial Bids, 
the following definitions apply: 
i. “ Deviation” is a departure from the requirements
specified in the Bidding Document; 
ii. “Reservation” is the setting of limiting conditions or
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withholding from complete acceptance of the 
requirements specified in the Bidding Document; and    
iii. “Omission” is the failure to submit part or all of the
information or documentation required in the Bidding 
Document. 

5.4 Nonmaterial Non 
conformities in 
Technical or 
Financial Bids 

5.4.1 Provided that a Technical or Financial Bid is 
substantially responsive, the Procuring Entity may 
waive any nonconformities (with recorded reasons) in 
the Bid that do not constitute a material deviation, 
reservation or omission.  

5.4.2 Provided that a Technical or Financial Bid is 
substantially responsive, the Procuring   Entity may 
request the Bidder to submit the necessary 
information or documentation, within a reasonable 
period of time, to rectify nonmaterial nonconformities 
or omissions in the Bid related to documentation 
requirements. Request for information or 
documentation on such nonconformities shall not be 
related to any aspect of the Financial Proposal of the 
Bid. Failure of the Bidder to comply with the request 
may result in the rejection of its Bid.  

5.4.3 *Provided that a Technical or Financial Bid is
substantially responsive, the Procuring Entity will 
rectify nonmaterial nonconformities or omissions (with 
recorded reasons). To this effect, the Bid Price shall 
be adjusted during evaluation of Financial Proposals 
for comparison purposes only, to reflect the price of 
the missing or non- conforming item or component. 
The adjustment shall be made using the method 
indicated in Section III, Evaluation and Qualification 
Criteria. 
* [This ITB Sub-Clause should be kept only when
considered  necessary] 

5.5 Correction of 
Arithmetical 
Errors in 
Financial Bid 

5.5.1 Provided that a Financial Bid is substantially 
responsive, the Bid evaluation committee shall correct 
arithmetical errors during evaluation of Financial Bid 
on the following basis: 
i. if there is a discrepancy between the unit price and

the total price that is obtained by multiplying the
unit price and quantity, the unit price shall prevail
and the total price shall be corrected, unless in the
opinion of the Procuring Entity there is an obvious
misplacement of the decimal point in the unit price,
in which case the total price as quoted shall govern
and the unit price shall be corrected;

ii. if there is an error in a total corresponding to the
addition or subtraction of subtotals, the subtotals
shall prevail and the total shall be corrected; and

iii. if there is a discrepancy between words and
figures, the amount in words shall prevail, unless
the amount expressed in words is related to an
arithmetic error, in which case the amount in
figures shall prevail subject to (i) and (ii) above.
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5.5.2 If the Bidder that submitted the lowest evaluated Bid 
does not accept the correction of errors, its Bid shall 
be disqualified and its Bid Security shall be forfeited 
or its Bid Securing Declaration shall be executed.   

5.6 Preliminary 
Examination of 
Technical or 
Financial Bids 

5.6.1 The Procuring Entity shall examine the Technical or 
Financial Bids to confirm that all documents and 
technical documentation requested in ITB Sub-Clause 
3.3 [Documents Comprising the Bid] have been 
provided, and to determine the completeness of each 
document submitted.  

5.6.2 The Procuring Entity shall confirm, following the 
opening of the Technical or Financial Bids, that the 
following documents and information have been 
provided:   

i. Bid is signed, as per the requirements listed in
the Bidding documents; 

ii. Bid has been sealed as per instructions
provided in the Bidding documents;

iii. Bid is valid for the period, specified in the
Bidding documents;

iv. Bid is accompanied by Bid Security or Bid
securing declaration;

v. Bid is unconditional and the Bidder has
agreed to give the required performance
Security;

vi. Price Schedules in the Financial Bids are in
accordance with ITB Clause 3.4 [Bid
Submission Sheets and Price Schedules];

vii. written confirmation of authorization to commit
the Bidder;

viii. Declaration by the Bidder in compliance of
Section 7 and 11 of the Act; and

ix. other conditions, as specified in the Bidding
Document are fulfilled.

5.7 Responsiveness 
of Technical or 
Financial Bids 

5.7.1 The Procuring Entity’s determination of the 
responsiveness of a Technical or Financial Bid is to 
be based on the contents of the Bid itself, as defined 
in ITB Sub-Clause 3.3 [Documents Comprising the 
Bid]. 

5.7.2 A substantially responsive Technical or Financial Bid 
is one that meets without material deviation, 
reservation, or omission to all the terms, conditions, 
and specifications of the Bidding Document. A 
material deviation, reservation, or omission is one 
that: 
(a) if accepted, would- 
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i. affect in any substantial way the scope,
quality, or performance of the Goods and
Related Services specified in Section V,
Schedule of Supply; or

ii. limits in any substantial way, inconsistent with
the Bidding Document, the Procuring Entity’s
rights or the Bidder’s obligations under the
proposed Contract; or

(b) if rectified, would unfairly affect the competitive 
position of other Bidders presenting substantially 
responsive Bids. 

5.7.3 The Procuring Entity shall examine the technical 
aspects of the Bid in particular, to confirm that 
requirements of Section V, Procuring Entity’s 
Requirements have been met without any material 
deviation, reservation, or omission. 

5.7.4 If a Technical or Financial Bid is not substantially 
responsive to the Bidding Document, it shall be 
rejected by the Procuring Entity and may not 
subsequently be made responsive by the Bidder by 
correction of the material deviation, reservation, or 
omission. 

5.8 Examination of 
Terms and 
Conditions of 
the Technical or 
Financial Bids 

5.8.1 The Procuring Entity shall examine the Bids to 
confirm that all terms and conditions specified in the 
GCC and the SCC have been accepted by the Bidder 
without any material deviation or reservation. 

5.8.2 The Procuring Entity shall evaluate the technical 
aspects of the Bid submitted in accordance with ITB 
Clauses 3.3 [Documents Comprising the Bid] and to 
confirm that all requirements specified in Section V 
[Procuring Entity’s Requirements] of the Bidding 
Document and all amendments or changes requested 
by the Procuring Entity in accordance with ITB Clause 
2.3 [Amendment of Bidding Document] have been 
met without any material deviation or reservation. 

 5.9 Evaluation of 
Qualification 
of Bidders in 
Technical 
Bids 

5.9.1 The determination of qualification of a Bidder in 
evaluation of Technical Bids shall be based upon an 
examination of the documentary evidence of the 
Bidder’s qualifications submitted by the Bidder, 
pursuant to ITB Clause 3.8 [Documents Establishing 
the Qualifications of the Bidder] and in accordance 
with the qualification criteria indicated in Section III 
[Evaluation and Qualification Criteria]. Factors not 
included in Section III, shall not be used in the 
evaluation of the Bidder’s qualification. 

5.10 Evaluation of 
Financial Bids 

5.10.1 The Procuring Entity shall evaluate each Financial 
Bid, the corresponding Technical Bid of which has 
been determined to be substantially responsive 
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5.10.2 To evaluate a Financial Bid, the Procuring Entity shall 
only use all the criteria and methodologies defined in 
this Clause and in Section III, Evaluation and 
Qualification Criteria. No other criteria or methodology 
shall be permitted. 

5.10.3 To evaluate a Financial Bid, the Procuring Entity shall 
consider the following: 

i. The Bid Price quoted in the Financial Bid;

ii. Price adjustment for correction of arithmetical
errors in accordance with ITB Clause 5.5
[Correction of Arithmetical Errors];

iii. Adjustment of bid prices due to rectification of
nonmaterial nonconformities or omissions in
accordance with ITB Sub Clause 5.4.3
[Nonmaterial Nonconformities in Bids], if
applicable.

5.10.4 If the Bid, which results in the lowest evaluated Bid 
Price, is considered to be seriously unbalanced, or 
front loaded, in the opinion of the Procuring Entity, the 
Procuring Entity may require the Bidder to produce 
detailed rate analysis for any or all items of the Bill of 
Quantities, to demonstrate the internal consistency of 
those rates with the construction methods and 
schedule proposed. After evaluation of the rate 
analysis, taking into consideration, the schedule of 
estimated Contract payments, the Procuring Entity 
may require that the amount of the Performance 
security be increased at the cost of the Bidder to a 
level sufficient to protect the Procuring Entity against 
financial loss in the event of default of the successful 
Bidder under the Contract. 

5.11 Comparison of 
Bids 

5.11.1 The Procuring Entity shall compare all substantially 
responsive Financial Bids to determine the lowest-
evaluated Financial Bid in accordance with ITB Sub-
Clause 5.10 [Evaluation of Financial Bids]. 

5.12 Procuring 
Entity’s Right to 
Accept Any Bid, 
and to Reject 
Any or All Bids 

5.12.1 The Procuring Entity reserves the right to accept or 
reject any Bid, and to annul the Bidding process and 
reject all Bids at any time prior to Contract award 
without assigning any reasons thereof and without 
there by incurring any liability to the Bidders. 

6. Award of Contract
6.1 Procuring 

Entity’s Right to 
Vary Quantities  

6.1.1 If the Procuring  Entity does not procure any subject 
matter of procurement or procures less than the 
quantity specified in the Bidding Document due to 
change in circumstances, the Bidder shall not be 
entitled for any claim or compensation except 
otherwise provided in the Bidding Document. 

6.1.2 Order for additional quantity of an item of the Works 
up to 15 percent of the original quantity of that item in 
the Bill of Quantities and for extra items not provided 
for in the Bill of Quantities may be given but the 
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amount of the additional quantities and extra items, 
taken together, shall not exceed 10 percent of the 
Contract Price.     

6.2 Acceptance of 
the successful 
Bid and award of 
contract 

6.2.1 The Procuring Entity after considering the 
recommendations of the Bid Evaluation Committee 
and the conditions of Bid, if any, financial implications, 
samples, test reports, etc., shall accept or reject the 
successful Bid.  

6.2.2  Before award of the Contract, the Procuring Entity 
shall ensure that the price of successful Bid is 
reasonable and consistent with the required 
specifications. 

6.2.3 A Bid shall be treated as successful only after the 
competent authority has approved the procurement in 
terms of that Bid. 

6.2.4 The Procuring Entity shall award the contract to the 
Bidder whose offer has been determined to be the 
lowest in accordance with the evaluation criteria set 
out in the Bidding Document if the Bidder has been 
determined to be qualified to perform the contract 
satisfactorily on the basis of qualification criteria fixed 
for the Bidders in the Bidding Document for the 
subject matter of procurement. 

6.2.5 Prior to the expiration of the period of validity of Bid, 
the Procuring Entity shall inform the successful Bidder 
in writing, by registered post or email, that its Bid has 
been accepted. 

6.2.6  If the issuance of formal letter of acceptance (LOA) is 
likely to take time, in the meanwhile a Letter of Intent 
(LOI) may be sent to the Bidder. The acceptance of 
an offer is complete as soon as the letter of 
acceptance or letter of intent is posted and/ or sent by 
email (if available) to the address of the Bidder given 
in the Bidding Document. 

6.3 Signing of 
Contract 

6.3.1  In the written intimation of acceptance of its Bid sent 
to the successful Bidder, it shall also be requested to 
execute an agreement in the format given in the 
Bidding Document on a non-judicial stamp of requisite 
value at his cost and deposit the Performance 
Security or a Performance Security Declaration, if 
applicable, within a period specified in the BDS or 
where the period is not specified in the BDS, then 
within fifteen days from the date on which the LOA or 
LOI is dispatched to the Bidder. In case the 
successful bidder is a JV still to be legally constituted, 
all parties to the JV shall sign the Agreement.   
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6.3.2 If the Bidder, whose Bid has been accepted, fails to 
sign a written procurement contract or fails to furnish 
the required Performance Security or Performance 
Security Declaration within the specified time period, 
the Procuring Entity shall forfeit the Bid Security of the 
successful bidder / execute the Bid Securing 
Declaration and take required action against it as per 
the provisions of the Act and the Rules. 

6.3.3 The Bid Security, if any, of the Bidders whose Bids 
could not be accepted shall be refunded soon after 
the contract with the successful Bidder is signed and 
his Performance Security is obtained. Until a formal 
contract is executed, LOA or LOI shall constitute a 
binding contract. 

6.4 Performance 
Security 

6.4.1 (i) The amount of Performance Security shall be ten 
percent, or as specified in the BDS, of the amount of 
the Work Order. The currency of Performance 
Security shall be Indian Rupees, if otherwise not 
specified in BDS.  
(ii) If the Bid, which results in the lowest evaluated bid 
price, is seriously unbalanced or front loaded in the 
opinion of the Procuring Entity, the Procuring Entity 
may require the Bidder to produce detailed price 
analysis for any or all items of the Bill of Quantities, to 
demonstrate the internal consistency of those prices 
with the construction methods and schedule 
proposed. After evaluation of the price analysis, 
taking into consideration the schedule of estimated 
Contract payments, the Procuring Entity may require 
that the amount of the performance security be 
increased (to a maximum of 20% of the bid value of 
such items) at the expense of the Bidder to a level 
sufficient to protect the Procuring Entity against 
financial loss in the event of default of the successful 
Bidder under the Contract. 

6.4.2  Performance Security shall be furnished in one of the 
following forms  or as specified in the BDS as 
applicable- 
(a) Deposit through ePayment; or 
(b) Bank Draft or Banker's Cheque of a Scheduled 
Bank in India; or 
(c) National Savings Certificates and any other script/ 
instrument under National Savings Schemes for 
promotion of small savings issued by a Post Office in 
Punjab, if the same can be pledged under the 
relevant rules. They shall be accepted at their 
surrender value at the time of Bid and formally 
transferred in the name of the Procuring Entity with 
the approval of Head Post Master; or 
(d)  Bank guarantee. It shall be got verified from the 
issuing bank. Other conditions regarding bank 
guarantee shall be same as specified in ITB Sub-
Clause 3.10 [Bid Security]; or   
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(e)  Fixed Deposit Receipt (FDR) of a Scheduled 
Bank. It shall be in the name of the Procuring Entity 
on account of Bidder and discharged by the Bidder in 
advance. The Procuring Entity shall ensure before 
accepting the Fixed Deposit Receipt that the Bidder 
furnishes an undertaking from the bank to make 
payment/ premature payment of the Fixed Deposit 
Receipt on demand to the Procuring Entity without 
requirement of consent of the Bidder concerned. In 
the event of forfeiture of the Performance Security, 
the Fixed Deposit shall be forfeited along with interest 
earned on such Fixed Deposit. 

6.4.3 Performance Security furnished in the form of a 
document mentioned at options (a) to (e) of Sub-
Clause 6.4.3 above, shall remain valid for a period of 
sixty days beyond the date of completion of all 
contractual obligations of the Bidder, including 
operation and / or maintenance and defect liability 
period, if any. 

6.4.4 Failure of the successful Bidder to submit the above-
mentioned Performance Security or sign the Contract 
shall constitute sufficient grounds for the annulment of 
the award and forfeiture of the Bid Security. In that 
event the Procuring Entity may either cancel the 
procurement process or if deemed appropriate, award 
the Contract at the rates of the lowest Bidder, to the 
next lowest evaluated Bidder whose offer is 
substantially responsive and is determined by the 
Procuring Entity to be qualified to perform the 
Contract satisfactorily. 

6.4.5 Forfeiture of Performance Security: Amount of 
Performance Security in full or part may be forfeited in 
the following cases: - 

i. when the Bidder does not execute the
agreement in accordance with ITB Clause 6.3
[Signing of Contract] within the specified time;
after issue of letter of acceptance; or

ii. when the Bidder fails to commence the Works
as per Work order within the time specified; or

iii. when the Bidder fails to complete Contracted
Works satisfactorily within the time specified; or

iv. when any terms and conditions of the contract is
breached; or

v. to adjust any established dues against the
Bidder from any other contract with the
Procuring Entity; or

vi. if the Bidder breaches any provision of the Code
of Integrity prescribed for the Bidders specified
in the Act, Chapter VI of the Rules and this
Bidding Document.

vii. Notice of reasonable time will be given in case of
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Appendix A: Grievance Handling Procedure during Procurement Process (Appeals) 

(1)Filing an appeal.- If any Bidder or prospective Bidder is aggrieved that any 
decision, action or omission of the Procuring Entity is in contravention to the provisions 
of the Act or the Rules or the Guidelines issued there under, he may file an appeal to 
First or Second Appellate Authority, as the case may be, as may be designated for the 
purpose, within a period of ten days or such other period as may be specified in the 
pre-qualification documents, Bidder registration documents or Bidding documents, as 
the case may be, from the date of such decision or action, omission, as the case may 
be, clearly giving the specific ground or grounds on which he feels aggrieved: 

Provided that after the declaration of a Bidder as successful in terms of section 27 of 
the Act, the appeal may be filed only by a Bidder who has participated in procurement 
proceedings: 

Provided further that in case a Procuring Entity evaluates the technical Bid before the 
opening of the financial Bid, an appeal related to the matter of financial Bid may be filed 
only by a Bidder whose technical Bid is found to be acceptable. 

(2) Appeal not to lie in certain cases. -No appeal shall lie against any decision of the 
Procuring Entity relating to the following matters, namely: - 

a) determination of need of procurement;

b) provisions limiting participation of Bidders in the Bid process;

c) the decision of whether or not to enter into negotiations;

d) cancellation of a procurement process;

e) applicability of the provisions of confidentiality.
(3) Form of Appeal. - 

a) An appeal under sub-section (1) or (4) of section 38 shall be in the annexed
Form along with as many copies as there are respondents in the appeal.

b) Every appeal shall be accompanied by an order appealed against, if any
affidavit verifying the facts stated in the appeal and proof of payment of fee.

c) Every appeal may be presented to First Appellate Authority or Second
Appellate Authority, as the case may be, in person or through registered post
or authorized representative.

(4) Fee for filing appeal. - 

a) Fee for first appeal shall be rupees two thousand five hundred and for second
appeal shall be rupees ten thousand, which shall be non-refundable.

forfeiture of Performance Security. The decision 
of the Procuring Entity in this regard shall be 
final. 

7. Redressal of Grievances during Procurement Process (Appeals)

7 Grievance 
handling 
procedure during 
procurement 
process 

7.1 Any grievance of a Bidder pertaining to the 
procurement process shall be by way of filing an 
appeal to the First or Second Appellate Authority, as 
the case may be, as specified in the BDS.  
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b) The fee shall be paid in the form of bank demand draft or banker’s Cheque of a
Scheduled Bank payable in the name of Appellate Authority concerned.

(5) Procedure for disposal of appeals. - 

a) The First Appellate Authority or Second Appellate Authority, as the case may be,
upon filing of appeal, shall issue notice accompanied by copy of appeal, affidavit 
and documents, if any, to the respondents and fix date of hearing. 

b) On the date fixed for hearing, the First Appellate Authority or Second Appellate
Authority, as the case may be, shall, - 

(i) Hear all the parties to appeal present before him; and 

(ii) Peruse or inspect documents, relevant records or copies thereof relating to the 
matter. 

c) After hearing the parties, perusal or inspection of documents and relevant records or
copies thereof relating to the matter, the Appellate Authority concerned shall pass
an order in writing and provide the copy of order to the parties to appeal free of cost.

d) The order passed under sub-clause (c) above shall be placed on the web Portal.
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          Annexure-I 
FORM No. 1 

[See rule 83] 

           Memorandum of Appeal 

Appeal No ………of …………… 

Before the ………………………… (First / Second Appellate Authority) 

1. Particulars of appellant:

(i)Name of the appellant: 

(ii) Official address, if any: 

(iii) Residential address: 

2. Name and address of the respondent(s):

(1) 

(2) 

(3) 

3. Number and date of the order appealed against and name and designation of the officer /
authority who passed the order (enclose copy), or a statement of a decision, action or 
omission of the Procuring Entity in contravention to the provisions of the Act by which the 
appellant is aggrieved: 

4. If the Appellant proposes to be represented by a representative, the name and postal

address of the representative: 

5. Number of affidavits and documents enclosed with the appeal:

6. Grounds of appeal:
………………………………………………………………………………………..……………… 

.................................................................................... (Supported by an affidavit) 

7. Prayer:
………………………………………………………………………………………..……………… 

Place ………………………………….  

Date………………………………… 

Appellant's Signature 
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SECTION II: BIDDING DATA SHEET 

The following specific data for the works shall complement, amend, or supplement the 
provisions in Instructions to Bidders – Section I. Whenever there is a conflict, the provisions 
herein shall prevail over those in the Instructions to Bidders. 

INSTRUCTIONS TO BIDDERS CLAUSE REFERENCE 
A. Introduction 

ITB. 
1.1.1 

The Number of the Invitation for Bids:      1 
The Procuring Entity is: Amritsar Smart City Limited. Amritsar 
Name of the works: Development and Beautification of Various Parks and Open 
Spaces at Amritsar under Amritsar Smart City Project (Phase-1) with 01 year of 
defect Liability period followed by 03 years of O & M 

 (Detailed Scope of work has been defined in Section 5.) 

1.1.2 Period of Completion: 
The Physical Works shall be completed in its entirety within six (6) months from the 
Start Date, which shall be the date of issue of the Notice to proceed or such other 
Start Date as may be specified in the Notice to proceed including 1 year of defect 
liability period. 

1.1.3 Estimated Cost of work is as under: Rs 370.62 Lacs. 

Sl. 
No 

Civil 
work 

(Rs.) in 
Lakh 

MEP 
work 

(Rs.) 
in 
Lakh 

Horticultural 
Work (Rs.) 
in Lakh 

Other 
work 
(Rs.) in 
Lakh 

Total 
(Rs.) 
in 
Lakh 

O&M 
(Rs.) in 
Lakh 

Grand 
Total 
(Rs.) in 
Lakh 

1 113.29 57.54 22.64 69.74 263.21 107.41 370.62 
 

ITB 
1.4.1 

Joint Ventures are permitted comprising not more than 3 (three) firms/companies. 
The minimum equity under JV of lead firm should be 51% and that of other firm 
should be 20%. 

ITB 
1.4.2 

“Bidders of Indian Nationality” are permissible. 

ITB 
1.4.5 

The Bidder/partners of JV single/combined must be a registered Contractor in  ‘A’ 
class for Civil & Electrical work with requisite Experience in Horticultural work as per 
qualification criteria detailed in section III, if ‘A’ class contractor not having similar 
experience in Horticultural work can be JV with registered ‘A’ Class contractor for 
Horticultural work of the department / organization of any State Govt. / Central Govt. 
/ Urban Local Body / Govt. Undertaking of country with/ or having requisite 
experience in horticulture work as per qualification criteria detailed in Section III. 

ITB 
1.4.8 

The bidding process is open to bidders who fulfil the prescribed eligibility criteria. 

B. Bidding Documents 

ITB 2.1.2 The Invitation for Bids (NIB) issued by the Procuring Entity is also part of the 
Bidding Document. 

ITB 2.1.3 This is an “on-line tender”. Therefore, tender documents in physical form shall 
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not be available for sale but can be downloaded from the website. The cost of 
bid document Rs 4,000.00, processing fee Rs 5,900/- including GST and bid 
security Rs 7.41 lakh shall be desposited online as per the payment procedure 
of  http://eproc.punjab.gov.in

 The bidder should submit, by date & time specified in bid document, in 
original, hard copies of -(i) Letter of Technical Bid, (ii) Power of Attorney and 
(iii) Joint Venture Agreement, if applicable. The bidder should also upload 
scanned copies of these documents on e-procurement web-site 

ITB 2.1.4 The Procuring Entity is not responsible for the completeness of the Bidding 
Document and its addenda, if they were not downloaded correctly from the e-
procurement portal. 

ITB 2.2.1 For Clarification purposes only, the Procuring Entity’s address is: 

OFFICE OF THE CHIEF EXECUTIVE OFFICER 
Amritsar Smart City Ltd.,  
SCO – 21, II Floor, District Shopping Centre, Block – B, Ranjit Avenue, 
Amritsar - 143001, INDIA 
PIN Code: 143001, Telephone: : +91-183-5015048 
Facsimile number: 
Electronic mail address: ceoasclasr@gmail.com 

ITB 2.2.2 Pre-bid Meeting– 03.08.2018 at 3:00 P.M. 

Place: SCO-21,II Floor, District Shopping Centre, Block-B, Ranjit Avenue, 
Amritsar, Punjab (India). No Site visit shall be organized by the procuring entity, 
however, bidder is advised to visit the site at his own expenses and if any 
support is required, shall be provided by the Nodal Officer of the ASCL. 

ITB 2.2.3 The Bidder is requested, to submit questions in writing, to reach the Procuring 
Entity 

Preferably not later than three days before the Pre- Bid Conference. 
However, ASCL may also consider questions / queries raised in writing only, 
during the pre-bid conference. 

ITB 2.2.4 Minutes of the Pre-Bid Conference, including the text of the questions raised, 
and the responses given, without identifying the source, will be transmitted 
promptly to all Bidders who attended the Pre-Bid Conference and shall also be 
placed on the  e-procurement portal. Any modification to the Bidding Document 
that may become necessary as a result of the Pre-Bid Conference shall be 
made by the Procuring Entity exclusively through the issue of an addendum 
(part of Bid document) and not through the minutes of the Pre-Bid Conference. 

ITB 2.2.5 At any time prior to the deadline for submission of the Bids, the Procuring 
Entity, suomotto, may also amend the Bidding Document, if required, by 
issuing an addenda which will form part of the Bidding Document. 

ITB 2.3.1 Any addendum issued shall be part of the Bidding Document and shall be 
uploaded on the State Public Procurement Portal and 

mailto:ceoasclasr@gmail.com
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http://eproc.punjab.gov.in 

ITB 2.3.2 To give prospective Bidders reasonable time in which to take an addendum 
into account in preparing their Bids, the Procuring Entity may, at its discretion, 
extend the deadline for the submission of the Bids, pursuant to ITB Sub-
Clause 4.2 [Deadline for Submission of Bids], under due intimation to the 
Bidders by uploading it on its e-procurement portal. 

C. Preparation of Bids 

ITB 
3.1.2 

The Bidder/ all partners of JV (in case of bidder of JV) shall furnish the scanned 
attested copies of following documents with its Bid: - 

i. Partnership Deed and valid registration certificate with the Registrar of Firms in
case of Partnership Firms. Power of Attorney in favor of the partner 
signing/submitting the Bid, authorizing him to represent all partners of the firm. 

ii. VAT/ GST registration certificate and VAT/GST clearance certificate from the
concerned Department and Permanent Account Number (PAN) given by the 
Income Tax Department. 

iii. Address of residence and office, telephone numbers e-mail address in case of
sole Proprietorship. 

iv. Certificate of Registration and Memorandum of Association issued by Registrar
of Companies in case of a registered company and in case of any other statutory or 
registered body, certificate of incorporation or registration issued by concerned 
authorities. Power of attorney in favour of the person signing the bid. 

v. Where permitted to bid as Joint Venture, Consortium or Association, letter of
formal intent to enter in to an agreement or an existing agreement in the form of a 
Joint Venture, Consortium or Association. 

ITB 
3.2.1 

The language of the bid shall be: English 

ITB 
3.3.1 

The online Bid shall comprise in two parts submitted simultaneously, one containing 
the Technical Bid/ Proposal and the other the Financial or Price Bid/ Proposal. 

ITB 
3.3.2 

The Bidder shall submit the forms, declarations and documents, as specified in 
section IV of Bid Document, with the Technical Bid: 

ITB 
3.3.3 

The Bidder shall upload the following documents with its Financial Bid: 

a) Financial Proposal Submission Sheet

b) Preamble to BOQ

c) And other details as mentioned in Sec 4 of Vol-01

ITB 
3.5.1 

Add following: 

The type of Contract is Item rate (G- Schedule) Open Gym Equipment, playing 
equipment’s, specific plants, LED lights, dustbin, water cooler, painting work 
etc.There shall be 1 year defect liability after completion of all physical works and 
issue of taking over certificate. This shall be followed by  balance 2 years O & M. 

Thus the total O&M period of Horticulture work shall be 3 years and for civil works 
shall be 3 years. O & M charges include all expenditures and expenses required to 
be incurred on labour, machinery deployed, repair and/or replacement of material, 

http://eproc.punjab.gov.in/
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preventive, plants, trees, shrubs etc and / or break down maintenance including 
cost of material/ equipment/ machinery/ plants, consumable items, Manure  & 
chemicals, fuel, watch & ward, water, trimming and all other matters and things of 
what so ever nature essential and desirable to run the system satisfactorily  (During 
Defect Liability Period and O&M period of three year, water & electricity shall be 
supplied free of cost to contractor by MCA). 

ITB 
3.5.2 

The Prices quoted by the Bidder shall be fixed. No Provision of Price 
escalation. 

ITB 
3.5.3 

All variations in taxes and duties including GST shall be borne by the contractor. 

ITB 
3.7.1 

To establish their eligibility in accordance with ITB Clause 1.4 [Eligible Bidders], 
Bidders shall: complete the eligibility declarations in the Bid Submission Sheet and 
Declaration Form included in Section IV [Bidding Forms]; if the Bidder is an existing 
or intended Joint Venture [JV], Consortium or Association in accordance with ITB 
Sub-Clause 1.4.1, shall submit a copy of the Agreement, or a letter of intent to enter 
into such Agreement. The respective document shall be signed by all legally 
authorized signatories of all the parties to the existing or intended JV, Consortium 
or Association as appropriate; and the existing or intended JV shall authorize an 
individual/partner in one of the firms as lead partner of the JV to act and commit all 
the partners of JV for the Bid. 

ITB 
3.9.1 

The Bid validity period shall be 120 (One hundred twenty) days from deadline for 
submission of bids. 

ITB 
3.9.2 

In exceptional circumstances, prior to the expiration of the Bid validity period, the 
Procuring Entity may request Bidders to extend the period of validity of their Bids. 
The request and the responses shall be made in writing. The Bid Security or a Bid 
Securing Declaration in accordance with ITB Clause 3.10 [Bid Security] shall also 
be got extended for thirty days beyond the dead line of the extended validity period. 
A Bidder may refuse the request without forfeiting its Bid Security or a Bid Securing 
Declaration. A Bidder granting the request shall not be permitted to modify its Bid. 

ITB 
3.10.2 

Add following: 

Bid Security shall be 2% of the value of the Works indicated in the NIB. 

ITB 
3.10.3 

A Bid Security of Rs. 7.41 Lakh (Rupees Seven Lacs and Forty One Thousand 
only) (2% of the value of the works indicated in the NIB), shall be provided as a part 
of the bid. The Unique Transaction Reference (UTR) of RTGS/NEFT shall be 
uploaded by the tenderer along with scanned copies of eligibility documents 
with “Eligibility Bid”.as per Bid document. in specified format which shall remain 
valid for a period of 30 (thirty) days beyond the validity of the bid. 

ITB 
3.10.6 

Bid Security of a Bidder lying with the Procuring Entity in respect of other Bids 
awaiting decision shall not be adjusted towards Bid Security for this Bid. The Bid 
Security originally deposited may, however be taken into consideration in case Bids 
are re invited. 
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ITB 
3.10.8 

Prior to submitting its Bid, a Bidder may request the Procuring Entity to confirm the 
acceptability of a proposed issuer of a Bid Security or of a proposed confirmer, if 
different than as specified in ITB Clause 3.10.3. The Procuring Entity shall respond 
promptly to such a request. 

ITB 
3.10.9 

The bank guarantee presented as Bid Security shall be got confirmed from the 
concerned issuing bank. However, the confirmation of the acceptability of a 
proposed issuer or of any proposed confirmer does not preclude the Procuring 
Entity from rejecting the Bid Security on the ground that the issuer or the confirmer, 
as the case may be, has become insolvent or is under liquidation or has otherwise 
ceased to be creditworthy. 

ITB 
3.10.1
3 

The Procuring Entity shall promptly refund the Bid Security of the Bidders at the 
earliest of any of the following events, namely: - 

i. The expiry of validity of Bid Security;

ii. The execution of agreement for procurement and Performance Security is
furnished by the successful bidder; 

iii. The cancellation of the procurement process; or

iv. The withdrawal of Bid prior to the deadline for presenting Bids, unless the
Bidding Document stipulates that no such withdrawal is permitted. 

ITB 
3.11.1 

Only Digital signed copy shall be submitted through e-procurement website. 

ITB 
3.11.2 

The written confirmation of authorization to sign on behalf of the Bidder shall 
consist of: Power of Attorney 

ITB 
4.1.1 

For bid submission purposes only, the Procuring Entity’s address is : 

OFFICE OF THE CHIEF EXECUTIVE OFFICER 
Amritsar Smart City Limited. 
SCO – 21, II Floor, District Shopping Centre, Block–B, 
Ranjit Avenue, Amritsar - 143001, INDIA 

Bidders shall submit their Bids electronically only. 

The Bidders shall submit the Bid online with all pages numbered serially and by 
giving an index of submissions. Each page of the submission shall be initialled by 
the Authorised Representative of the Bidder as per the terms of the tender. The 
Bidder shall be responsible for documents accuracy and correctness as per the 
version uploaded by the Procuring Entity and shall ensure that there are no 
changes caused in the content of the downloaded document. The bidder shall 
follow the following instructions for online submission: 

• Bidder who wants to participate in bidding will have to procure digital certificate
as per IT Act to sign their electronic bids. Offers which are not digitally signed
will not be accepted. Bidder shall submit their offer in electronic format on
above mentioned website after digitally signing the same.

• The Procuring Entity will not be responsible for any mistake occurred at the
time of uploading of bid or thereafter.

• If holiday is declared on physical submission (depositing documents in hard
copy) and opening date of tender the scheduled activity will take place on next
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working day. 

• If holiday is declared on submission & opening date of tender the scheduled
activity will take place on next working day.

• Bids are required to be submitted on line, it should be submitted/ uploaded on
the e procurement portal of state government: http://eproc.punjab.gov.in. The
bid security shall be paid in the name of the representative as stipulated in
tender document.

ITB 
4.1.2,
4.1.3,
4.1.4 

Bids are required to be submitted in Electronic Format, it shall be submitted on the 
procurement portal : http://eproc.punjab.gov.in 

ITB 
4.2.1 

The Deadline for electronic Bid submission 

is: Date: 23.08.2018 

Time:- 5.00 PM 

ITB 
4.3.1 

No withdrawal, modification or susbstitution of the Bid is permitted. 

ITB 
4.5.1 

ITB 
4.5.5 

The on-line Bid opening shall take place at: 

OFFICE OF THE CHIEF EXECUTIVE OFFICER 
Amritsar Smart City Limited. 
SCO – 21, II Floor,  
District Shopping Centre, Block–B,  
Ranjit Avenue, Amritsar - 143001, INDIA 

The tendering process shall be conducted online only; 

ITB 
4.5.14
, 

4.5.15 

The Procuring Entity will open the Financial proposal as per e-tendering procedure. 

ITB 

5.10.4 

Add following at end of sub clause: 

In case of low bid price, amount of additional performance security will be 
calculated as follow: Amount of additional performance security = 0.9 X justified bid 
price  - evaluated bid price of the bidder. 

ITB 
6.3.1 

The period within which the Performance Security is to be submitted by the 
successful Bidder and the Contract Agreement is to be signed by him from the date 
of issue of Letter of Acceptance is 15 Days. 

ITB 
6.3.3 

The procuring entity shall promptly return the bid security after the earliest of the 
following events, namely: 

1. The expiry of validity of bid security

2. The execution of agreement for procurement and performance security is
furnished by the successful bidder;

3. The cancellation of the procurement process; or
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4. The withdrawal of bid prior to the deadline for presenting bids, unless the
bidding documents stipulate that no such withdrawal is permitted.

ITB 
6.4.1, 

6.4.2, 

6.4.3 

Performance Security amounting to total 5% of contract value (but excluding O&M 
cost and provisional sum) shall be submitted / deducted as follows: 

(i) Contractor shall submit Performance Security @ 5% in advance at the time of 
signing of agreement in form of BG. The BG should be issued by any 
nationalized / schedule bank and shall remain valid up to 60 days beyond 
defect liability period. Bank Guarantee submitted against the performance 
guarantee, shall be unconditional and encashable/inviolable at Amritsar  

If there is no reason to retain the BG, it shall be returned back to the contractor 
within 60 days after the satisfactory completion of the defect liability period, subject 
to submission of fresh BG valid for the entire O&M period, of an amount 5% of total 
contract value (but excluding O&M cost and provisional sum) or 50% of the total 
O&M cost of Horticulture and Civil Work whichever is higher. 

(ii) If the Bid, which results in the lowest evaluated bid price, is seriously 
unbalanced or front loaded in the opinion of the Procuring Entity, the Procuring 
Entity may require the Bidder to produce detailed price analysis for any or all 
items of the Bill of Quantities, to demonstrate the internal consistency of those 
prices with the construction methods and schedule proposed. After evaluation 
of the price analysis, taking into consideration, the schedule of estimated 
Contract payments, the Procuring Entity may require that the amount of the 
performance security shall be increased to 10% of the bid value of such items 
at the expanse of the bidder to a level sufficient to protect the Procuring Entity 
against financial loss in the event of default of the successful Bidder under the 
Contract. 

ITB7.
1 

Appellate Authority shall be: Chief Executive Officer (CEO), Amritsar Smart City 
Limited, Amritsar. 
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SECTION III: EVALUATION AND QUALIFICATION CRITERIA 

A. Evaluation Criteria 
1.1  The successful Bid will be the lowest evaluated responsive Bid, which qualifies technical 

evaluation. 

1.2  Adequacy of Technical Proposal 

Evaluation of the Bidder’s Technical Proposal will include an assessment of the Bidder’s 
technical capacity to mobilize key equipment and personnel for the contract consistent 
with its proposal regarding work methods, scheduling, and material sourcing in sufficient 
detail. 

1.3 Quantifiable Nonconformities, Errors and Omissions. 

The evaluated cost of quantifiable non conformities, errors and/or omissions is 
determined as follows: 

“Pursuant to ITB Clause 5.4, the cost of all quantifiable nonmaterial nonconformities or 
omissions shall be evaluated. The Procuring Entity will make its own assessment of the 
cost of any nonmaterial nonconformities and omissions for the purpose of ensuring fair 
comparison of bids.” 

[For guidance: The cost of minor omissions or missing items should be added to the Bid 
Price to allow for bid comparison on an equal basis. The price adjustment should be 
based on a reasonable estimate of the cost by the executing agency, engineer, 
consultant or bid evaluation committee, taking into consideration the corresponding 
quoted prices from other conforming bids. The price adjustment may be based on the 
price of the item quoted by the next lowest qualified bidder]. 

B. Qualification Criteria:- 
1. Enlistment: Bidder must be registered as enlisted ‘I’ and ‘II’ class with the Departments

under the Government of Punjab or enlisted contractors with, State Govt. / Central Govt. / 
Urban Local Body / Govt. Undertaking of country provided they meet out prescribed eligibility 
criteria, after giving prescribed bid security. 

2. Eligibility:

Criteria 
Compliance Requirements 

Single 

Entity 

Joint Venture 

Requirement All Partners 
Combined 

Each 
Partner 

One 
partner 

I) Nationality National Must meet 
requirement 

Must meet 
requirement  

Must meet 
requirement 

Must meet 
requirement 

ii) Conflict of
Interest 

No conflicts of 
interest in 
accordance with 
ITB Sub-clause 
1.4.3 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 
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Criteria 
Compliance Requirements 

Single 

Entity 

Joint Venture 

Requirement All Partners 
Combined 

Each 
Partner 

One 
partner 

iii) Debarment/
Transgression 
by any 
Procuring 
Entity.  

Must declare Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

3. Pending Litigation:

Pending 
Litigation 

All pending litigation 
shall be treated as 
resolved against the 
Bidder and so shall 
in total not represent 
more than 50 
percent of the 
Bidder’s net worth. 

Must meet 
requirement 
by itself 

N/A Must meet 
requirement 
by itself 

N/A 

NOTE:  The certificate from CA shall be given showing clearly calculations that pending 
litigation in total is not more than 50% of Bidder’s net worth. 

4. Experience:
1. Experience of construction contracts in the role of contractor, subcontractor, or management

contractor for at least last 7 years prior to the Bid submission deadline.

Criteria Compliance Requirements 

Single 
Entity 

Joint Venture 

Requirement 
All 

Partners 
Combined 

Each 
Partner 

One 
partner 

i) Experience of
construction 
contracts (July 
2011 to June 
2018) 

Must meet the 
requirements 

At least last 7 Years 
prior to the Bid 
submission Deadline. 

Must meet 
requirement  

Must meet 
requirement 

N/A N/A 

NOTE: Certificate of Charted Accountant must be submitted, clearly indicating construction 

experience based on construction turnover of the firm. 

2. The bidder should have experience of the following during July 2011 to June 2018:
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Criteria 
Compliance Requirements 

Single 

Entity 

Joint Venture 

Requirement 
All Partners 

Combined 
Each 

Partner 
One 

partner 

Should have completed (as per 
definition must meet given 
below) completed One single 
similar work costing not less 
than Rs.296.50  lakh the amount 
equal to 80% of the estimated 
cost of the bid.  

or 

Two similar works costing not 
less than Rs. 185.31 lakh the 
amount equal to 50% of the 
estimated cost of the bid.  

or 

Three similar works costing not 
less than Rs. 148.25 lakh the 
amount equal to 40% of the 
estimated cost of the bid. 

Must meet 
requirement 

Must meet 
requirement 

N/A N/A 

‘* (Similar work)’ means: 

i. Development of Parks/Green Space with horticulture & allied Civil works.
ii. Renovation of Parks/Green Space with horticulture & allied Civil works.
iii. Beautification of Parks with horticulture & allied Civil works.

Note: -. Clients certificate of experience must clearly indicate whether 

(i) Completed and Handed over 
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Note: For 2 & 3) 
i) The Bidder shall submit copies of Work Orders, Completion and satisfactory performance

Certificates in support of their experience claims. Only works of Govt/Urban local
bodies/Autonomous bodies under Govt. Sector of country shall be considered.

ii) The works which have been completed during the period mentioned above, though may
have commenced earlier, shall be considered for experience purposes.

iii) For considering experience of the bidder, out of its experience as JV, its own works in the
JV shall be considered with relevant evidence/certificates.

iv) JV shall comprise of not more than three firms/companies. The minimum equity under JV
of lead firm must be 51% and that of other firm must 20%

5. Financial:

5.1 Historical Financial Performance 

Criteria 
Compliance Requirements 

Single 

Entity 

Joint Venture 

Requirement 
All Partners 

Combined 
Each 

Partner One partner 

Net Worth: 

Net Worth for the Financial 
Year 2016-17 should be 
positive. ( Certificate of 
Chartered Accountant 
showing calculation of Net 
Worth must be enclosed). 

Must meet 
requirement 

Not 
applicable 

Must meet 
requirement 

Not 
applicable 

Working Capital: 

Working Capital based on 
the current assets and 
current liabilities (including 
the short term loan 
repayments due in current 
years) should be Rs. 92.66 
Lakh i.e. 25% of the 
estimated cost of bid. 
(Available Working Capital 
shall be evaluated as 
Current Assets + Revolving 
Line of Credit – Current 
Liabilities (including loan 
repayment due within one 
year). 
NOTE: Certificate of CA 
must be submitted indicating 
clearly that the working 
capital is as per formula 
given in tender document 
and clearly stating the 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
(25%)require
ment 
i.e. 6.25 % of 
estimated 
Cost. 

Not 
applicable 
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individual components. CA 
must also clearly mention 
that he has gone through the 
Revolving line of credit which 
is issued by scheduled Bank 
and Bank’s commitment is 
project specific, assured and 
without any ambiguity and 
shall be available till final 
completion of project, 
otherwise bid shall not be 
considered. For revolving 
line of credit bank’s letter 
should be attached. The 
bank issuing resolving line of 
credit has to be scheduled 
Bank as per format, 
otherwise it shall not be 
considered. 

5.2 Construction Turnover 

Average Annual 
Construction / horticulture 
Turnover of last three 
financial years (Financial 
Year 2015-16 to 2017-18) 
should be equal to or more 
than Rs 185.31 lakh. Audited 
Balance Sheets of all the 
three financial years must be 
submitted in support, without 
which the bid may not be 
considered. The calculation 
sheet for annual average 
construction turnover shall 
be certified by a Chartered 
Accountant. 

Must meet 
requirement 

Must meet 
requirement 

Not applicable Lead 
member 
must meet 
60 percent 
of the 
requirement 

5.3 BID CAPACITY: 

Bid Capacity: The bid 
capacity of the bidder shall 
not be less than the 
estimated cost of the bid. 
The formula for calculating 

Bid capacity is given here 
Bid Capacity=(2xAxN)-B 
Where A= Maximum value of 
Annual Turnover from Civil 
Engineering works executed 
in any one year 
During the last five years 
(2013-14,14-15,15-16,16-17 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
25% 
requirement 

Lead 
member 
must meet 
60 percent 
of the 
requirement 
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& 17-18) (updated to present 
price level) taking in to 
account the completed as 
well as works in progress 
(including current year, if 
opted by the bidder), 
N=Prescribed completion 
period of the work for which 
bids are invited in years, B= 
Value at present price level 
(2017-18) of existing 
commitments and ongoing 
works to be completed 
during N period i.e., the 
period of completion of 
works for which bids are 
invited. 

NOTE:- The certificate of CA regarding Bid Capacity must be submitted otherwise ebid shall not 
be considered. The certificate should clearly show the calculation how the Bid Capacity is 
calculated as per formula given in tender. The contractor should submit an under taking on 
stamp paper of Rs. 500 that he has mentioned all projects necessary for calculation of Bid 
Capacity. 

The present price level for turnover and cost of completed work of similar nature, the previous 
year’s value shall be given weight age of 10% per year as follows: 

Sr. No Financial Year Weight age 

(i) 2017-18 1.00 

(ii) 2016-17 1.00 

(iii) 2015-16 1.10 

(iv) 2014-15 1.21 

(v) 2013-14 1.33 
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SECTION IV: BIDDING FORMS 
Table of contents 

4.1  TECHNICAL PROPOSAL [WITH REFERENCE TO SECTION III] CHECK LIST ......  

4.2  Letter of Technical Bid ................................................................................................  

4.3.1  Bid Security (Bank Guarantee Unconditional)* ...........................................................  

4.3.2  Bid Securing Declaration ...........................................................................................  

4.4.1  Bidder’s Qualification ..................................................................................................  

4.4.1(a) Form ELI - 1: Bidder’s Information Sheet .................................................................  

4.4.2  Form ELI – 2: JV Information Sheet ..........................................................................  

4.4.3  Form LIT 1- Pending Litigation ...................................................................................  

4.4.4  Form EXP – 1: General Construction Experience ......................................................  

4.4.5  Form EXP - 2: Construction Experience in Key Activities ..........................................  

4.4.6  Form EXP – 2(a): Specific Construction Experience ..................................................  

4.4.7  Form: Format for assured Revolving line of credit facility ...........................................  

4.5  Declaration by the Bidder in compliance of Section 7 & 11 of the Act ........................  

4.6  Letter of Financial Bid .................................................................................................  

4.7.  Power of Attorney .......................................................................................................  

4.9.  Joint Venture Agreement (Among  Three) ..................................................................  

4.10   Bidding Capacity = 2 A X N – B ..................................................................................  

4.10.1 STATEMENT FOR WORK IN HAND (for calculation of value of B) ...........................  

4.11 Check Points must be filled by Bidder ........................................................................  

4.12  SELF APPRAISAL SHEET TO BE FILLED BY THE BIDDER FOR 
DETERMINATION OF RESPONSIVENESS ..............................................................  



Section-IV Bidding Form 

ASCL, Amritsar, Punjab  Page 40 
 

 

4.1  TECHNICAL PROPOSAL [WITH REFERENCE TO SECTION III] CHECK LIST 
In addition to the forms given in this section, a Technical Proposal must necessarily 
contain the following; otherwise the bid shall be considered incomplete and may lead to 
non-responsive.: 

1. Notice Inviting Bid 

2. CA’s certificates 

3. Bank’s letter as required in Tender Document (if applicable). 

4. GST Registration in State of Punjab, 

5. VAT / GST Clearance Certificate 

6. Service Tax Registration, if required as per law 

7. Proof of payment of Bid Security 

8. Proof of Cost of bidding document or receipt of such cost. 

9. Proof of Bid processing fee as specified. 

10. Bid capacity stipulations as required in Tender Document. 

11. Completion Certificates of works which have been cited in support of fulfilment of 
eligibility criteria as specified in Tender Document. 

12. Work orders of works which have been cited in support of fulfilment of eligibility 
criteria as specified in Tender Document 

13. Drawings / designs / technical documents (if required) in support of works to be 
executed 

14. Any modifications or withdrawal. 

15. Other documents considered necessary to strengthen the bid. 

16. JV agreement against which experience for eligibility is claimed to demonstrate 
clearly the JV members work in that JV. 

17. Registration certificate of each bidder / JV Partner in appropriate class or 
equivalent in any State / Central / Urban Local Bodies/ in India. 

18. Check Points and Self-appraisal sheet 
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4.2 Letter of Technical Bid 
Technical Bid Submission Sheet 

 
Date: ____________   NIB No.: __________ 

To:_______________________________________________________ 

We, the undersigned, declare that: 

(a) We have examined and have no reservations to the Bidding Document, including 
Addenda No. 

....................................................................................................................... 
(b) We offer to execute in conformity with the Bidding Document the following Works: 

....................................................................................................................... 
(c) Our Bid shall be valid for a period of 120 days from the date fixed for the bid 

submission deadline in accordance with the Bidding Document, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount 
of__________ percent of the Contract Price or Performance Security Declaration, as 
the case may be, for the due performance of the Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 
nationalities from the eligible countries; 

(f) We are not participating, as Bidder, in more than one Bid in this bidding process, other 
than alternative offers, if permitted, in the Bidding Document; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers has not 
been debarred by the State Government or the Procuring Entity; 

(h) We understand that this Bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a formal 
Contract is prepared and executed; 

(i) We understand that you are not bound to accept the lowest evaluated bid or any other 
bid that you may receive; 

(j) We agree to permit Government of Punjab or the Procuring Entity or their 
representatives to inspect our accounts and records and other documents relating to 
the bid submission and to have them audited by auditors appointed by the Procuring 
Entity; 

(k) We have paid, or will pay the following commissions, gratuities, or fees if any, with 
respect to the bidding process for execution of the Contract: 

Name of Recipient Address Reason Amount 

    

(l) We declare that we have complied with and shall continue to comply with the 
provisions of the Code of Integrity including Conflict of Interest as specified for Bidders 
in this Bidding Document during this procurement process and execution of the Works 
as per the Contract; 
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(m) Other comments, if any: 

Name/ address: -______________ ___________________________________ 

In the capacity of: ________________________________________________ 

Signed _________________________________________________________ 

 

Duly authorised to sign the Bid for and on behalf of: ________________ _____ 

 

Date: __________ 

Tel: ___________Fax: _________ 

E-mail: ______________ 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 



Section-IV Bidding Form 

ASCL, Amritsar, Punjab  Page 43 
 

4.3.1 Bid Security (Bank Guarantee Unconditional) * 
Form of Bid Security 

 

[Insert Bank’s Name and Address of Issuing Branch or Office] 
Beneficiary: Beneficiary: Chief Executive Officer 
Amritsar Smart City Limited 
 II Floor, SCO-21, Block-B, Ranjit Avenue, Amritsar, Punjab, 143001 

Date: [insert date] 
BID GUARANTEE No.: [insert number] 
We have been informed that [insert name of the Bidder] (hereinafter called "the Bidder") 
has submitted to you its bid dated [insert date] ( hereinafter called "the Bid") for the 
execution of [insert name of contract] under Notice Inviting Bids No. [ Insert NIB number] 
(“The NIB”). 

Furthermore, we understand that, according to your conditions, bids must be supported by 
a bid guarantee. 

At the request of the Bidder, we [insert name of Bank] hereby irrevocably undertake to pay 
you any sum or sums not exceeding in total an amount of ----------- [insert amount in 
figures] [ insert amount in words] upon receipt by us of your first demand in writing 
accompanied by a written statement stating that the Bidder is in breach of its obligation(s) 
under the bid conditions, because the Bidder: 

(a) has withdrawn its Bid during the period of bid validity specified by the Bidder in the 
Letter of Technical Bid; or 

(b) having been notified of the acceptance of its Bid by the Procuring Entity during the 
period of bid validity, 

(i) fails or refuses to execute the Contract Agreement, 

(ii) fails or refuses to furnish the performance security, in accordance with the 
Instructions to Bidders (hereinafter “the ITB”) 

(c) has not accepted the correction of mathematical errors in accordance with the ITB, or 

(d) has breached a provision of the Code of Integrity specified in the TB; 

This guarantee will expire: (a) if the Bidder is the successful Bidder, upon our receipt of 
copies of the contract signed by the Bidder and the performance security issued to you 
upon the instruction of the Bidder; and (b) if the Bidder is not the successful Bidder, upon 
the earlier of (i) our receipt of a copy of your notification to the Bidder of the name of the 
successful Bidder; or (ii) thirty days after the expiration of the validity of the Bidder’s bid. 
Consequently, any demand for payment under this guarantee must be received by us at 
the office on or before that date. 

 

Signed: _____________________________________________________________ 

 

[Insert signature of person whose name and capacity are shown] 
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NOTE:- Scheduled Bank Only 
 

Name: _________ ________ ________ ________ ________ ________ 

[Insert complete name of person signing the Bid Security] 
 

In the capacity of: ___________ ________ ________ ________ ______ 

[Insert legal capacity of person signing the Bid Security] 
 

Duly authorized to sign the Bid Security for and on behalf of____________________ 

[Insert name of the Bank] 
 

Dated on day of  

[Insert date of signing] 
 

Bank’s Seal________________ ________ ________ ________ 

[Affix seal of the Bank] 
[Note: In case of a Joint Venture, the Bid-Security must be in the name of all 
partners to the Joint Venture/Lead bidder that submits the bid.] 
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4.3.2 Bid Securing Declaration 
Form of Bid Securing Declaration 

 

Date: [insert date (as day, month and year)] 
Bid No.: [insert number of bidding process] 
Alternative No, if permitted: [insert identification No if this is a Bid for an alternative] 
To: Beneficiary: Chief Executive Officer 
Amritsar Smart City Ltd. 
SCO – 21, II Floor, District Shopping Centre, Block–B, Ranjit Avenue, Amritsar - 143001, 
INDIA 

We, the undersigned, declare that: 

We understand that, according to your conditions, bids must be supported by a Bid- 
Securing Declaration. 

We accept that we will automatically be suspended from being eligible for bidding in any 
contract with you, the Procuring Entity for the period of time of [insert number of months or 
years, as required by the Procuring Entity] starting on [insert date], if we are in breach of 
our obligation(s) under the bid conditions, because we: 

(a) withdraw our Bid during the period of bid validity specified in the Letter of Bid; or 

(b) do not accept the correction of errors in accordance with the Instructions to Bidders 
(hereinafter “the ITB”); or 

(c) having been notified of the acceptance of our Bid by you, the Procuring Entity, during 
the period of bid validity, (i) fail or refuse to sign the Contract, if required, or (ii) fail or 
refuse to furnish the Performance Security Declaration, in accordance with the ITB; or 

(d) breach any provisions of the Code of Integrity as specified in the ITB;  

We understand this Bid-Securing Declaration shall expire if we are not the successful 
Bidder, upon the earlier of (i) our receipt of your notification to us of the name of the 
successful Bidder; or (ii) thirty days after the expiration of our Bid. 

 

 

Signed: _____________ 

[Insert signature of person whose name and capacity are shown] 
Name: __________ 

[Insert complete name of person signing the Bid-Securing Declaration] 
In the capacity of: ___________ 

[Insert legal capacity of person signing the Bid-Securing Declaration] 
Duly authorized to sign the bid for and on behalf of: ____________ 

[Insert complete name of Bidder] 
Dated on day of  

[Insert date of signing] 
Corporate Seal _ __________ 

[Affix corporate seal of the bidder] 
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[Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name 
of all partners to the Joint Venture/ Lead bidder that submits the bid.] 
4.4.1 Bidder’s Qualification 
To establish its qualifications to perform the contract in accordance with Section III 
(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in 
the corresponding Information Sheets included hereunder. 

 

4.4.1(a) Form ELI - 1: Bidder’s Information Sheet 

BIDDER’S INFORMATION 

Bidder’s legal name 

 

 

In case of JV/ Consortium, legal name of 
each partner 

 

 

Bidders /all JV/Consortium partners’ country 
of constitution. 

 

 

Bidder’s /all JV/Consortium partner’s year of 
constitution 

 

 

Bidder’s /all JV/Consortium partners legal 
address in country of constitution 

 

 

Bidder’s /all JV/Consortium partners 
authorized representative (name, address, 
telephone numbers, fax numbers, e-mail 
address)  

 

 

Attached are self-attested copies of the following original documents: 

1. In case of single entity, certificate of registration/ in Corporation and memorandum of 
association or constitution of the legal entity named above. 

2. Authorization to represent the firm or JV named in above. 

3. In case of JV, letter of intent to form JV or JV agreement. 

4. In case of Consortium, letter of intent to form consortium or JV consortium 
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4.4.2 Form ELI –2: JV Information Sheet 
Attach the Letter of Intent to form JV or certificate of registration/ in Corporation and 
memorandum of association or constitution of the legal entity, if JV is already in existence. 

 

Each member of a JV/must fill in this form 

JV /consortium/ SPECIALIST CONTRACTOR’S INFORMATION 
 
Bidder’s legal name 

 

 

JV /consortium Partner’s or Subcontractor’s 
legal name 

 

 

JV /consortium Partner’s financial share in 
the JV 

 

 

JV /consortium Partner’s or Subcontractor’s 
country of constitution 

 

 

JV /consortium Partner’s or Subcontractor’s 
year of constitution 

 

 

JV /consortium Partner’s or Subcontractor’s 
legal addressing country of constitution 

 

 

JV /consortium Partner’s or Subcontractor’s 
authorized representative information 
(name, address, telephone numbers, fax 
numbers, e-mail address) 

 

 

Attached are attested copies of the following original documents: 

1. Certificate of registration/ in Corporation and memorandum of association or 
constitution of the legal entity named above. 

2. Authorization to represent the firm named above. 
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4.4.3 Form LIT 1- Pending Litigation 
Each Bidder or member of a JV / must fill in this form 

 

Pending Litigation 

 

• No pending litigation in accordance with Section III (Evaluation and Qualification 
Criteria). 

• Pending litigation in accordance with Section III (Evaluation and Qualification Criteria). 

 

Year 

 

Matter in Dispute 

 

Value of Pending 
Claim in INR 

 

Value of Pending 
Claim as a 

Percentage of Net 
Worth 

    

    

    

    

    

    

 

 

 

 

 

 

 

 
 

 



Section-IV Bidding Form 

ASCL, Amritsar, Punjab  Page 49 
 

4.4.4 Form EXP – 1: General Construction Experience 
Each Bidder or member of a JV must fill in this form 
 

 

GENERAL CONSTRUCTION EXPERIENCE 

Starting 
Month 
Year 

 

Ending Month 
Year  

Years  Contract Identification and Name 
and Address of Procuring Entity 
Brief Description of the Works 
Executed by the Bidder 

 

Role of 
Bidder 

 

     

     

     

 

Bidder Must Enclose: 

1. Certificate of CA mentioning the construction turnover as per relevant clause. 
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4.4.5 Form EXP - 2: Construction Experience in Key Activities 
 

Fill up one (1) form per contract 

Contract with Similar Key Activities 
 
Contract No......of...... 
 

Contract 
Identification 
 

Award Date 
 

 Completion 
Date 
 

 

Total Contract Amount 
 

 ----------Equivalent INR ----- 
 

If partner in a JV or subcontractor, 
specify participation of total contract 
 

Percent of Total 
amount 

Amount 
 

Employer’s Name 
Address 
Telephone Number 
Fax Number 
E-mail 
 

 

Description of the key activities in accordance with Criteria. 
 

 

 

 

Reference page No., copy of work order and completion & commissioning certificate in 
support of above experience: 
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4.4.6 Form EXP – 2(a): Specific Construction Experience 
Note: Please fill up one sheet per contract 

 

CONTRACT OF SIMILAR SIZE AND NATURE 
 

Contract No..... 

.of. 

 

Contract 

 Identification 

 

Award Date 

 

Completion Date 

 

Role in Contract 

 

Contractor / Management Contractor / Subcontractor 

 

Total Contract 

Amount 

INR 

If partner in a JV or 
subcontractor, specify 
participation of total 
contract amount 

Percent of Total 

 

Amount 

 

Procuring Entity’s 
Name, Address, 
Telephone Number,  

Fax Number,  

E-mail address 

 

 

 

Bidder Must Enclose: 

 

1. Work order. 

 

2. Experience certificate as per relevant clause from an officer not below the rank of 
executive Engineer or Equivalent. 
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4.4.7 Form: Format for assured revolving line of credit facility 
 

(To be submitted by a Scheduled Bank on the Bank’s Letter head) 
 
Date: (Insert Date- 
 
To:  
Chief Executive Officer 
Amritsar Smart City Limited,  
SCO – 21, II Floor, District Shopping Centre, Block–B, Ranjit Avenue, Amritsar - 143001, 
INDIA 

Subject: Letter of Assurance for Revolving line of credit facility for INR ---- 

Dear Sir, 

________________________________________________________________________
_ 

WHEREAS ________________________________________ [name and address of 
Bidder] (hereinafter called the “Bidder”) intends to submit a bid for---------------------(name of 
contract package) ---------------------------" under the Amritsar Smart City Limited. Amritsar 
(hereinafter called the “Employer”) in response to the Invitation for Bids issued by the 
Amritsar smart City Limited Amritsar through NIB no. --------------------------------------; and 

WHEREAS the Bidder has requested that an assured revolving line of credit be provided 
to it for executing the ---------------------(name of contract package) ---------------------------------
-----------------In the event that the Contract is awarded to it; then 

KNOW ALL THESE PEOPLE by these presents that We________________ [name of 
Bank] of_________________________ [name of Country] having our registered office at 
_______________________________ [address of registered office] are willing to provide 
to 

________________________ (the Bidder) a sum of up to__________________  

[Amount of guarantee in figures and words] as an assured revolving line of credit for 
executing the Works under --------------------- --- ( name of contract package) --------------
should the Bidder be awarded the contract based on its tendered prices. 

We understand that this assurance may be taken into consideration by the Employer 
during evaluation of the Bidder’s financial capabilities, and further assure that we intend to 
maintain this revolving line of credit until such time as the Works are completed and taken 

 over by the Employer. 

SEALED with the Common Seal of the said Bank on the ______day of _______/2017 

 

Date ________________Signature of the Bank: _____________ 

Witness: _________________ seal __________________ 

 

 

[Signature, name and address] 
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4.6 Letter of Financial Bid 
Financial Bid Submission Sheet 

 

Date: ___________NIB No.: ____________ 

 

To: ___________________________________ ____________ ____________ 

 

We, the undersigned, declare that: 

 

(a) We have examined and have no reservations to the Bidding Document, including 
Addenda No.: - 

(b) We offer to execute in conformity with the Bidding Document the following Works: 

(c) The total Price for our Bid, excluding any discounts offered, if permitted, in item 

(d) below is: ____________________________________________The discounts 

offered, if permitted, and the methodology for their application are: ___________. 

(e) We understand that this Bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a formal 
Contract is prepared and executed. 

(f) We understand that you are not bound to accept the lowest evaluated bid or any other 
bid that you may receive. 

(g) Other comments, if any: 

 

Name/ address: _________________________________ 

In the capacity of: ___________________________________ 

Signed: ______________________________ 

Duly authorised to sign the Bid for and on behalf of: _____________________ 

Date: _____________ 

Tel: _____________ Fax____________________ 

 

E-mail: ____________ 
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4.7 Power of Attorney 
 

Power of Attorney for Authorized Representative 

 

The firm M/s………………………………. authorize the following Representative to sign 
and submit the tender document, negotiate terms and conditions for the contract, to sign 
the contract, to deal with the, to issue and receive correspondence related to all matters of 
the tender “--------”. We / M/s undertake the responsibility due to any act of the 
representative appointed hear by. 

 

For Partnership Firm’s 

S.No Name of the All Partner 

 

Signature of Partner with Seal 

 

1.   

2.   

3.   

4. Name and Designation of the person 
Authorized 

 

 

5. Attested Signature of the Authorized 
Representative 

 

 

For Limited Firm’s 

Name and Designation of the person 

Authorized 

 

 

Firm 

 

 

Address 

 

 

Telephone No. 

 

 

Fax No.  
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Telex No. 

 

 

Authority By which the Powers is 

delegated 

 

 

Attested Signature of the Authorized 

Representative 

 

 

Name and Designation of person 

attesting the signatures 
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4.9. Joint Venture Agreement (Among Three) 
(ON Rs 1000 STAMP PAPER) 

Memorandum of Understanding for 
JOINT VENTURE 

 
This Memorandum of Understanding (hereinafter referred to as "MOU") is made and 
entered into this ------------------- ("Effective Date"). 

BETWEEN 

M/s.___________________________________________________________acompany 

Incorporated, and having its registered office at 
___________________________________ 

(Hereinafter referred to as the "First Party"/ "One Partner"); 

M/s.___________________________________________________________acompany 

Hereinafter jointly referred to as the "Parties" and individually as "Each Party" or "a Party 
“as the case may be. 

WHEREAS, 

A) Amritsar Smart City Limited. AMRITSAR or Procuring entity invited bid 
for_____________________________________________________________________
________________________________________________________________________ 

 

(B) The Parties hereto formed a Joint Venture or will form a joint venture (hereinafter 
referred to as the "JV") to jointly execute the above project in all respect NOW 
THEREFORE IT IS HEREBY AGREED as follows 

ARTICLE 1: JOINT VENTURE: 
1.1.  The Parties hereto agree to form the Joint Venture with ___________designated as 

throne Partner and First Partner. 

1.2. ___________shall be the Second Member – or Second Partner 

ARTICLE 2: JOINT VENTURE NAME: 
2. The JV shall do business in the name of “______________joint venture” 

ARTICLE 3: JOINT AND SEVERAL LIABILITIES: 
3. The Parties hereto shall, for the above-referred Projects, be jointly and severally liable 

to the Employer for the execution of the Projects in accordance with the Contract till 
the actual completion of Contract including defect liability period and operation & 
maintenance as per bid conditions. 

 

ARTICLE 4: PROPORTIONATE SHARE: 

4.1  Each member of the Joint Venture agrees to place at the disposal of the Joint 
Venture, the benefit of all its experience, technical knowledge and skill, and shall in all 
respects bear its share of responsibility and burden of completing the contract. The 
parties herein shall be responsible for physical and financial distribution of work as 
under. 

Lead Partner: Financial responsibility: -------------------------------------------------- 
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  Physical responsibility: -------------------------------------------------- 

Other Partners: Financial responsibility: -------------------------------------------------- 

  Physical responsibility: -------------------------------------------------- 

4.2  All rights, interests, liabilities, obligations, risks, costs, expenses and pecuniary 
obligations and all net profits or net losses arising out of the Contract shall be shared 
or borne by the Parties in the above Proportions. 

4.3  The members in the proportion as mention in article 4.1 shall contribute sufficient 
Initial fixed capital for timely execution of the project including commissioning & 
operating period as per the contract. 

ARTICLE 5: JOINT EFFORT AND MANAGEMENT: 
5.1 The Parties shall participate as a JV in the submission of bids and further negotiations 

with the Employer and shall co-operate and contribute their respective expertise and 
resources to secure and execute the Projects. 

5.2 On award of Projects, the First Partner in consultation with the other members of JV 
will decide on the final management structure for the successful execution of the 
Projects as per the terms of Contract. 

5.3 All the Parties hereby agree to pool in their financial, administrative, managerial, 
technical and material resources for execution of the Projects, including 
commissioning & operation for the period as stipulated in the contract. The share of 
interest of the JV shall be as per the mutual understanding for the successful 
completion of the project. 

ARTICLE 6: EXCLUSIVITY: 
6.1 The co-operation between the Parties hereto shall be mutually exclusive i.e. none of 

them shall without the other Party's consent & prior approval of Amritsar Smart City 
Limited Amritsar, approach or cooperate with any other parties in respect of the 
Project. 

6.2  In the course of working as associates, the parties to the JV will be sharing information 
with each other which may be proprietary /confidential information /knowledge 
acquired by each other. It is hereby agreed that the parties will maintain complete 
secrecy regarding such information / knowledge and will not divulge to any party for 
any other purpose except for the success of the joint execution of the contract. All 
parties will also indemnify each other against any claim that may arise out of using 
information, which are being claimed proprietary. 

ARTICLE 7: Memorandum of Understanding: 
7.1 This Memorandum of Understanding shall be terminated: - 

a.  If the Parties mutually confirm that the JV's bid proposal has not been finally 
accepted by Employer and all rights and obligations of the Parties under or in 
connection with this Memorandum of Understanding have ceased, or 

b.  After successful completion of the project including commissioning & 
Maintenance and defect liability period from the date of this Memorandum of 
Understanding unless extended for further period on demand of Amritsar Smart 
city limited Amritsar & mutual consent of the Parties, or 

7.2 The Memorandum of Understanding can be modified by mutual consent of the Parties 
to suit the efficient and expeditious execution of Projects including commissioning & 
Maintenance or to make this agreement more meaningful to suit the requirements of 
Employer after the consent of the Employer. 
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ARTICLE 8: ARBITRATION: 
8.1 Any dispute resulting from this Agreement shall be settled amicably by mutual 

Consultation by the Managing Directors/Chairman of ____________&____________ 
In the event that an amicable settlement is not reached within 60 days in any 
particular case, the dispute shall be referred to arbitration and shall be resolved in 
accordance with and subject to the provisions of the _____________________ and 
any statutory modifications and enactment hereof for the time being in force. The 
decision of the arbitrators shall be final and binding upon both parties. The venue of 
arbitration will be Amritsar. 

ARTICLE 9: GOVERNING LAWS: 
9.1 This Agreement shall in all respects be governed by and interpreted in accordance 

with the ______________ Laws 

ARTICLE 10: CONFIDENTIALITY: 
10.1 No Party hereto shall disclose to any other party any information of a confidential 

nature including but not limited to trade secrets, know-how acquired from any Party in 
connection with the subject matter of this Agreement. 

ARTICLE 11: ADDRESS OF CONSORTIUM: 
Any and all correspondence from the Employer to the JV shall be addressed to (name of 
JV) at the address stated herein below– ( any one of the partners). The address of the 
Consortium office of the partner companies will be deemed to be the address for the 
purpose of communication. The notice, if any required to be served on the party by the 
other party, will be deemed to be served, if the said notice / communication is delivered by 
Registered Post at the respective address (name of JV) 
____________________________ 

ARTICLE 12: Authorized Representative: 
The JV shall nominate a Representative who shall have the authority to conduct all 
business for and on behalf of any and all the parties of the JV during the bidding process 
and, in the event the JV is awarded the Contract, during contract execution. 

Authorized Representative of JV: ____________________________ 

ARTICLE 13: ASSIGN ABILITY: 
13.1 The interests and rights of a Party in the Contract and as a Party of the Joint Venture 

shall not be transferable or assignable without the written consent of the Employer & 
other party. ARTICLE14: INTERPRETATION OF HEADINGS: 

14. The headings of each of the Articles herein contained are inserted merely for 
convenience of reference and shall be ignored in the interpretation and construction 
of any of the provisions herein contained. 

ARTICLE 15: OTHERS 
15.1 Any other matters not contained in this Agreement shall be discussed and amicably 

agreed upon by the Parties in the spirit of mutual trust and cooperation for timely 
completion of project including commissioning & Maintenance of project. 
Notwithstanding anything above all the Parties are severally and jointly responsible to 
the Employer for execution of the Contract: 

IN WITNESS WHEREOF the Parties hereto have caused this Agreement to be executed 
by each of the duly authorized representatives as appearing below: - 
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Name: 

Designation: 

Signed by) 

For and on behalf of) 

 _________________________ 

_____________________ 

 
Name: 

Designation: 

Signed by) 

For and on behalf of) 

 _________________________ 

_____________________ 

 

Name: 

Designation: 

Signed by) 

For and on behalf of) 

 _________________________ 

_____________________ 

 

Name: 

Designation: 

Signed by) 

For and on behalf of) 

 _________________________ 

_____________________ 

Name: 

Designation: 

Signed by) 

For and on behalf of) 

 _________________________ 

_____________________ 
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4.10 Bidding Capacity = 2 A X N – B 
4.10.1 STATEMENT FOR WORK IN HAND (for calculation of value of B) 
This is to certify that the status of the present works in hand as on date of publication of NIT 
of order value more than Rs. 10.00 lacs for 

Which either order is received or the work is under execution but which are still not 
completed is as under: 

Amount in Lac Rs. 

S
. 
N
o 
 

Brief 
Description 

of 

Work 

 

Stipulated 
Date of 
Start 

 

Stipulated 
Date of 

Completion 

 

Time left 
for 

execution 
after date 

of 
publicatio
n of NIT, 

in 
months 

 

Cost of 
awarde
d work 

 

Cost of 
work 

executed 
up to 

date of 
publication 

of NIT 

 

Balance 
Cost of un-
executed 

work as on 
date of 

publication 
of NIT in 30 
month from 
and date of 
submission 

1 2 3 4 5 6 7 8=6-7 

        

        

        

        

1.  If the value of Balance work goes beyond 30 months from the date of bid submission then 
client certificate mentioning the amount of work to be executed beyond 30 months, 
otherwise full balance work shall be accounted for calculation of ‘B’ value. 

2.  This is certified that this is true in all respect and can be used for calculation of the bidding 
capacity as per the formula given in ITB. This is also certified that other orders under 
execution by the firm shall not materially affect the bidding capacity of the firm as required 
in this tender. (Format should be on Rs 500/= stamp paper) 
 

Signatures with Seal of Authorized Signatory for tender 
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4.11 Check Points must be filled by Bidder 

S.No. 
Paper 

no. 

RFP 
Requirements / Documents required to be submitted Check Points YES/NO 

Enclosed at 
page no. of bid 
and any other 

detail as 
required 

1  Cost of Bid Document as 
Rs. 4,000/- 

 

NEFT/RTGS/Net Banking    

Proof of online transaction   

2  Bid Processing Fee of Rs 
5,900/- 

 

NEFT/RTGS/Net Banking Proof of online transaction   

   

   

3  Bid Security of Rs.7.41 
laces (Rupees Seven lacs 
and Forty One Thousand 
only)  

 

NEFT/RTGS/Net Banking Proof of online transaction   

4  Power of Attorney 

 

On Stamp Paper, as per page 
Original hard copy to be 
submitted in the office of CEO, 
Amritsar smart city limited. 
AMRITSAR by date and time 
mentioned in NIB and scanned 
copy to be uploaded with 
technical bid 

Confirm that value of Stamp 
Paper is Rs. 500/- 

  

Name & designation of person 
who has issued POA 

  

Name & designation of person 
to whom POA is issued 

  

5  Joint Venture Agreement Agreement as per format on 
page (Among three) Original 

Confirm that value of Stamp   
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S.No. 
Paper 

no. 

RFP 
Requirements / Documents required to be submitted Check Points YES/NO 

Enclosed at 
page no. of bid 
and any other 

detail as 
required 

 hard copy to be submitted in the 
office of CEO, Amritsar smart 
city limited. AMRITSAR by date 
and time mentioned in NIB and 
scanned copy to be uploaded 
with technical bid 

Paper is Rs.1000/- 

Confirm that financial 
responsibility of lead partner is 
minimum 51% 

Confirm that financial 
responsibility of other partner 
bidder is minimum 20% each. 

    Confirm that JV is in 
prescribed format. If not, liable 
to be rejected. 
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4.12 SELF APPRAISAL SHEET TO BE FILLED BY THE BIDDER FOR DETERMINATION OF RESPONSIVENESS 
 

S.No. 
Paper 

no. 

RFP 
Requirements as per bid document 

Check Points 

 

Tick the 
correct 

option or fill 
in 

information 

Enclosed at 
page no. of 
bid and any 

other detail as 
required 

General Requirements 

1  Registered Contractor in A class for Civil work with 
requisite Experience in Horticultural work as per 
qualification criteria, if A class contractor not having 
similar experience in Horticultural work can be JV with 
registered A class contractor for Horticultural work of 
the department / organization of any State Govt. / 
Central Govt. / Urban Local Body / Govt. Undertaking of 
country 

Confirm that bidder / all 
partners of JV are registered 
in ‘A’  class or equivalent 

YES/NO  

Name of department & State   

Confirm that valid up to date 
of submission of bid 

YES/NO  

2  VAT Registration /clearance certificate Confirm that submitted YES/NO  

3  VAT/GST Registration in Punjab Confirm that submitted with 
this bid or will be submitted 
later as per clause 

Yes / later 
after award 

 

 Eligibility Criteria 

4  Nationality - Indian/International firms Specify nationality Indian/Inter 
National 

 

5  Declaration as per format Requirement to be fulfilled by: Confirm that declaration 
submitted by bidder / each 

Yes / No   
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S.No. 
Paper 

no. 

RFP 
Requirements as per bid document 

Check Points 

 

Tick the 
correct 

option or fill 
in 

information 

Enclosed at 
page no. of 
bid and any 

other detail as 
required 

Each of the consortium / JV member partner in case of JV 

Confirm that it is in the 
prescribed format. If not, bid 
is liable to be rejected 

Yes / No 

 

 

6  Declaration regarding Debarment/Transgression by any 
procuring entity Requirement to be fulfilled by: Each of 
the consortium / JV member 

 

Confirm that declaration 
submitted by bidder / each 
partner in case of JV 

Yes / No 

 

 

Confirm that it is in the 
prescribed format; If not, bid 
is liable to be rejected 

Yes / No 

 

 

7  Pending Litigation in Form LIT-1 - All pending litigation 
shall be treated as resolved against the bidder and so 
shall in total not represent more than 50 percent of 
Bidder's net worth 

Requirement to be fulfilled by: Each of the consortium / 
JV member 

Confirm that declaration 
submitted by bidder / each 
partner in case of JV 

YES/NO  

Confirm that it is in the 
prescribed format; If not, bid 
is liable to be rejected 

  

Confirm that value of 
litigations is less than 50%of 
bidder’s net worth and CA 
certificate showing 
calculation 

YES/NO 

 

 

8  Experience of construction contracts in the role of 
contractor, subcontractor, or management contractor for 

Confirm that Certificate of CA 
attached; If not, bid is liable 

YES/NO  
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S.No. 
Paper 

no. 

RFP 
Requirements as per bid document 

Check Points 

 

Tick the 
correct 

option or fill 
in 

information 

Enclosed at 
page no. of 
bid and any 

other detail as 
required 

at least the last 3 Years prior to the Bid submission 
deadline - Certificate of CA certifying construction 
experience in last 3 years based on construction 
turnover Requirement to be fulfilled by: Each of the 
consortium / JV member 

to be rejected 

9  Bidder should have completed One single similar work 
costing not less than Rs.296.49  lakh the amount equal 
to 80% of the estimated cost of the bid.  

or  

Two similar works costing not less than Rs. 185.31 lakh 
the amount equal to 50% of the estimated cost of the 
bid.  

or  

Three similar works costing not less than Rs. 148.25 
lakh the amount equal to 40% of the estimated cost of 
the bid. 

   

11  i) Copies of Work Orders, Completion and satisfactory 
performance Certificates in support of their experience 
claims. Only works of Govt /Urban Local bodies under 
Govt. Sector shall be considered. The works which 
have been completed during the period mentioned 
above, though may have commenced earlier, and shall 
be considered for experience purposes. 

Name of client   

Value of work done 

value of work done by bidder 
in case work is carried out in 
JV 

Stipulated Date of start (as 
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S.No. 
Paper 

no. 

RFP 
Requirements as per bid document 

Check Points 

 

Tick the 
correct 

option or fill 
in 

information 

Enclosed at 
page no. of 
bid and any 

other detail as 
required 

per work order) 

Stipulated Date of completion 
(as per work order) 

12   At least of the amount for considering experience of 
the bidder, out of its experience as required for 
qualification, for JV, its own works in the JV shall be 
considered with relevant of large size contract. 
Evidence /certificates. 

Confirm that copy of work 
order is attached 

  

Confirm that copy of client’s 
certificate is attached and it 
has reference of above work 
order. 

Confirm that the certificate is 
issued by the officer not 
below the rank of Executive 
Engineer 

Confirm that the certificate is 
issued by the officer not 
below the rank of Executive 
Engineer. 

Similar information to be given for each work if work done is 
more than one 

13  If Contractor has completed the work at least of the 
amount Required for qualification, out of large size 

Details of qualifying works 
Work no. 1 
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S.No. 
Paper 

no. 

RFP 
Requirements as per bid document 

Check Points 

 

Tick the 
correct 

option or fill 
in 

information 

Enclosed at 
page no. of 
bid and any 

other detail as 
required 

contract. In case of JV, all partners combined should 
meet the requirement 

Name of work (in brief) 

Name of client 

Value of work done 

value of work done by bidder 
in case he carried out this 
work as JV 

Stipulated Date of start (as 
per work order) 

Stipulated Date of completion 
(as per work order) 

 

14  Certificate of Chartered Accountant certifying Net worth 
for the Financial Year 2016-17 is positive, along with 
calculations. In case of JV, each partner should meet 
requirement.  

Confirm that Certificate of 
Chartered Accountant 
attached with calculation of 
net worth; If not, bid is liable 
to be rejected 

  

15  Form FIN-2 - Average Annual Construction Turnover of 
last three Financial years (Financial Year 2015-16 to 
2017-18) should be equal to or more than Rs.185.31 
lakh. The calculation sheet for annual average 
construction turnover shall be certified by a Chartered 
Accountant. In case of JV, lead member should meet 
60 percent      (Rs. 66.71 lakh) of the requirement 

Confirm that Certificate of 
Chartered Accountant clearly 
mentioning word 
“construction” turnover and 
its value for each financial 
year and calculation of 
average value at present 
price level, attached; If not, 
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S.No. 
Paper 

no. 

RFP 
Requirements as per bid document 

Check Points 

 

Tick the 
correct 

option or fill 
in 

information 

Enclosed at 
page no. of 
bid and any 

other detail as 
required 

bid is liable to be rejected 

Indicate value of avg. annual 
turnover 

16 42 Bid capacity = 2A X N - B 

 

Confirm that affidavit of bid 
capacity submitted on Stamp 
Paper of Rs.500.00 

  

Confirm that certificate of CA 
submitted for Bid Capacity 
clearly showing calculation; If 
not, bid is liable to be 
rejected 

  

Value of A   

   Value of B   

Bid Capacity   

Confirm that bidder has 
mentioned in affidavit that all 
works above Rs. 10 lac., to 
be completed in next 30 
months (period of completion 
+ bid validity period), required 
for determination of value 
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S.No. 
Paper 

no. 

RFP 
Requirements as per bid document 

Check Points 

 

Tick the 
correct 

option or fill 
in 

information 

Enclosed at 
page no. of 
bid and any 

other detail as 
required 

fob” are declared 

17  Working capital 

Working Capital based on the current assets and 
current liabilities (including the short term loan 
repayments due in current years) should be 25% of the 
estimated cost of bid. ( Available Working Capital shall 
be evaluated as Current Assets + Revolving Line of 
Credit – Current Liabilities (including loan repayment 
due within one year). 

 

Confirm that certificate of CA 
submitted indicates clearly 
that the working capital is as 
per formula 

Given in tender. Confirm that 
CA has clearly mentioned 
that he has gone through the 
letter of Revolving Line of 
Credit and bank’s (scheduled 
Bank) commitment letter is 
project specific and assured 
without any ambiguity 
otherwise bid is liable to be 
rejected. 

  

Confirm that bank’s letter 
submitted for revolving line of 
credit, If required 

  

  Confirm that the above 
bank’s letter is as per format; 

  

   Value of working capital   
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SECTION V: SCOPE OF WORK & GENERAL SPECIFICATIONS 

 

5.1 Observations and Way Forward 
The parks in the ABD/walled city area are in poor condition and needs complete redevelopment. As well 

as the parks identified in the PAN City / outside walled city area including the street are in fair condition 

and hence needs basic upgradation and refurbishment. Most important aspect needed is the long run 

sustainability and proper maintenance of existing. Some of these parks have a good scope to cater a 

larger population by integration of few public facilities. These facilities can provide some more reasons to 

public to visit their neighbourhood park and can make public parks better places.  

 

 
Figure 5-1: Washington Square Park (Source: Google) 

 

 

5.2 Proposed Design and Concept 

A few parameters considered for the design of parks are listed below 

• Ease of access and safe environment. 

• Complete with basic infrastructure for public facilities and their maintenance. 
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• Sustainability in long run. 

• Maintenance friendly. 

• Creation of healthy open green environment. 

All parks are proposed with at least basic components of play equipments and gym equipments. This will 

improve their aesthetic image and make them long lasting. Physical activity is one of the most important 

health behaviours that contribute to well-being and longevity. Routine physical activity can prevent 

multiple chronic diseases, including diabetes, heart disease, high blood pressure, depression and cancer. 

Parks are an ideal place to be physically active, as their open spaces afford the room needed for running, 

walking, and a variety of sports, open gym and other active pursuits. It is critical to assess the degree to 

which parks could potentially contribute more to health and well-being. These neighbourhood parks are 

breathing spaces for residents. These common public places provide an opportunity to make health and 

fitness a part of resident life. Hence facilities like open gym are proposed which makes these facilities in 

the reach of common man. An enhancement in kids play area by introducing new play equipment, refitting 

of existing unused play equipment and special equipments for people with all disability in proper manner 

is proposed. Regular lights either repaired if reparable or replaced with LED lights (wherever necessary) 

and for horticulture watering facility a ring main line for proper distribution of water is proposed.There 

exists abandoned pump houses in few of the parks which are located in ABD/ walled city area. These 

abandoned pump houses are either demolished or retofitted for adaptive reuse in  the form of library, kids 

play area, etc. With the list of proposed items entire work is divided in four parts i e. Civil, MEP, 

Horticulture, Other works. A detail description of each item is given in scope of work. The intent of the 

development of each of parks is mentioned below. 

5.3 Design Approach 

The origin of the city of Amritsar lies hidden in the mists of time due to the scanty evidence available in its 

early history. However the development of the city was planned but not accidental by fourth guru of Sikhs 

Guru Ram Dassji. Historical towns always depict the values, the way of life, the social interaction, the 
security and social relations on one hand. And these are manifested in various forms of the building 
materials, the texture, the colour, the scale, decorative elements, streetscape, townscape, the 
craftsmen’s skills on the other hand, which are now on the way of vanishing.  Accordingly the intent and 

approach for parks is to preserve the historical value of the Amritsar city by using materials which 

symbolizes the character of the city and spaces within these parks are revived to enhance the quality 
of life, social interaction and security. All the parks are designed on varied themes which represents 

historical/ cultural character of city and elements have been proposed accordingly. 
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5.4 Detail Design and Concepts 

5.4.1 Ganj Di Mori Park 
Existing Conditions of Park: 
 
The park is located in the predominately residential area and is completely underutilized and abandoned.   

The park remains in the shade most of time due to its location, orientation and a recently constructed 

building along one of the boundaries.  There is an electric transformer located along a front corner which 

is exposed with loose hanging wires. There is existing pump house placed in the centre of the park which 

is abandoned and underutilized. The children play equipments and benches are dismantled and broken 

and hence are underutilized.  The neighbourhood community complains about the misuse of the park 

during the night, as it is occupied by vagabonds and drug addicts due to absence of lighting. 

 

Proposal: 
THEME: RAUNKAN TE BARKATAN 
To avail the maximum open space and re organization the activities, the existing pump house is 

demolished completely. The electric transformer is shifted at the back side so that the front corner can be 

used affectively. Few children play equipments are proposed in the design for the neighbourhood kids. 

The tube well located at the centre of park is integrated in the design by plantations and seatings. The 

shape of the front corner offers the shape for stepped seating and a platform ahead, to be used during 

community level festivals and events. The park will be well lit at night to prevent its misuse from negative 

activities. 

Figure 5-2: Conceptual Illustrations of proposed Ganj Di Mori Park 
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5.4.2 Park opposite Majith Mandi Post Office (Tunda Talab Park) 
Existing Conditions of Park: 
 

This area more than a park appears as a left over space in the middle of a residential area. This open 

space is not read as a potential park, predominantly because of the lack of a boundary that could 

delineate the site. The site also has no specific level and seems more like an earth dump. A lot of burrows 

visible indicate at the presence of numerous rodents who may be living under the dumped earth. The 

open space also has a school present in its close vicinity and has a less traffic flow around, mostly that of 

the residents residing in this area. Due to the lack of a proper boundary feature, the periphery of the site 

is used for parking by the surrounding residents. The site has also been used for raising electric 

transformers, electric poles and a boring pump. The immediate site context does not seem very 

impressive because of the presence of a lot of dilapidated structures and services. There is an existing 

pump house which is abandoned and underutilized .The interstitial spaces are also being used to dump 

waste as apparent in the photographs.   

 
Proposal:  
 
THEME:  SIKHYA DI SAUGAT 
The proposal responds to the immediate school in the vicinity. All the activities proposed are in relate to 

the children in the form of children play equipments. The transformers are shifted at one location and 

reach out of children for safety. The existing pump house is retrofitted and remodelled for adaptive reuse 

in the form of library or play house. A tensile structure is provided which is attractive shaded and unique 

in design can be used by the school children during lunch time. Due to the limitation of space; there is no 

scope for the installation of any other equipment.   

Figure 5-3: Conceptual Illustrations of proposed Majith Mandi Park 
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5.4.3 Shakti Nagar Chowk Park 
Existing Conditions of Park: 
 
The park is situated at a cross junction along the busy commercial street called Phullan Wala Chowk. 

There are thriving commercial retail and institutional activities around the site. The site once planned as a 

park has dense tree plantations inside, however the place is underutilized and dysfunctional and is used 

as storage and dumping space by the hawkers and vendors around. There are hawking and vending 

activities along the boundary of the park. There is a urinal too which is semi open, poorly maintained and 

connected to the open drain which results in continuous foul smell around. 

 

Proposal: 
 
THEME:  KHUND CHARCHA 
Considering the activities around, the park has enough potential to develop as public plaza for people’s 

gathering. Hence the park is redesigned considering these activities. Activities like bird feeding, traditional 

covered seating Chaupals with more of hardscape and less of softscape is proposed in the design. The 

park will hereby act as a spill over space for the activities around. Activities related to children play and 

adult are not feasible in this park realizing the commercial, retail and institutional activities around. 

 

 

Figure 5-4: Conceptual Illustrations of proposed Shakti Nagar chowk Park 
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5.4.4 Shakti Nagar Park 
Existing Conditions of Park: 
 
The site was located in a core residential area, with a temple in its immediate vicinity towards the east. 

This is a well-developed park with a massive overhead water tank structure located in the centre of the 

site. The park is active and vibrant with positive utilization by the community. The park has a well laid 

walkway on the periphery. But it also divides the usable part of the park into smaller unusable pockets.  

The pathway is along the periphery of the park, broken at places along the edges but actively used by the 

senior citizens community. The covers of manholes are raised on the surface and are located unplanned, 

acting as barrier for the children to play.  The existing play equipments are not sufficient considering the 

children population around during peak hours. There is no facility for elderly community. There are 

existing electric transformers exposed; placed around; unplanned with loose hanging wires which are 

fatal to the kids 

 

Proposal: 
 
THEME:  TANDURUSTI SAU NIYAMTAN  
The park is redesigned and reorganized considering the existing constraints. All the transformers are 

shifted together at one corner of the site. The proposed activities like children play area and open gym 

are placed along the corner and edge, hereby offering a large open space for the children to play freely. 

Considering the requirement, there is an addition of children’s play equipments and open gym 

equipments for the community. There is an existing gazebo which is refurbished acting as entry point to 

the park.  

 

 
Figure 5-5: Conceptual Illustrations of proposed Shakti Nagar Park 
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5.4.5 Gali Hargobindpura Park 
Existing Condition of Park  
 
The site is located in a core residential area, with a temple in its immediate vicinity towards the North. The 

park is small rectangular parcel of land which is currently in a very poor condition. The park acts as only 

spill over space for surrounding community during any festivals and events. The park is abutting 

residential buildings on two sides and streets on other two sides. The park has a Gazebo which needs 

little renovation. The rest of the structures are half demolished and site is full of debris. There is a tube 

well located inside the park whose pipes are protruding above ground and act as a hindrance to the 

place.  The community around expects this park to be developed at the earliest as it is the only space for 

them for community activities.  

 

Proposal: 
THEME:  RAUNKA TE BARKATAN  
The park is redesigned considering the surrounding activities and demand of the community. Few 

children play equipments are proposed in the design for the neighbourhood kids. Existing Gazebo inside 

the park is renovated. The tube well located at the centre of park is integrated in the design by plantations 

and seatings. The platform is proposed near the entry from temple side which could be used as a stage 

or for seating during community level festivals and events. The park will be well lit at night to prevent its 

misuse from negative activities. 

 

 

Figure 5-6: Conceptual Illustrations of proposed Gali Hargobindpura Park 
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5.4.6 Sant Nagar Park / Dolphin Park 
Existing Conditions of Park: 
 
The park is located predominantly in residential area and is actively used by the neighbourhood 

community.  The park is partly in good condition however some activities are abandoned and 

dysfunctional. An underutilized and dysfunctional fountain is located at the centre of the park with a mural 

of dolphin designs, hence the name Dolphin Park. Few of the benches are broken, rusted and are hence 

unused. There are two gates in the park out of which one is dysfunctional which is major problem of 

access to the park by the community. Though actively used by children and kids, there are no activities in 

the park for them for their recreation and leisure.  

 
Proposal: 
 
THEME:  TANDURUSTI SAU NIYAMTAN  
Since the park is partly in a good condition, it is upgraded and refurbished with the addition of activities. 

The fountain trough is demolished and is replaced by mound hereby retaining the dolphin mural. Activities 

like children play equipments and open gyms for adults are proposed for the active usage. Street furniture 

like benches and gates are proposed for efficient use and ease of access for the community. An open air 

theatre is proposed to host local festivals and events by the community. 

 

 
 

Figure 5-7: Conceptual Illustrations of proposed Sant Nagar Park 
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5.4.7 Recreational development on Ganda Nallah along Bolaria Park 
Existing Conditions of Street Stretch: 
 
The Street Stretch along one of the boundaries of Boularia Park is Ganda Nallah which is recently 

covered by the authorities post   lying of sewer pipelines below. The Street Stretch is now vacant, 

underutilized and used as dumping space for debris and garbage. There is adjacent road on the other 

side of the Street Stretch which has few commercial and institutional activities. Due to underutilization and 

dumping, the Street Stretch is occupied for vagabonds and drug addicts carrying out illegal activities. 

 

Proposal: 
THEME:  EK NOOR TE SAB JAG UPJA  
Considering the school located along the road, the space has a potential to develop as outdoor sports 

activity. Activities like Basket Ball, Badminton Court, Skating Rink, Cricket Pitch, Traditional Wrestling, 

etc.  are proposed throughout the Street Stretch. These activities will hereby result in positive usage of 

space as well as promote local sports within the neighbourhood around. These activities are further 

enhanced by tree plantations and seating spaces.  

 
Figure 5-8: Conceptual Illustrations of proposed Recreational Development on covered Ganda nallah along Bolaria Park 
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5.4.8 Park behind Gurudwara Kalgidhar, Chheharta 
Existing Condition of Park: 
 
The park is small triangular parcel of land which is currently vacant and underutilized but yet to be 

developed as park in future. The park is surrounded by predominant residential community and acts as 

only space for congregational gathering for nearby community. The park has dense shade giving trees 

which play an important role in climate control. 

 

Proposal: 
 
THEME:  RAUNKA TE BAHARAN  
The park has accommodated all the activities for children, adults and senior citizens community. Activities 

like children play equipments and open gym equipments are proposed along the side of the parks. A 

circular platform is proposed at the centre surrounded by seatings spaces. This space can be used to 

host traditional festivals like Lori and Holi by the surrounding community. 

 
 

 
Figure 5-9: Conceptual Illustrations of proposed Park behind Gurudwara Kalgidhar  
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5.4.9 Other Parks and Open Spaces 
Existing Conditions of Parks and Open Spaces  
 
The rest of the parks are located in PAN City or outside the ABD/Walled City Area. These parks are 

partially developed w.r.t its basic infrastructure like boundary wall, pavements, lawn, tree plantations, 

benches and gazebo. These infrastructures are partly underutilized due to its under maintenance, rusting 

and vandalism. Irrespective of these conditions, they are still actively used by the neighbourhood 

community especially women and senior citizens performing daily exercises like Yoga, Pilates, etc.  

 
Proposal 
 

Most of these parks are partially in a good condition needs basic upgradation of facilities. Adding up of 

activities like children play equipments and open gym equipments around; other facilities like benches, 

dustbins, lighting would enhance the quality of these parks. Also few of the parks are having special 

components for people with all disability people like specially designed play equipments and gym 

equipments. The following are list of parks are developed with these components: 

 

8. Sardar R S Bolaria Park 

9. Baldev Prakash Park, Green Avenue 

10. Kennedy Avenue Park, Kennedy Avenue 

11. Park at Mata Kaulan Marg, Sehej Enclave 

12. Park at Krishna Square 

13. Shaheed Bhagat Singh Park, Akash Avenue 

14. Suncity Park, Akash Avenue, 

15. Anand Amrit Park (Rose Garden), Ranjit Avenue 

16. Om Ji Park, Chheharta  

17. Park behind Gurudwara Kalgidhara, Chheharta 
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5.4 Technical Specifications 

5.3.1 Civil Works 

A. Boundary wall  

All parks have defined boundary wall. Some of the parks have boundary wall in poor condition which 

needs to be reconstructed. Some of the parks have boundary wall in good condition. These boundary 

walls require repair of plaster and painting work. 

For construction of new boundary wall, existing wall has to be demolished till base. Plinth beam to be 

constructed on base of existing boundary wall. Brick wall 230 mm thick to be constructed above plinth 

beam up to the height of 600mm with MS grill on top. Brick wall has to be cladded with stone and stone 

coping should be provided on top of it. RCC column of size 230 x 230 mm thick has to be constructed in 

boundary wall at a regular interval of 6 m c/c from entry gate. Estimate of steel reinforcement can be 

taken for columns, Beams @100kg/ cum and for shuttering @8.25sqm/cum. 

For repair, existing plaster to be dismantled first and clean surface to be prepared for new plastering. New 

cement plastering to be done with 20 mm cement plaster on both sides of wall finished with a floating coat 

of neat cement of mix :  1:4 (1 cement : 4 fine/ coarse sand) including T&P. Its contractor to responsibility 

to ensure proper curing, racking of joints etc for proper finish.  

After plastering walls to be painted with water proofing cement paint of required shade with two or more 

coats applied @ 3.84 kg /10 sq.m. 

              

Figure 5-10: Typical section detail of boundary wall  Figure 5-11: Typical section detail of boundary wall column 
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Figure 5-12: Typical Elevation detail of boundary wall and its column 

 

Figure 5-13: Typical Elevation detail of Entry gate trellis 

B. Repair of pathways  

Some zones which have surface parking have broken interlocking pavers at many locations and not in 

good condition they need to be refurbished. However, at some places concrete pavers are in good 

condition, these pathways need not to be repaired. New surface should be constructed with 50 mm thick 

factory made cement concrete interlocking paver block of M-30 grade rubber moulded smooth finish with 

strong vibratory process in ordinary grey colour and pattern over and including 50mm thick compacted 

bed of course sand, filling the joints with fine sand etc.. Plain cement concrete M-20 grade precast kerb 

250mm high with bottom width 165mm and top width 115mm should be given along the edges of the 
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pathway. At various places existing kerb stones are dismantled and replaced with plantation along the 

edge of the surface. 

 

Figure 5-14: Typical detail of Interlocking Pavers 

 

C. Gazebo for Sit outs  

For outdoor covered seating a metal gazebo with MS pipe section and CGI sheet covering is proposed. 

Contractor shall create base work for metal work foundation and gazebo floor with PCC with specified 

details. Floor of gazebo to be finished with Pavit tile or equivalent make. Structural steel work in built up 

girders or stanchions built up of one joist or channel section riveted or welded, including cutting and fixing 

gusset plate,bolts,nuts,rivets,welding rod etc. Complete with flange plates, heads, sole plates angle 

connections, etc. with hoisting and erection in position. Refer annexure no.C2 for details. 

D. Open air theatre / Seat walls 

For outdoor seating Open Air Theatre with stepped seating and stage to be constructed. Seat walls to be 

constructed in some parks along planter walls as per specifications given in the drawing. 
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Figure 5-16: Typical Detail A of Seating in Open air Theatre 

 

Figure 5-17: Typical Detail B of Seating in Open air Theatre 

E. Planter walls  

Planters are created to add visual appeal in the area by raising walls from the ground to a height of 300-

500mm and planting small shrubs inside it. These planter walls could also be used as seat wall. 

 
Figure 5-18: Typical planter detail 
 

F. MEP Works 

A. Installation of new LED lights in replacement of existing lights 

Considering Energy savings by LED lights, existing garden pole lights which are in good condition to be 

replaced with LED light source. Contractor shall remove the existing light and place the approved Led 

light with complete fitting and required installation work. 

B. Installation of new ornamental LED lights and light poles 
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Some of the parks don’t have lighting provision and so new LED lights are proposed which are as follows: 

• GRC Bollard Light 10W LED (Jali as approved) of size 200mm X 200mm X 450mm luminaries in 

aluminium housing complete of cat no. NL-534-GRILL-10COB LED-450MM of Ai Nova or 

equivalent /Philips/Havells make. 

• Street light luminaries 35W LED IP 56 (lamp type 24x1.5W) suitable for post top with inbuilt 

driver, 230V AC supply complete in all respect of cat no. NL-596-1-30 COB LED of Ai Nova or 

equivalent /Philips/Havells make. 

• Heavy duty Floodlight luminaries 50W LED with inbuilt driver, aluminium cast body, 

electrochemically anodized reflector heat resistant toughened glass diffuser IP 67 cable gland 

and lead to weather proof fitment, 230V AC supply complete in all respect of cat no. NL-FAD-

50WMLED of Ai Nova or equivalent/ Philips/Havells make. 

• Updownlighter luminaries 2x12W LED with inbuilt driver aluminium die cast, 230V AC supply 

complete in all respect of cat no. NL-883A-2-1201PLED of Ai Nova or equivalent Philips/Havells 

make. 

• Ground embedded in ground up lighter luminaries 3W LED with inbuilt driver, SS bazel, heavy 

duty cast aluminium housing duly pre-treated and powder coated, heat resistant toughened glass 

diffuser IP 67 cable gland and lead to weather proof fitment, 230V AC supply complete in all 

respect of cat no. NL-7862-301PLED of Ai Nova or equivalent Philips/Havells make. 

G.I. pipe ‘A’ quality of 4 metre long having nominal bore dia. 65mm, planting depth 80cm with pit depth 

95cm. conforming to I.S. 1239 part-I 1979, including fixing up to depth below G/L, the hole of excavation 

about 30 cm dia. and given depth to be filled in up to 15 cm below and above G/L with 1:2:4 cement 

concrete up to a height of 45 cm from G/L. The radial thickness of the plinth above G/L should not be less 

than 6.35 cm and sufficient to completely flush a MCB distribution board SPN 4way with hinged water  

tight cover with locking arrangement  having one single pole MCB of required  capacity of the same size. 

The outer surface of the plinth to be finished with 1:2 cement plaster 6 mm thick.  M.S. fuse box shall  

have a water proof  hinged cover with locking arrangement including painting of pole with two coats of 

approved aluminium  paint as required. 
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    Figure 5-19: Lighting fixtures proposed in Park (Source: Google) 
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Figure 5-20: Lighting fixtures proposed in Park (Source: Google) 

G.I. pipe 40mm dia. (A-class) single arm bracket at least 2.7 metre long arm to give a total overhang and 

round shape with design feature as per design of NOVA cat. no. NL-576-1 or as approved, the bracket 

should be fixed on the top of the GI pipe pole having top outer dia. 80mm with GI reducer 80mm x 40mm 

with two coats of an approved aluminium paint complete in all respect. 

C. Installation of High mast lights 

Flood light 1X70/80 W LED luminaries with Pressure die cast housing with IP 65 protection of make 

Crompton cat no LSFN-72-CDL or PHILIPS MAKE CAT NO BVP120 LED 70 CW NB FG S1 PSU GR or 

HAVELLS MAKE CAT NO LHEUACN7PN6K080 complete in all respect. 
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Figure 5-21: High mast Light fixture proposed in Park (Source: Google) 

Galvanized octagonal pole overall length 10 metre (sheet  thickness 3mm), top dia.(A/F) 70mm and 

bottom dia. (A/F)  175mm, foundation size below ground level 600mm x  600mm x 1800mm, 4Nos. 

foundation bolts size 24mm dia.,  length  750mm with base plate dimensions 275mm x  275mm x 16mm 

thick. 

G.I. pipe 50mm dia. (medium)  Round bracket to make a ring of 5'(5 feet) dia. (1.52 metre  long) with 

3nos. inclined member 3' (3 feet) long welded  with MS canopy 125mm inner dia., outer dia 140.8mm  

(medium), 450mm long suitable for 3 stepped steel tubular  swaged and welded pole with top outer 

section dia.  114.3mm. The MS canopy should have 3 no. holes for  fixing the bracket at the top end of 

the pole with the help of  3nos. ½"x1½" size nut bolt of full thread. The bracket  should have MS round 

sheet 3mm thick 142mm dia. welded with MS ring of 142mm dia and 50mm long,  1.62mm thick for 

covering the top end of the canopy. The MS canopy and GI bracket should be welded at an angel 

according to the size of ring inclination with MS sheet 5mm thick triangular in shape having dimensions 

375mm x 150mm x 5mm thick with two coats of an approved aluminium paint. 
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D. Installation of Irrigation Ring Line 

For irrigation of lawn and planting area, 63mm dia GI ring main line should be installed with Brass QCV 

(Quick Coupling Valve) at specified locations. This ring line to be connected with existing municipality 

supply line according to the sources of water supply in the garden.  

 
 

 
 

Figure 5-22 -  Photograph showing quick coupling valve(Source: Google) 
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Kids Play Equipments 

Kids play equipment’s are selected considering the various age groups. 

A. Double Swing (Age capacity 3-15 Year) 

Providing and Fixing of Double Swing  with ISI Approved with all accessories, main structure pipe 65 mm. 

dia. Galvanised steel pipe, PVC coated chain, Swing flap rubberised complete all bolt, nut are 

galvanised.(Unit will comprises of two swing simple and one with harness for toddlers).  Seating 

arrangement of swing is made up of 9mm thick. All the sharp edges and corner properly grinded to give 

smooth finishing so that children are not hurt with playing on it The pure polyester powder coating (oven 

baked) done on the pipes extend the life of equipments. And install by C.C. (M-20 grade) base system. 

 

Figure 3-10: Double Swing (Source: Google) 
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B. Merry Go Round (Age capacity 3-12 Year) 

Safe Play Area - 2.5 Diameter 

Providing and Fixing of Merry Go Round (Revolving Platform) of ASTROKIDZ INC or Equivalent with ISI 

Approved are made up of Fibre and Steel. Its total required area 1.8 Dia mtr. Outer frame should be made 

by 25mm IDGI B Class pipe and handle should be made by 20mm IDGI B class Pipe connective with 

50mm IDGI centre pipe. Seat should be made by FRP with 3mm Thick. Centre pipe connected with 2 No. 

of heavy duty boll bearing 6313 reputed make like Pollend, SKF etc. Total height 1.0mtr from ground 

level. All the sharp edges and corner properly grinded to give smooth finishing so that children are not 

hurt with playing on it.The pure polyester powder coating (oven baked) done on the pipes extend the life 

of equipment  and install by C.C. (M-20 grade) base 

 
 

 
 

Figure 3-11: Merry Go Round (Source: Google) 
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C. See Saw (Age capacity 4-10 Year) 

Product Area: - 2.5Mtr x 0.3Mtr 

Safe Play Area: - 3.5Mtr x 1.3Mtr 

Providing and Fixing of the 4 seater See Saw of ASTROKIDZ INC or Equivalent with ISI Approved is 

fabricated on 50nb MS base Pipes with T handles on either side. The see saw is a good entertainer for 

the children. The size of 4 seater see-saw is L-10’, B-2’ made up of Fibre and Steel. The bearing used is 

of heavy duty bush type. All the sharp edges and corner properly grinded to give smooth finishing so that 

children are not hurt while playing. 

 

Figure 3-12: See Saw (Source: Google) 
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D. Double Slide (Age capacity 3-12 Year) 

Safe Play Area -6045mm X 2775mm      Height- 1487mm 

With over all covering area 5054mm X 1784mm And safe play area 6045mm X 2775mm With platform 

height 1487mm Slide chute made up of HDPE rollers and fixed on 50 x50 x 5 mm. angle railing made up 

of 50 x 5 mm flat and 25mm Dia IDGI pipe. Chute supported by 75mm Dia IDGI pipe. The platform main 

frame is made up of 40 x 40 x 5 mm angle having braking of 25 x 25 x 5 ms angle and 25 x 5 ms flat 

platform covered with aluminium chequered plate of 15 SWG platform is supported by 25mm dia. Ladder 

main frame is made up of 25mm Dia IDGI pipe. Triangular steps made up of rounded edges for safety.  

All the sharp edges and corner properly grinded to give smooth finishing so that children are not hurt with 

playing on it All the sharp edges and corner properly grinded to give smooth finishing so that children are 

not hurt with playing on it. The pure polyester powder coating (oven oven baked) done on the pipes 

extend the life of equipment. And install by C.C. (M-20 grade) base system  

 

Figure 3-13: Double Slide (Source: Google) 
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Open Air Gym Equipments 

A. General Specifications for Outdoor Fitness Equipment: 

Table 3-1: General specifications for outdoor fitness equipments. 

SUBJECT STANDARD FOR OUTDOOR FITNESS EQUIPMENT 

User weight The fitness equipment should be designed for minimum 100 kg or more 
user weight. 

TUV / CE certificate 
etc. 

All the equipment’s shall be Third Party Quality certified as per the 
specified standard. 

Safety and Quality 
standard 

The Outdoor Fitness Equipment’s should be confirming to the required 
standard for safety and quality as per DIN / ASTM / CPSC / ES / BIS 

Nuts & Bolts Stainless steel 316 & lock-nut etc. 

Material Galvanized Steel Pipe, cleaned by sand-blasting, then coated with 
phosphate solution, and finished with electro-static powder coating or 
other similar available material meeting the required standard. 

Anti-Rust Shot blast/grit blasting of equipment to clean the rust. Electrostatic 
powder coating technique to process the pipe surface. 

Column The mild steel pipe, column footing plate screw with a pull-burst, the 
surface rust, acid degreasing, cleaning, phosphate rust after a special 
process, throwing sand, Imported plastic powder with a double surface 
household-level spraying layer, electrostatic spray, high-temperature 
plastic 200 degree baking powder, smooth surface, UV resistant or as 
specified by the manufacturer's specification. 

Seat and plastics LLDPE / HDPE / metal with any protection / composite material with any 
protection infiltration of anti-ultraviolet, anti-static decolourization element 
passing, strength, smooth surface, security assurances, weather 
resistance etc. 

UV Fully resistant 

Platforms High Strength punching plate, with a special process dealing with wavy 
surface microscopy, safe and beautiful non-slip resistance. 

Fasteners Stainless steel screws to be used, and at the contact point with the 
columns- rubber pads to be used, screw top cover with a plastic cap, to 
enhance its security 
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B. Outdoor Gym Equipment 

1. Triple Twister Standing  
Providing and fixing Triple twister with ISI Approved of size 1400x1400x1350mm (APPROX) fabricated 

with main post of 114mm dia and 2.5mm thick all pipes made up of hot rolled tubular steel and hot dipped 

galvanized and power. All pipes are welded with joints as necessary and dressed off removing sharp 

edges and burrs. Zinc primer paint to be applied at all welding points prior to finishing. base plate cover 

made of plastic with rounded edges to prevent any impact of injury and UV resistant. Bearing used shall 

be maintenance free, duly oil sealed and self-lubricated. All open ends of pipe to be closed by GI/LLDPE 

caps for user safety. The equipment to be fixed on ground with concrete of minimum strength M-25 and J 

shape welded bolts and once the concrete is set, fix the equipment on to it and cover nuts and bolts with 

the base plate. All complete as per direction and approval of engineer-in-charge regarding material, 

shape of equipment, colour on metal, seat and base cover plate and fixing of equipments,etc. 

 
Figure 3-14: Triple twister (Source: Google) 
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2. Air Walker 
Providing and fixing of Air Walker with ISI Approved in pair of size 1100x550x1480mm (APPROX) 

fabricated with main post of 114mm dia and 2.5mm thick and rest of the pipe 40mm dia all pipes made up 

of hot rolled tubular steel and hot dipped galvanized and power coated .All pipes are welded with joints as 

necessary and dressed off removing sharp edges and burrs. Zinc primer paint to be applied at all welding 

points prior to finishing. Pedals and base plate cover shall be made of plastic with rounded edges to 

prevent any impact of injury and UV resistant. Bearing used shall be maintenance free, duly oil sealed 

and self-lubricated. All open ends of pipe to be closed by GI/LLDPE caps for user safety. The equipment 

to be fixed on ground with concrete of minimum strength M-25 and J shape welded bolts and once the 

concrete is set, fix the equipment on to it and cover nuts and bolts with the base plate. All complete as per 

direction and approval of engineer-in-charge regarding material, shape of equipment, colour on metal, 

seat and base cover plate and fixing of equipments etc. 

 
 

Figure 3-15: Air Walker (Source: Google) 
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3. Cycle 
Providing and fixing Cycle of ASTROKIDZ INC or Equivalent with ISI Approved of size 850×490×1300 

mm (APPROX) fabricated with main post of 38mm dia and 2.5mm thick all pipes made up of hot rolled 

tubular steel and hot dipped galvanized and power. All pipes are welded with joints as necessary and 

dressed off removing sharp edges and burrs. Zinc primer paint to be applied at all welding points prior to 

finishing. Seat shall be made of plastic with rounded edges to prevent any impact of injury and UV 

resistant. Bearing used shall be maintenance free, duly oil sealed and self lubricated. All open ends of 

pipe to be closed by GI/LLDPE caps for user safety. The equipment to be fixed on ground with concrete 

of minimum strength M-25 and J shape welded bolts and once the concrete is set, fix the equipment on to 

it and cover nuts and bolts with the base plate. All complete as per direction and approval of engineer-in-

charge regarding material, shape of equipment, colour on metal, seat and base cover plate and fixing of 

equipments etc.   

 

Figure 3-16: Cycle (Source: Google) 
 
 
 
 



Section-VI A: GCC 

98 
 

 
4. Hip Twister And Stepper 
Providing and fixing of Hip Twister and Stepper of ASTROKIDZ INC or Equivalent with ISI Approved in a 

combination of pair and a single step of size 1200x850x1500 mm (APPROX) fabricated with main post of 

114 mm dia and 2.5mm thick and rest of the pipe 40mm dia and 2.5mm thick all pipes made up of hot 

rolled tubular steel and hot dipped galvanized and powder coated. All pipes are welded with joints as 

necessary and dressed off removing sharp edges and burrs. Zinc primer paint to be applied at all welding 

points prior to finishing. Pedals and base plate cover to be made from plastic with rounded edges to 

prevent any impact of injury and UV resistant. Bearing used shall be maintenance free, duly oil sealed 

and self-lubricated. All open ends of pipe to be closed by GI/LLDPE caps for user safety. The equipment 

to be fixed on ground with concrete of minimum strength M-25 and J shape welded bolts and once the 

concrete is set, fix the equipment on to it and cover nuts and bolts with the base plate. All complete as per 

direction and approval of engineer-in-charge regarding material, shape of equipment, colour on metal, 

seat and base cover plate and fixing of equipments etc. 

 
 

Figure 3-17: Hip Twister & Sapper (Source: Google) 
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5. Body Shaper/ Elliptical Exerciser 
Providing and fixing Body Shaper / Elliptical exerciser of ASTROKIDZ INC or Equivalent with ISI 

Approved of size 1220x550x1600 mm (APPROX) fabricated with main post of 114mm dia and 2.5mm 

thick all pipes made up of hot rolled tubular steel and hot dipped galvanized and power coated. All pipes 

are welded with joints as necessary and dressed off removing sharp edges and burrs. Zinc primer paint to 

be applied at all welding points prior to finishing. Pedals and base plate cover shall be made of plastic 

with rounded edges to prevent any impact of injury and UV resistant. Bearing used shall be maintenance 

free, duly oil sealed and self-lubricated. All open ends of pipe to be closed by GI/LLDPE caps for user 

safety. The equipment to be fixed on ground with concrete of minimum strength M-25 and J shape 

welded bolts and once the concrete is set, fix the equipment on to it and cover nuts and bolts with the 

base plate. All complete as per direction and approval of engineer-in-charge regarding material, shape of 

equipment, colour on metal, seat and base cover plate and fixing of equipments etc.   

 

Figure 3-18: Body Shaper / Elliptical Exerciser (Source: Google) 
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Play Equipments for Physically Challenged 

A  Wheelchair Swing (Age capacity 3-15 Year) 

Providing and Fixing of Wheelchair swing (Revolving Platform) of REPLAY or Equivalent with 

ISI Approved are made up of Fibre and Steel. Minimum required area for safe play 20X14X14  

Ft. All Structure made up of galvanized 'imported steel” pipe maximum  100 mm to minimum  25 

mm NB, B class conforming to IS 1239:2004 P.U coated with the layer thickness of 60 micron. 

All tubing used to manufacture components should be electrical resistance welded, hot rolled, 

and high strength steel tubing. Bearings of ISI standards for smooth rolling action.(skf, rbc) . 

Powder coating should be electro statically applied with TGIC polyester powder. All components 

should be free of sharp edges and excess weld splatter and should be rust resistant. The 

coating should have a super tough finish with maximum exterior durability and superior 

adhesion characteristics.All complete as per direction and approval of engineer-in-charge 

regarding material, shape of equipment, colour on metal, seat and base cover plate and fixing of 

equipments etc. 

 

Figure 3-19: Wheelchair Swing (Source: Google) 

 

B  Ground Level Merry Go Round (Age capacity 3-12 Year)              

Providing and Fixing of Ground level Merry Go round (Revolving Platform) of REPLAY or 

Equivalent with ISI Approved are made up of Fibre and Steel. Minimum required area for safe 

play 10 Ft Dia. All Structure made up of galvanized 'imported steel” pipe maximum  100 mm to 
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minimum 25 mm NB, B class conforming to IS 1239:2004 P.U coated with the layer thickness of 

60 micron. All tubing used to manufacture components should be electrical resistance welded, 

hot rolled, and high strength steel tubing Bearings of ISI standards for smooth rolling action.(skf, 

rbc) . Powder coating should be an electro statically applied with our custom formula of TGIC 

polyester powder. . All components should be free of sharp edges and excess weld splatter and 

should be rust resistant. The coating should have a super tough finish with maximum exterior 

durability and  superior adhesion characteristics. All complete as per direction and approval of 

engineer-in-charge regarding material, shape of equipment, colour on metal, seat and base 

cover plate and fixing of equipments etc. 

 

 

Figure 3-20: Ground Level Merry Go Round (Source: Google) 

 

C. Wheelchair Merry Go Round (Age capacity 3-12 Year)   

Providing and Fixing of Wheelchair Merry Go round (Revolving Platform) of REPLAY or 

Equivalent with ISI Approved are made up of Fibre and Steel. Minimum required area for safe 

play 18 Ft Dia All Structure made up of galvanized 'imported steel” pipe maximum  100 mm to 

minimum 25 mm NB, B class conforming to IS 1239:2004 P.U coated with the layer thickness of 

60 micron. All tubing used to manufacture components is electrical resistance welded, hot 

rolled, and high strength steel tubing  Bearings of ISI standards for smooth rolling action.(skf, 
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rbc) . Powder coating should be an electro statically applied with our custom formula of TGIC 

polyester powder. All components should be free of sharp edges and excess weld splatter and 

should be rust resistant. The coating should have a super tough finish with maximum exterior 

durability and  superior adhesion characteristics. All complete as per direction and approval of 

engineer-in-charge regarding material, shape of equipment, colour on metal, seat and base 

cover plate and fixing of equipments etc. 

 

 

Figure 3-21: Wheelchair Merry Go Round (Source: Google) 

 

D. See Saw (Age capacity 4-10 Year) 

Providing and Fixing of See Saw of REPLAY or Equivalent with ISI Approved are made up of 

Fibre and Steel. Minimum required area for safe play 18 x 6 x 5 Ft Dia. All Structure made up of 

galvanized 'imported steel” pipe maximum  100 mm to minimum 25 mm NB, B class conforming 

to IS 1239:2004 P.U coated with the layer thickness of 60 micron. All tubing used to 

manufacture components are electrical resistance welded, hot rolled, and high strength steel 

tubing. Bearings of ISI standards for smooth rolling action.(skf, rbc) Bearings are designed and 

arranged dynamically to absorb the vertical thrust due to rotational moment and applied weight. 

All plastic structure in Multiplay are made from 'VIRGIN LLDPE' granules that import from 

RELIANCE which is roto moulded to create UNIQUE structures like roof,pannels,slides etc. that 

are most unique in design, style and colours. LLDPE has higher tensile strength, flexible and 

elongates under stress. It has better environmental stress cracking resistance, non-toxic plastic 

.available at various colour shades (blue, green, yellow, red etc). density - 0.94 g/cm³.. Powder 

coating should be an electro statically applied with our custom formula of TGIC polyester 
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powder. . All components should be free of sharp edges and excess weld splatter and should be 

rust resistant. The coating should have a super tough finish with maximum exterior durability 

and superior adhesion characteristics. . All complete as per direction and approval of engineer-

in-charge regarding material, shape of equipment, colour on metal, seat and base cover plate 

and fixing of equipments etc. 

 

Figure 3-22: See Saw (Source: Google) 

E. Seater Swing (Age capacity 3-15 Year) 

Providing and Fixing of Seater Swing of REPLAY or Equivalent with ISI Approved are made up 

of Fibre and Steel. Minimum required area for safe play 21X12X14 Ft Dia All Structure made up 

of galvanized 'imported steel” pipe maximum  100 mm to minimum 25 mm NB, B mm NB, B 

class conforming to IS 1239:2004 P.U coated with the layer thickness of 60 micron. All tubing 

used to manufacture components are electrical resistance welded, hot rolled, and high strength 

steel tubing. Bearings of ISI standards for smooth rolling action.(skf, rbc) these bearings are 

designed and arranged dynamically to absorb the vertical thrust due to rotational moment and 

applied weight. All plastic structure in Multiplay are made from 'VIRGIN LLDPE' granules that 

import from RELIANCE which is roto moulded to create UNIQUE structures like 

roof,pannels,slides etc. that are most unique in design, style and colours. LLDPE has higher 

tensile strength, flexible and elongates under stress.it has better environmental stress cracking 

resistance, nontoxic plastic .available at various colour shades (blue, green, yellow, red etc). 

Density - 0.94 g/cm³. Powder coating should be an electro statically applied with our custom 

formula of TGIC polyester powder. All components should be free of sharp edges and excess 

weld splatter and should be rust resistant. The coating should have a super tough finish with 

maximum exterior durability and superior adhesion characteristics. All complete as per direction 

and approval of engineer-in-charge regarding material, shape of equipment, colour on metal, 

seat and base cover plate and fixing of equipments etc. 
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Figure 3-23: 2 Seater Swing (Source: Google 

F. Multi play Slide (Age capacity 3-12 Year) 

Safe Play Area -6045mm X 2775mm 

Height- 1487mm 

With over all covering area 5054mm X 1784mm And safe play area 6045mm X 2775mm with 

platform height 1487mm slide chute made up of HDPE rollers and fixed on 50 x50 x 5 mm. 

angle railing made up of 50 x 5 mm flat and 25mm Dia IDGI pipe. Chute supported by 75mm 

Dia IDGI pipe. The platform main frame should be made up of 40 x 40 x 5 mm angle having 

braking of 25 x 25 x 5 ms angle and 25 x 5 ms flat platform covered with aluminium chequered 

plate of 15 SWG platform, supported by 25mm dia. Ladder main frame should be  made up of 

25mm Dia IDGI pipe. Triangular steps made up of rounded edges for safety.  All the sharp 

edges and corner properly grinded to give smooth finishing so that children are not hurt with 

playing on it All the sharp edges and corner properly grinded to give smooth finishing so that 

children are not hurt with playing on it. The pure polyester powder coating (oven oven baked) 

done on the pipes extend the life of equipment. And install by C.C. (M-20 grade) base system . 
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All complete as per direction and approval of engineer-in-charge regarding material, shape of 

equipment, colour on metal, seat and base cover plate and fixing of equipments etc. 

 

 

Figure 3-24: Multiplay Slide (Source: Google) 

 

G. Slide (Age capacity 3-12 Year) 

Providing and Fixing of SLIDE of REPLAY or Equivalent with ISI Approved are made up of Fibre 

and Steel. Minimum required area for safe play 26X12X13 Ft Dia All Structure made up of 

galvanized 'imported steel” pipe maximum  100 mm to minimum 25 mm NB, B class conforming 

to IS 1239:2004 P.U coated with the layer thickness of 60 micron. All tubing used to 

manufacture components is electrical resistance welded, hot rolled, and high strength steel 

tubing.  Powder coating should be an electro statically applied with our custom formula of TGIC 

polyester powder. All components should be free of sharp edges and excess weld splatter and 

should be rust resistant. The coating should have a super tough finish with maximum exterior 

durability and  superior adhesion characteristics. All complete as per direction and approval of 

engineer-in-charge regarding material, shape of equipment, colour on metal, seat and base 

cover plate and fixing of equipments etc. 
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Figure 3-25: Multiplay Slide (Source: Google) 
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Utility Items 

A. Dustbins    

Height-0.91m   Thickness-3 mm in FRP 

Providing and fixing of the Dustbin of ASTROKIDZ INC or Equivalent with ISI Approved .Its total height 1 

mtr. From ground level and made up of Fiber Reinforced Plastic with 2mm thickness and made by 

complete FRP process using 450 GSM mat with resin, hardener and furnish by reputed make pigments.  

And install by C.C. base system.  

 
Figure 3-26: Dustbins (Source: Google) 
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B. Benches 

Precast RCC bench made of RCC grade M-30 consisting of 2 Nos. “L” shaped base support of thickness 

100 mm back height 1000mm, front height 450 mm, base width 420mm and 5 Nos. RCC planks of size of 

1500x100 x 50 mm and 1 no’s RCC planks of 150x200x50mm. 

 
Figure 3-27: RCC Precast Benches (Source: Google) 
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Graffiti 
 
Graffiti work on walls in different locations as specified in drawings. It should represent art work and local 

culture of Punjab. Graffiti may also express underlying social awareness messages and a whole genre of 

artistic expression is based upon spray paint graffiti styles. 

 

 
 

Figure 3-28: Sample Graffiti Art in Punjab (Source: Google) 
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5.4 Scope of Work  

If required, contractor shall undertake the topograohical survey of each park at his own cost. 

5.4.1 Ganj Di Mori Park 

• Demolition of existing tube well pump houses as per approved design & drawing and as 
directed by the Engineer-In-Charge. 

• Construction of Boundary Wall, Walkway and Gate as per approved design & drawing 
and as directed by the Engineer in Charge. 

• Construction of GRC Jali Panel as per approved design & drawing and as directed by 
the Engineer in Charge. 

• Construction of Pergola as per approved design & drawing and as directed by the 
Engineer in Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per approved design & drawing and 
as directed by the Engineer-In-Charge. 

• Provision of Sand Pit as per the approved design & drawing and as directed by the 
Engineer  In-Charge 

• Providing, Fixing and testing of lighting including as per approved design & drawing and 
as directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipments as directed by Engineer in Charge. 

• Providing benches as per approved design & drawing and as directed by the Engineer-
in-Charge 

• Providing, laying and testing of irrigation system as per approved design & drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge. 

• Any Other work as directed by Engineer in Charge. 

• Please refer drawings no. ASCL/2018/LSCP/100 to ASCL/2018/LSCP/104 

 

5.4.2 Park Opp Majith Mandi Post Office 

 

• Construction of Boundary Wall, Walkway and Gate as per Approved Design & Drawing 
and as directed by the Engineer in Charge. 

• Retrofication of tube pump house in the form of library or children play area with the 
design of the park as per Approved Design & Drawing and as directed by the Engineer-
In-Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 
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• Providing, Fixing and testing of lighting as per Approved Design & Drawing and as 
directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipment’s as directed by Engineer in Charge. 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge. 

• Any Other work as directed by Engineer In Charge. 

• Please refer drawing no. ASCL/2018/LSCP/200 to ASCL/2018/LSCP/204 

 

5.4.3 Shakti Nagar Chowk Park 

 

• Construction of Boundary Wall, Pathway and Gate as per approved design & drawing 
and as directed by Engineer in Charge. 

• Construction of Gazebo as per approved design & drawing and as directed by the 
Engineer in Charge. 

• Construction of Bird Feeder as per Approved Design & Drawing and as directed by the 
Engineer in Charge. 

• Construction of Chaupal as per approved design & drawing and as directed by the 
Engineer in Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per approved design & drawing and 
as directed by the Engineer-In-Charge. 

• Supplying & Installing benches as per approved design & drawing and as directed by the 
Engineer-In-Charge 

• Providing, Fixing and testing of lighting as per approved design & drawing and as 
directed by the Engineer in Charge. 

• Providing, laying and testing of irrigation system as per approved design & drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge. 

• Construction of Plinth outside the park to reorganize and accommodate licensed 
hawkers and vendors as per Approved Design & Drawing and as directed by the 
Engineer in Charge. 

• Any Other work as directed by Engineer In Charge. 

• Please refer drawing no. ASCL/2018/LSCP/300 to ASCL/2018/LSCP/304 
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5.4.4 Shakti Nagar Park  

 

• Construction of Boundary Wall, Walk way and Gate as per Approved Design & Drawing 
and as directed by the Engineer in Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Providing, Fixing and testing of lighting including as per Approved Design & Drawing and 
as directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge. 

• Supply & Installation of Open Air Gym Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge 

• Supplying & Installing benches as per Approved Design & Drawing and as directed by 
the Engineer-In-Charge 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge. 

• Any Other work as directed by Engineer In Charge. 

• Please refer drawing no. ASCL/2018/LSCP/400 to ASCL/2018/LSCP/404 

 

5.4.5 Gali Hargobindpura Park  

 

• Provision of Boundary Wall & Gate as per Approved Design & Drawing and as directed 
by the Engineer in Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Fixing and testing of lighting including as per Approved Design & Drawing and as 
directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipments as per the Approved Design & 
Drawings and directed by Engineer in Charge. 

• Supplying & installing benches as per Approved Design & Drawing and as directed by 
the Engineer-In-Charge. 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge 
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• Any Other work as directed by Engineer In Charge. 

• Please refer drawing no. ASCL/2018/LSCP/500 to ASCL/2018/LSCP/504  

 

5.4.6 Sant Nagar/Dolphin Park 

 

• Renovation of existing Boundary Wall, Walk way and Gate as per Approved Design & 
Drawing and as directed by the Engineer in Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Provision of Sand Pit as per the Approved Design & Drawing and as directed by the 
Engineer – In - Charge 

• Providing, Fixing and testing of lighting including as per Approved Design & Drawing and 
as directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge. 

• Supply & Installation of Open Air Gym Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge 

• Supplying & Installing benches as per Approved Design & Drawing and as directed by 
the Engineer-In-Charge 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge. 

• Any Other work as directed by Engineer In Charge. 

• Please refer drawings no. ASCL/2018/LSCP/600 to ASCL/2018/LSCP/604 

• Please refer Annexure B4 for BOQ  

 

5.4.7 Sardar R S Bolaria Park  

 

• Refurbishment of Boundary Wall as per Approved Design & Drawing and as directed by 
the Engineer in Charge. 

• Provision of Gazebo as per Approved Design & Drawing and as directed by the 
Engineer in Charge. 

• Provision of Open Air theatre as  Approved Design & Drawing and as directed by the 
Engineer in Charge 
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• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Provision of Sand pit as  Approved Design & Drawing and as directed by the Engineer in 
Charge 

• Provision of Jogging track as  Approved Design & Drawing and as directed by the 
Engineer in Charge 

• Providing, Fixing and testing of lighting including as per Approved Design & Drawing and 
as directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipments for people with all abilities as per 
the Approved Design & Drawings and directed by Engineer in Charge. 

• Supply & Installation of Open Air Gym Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge 

• Supplying & Installing benches as per Approved Design & Drawing and as directed by 
the Engineer-In-Charge 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge 

• Any Other work as directed by Engineer In Charge 

• Please refer drawing no. ASCL/2018/LSCP/700 to ASCL/2018/LSCP/702  

 

5.4.8 Recreation area on covered Ganda Nallah along Bolaria Park 

 

• Construction of Boundary Wall, Walk way and Gate as per Approved Design & Drawing 
and as directed by the Engineer in Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Providing, Fixing and testing of lighting including as per Approved Design & Drawing and 
as directed by the Engineer in Charge. 

• Supply & Installation of Sports Equipment’s as per the Approved Design & Drawings and 
directed by Engineer in Charge. 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge. 

• Any Other work as directed by Engineer In Charge. 

• Please refer drawing no. ASCL/2018/LSCP/801 to ASCL/2018/LSCP/804 
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5.4.9 Baldev Prakashji Park, Green Avenue 

 

• Providing, Laying of Lawn, Flower garden, Medicinal plants, Cluster Plantation, Trees & 
Shrubs, Climber, Hedges, Nursery, Ground Cover etc all Horticultural Work as per 
Approved Design & Drawing and as directed by the Engineer-In-Charge. 

• Fixing and testing of lighting including as per Approved Design & Drawing and as 
directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipment’s for people with all abilities as per 
the Approved Design & Drawings and directed by Engineer in Charge. 

• Supply & Installation of Open Air Gym Equipment’s for people with all abilities as per the 
Approved Design & Drawings and directed by Engineer in Charge. 

• Supplying & installing benches as per Approved Design & Drawing and as directed by 
the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge 

• Any Other work as directed by Engineer in Charge. 

• Please refer drawing no. ASCL/2018/LSCP/900 to ASCL/2018/LSCP/901  

 

5.4.10  Kennedy Avenue Park 

 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Fixing and testing of lighting including as per Approved Design & Drawing and as 
directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipment’s for people with all abilities as per 
the Approved Design & Drawings and directed by Engineer in Charge. 

• Supply & Installation of Open Air Gym Equipment’s for people with all abilities as per the 
Approved Design & Drawings and directed by Engineer in Charge. 

• Supplying & installing benches as per Approved Design & Drawing and as directed by 
the Engineer-In-Charge. 

• Provision of Sand Pit as per the approved design & drawing and as directed by the 
Engineer  In-Charge 

• Supply & Installation of Dust Bin as directed by Engineer in Charge 

• Any Other work as directed by Engineer in Charge. 

• Please refer drawing no. ASCL/2018/LSCP/1000 to ASCL/2018/LSCP/1001  
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5.5.11 Park at Mata Kaulan Road, Sehaj Avenue 

 

• Provision of Gate as per Approved Design & Drawing and as directed by the Engineer in 
Charge. 

• Provision of Gazebo as per Approved Design & Drawing and as directed by the 
Engineer in Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Providing, Fixing and testing of lighting including as per Approved Design & Drawing and 
as directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge. 

• Supply & Installation of Open Air Gym Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge 

• Supplying & Installing benches as per Approved Design & Drawing and as directed by 
the Engineer-In-Charge 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge 

• Any Other work as directed by Engineer In Charge. 

• Please refer drawing no. ASCL/2018/LSCP/1100 to ASCL/2018/LSCP/1101  

 

5.5.12 Krishna Square Park 

 

• Construction of Paving & Gate as per Approved Design & Drawing and as directed by 
the Engineer in Charge. 

• Demolition of existing structure of PHC and toilet as per Approved Design & Drawing 
and as directed by Engineer in Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Providing, Fixing and testing of lighting including as per Approved Design & Drawing and 
as directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge. 
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• Supply & Installation of Open Air Gym Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge 

• Provision of Gazebo as per Approved Design & Drawing and as directed by the 
Engineer in Charge. 

• Supplying & Installing benches as per Approved Design & Drawing and as directed by 
the Engineer-In-Charge 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge. 

• Any Other work as directed by Engineer in Charge. 

• Please refer drawing no. ASCL/2018/LSCP/1200 to ASCL/2018/LSCP/1201 

 

5.5.13 Shaheed Bhagat Singh Park, Akash Avenue 

 

• Provision of Gazebo as per Approved Design & Drawing and as directed by the 
Engineer in Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Providing, Fixing and testing of lighting including as per Approved Design & Drawing and 
as directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge. 

• Supply & Installation of Open Air Gym Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge 

• Supplying & Installing benches as per Approved Design & Drawing and as directed by 
the Engineer-In-Charge 

• Provision of toilet as per Approved Design & Drawing and as directed by the Engineer in 
Charge 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge. 

• Any Other work as directed by Engineer In Charge. 

• Please refer drawing no. ASCL/2018/LSCP/1300 to ASCL/2018/LSCP/1301  
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5.5.14 Suncity Park, Akash Avenue 

 

• Repair of Boundary Wall & Gate as per Approved Design & Drawing and as directed by 
the Engineer in Charge.  

• Provision of Gazebo as per Approved Design & Drawing and as directed by the 
Engineer in Charge. 

• Provision of Sand Pit as per the approved design & drawing and as directed by the 
Engineer  In-Charge 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Repairing of lighting (if required) as per Approved Design & Drawing and as directed by 
the Engineer in Charge. 

• Supply & Installation of Children Playing Equipments for people with all abilities as per 
the Approved Design & Drawings and directed by Engineer in Charge. 

• Supply & Installation of Open Air Gym Equipment’s for people with all abilities as per the 
Approved Design & Drawings and directed by Engineer in Charge. 

• Reorganization of existing benches as per Approved Design & Drawing and as directed 
by the Engineer-In-Charge. 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge. 

• Any Other work as directed by Engineer In Charge. 

• Please refer drawing no. ASCL/2018/LSCP/1401 to ASCL/2018/LSCP/1402  

 

5.5.15   Anand Amrit Park (Rose Garden), Ranjit Avenue 

 

• Provision of Braille Wall as per Approved Design & Drawing and as directed by the 
Engineer in Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work (wherever required) as per Approved 
Design & Drawing and as directed by the Engineer-In-Charge. 

• Fixing and testing of lighting including as per Approved Design & Drawing and as 
directed by the Engineer in Charge. 

• Supply & Installation of musical play equipments for people with all disabilities as per 
approved design and drawings and directed by Engineer in Charge  

• Supply & Installation of Children Playing Equipments for people with all abilities as per 
the Approved Design & Drawings and directed by Engineer in Charge.  
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• Supply & Installation of Open Air Gym Equipment’s for people with all abilities as per the 
Approved Design & Drawings and directed by Engineer in Charge. 

• Any Other work as directed by Engineer in Charge. 

• Please refer drawing no. ASCL/2018/LSCP/1501 to ASCL/2018/LSCP/1502  

 

5.5.16 Om Ji Park, Chheharta 

 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Providing, Fixing and testing of lighting including as per Approved Design & Drawing and 
as directed by the Engineer in Charge. 

• Provision of Gazebo as per Approved Design & Drawing and as directed by the 
Engineer in Charge. 

• Covering of electric generator with planter to camouflage with the surroundings.  

• Construction and supply of Badminton Court as per the Approved Design & Drawings 
and as directed by the Engineer in Charge 

• Retrofication of existing built structure consisting of store room/gym and pump house as 
per the Approved Design & Drawing and as directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge. 

• Supply & Installation of Open Air Gym Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge 

• Supplying & Installing benches as per Approved Design & Drawing and as directed by 
the Engineer-In-Charge 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge. 

• Supplying and installation of providing smart toilets as per approved design & Drawing 
and as directed by the Engineer-In-Charge. 

• Any Other work as directed by Engineer In Charge. 

• Please refer drawing no. ASCL/2018/LSCP/1600 to ASCL/2018/LSCP/1601 
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5.5.17 Park behind Gurudwara Kalgidhar, Chheharta 

 

• Construction of Boundary Wall, Walk way and Gate as per Approved Design & Drawing 
and as directed by the Engineer in Charge. 

• Providing, Laying of Lawn, Cluster Plantation, Trees & Shrubs, Climber, Hedges, 
Nursery, Ground Cover etc all Horticultural Work as per Approved Design & Drawing 
and as directed by the Engineer-In-Charge. 

• Providing, Fixing and testing of lighting including as per Approved Design & Drawing and 
as directed by the Engineer in Charge. 

• Supply & Installation of Children Playing Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge. 

• Supply & Installation of Open Air Gym Equipment’s as per the Approved Design & 
Drawings and directed by Engineer in Charge 

• Providing, laying and testing of irrigation system as per Approved Design & Drawing and 
as directed by the Engineer-In-Charge. 

• Supply & Installation of Dust Bin as directed by Engineer in Charge. 

• Any Other work as directed by Engineer In Charge. 

• Please refer drawing no. ASCL/2018/LSCP/1700 to ASCL/2018/LSCP/1704 
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1.5.18 IS Codes 
Some of the important IS codes to be referred during execution of the work are as 
follows: 
IS 3764 – Safety code for excavation works 

IS 3720 – Methods of tests for soils 

Soil Investigation 
IS – 1988 – SBC 

Concrete Works 
IS.280 – Mild steel wire for general engineering purposes 

IS.269 – Portland cement 

IS.383 – Coarse and fine aggregate 

IS.432 – Medium tension steel bars and hard drawn steel wire 

IS.456 – Code of practice for plain and reinforced concrete 

IS.516 – Methods of testing for strength of concrete 

IS.1199 – Method of sampling and analysis of concrete 

IS.1786 – Cold twisted steel bars for concrete reinforcement 

Reinforcement 
IS. 3370 – Code of practice for concrete structures for the storage of liquids 

IS. 4082– Recommendation on stacking and storage of construction material on site. 

General 
IS.875 - Code of practice for structural safety of buildings, loading standards 

IS.1911 – Dead loads 

IS.1893 – Criteria for earthquake resistant design and structures 

IS.2950 – Design of raft 

IS.1200 – Method of measurements 

 

1.5.19 The following activities shall be carried out but not limited to: 

(i) The contractor shall carry out topographical survey of site along with complete soil 
investigation like S.B.C., type of soil etc. and submit to Engineer-in-charge. 

(ii) Approval of all designs and drawings, material to be used, equipment’s specifications and 
the samples, prior to commencing of work at site. 

(iii) Preparation and submission of all detail working drawings to the Engineer-in- charge. 

(iv) Submission of “As Built” drawings. 

No separate payment will be made for the reconnaissance survey, laboratory test, testing and 
commissioning, etc. This shall be included in the rate quoted by the contractor. 
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General RCC 
The specification for material shall comply with the specification narrated at relevant chapter of 
civil works and as written below: 

Ordinary Portland Cement (OPC) Grade 43 conforming to IS: 269-1976 mark shall only be 
used. 

All reinforcement used shall be of TMT steel (Fe 415 or 500) ISI marked and from reputed 
manufacturer as approved by Engineer in Charge, shall be clean and free from loose mill 
scales, rust and coating of oil or other coatings which may destroy or reduce bond. Minimum 
size of reinforcement bars shall be of 8mm. Only steel shuttering shall be used. Shuttering shall 
be new or in good condition without holes or dents. It has to be approved by the Engineer in 
Charge. The individual elements should be in the good shape to ensure a gap free shuttering 
according to the drawings. The paint used shall have good bonding and shall not stick to the 
concrete surface. Suitable system has to be provided for keeping the surface in place and 
keeping the correct distance in case of walls. The construction joints should be minimum and 
they have to be executed with most care. Before continuing concreting the loose material has to 
be removed and they have to be cleaned properly. Honey combing has to be avoided by 
suitable shuttering and proper use of vibrators. 

The water used for concreting shall be free from all undesirable salts and other impurities and 
shall be fit for concreting as per IS: 456. 

It is specifically being mentioned that the ground water available in this area may not be potable 
and not fit for concreting; therefore, transportation from nearby safe and acceptable water 
source has to be made. For the purpose of concreting and curing only Potable water conforming 
to provisions of IS: 456 is to be used. For this purpose, contractor shall make a temporary 
masonry/RCC underground water reservoir of 3 days’ average water consumption storage 
capacity. He shall provide a diesel pump set and necessary piping arrangement to ensure 
proper curing. 

The exposed surface of concrete shall be kept continuously in a wet condition by pounding or 
covering with a layer of sackings, canvas, hessian or similar materials and kept continuously 
wet for at least 28 days from the date of placing of concrete. To obtain a dense concrete and to 
reduce chances of honeycombing adequate admixture approved by Engineer-in-Charge shall 
be used e.g. integral water proofing compound in concrete work. The quantity of the admixture 
shall be as prescribed by the manufacturer and as approved by the Engineer in Charge. 

The aggregates and cement shall be proportioned by weight only. The mixing shall invariably be 
carried out in mechanical mixer and in such a way so as to avoid any loss of water or cement. 
No hand mixed concrete will be allowed. It should be conveyed, placed in position and 
compacted by suitable type of mechanical vibrator as rapidly as practicable but in no case the 
time of compaction after mixing shall increase 30 minutes. Standby Concrete Mixer and Vibrator 
shall be available at Site. 

The concrete shall be cured properly by keeping it moist constantly until end of three weeks 
from the date of casting. 

Testing 
Materials and workmanship shall comply with the relevant specifications as described in 
subsequent clauses and in the Punjab PWD (B&R) Specification and Explanatory Notes for 
Building and House Drainage. Any material or workmanship not covered by the above 
specifications shall comply with the relevant Indian Standard (with up to date amendments). 
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Material 
The Contractor shall submit to the Engineer-in-Charge or his representative, samples of the 
materials which will form part of the permanent works, sufficiently in advance of the start of the 
work, so that necessary tests can be carried out for the approval of the Engineer in Charge or 
his representative, before using any such material on site. Samples for the basic materials shall 
be submitted from every supplier and from each consignment; if materials differ from one 
consignment to another, the consignment differing from the accepted sample shall be replaced 
by the Contractor free of cost. The format will be provided by Engineer In Charge. 

The testing of materials to be used in the Works, or of the quality of finished items shall 
generally be done in a laboratory approved by the Engineer-in-Charge or his representative. All 
testing charges shall be borne by the Contractor. The following tests shall be carried on a 
routine basis: 

(a) Gradation and specific gravity of coarse and fine aggregate to be used for concrete work. 

(b) Moisture content in fine and course aggregates, bulking of sand of fine aggregate. 

(c) Determination of fines and deleterious materials, organic impurities and light weight places 
in course and fine aggregate. 

(d) Workability tests on concrete by means of slump cone. 

(e) Determination of the crushing strength, absorption and efflorescence of bricks. 

(f) Concrete cube crushing strength at 7 days and 28 days. 

(g) Determination of flakiness index and crushing value for coarse aggregates. 

The above tests (a) to (g) inclusive shall be done on a routine basis as per the provisions of the 
relevant Indian Standards, or as specified by PMC and explanatory notes shall be kept during 
the construction period. The following additional tests of materials and workmanship shall also 
be carried out at contractor’s cost, if the Engineer-in-Charge or his representative requires: 

(h) Chemical tests of fine and coarse aggregates, to determine the sulphate, chlorides and 
other deleterious material present in the aggregate. 

(i) Testing of cement (Physical and Chemical), as per IS 269 or IS 485, as the case maybe. 

(j) Tests on steel (Mild and High Tensile (Tor) as per IS 1786 to establish the Ultimate tensile 
strength, yield stress, percentage elongation and chemical composition. 

(k) Tests for suitability of water for concrete work. 

In addition to the above tests, the Engineer In Charge or his representative, may request any 
other test to be carried out from time to time as per the Indian Standards or the Punjab PWD 
specification, at contractor’s cost. 

Concrete 
During the progress of construction sampling, preparation of test specimens, curing and testing 
of concrete shall be conducted in accordance with IS 1199 and IS 516, to determine whether 
the concrete being produced complies with the strength requirements as specified. At least one 
slump test shall be carried out for every compressive strength test carried out, or as directed by 
the Engineer in Charge. Six numbers 15 cm cubes shall be made for each cubic meter or 
portion thereof or for each pour per grade of concrete. This number may be increased at the 
discretion of the Engineer-in-Charge. Six specimens shall preferably be prepared from different 
batches, three being tested after 7 days and the remaining three being tested at 28 days. The 
Contractor shall provide, at his own expense, all apparatus, and labour and arrange for testing 
at a laboratory, approved by the Engineer in Charge. 
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The concrete tested in accordance with “Testing of Concrete” clause above, shall be the criteria 
for acceptance of concrete as per IS 456. The strength of concrete shall be the average 
strength of three specimens tested at 28 days and conform to strength requirements for different 
grades of concrete. If the advance 7 days tests show crushing strengths that are too low, 
corrective measures shall be taken at once, at the Engineer’s direction, without waiting for the 
results of the 28 days tests. 

Failure to Meet Strength Requirements 
In cases where concrete tested fails to meet the test requirements, the Engineer-in-Charge shall 
have the right to require any one or all the following additional tests. These shall be carried out 
by contractor at his own expense. The Engineer-in-Charge shall be the finally authority for 
interpreting the results and shall decide upon the acceptance or otherwise. 

 Curing and load testing of the concrete member concerned represented by the test which 
failed. 

 Replacement of any such portions of the structure. No payment shall be made for the 
dismantling of the concrete, relevant form work, or reinforcement. Embedded fixtures and 
reinforcement of adjoining structures damaged during dismantling shall be made good by 
the contractor at his own expense. 

 Collecting and testing of a core specimen from the hardened concrete. The location 
number and size of such specimen shall be taken as directed by the Engineer-in-Charge. 

 Any Other tests i.e. ultrasonic/ or rebound hammer tests to be decided by the Engineer-in-
Charge, at the contractors own cost. 

Check of Reinforcement and Concreting 
All reinforcement shall be got checked recorded prior to pouring of concrete, by representative 
of the Engineer-in-Charge. Similarly, the entire concrete pouring work shall be done in the 
presence of an officer not below the rank of Junior Engineer or support engineer from the 
consultant. The contractor shall therefore, give a notice of a minimum three days to the 
Engineer-in-Charge or his representatives, such that the work can be checked by him or his 
representative. No work shall be covered before inspection and approval of Engineer-in-Charge. 

Minimum Requirement for all reinforced or plain concrete structures 
Cement concrete (plain or reinforced) shall comply with the requirement of specifications of 
Punjab PWD (B&R) Specification and Explanatory Notes for Buildings and House Drainage 
except in so far as these are not altered or modified by specific stipulations as given in the 
specifications herein. The concrete grades to be used shall not be leaner than following: 

Water bearing structure i.e. container, beam platform in the reservoir and roof. M-25 

Other structural concrete        M-25 

Lean concrete in foundation        M-15 

a) Minimum cement content of 360 kg/m 3 with maximum 20mm size downgraded coarse 
aggregates for M 25 grade concrete, whereas design mix has to be carried out for M25 and 
above grade. 

b) Approved quality water proofing compound (chloride free) shall be added during concreting 
of all water retaining structure, in the proportion specified by the manufacturer/as per design 
mix or up to 2% (percent) by weight of cement. 

c) To check the fine cracks, fibre should be used as secondary reinforcement in the RCC as 
per manufacturer recommendation for water retaining members only. 
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Construction joints 
As construction joints are week in shear normally construction joints, if required, shall be 
provided in location where shear stress is minimum. However, construction joints should be 
avoided in the bottom slab of any water retaining structure. In the walls of the water retaining 
structures vertical construction joints should be avoided to the maximum possible extent. In the 
event the Contractor solely for his convenience proposes construction joints in the bottom slab 
and or vertical construction joints in the wall of the water retaining structures, then the 
Contractor shall provide approved PVC water-stop of 230mm width and 8 mm thick in all such 
joints. For the convenience of construction and to avoid segregation of concrete horizontal 
construction joints shall be provided in a planned way at a height not more than 2.0M in case of 
approved admixture, at his cost, is used by the contractor in the concrete to increasing the 
workability of the concrete without affecting the designed water cement ratio. In case such 
admixture is not used the height of such cast shall be restricted maximum up to 1.5M. 

All such construction joints should be prepared properly like removing of all loose materials by 
wire brush and soaking with rich cement slurry mixed with approved water-proofing compound 
in prescribed ratio, before pouring next concrete. Next pour of concrete in any construction 
joints in water retaining structures should be within 24 hours of last pour. 

Final Finishing 
The contractor shall ensure that the entire structures along with all its installations are in finished 
and in new and fully operative condition when handed over. He shall have repaired and remove 
all signs of damage that might have been done during the course of installation and fixing of 
equipment. He shall also see that the entire exterior finished properly and the entire site is 
cleared all extra construction material, debris and excavated soil. This shall have to be done to 
the satisfaction of Engineer-in-Charge. 

Painting 
If not otherwise stated metallic surfaces shall receive one initial coat at the manufacturer’s 
workshop. After arrival of the equipment on site, the same shall be inspected and damaged 
portions shall be cleaned and given the primer and under coat of similar paint. After erection all 
metal work shall be painted as follows: 

Painting of metallic surfaces 
All mild steel railing, gate, frame, MS ladders, ventilator, manholes, cover, float valves shall 
receive a coat of primer of red oxide, two under coats and one finishing coat of an approved 
enamel paint and of approved shades. 

Design Considerations: 
Design Submissions 
The contractor shall be responsible for the safety of structures, correctness of design and 
drawings, even after the approval of the same by Engineer-in-Charge. Complete detailed design 
calculations of foundations and superstructure together with general arrangement drawings and 
explanatory sketches of reservoir shall be submitted to the Engineer-in- charge for approval. 
Separate calculations for foundations or superstructures submitted independent of each other 
shall be deemed to be incomplete and will not be accepted by the Engineer-in-charge. 

The design considerations described hereunder establish the minimum basic requirements of 
plain and reinforced concrete structures, masonry structures and structural steel works. 
However, any particular structure shall be designed for the satisfactory performance of the 
functions for which the same is being constructed. 
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Design Standards 

All designs shall be based on the latest Indian Standard (I.S.) Specifications or Codes of 
Practice unless otherwise specified. The design standards adopted shall follow the best modern 
engineering practice in the field based on any other international standard or specialist literature 
subject to such standard reference or extract of such literature in the English language being 
supplied to and approved by the Engineer-in-charge. In case of any variation or contradiction 
between the provisions of the I.S. Standards or Codes and the specifications given along with 
the submitted tender document, the provision given in this specification shall be followed. 

Design Life 
The design life of all structures and buildings shall be 60 years. 

Design Loading 
The structure shall be designed to resist the worst combination of the following loads/stresses 
under test and working conditions; these include dead load, live load, wind load, seismic load, 
and stresses due to temperature changes, shrinkage and creep in materials, dynamic loads: 

Dead Load 
This shall comprise all permanent construction including walls, floors, roofs, partitions, 
stairways, fixed service equipments and other items of machinery. In estimating the loads of 
process equipment all fixtures and attached piping shall be included. 

Live Load 
Live loads shall be in general as per I.S. 875. However, the following minimum loads shall be 
considered in the design of structures: 

i) Live load on roofs:4.00 KN/m2 

ii) Live load on all other floors walkways, stairways and:2.00 KN/m2 platforms 

In the absence of any suitable provisions for live loads in I.S. Codes or as given above foray 
particular type of floor or structure, assumptions made must receive the approval of the 
Engineer-in-charge prior to starting the design work. Apart from the specified live loads or any 
other load due to material stored, any other equipment load or possible overloading during 
maintenance or erection/ construction shall be considered and shall be partial or full whichever 
causes the most critical condition. 

Wind Load 

Wind loads shall be as per I.S. 875. Part 3. The risk coefficient should be for important structure. 
Similarly, terrain considered as few or no obstruction. 

Earthquake Load 
This shall be computed as per I.S. 1893 taking into consideration soil foundation system, 
importance factor appropriate to the type of structure basic horizontal seismic coefficient/seismic 
zone factor & average acceleration coefficient. The zone for earth quake consideration shall be 
zone 3. If in the district, more than one zone has been specified in the new earthquake BIS 
code, the severest zone has to be considered for the analysis. 

Joints 
Movement joints such as expansion joints, complete contraction joints, partial contraction joints 
and sliding joints shall be designed to suit the structure. 

No expansion joints in wall, floor & roof of water retaining structure shall be allowed. 

The positions of construction joints should be specified by the designer & indicated on the 
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drawings. If there is a need on site to revise any specified position or to have additional joints, 
the proposed positions should be agreed with the designer. 

The concrete at the joint should be bounded with that subsequently placed against it, without 
provision for relative movement between the two concrete should not be allowed to run to a 
feather edge & vertical joints should be formed against stop edges. 

Foundations 
The minimum depth of foundations for the structures, frame foundations and load bearing walls 
shall be as per IS 1904 and suitable for site. Bearing capacity of soil shall be determined as per 
IS: 6403. 

Care shall be taken to avoid the foundations of adjacent buildings or structure foundations, 
either existing or not within the scope of this contract. Suitable adjustments in depth, location 
and sizes may have to be made depending on site conditions. No extra claims for such 
adjustments shall be accepted. 

A structure subjected to groundwater pressure shall be designed to resist floatation. The dead 
weight of empty structure shall provide a factor of safety of 1.2 against uplift during construction 
and service. 

Where there is level difference between the natural ground level and the foundations of 
structure or floor slabs, this difference shall be filled up in the following ways. 

In case of liquid retaining structures, the natural topsoil shall be removed as described above 
and the level difference shall be made up with Plain Cement Concrete not weaker than M 10. 

All blinding and levelling concrete shall be a minimum 100 mm thick in concrete grade M15 
unless otherwise specified. 
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1. General Provisions 

Definitions 
 

1.1 In the Conditions of Contract (these General Conditions) which 
include Special Conditions, the following works and 
expressions shall have the meaning stated as under. Words 
indicating persons or parties include firms, companies, and 
other legal entities except where context requires otherwise. 

The Contract 1.1.1  

 1.1.1.1 Bill of Quantities (BOQ) means the priced and completed Bill 
of Quantities forming part of the Bid. 

Activity Schedule means the various stages of execution of 
the Works in case of Lump Sum Contract which are linked to 
payment Schedule. 

 1.1.1.2 Contract means the document forming the Bid and acceptance 
thereof and the formal agreement executed between the 
competent authority on behalf of the Governor of Punjab and 
the Contractor, together with the documents referred to therein 
including these conditions, the Specifications, designs, 
Drawings and instructions issued from time to time on Contract 
and shall be complementary to one another. 

 1.1.1.3 Contract Agreement means the Contract Agreement referred 
to in Sub-Clause 1.81 [Signing of the Contract]. 

 1.1.1.4 Contract Data means the pages completed by the Procuring 
Entity entitled Contract Data which constitute the Special 
Conditions of the Contract. 

 1.1.1.5 Drawings means the Drawings of the Works, as included in the 
Contract and any additional and modified drawings issued by 
(or on behalf of) the Procuring Entity in accordance with the 
Contract. 

 1.1.1.6 Letter of Acceptance means the letter of formal acceptance, 

Signed by the Procuring Entity, including any annexed 
memoranda comprising agreements between and signed by 
both Parties. If there is no such Letter of Acceptance, the 
expression “Letter of Acceptance” means the Contract 
Agreement and the date of issuing the Letter of Acceptance 
means the date of signing the Contract Agreement. 

 1.1.1.7 Letter of Technical/ Financial Bid means the document 
entitled Letter Technical or Letter of Financial bid, which was 
completed by the Bidder and includes the signed offer to the 
Procuring Entity for the Works. 
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 1.1.1.8 Risk and Cost means when the Contractor fails to complete 
the Contract despite due notices, the procuring entity may 
terminate the Contract with full 10% compensation and/ or 
measure the acceptable work done and get the balance work of 
the BOQ/Activity Schedule carried out at the risk and cost of 
the Contractor and the difference of cost at which the balance 
works carried out through the Department/ Organisation or 
another Agency is debited to the Contractor. 

 1.1.1.9 Schedules means the document(s) entitled Schedules, 
completed by the Contractor and submitted with the letter of 
Bid, as included in the Contract. Such documents may include 
the Bill of Quantities, data, lists and Schedules of rates and /or 
prices. 

 1.1.1.10 Specifications means the BIS, IRC, and other Code 
Specification of the Works followed by relevant Department of 
the Government of India/ State Government and /or included in 
the Contract and any modification or addition made or 
approved by the Engineer-in-Charge. 

 1.1.1.11 Technical/ Financial Bid means the Letter of Technical or 
Financial Bid and all other documents which the Bidder 
submitted with the Letter of Technical or Financial Bid, as 
included in the Contract. 

Parties and 
Persons 

1.1.2  

 1.1.2.1 
 

Party: means the Procuring Entity or the Contractor, or both as 

The context requires. 

 1.1.2.2 Contractor shall mean the individual, firm or company, 
whether incorporate or not undertaking the Works and shall 
include the legal or authorised representative of such individual 
or the persons composing such firm or company or the 
successors of such firm or company and the permitted 
assignees of such individual, firm or company. 

 1.1.2.3 Contractor’s Personnel means the Contractor and 
Contractor’s Representative and all personnel whom the 
Contractor utilizes on Site, who may include the staff, labour 
and other employees of the Contractor and of each 
Subcontractor; and any other personnel assisting the 
Contractor in the execution of the Works. All communications 
addressed to the Contractor can be handed over at site to the 
Contractor’s personnel. 

 1.1.2.4 Contractor’s Representative means the person named by the 
Contractor in the Contract or appointed from time to time by the 
Contractor under Sub-Clause 4.5 [Contractor’s 
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Representative], who acts on behalf of the Contractor. 

 1.1.2.5 Engineer-in-Charge or Engineer means the Engineer who 
shall be in-charge of the Works. 

 1.1.2.6 The Procuring Entity or PE means the Party who employs the 
Contractor to carry out the Works. 

 1.1.2.7 Procuring Entity’s Personnel means the Engineer-in-Charge, 
the assistants referred to in Sub-Clause 3.2 [Delegation by the 
Engineer-in-Charge] and all other staff, labour and other 
employees of the Engineer-in-Charge and of the Procuring 
Entity; and any other personnel notified to the Contractor, by 
the Procuring Entity or the Engineer-in-Charge, as Procuring 
Entity’s Personnel. 

 1.1.2.8 Sub-contractor means any person / firm named in the Bid 
/Contract and approved by the Engineer-in-Charge as a 
Subcontractor, or any person appointed and approved as a 
Subcontractor subsequently, for a part of the Works; and the 
legal successors in title to each of these persons/ firms. 

Dates, tests 
and 1.1.3 
Periods of 
completion 

1.1.3  

 1.1.3.1 Base Date means the date 28 Days prior to the last date 
specified for submission of the Bid. 

 1.1.3.2 Commencement/ start Date means the date specified under 
Sub-Clause 8.3.1 [Commencement of Works]. 

 1.1.3.3 A Defect is any part of the Works not completed in accordance 
with the approved specifications, designs and/ or drawings of 
The Contract. 

 1.1.3.4 The Defect Liability Certificate is the certificate issued by 
Engineer-in-Charge after Defect Liability Period has ended and 
upon correction of Defects pointed out by the Engineer-in- 
Charge. 

 1.1.3.5 The Defect Liability Period will be decided by the 
Department/ Organisation depending on nature of the Works, 
from the date of completion of the Works and shall be 
mentioned in the Contract Data 

 1.1.3.6 Defects Notification Period means the period for notifying 

Defects in the Works or a Section (as the case may be) under 
Sub-Clause 1 3. 2 [Completion of Outstanding Work and 
Remedying Defects], which extends over twelve Months except 
if otherwise stated in the Contract Data (with any extension 
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Under Sub-Clause 1 3. 4 [Extension of Defects Notification 
Period], calculated from the date on which the Works or 
Section is completed as certified under Sub-Clause 1 2. 1 
[Taking Over of the Works and Sections]. 

 1.1.3.7 Performance Certificate means a certificate issued under 
Sub-Clause 13.10 [Performance Certificate]. 

 1.1.3.8 Taking-Over Certificate means a certificate issued under Sub-
Clause 1 2.1 [Taking Over of the Works and Sections]. 

 1.1.3.9 Tests on Completion means the tests which are specified in 
the Contract or agreed by both Parties or instructed as a 
Variation, and which are carried out under Clause 11 [Tests on 
Completion] before the Works or a Section (as the case may 
be) are taken over by the Procuring Entity. 

 1.1.3.10 Tests after Completion means the tests (if any) which are 
specified in the Contract and which are carried out in 
accordance with the Specifications after the Works or a Section 
(as the case may be) is taken over by the Procuring Entity. 

 1.1.3.11 The Intended Completion Date is the date on which it is 
intended that the Contractor shall complete the Works. The 
Intended Completion Date is specified in the Contract Data. 
The Intended Completion Date may be revised only by the 
Engineer- in Charge by issuing an extension of time. 

 1.1.3.12 Time for Completion means the time for completing the 
Works or a section (as the case may be) under Sub-Clause 8.4 
[Time for Completion], as stated in the Contract Data (with any 
extension under Sub-Clause 8.6 [Extension of Time for 
Completion], calculated from Commencement Date. 

 1.1.3.13 Day means calendar Day; Year means a period of 365 Days. 

Money and 
Payments 

1.1.4  

 1.1.4.1 Accepted Contract Amount means the amount accepted in 
the Letter of Acceptance for execution and completion of the 
Works and remedying of any defects and maintaining the 
Works, if stated in the Contract. 

 1.1.4.2 Cost means all expenditure reasonably incurred (or to be 
incurred) by the Contractor, whether on or off the Site, including 
overhead and similar charges, but does not include profit. 

 1.1.4.3 Final Payment Certificate means the Payment Certificate 
issued under Sub-Clause 1 5.9 [Issue of Final Completion 
Certificate]. 
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 1.1.4.4 Final Statement means the statement defined in Sub-Clause 
15.10 [Final Statement of Payments]. 

 1.1.4.5 Interim Payment Certificate means a Payment Certificate 
issued under Sub-Clause 15.5 [Issue of Interim Payment 
Certificate], other than the Final Payment Certificate. 

 1.1.4.6 Market Rate of an item shall be the current rate as decided by 
the Engineer-in Charge on the basis of the Cost of Materials 
and Labour at the Site where the work is to be executed for 
variation item. 

 1.1.4.7 Payment Certificate means a Payment Certificate issued 
under Clause 15 [Contract Price, Payment and Lien]. 

 1.1.4.8 Provisional sums/ Lump sums means a sum (if any) which is 
specified in the Contract as a provisional sum, for the execution 
of any part of the Works or for supply of Plant, Materials or 
services under Sub-Clause 9.6 [Provisional Sums]. These are 
also moneys provided in the estimate of the project to pay for 
unforeseen / un-quantified items. It may also include lump sum 
provided in the estimate/ BOQ for unforeseen items to be paid 
after approval of analysis of rates of such items and charges 
payable to Government agencies or the contractor for 
approvals, service connections, and extensions of services 
from the supply lines etc., as the case may be. 

 1.1.4.9 Performance Security means an amount as percentage of the 
Accepted Contract Price deposited in the form of Bank 
Guaranteed or any other prescribed form deposited by the 
Contractor as a security for due performance of the Contract. 

Works and 
Materials 

1.1.5  

 1.1.5.1 Materials are all supplies, including consumables, used by the 
Contractor for consumption in the Works. 

 1.1.5.2 Permanent Works means the Permanent Works to be 
executed by the Contractor under the Contract. These works 
shall have a defined designed life and durability. 

 1.1.5.3 Plant means the apparatus, machinery and other equipment 
intended to form or forming part of the Permanent Works, 

 1.1.5.4 Scope of work shall cover execution of all aspects of the 
Works as per the Contract. 

 1.1.5.5 Section means a part of the Works specified in the Contract 
Data as a Section (if any). 

 1.1.5.6 Specifications mean the Specification (BIS, IRC etc. Or 
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specifications approved by the department or others) of the 
Works included in the Contract and any modification or addition 
made or approved by the Engineer-in Charge 

 1.1.5.7 Temporary Works are Works designed, constructed, installed, 
and removed by the Contractor which are needed for 
construction or installation of the Works 

 1.1.5.8 Work or Works shall, unless there is something either in the 
subject or context repugnant to such construction, be construed 
and taken to mean the Works by virtue of the Contract 
contracted to be executed whether temporary or permanent 
and whether original, altered, substituted or additional works. 

Others 1.1.6  

Interpretation 1.1.6.1 Act means the Punjab Transparency in Public Procurement 
Act, 2012. 

 1.1.6.2 Contractor’s documents are the bids (technical and financial) 
submitted, software’s, bills, reports, drawings, designs, letters/ 
communications, test results, etc., submitted by the Contractor 
to the Procurement Entity in connection with the Contract. 

 1.1.6.3 Department means any Department of Government of Punjab 
which invite Bids on behalf of Governor of Punjab as specified 
in Contract Data. 

 1.1.6.4 Field laboratory means the Contractor’s equipped laboratory 
provided with equipments, experienced personnel, and 
consumables, books of specifications and codes for use on 
quality testing /inspections on the works. 

 1.1.6.5 Force Majeure is defined in Sub-Clause 19.1 [Definition of 
Force Majeure]. 

 1.1.6.6 Government/ Governor of Punjab means the State 
Government of Punjab/ Governor of Punjab. 

 1.1.6.7 Laws mean the entire national or the state legislations, 
statutes, ordinances and other laws, and regulations and by-
laws of India and Punjab and any legally constituted public 
authority. 

 1.1.6.8 Procuring Entity’s Equipments means the apparatus, 
machinery and vehicles (if any) made available by the 
Procuring Entity on hire for the use of the Contractor in the 
execution of the Works, as stated in the Specifications; but do 
not include Plant which has not been taken over by the 
Procuring Entity. 

 1.1.6.9 Rules means the Rules of Govt. of Punjab. 
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 1.1.6.10 Site shall mean land and/or other places on, into or through 
which work is to be executed under the Contract or any 
adjacent land, path or street through which work is to be 
executed under the Contract or any adjacent land, path or 
street which may be allotted or used for the purpose of carrying 
out the Contract. 

 1.1.6.11 Site office means a suitable covered all weather usable space 
built by the Contractor at Site of Works at his cost for use by 
him and the Procuring Entity 

 1.1.6.12 Unforeseeable means not reasonably foreseeable by an 
experienced Contractor by the Base Date. 

 1.1.6.13 Variations mean any change to the Works, which is instructed 
or approved as a variation under Clause 9 [Deviations, 
Variations and Adjustments]. 

Interpretation 1.2 In the Contract, except where the context requires otherwise 

a) words indicating one gender include all genders; 

b) words indicating the singular also include the plural and 
words indicating the plural also include the singular; 

c) provisions including the word “agree”, “agreed” or 
“agreement” require the agreement to be recorded in 
writing; 

d) “written” or “in writing” means hand-written, type-written, 
printed or electronically made, and resulting in a permanent 
record; 

e) The word “tender” is synonymous with “bid” and “renderer” 
with “bidder” and the words “tender document” with “bidding 
document”. 

The marginal words and other headings shall not be taken into 
consideration in the interpretation of these Conditions. 

Communicati
ons 

1.3 Wherever these Conditions provide for the giving or issuing of 
approvals, certificates, consents, determinations, notices, 
requests and discharges, by one party to the other, these 
communications shall be: 

i. in writing and delivered by hand against receipt, sent by 
mail or courier, or transmitted using any of the agreed 
systems of electronic transmission as stated in the Contract 
Data; and 

ii. Delivered, sent or transmitted to the address for the 
recipient’s Communications as stated in the Contract Data. 

However: 

a) if the recipient gives notice of another address, 
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communications shall thereafter be delivered 

accordingly; and 

b) if the recipient has not stated otherwise when 

requesting an approval or consent, it may be sent to the 
address from which the request was Issued. 

Approvals, certificates, consents and determinations shall not 
be unreasonably withheld or delayed. When a certificate is 
issued to a Party, the certifier shall send a copy to the other 
Party. When a notice is issued to a Party, by the other Party or 
the Engineer-in-charge, a copy shall be sent to the Engineer-in-
Charge or the other Party, as the case may be. 

Law and 
language 

1.4 The Contract shall be governed by the laws of India and the 
State of Punjab. The ruling language of the Contract shall be 
English or that stated in the Special Conditions of Contract. 

Works to be 
carried out 
 

1.5 The Works to be carried out under the Contract shall, except as 
otherwise provided in these conditions, include all labour, 
materials, equipment, tools, plants, testing and quality 
assurance, and transport which may be required in preparation 
of and doing in the full and entire execution and completion of 
the Works. The descriptions given in the Schedule of Quantities 
(Activity Schedule in case of Lump Sum Contract) shall unless 
otherwise stated, be held to include wastage on Materials, 
carriage and cartage, carrying and return of empties, hoisting, 
setting, fitting and fixing in position and all other Labour 
necessary in and for the full and entire execution and 
completion of the Works as aforesaid in accordance with good 
practice and recognized principles to deliver a work of specified 
quality and durability conforming to designs, drawings etc. The 
Works include clearance, levelling and dressing of Site within a 
distance of 15 meters of the work site on all sides except where 
the building adjoins another building. 

Sufficiency of 
Tender/ Bid 

1.6 The Contractor shall be deemed to have satisfied himself 
before bidding as to the correctness and sufficiency of his Bid 
for the Works and of the rates and prices quoted in the 
Schedule of Quantities except as otherwise provided, cover all 
his obligations under the Contract and all matters and things 
necessary for the proper completion and maintenance of the 
Works. He shall also be responsible for satisfying himself on 
the completeness of the documents /data provided by the 
Procuring Entity. He shall not raise any objections or 
deficiencies or inaccuracies in such documents. 

Discrepancies 
and 
adjustment of 
errors 

1.7.1 The several documents forming the Contract are to be taken as 
mutually explanatory of one another, detailed Drawings being 
followed in preference to small scale Drawing and figured 
dimensions in preference to scale and special conditions in 
preference to General Conditions. 
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1.7.2 In the case of discrepancy between the Bill of Quantities, the 
Specifications and/or the Drawings, the following order of 
preference shall be observed: 

• Description of Bill of Quantities 

• Particular detailed Specification and Special Condition, if 
any 

• Drawings / Designs 

• IRC / MORT & H, ASTHO Specification, if required 

• Indian Standard Specifications or B.I.S. 

1.7.3 If there are varying or conflicting provisions made in any one 
document forming part of the Contract, the Procuring Entity 
shall be the deciding authority with regard to the intention of the 
document and his decision shall be final and binding on the 
Contractor. 

1.7.4 Any error in description, quantity or rate in Bill of Quantities or 
any omission therefore shall not vitiate the Contract or release 
the Contractor from the execution of the whole or part of the 
Works comprised therein according to Drawings and 
Specifications or from any of his obligations under the Contract. 

Signing of the 
Contract 

1.8.1 The successful Bidder, after submitting the performance 
guarantee i.e. within 21 Days of receipt of Notification of Award 
or as specified in the Contract Data, shall attend the office of 
the Procurement Entity / Engineer- in-charge for authentication, 
signing and completion of the Contract document and execute 
the agreement consisting of: The notice inviting Bid, all the 
documents including Drawings, if any, forming the Bidding 
Document as issued at the time of invitation of bids and 
acceptance thereof together with any correspondence leading 
thereto, Standard Forms consisting of various standard Sub-
Clauses with corrections up to the date stipulated in Contract 
Data along with annexure thereto and drawings etc. 

Signed copy 
of Contract 
Document to 
be given to 
Contractor 
 

1.8.2 The Contractor shall be furnished, free of Cost one signed copy 
of the Contract Documents together with all Drawings except 
Standard Specifications (BIS or IRC or others), Schedule 
orates and such other printed and published documents, which 
shall be procured by the Contractor at his cost. These 
documents shall be deemed to be part of the Contract. These 
shall be kept in the Site office. None of these documents shall 
be used for any purpose other than that of this Contract. 

Conditions of 
the Contract 

1.8.3 The Contract shall be governed by the General Conditions of 
Contract (GCC). The Special Conditions of Contract 
(SCC)/Contract Data, wherever applicable, shall supersede/ 
clarify the GCC to the extent specified. 
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Priority of 
Documents 

1.8.4 The documents forming the Contract are to be taken as 
mutually Explanatory of one another. For the purposes of 
interpretation, the priority of the documents shall be in 
accordance with the following sequence: 

(a) the Contract Agreement, 

(b) the Letter of Acceptance, 

(c)  the Technical Bid and Financial Bid along with the 
letters of the Technical Bid and Financial Bid 

(d) the Contract Data/ Special Conditions of Contract, 

(e) the General Conditions of Contract, 

(f) the Scope of Work & Specifications, 

(g) the Drawings, 

(h) the Instructions to Bidders, 

(i) the Notice Inviting Bids, and 

(j) The Schedules and any other documents forming part 
of the Contract. 

If an ambiguity or discrepancy is found in the documents, the 
Engineer-in-Charge shall issue any necessary clarification or 
Instruction. 

Personnel 1.9.1 The Contractor shall employ the key personnel named in the 
Schedule of Key Personnel as referred to in the qualification 
criteria to carry out the functions stated in the Schedule or other 
personnel approved by the Engineer-in-Charge. The Engineer-
in-Charge will approve any proposed replacement of key 
personnel only if their qualifications, abilities, and relevant 
experiences are substantially equal to or better than those of 
the personnel listed in the Schedule 

 1.9.2 If the Engineer-in-Charge asks the Contractor to remove a 
person who is a member of the Contractor’s staff or his work 
Force stating reasons, the Contractor shall ensure that the 
person leaves the Site within seven Days and has no further 
connection with the work in the Contract. 

Procuring 
Entity’s Risks 

1.10 The Procuring Entity is responsible for the risks which are: 

(a) in so far as they directly affect the execution of the Works 
in India, the risks of war, hostilities, invasion, act of foreign 
enemies, rebellion, revolution, insurrection or military or 
usurped power, civil war, riot commotion or disorder 
(unless restricted to the Contractor’s employees), and 
contamination from any nuclear fuel or nuclear waste or 
radioactive toxic explosive, or 

(b) a cause due solely to the design of the Works, other than 
the Contractor’s design. 
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Contractor’s 
Risks 

 

1.11 All risks of loss of or damage to physical property and of 
personal injury and death which arise during and in 
consequence of the performance of the Contract other than the  
Procuring Entity’s risks are the responsibility of the Contractor. 

Procuring 
Entity’s use of 

Contractor’s 
documents 

1.12 As between the Parties, the Contractor shall retain the 
copyright and other intellectual property rights in the 
Contractor’s Documents and other design documents made by 
(or on behalf of) the Contractor. The Contractor shall be 
deemed (by signing the Contract) to give to the Procuring Entity 
a non-terminable transferable non- exclusive royalty-free 
license to copy, use and communicate the Contractor’s 
Documents, including making and using modifications of them. 
This license shall: 

i. apply throughout the actual or intended working life 
(whichever is longer) of the relevant parts of the Works, 

ii. entitle any person in proper possession of the relevant part 
of the Works to copy, use and communicate the 
Contractor’s Documents for the purposes of completing, 
operating, maintaining, altering, adjusting, repairing and 
demolishing the Works, and in the case of Contractor’s 
Documents which are in the form of computer programs 
and other software, permit their use on any computer on 
the Site and other places as envisaged by the Contract, 
including replacements of any computers supplied by the 
Contractor. 

iii. The Contractor’s Documents and other design documents 
made by (or on behalf of) the Contractor shall not, without 
the Contractor’s consent, be used, copied or 
communicated to a third Party by (or on behalf of) the 
Procuring Entity for purposes other than those permitted 
under this Sub-Clause. 

Contractor’s 
use of 
Procuring 
Entity’s 

Documents 

1.13 As between the Parties, the Procuring Entity shall retain the 
copyright and other intellectual property rights in the 
Specification, the Drawings and other documents made by (or 
on behalf of) the Procuring Entity. The Contractor may, at his 
Cost, copy, use, and obtain communication of these documents 
for the purposes of the Contract. They shall not, without the 
Procuring Entity’s consent, be copied, used or communicated 
to a third Party by the Contractor, except as necessary for the 
purposes of the Contract. 

Care and 
Supply 

of documents 

1.14 The approved Specification, Designs and Drawings shall be in 
the custody and care of the Procuring Entity. Unless otherwise 
stated in the Contract, one copy of the Contract and of each 
subsequent Drawing shall be supplied to the Contractor, who 
may make further copies at his Cost. Each of the Contractor’s 
Documents shall be in the custody and care of the Contractor, 
unless and until taken over by the Procuring Entity. Unless 
otherwise stated in the Contract, the Contractor shall supply to 
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the Engineer-in-Charge four copies of each of the Contractor’s 
Documents. The Contractor shall keep, on the Site, a copy of 
the Contract, publications named in the Specification, the 
Contractor’s Documents (if any), the Drawings and Variations 
and other communications given under the Contract. The 
Procuring Entity’s Personnel shall have the right of access to all 
these documents at all reasonable times. 

If a Party becomes aware of an error or Defect in a document 
which was prepared for use in executing the Works, the Party 
shall promptly give notice to the other Party of such error or 
Defect. 

Delays in 
issuing 
drawings or 
instructions. 

1.15 The Contractor shall give notice to the Engineer-in-Charge 
whenever the Works are likely to be delayed or disrupted if any 
necessary Drawing or instruction is not issued to the Contractor 
within a particular time, which shall be reasonable. The notice 
shall include details of the necessary Drawing or instruction, 
details of why and by when it should have been issued, and the 
nature and amount of the delay or disruption likely to be 
suffered if it is late. If the Contractor suffers delay and/or incurs 
Cost as a result of a failure of the Engineer-in-Charge to issue 
the notified Drawing or instruction within a time which is 
reasonable and is specified in the notice with supporting 
details, the Contractor shall give further notice to the Engineer-
in-Charge and shall be entitled subject to Sub-Clause 21.2 
[Contractor’s Claims] to an extension of time for any such 
delay, if completion is or will be delayed, under Sub-Clause 8. 6 
[Extension of Time for Completion], However, if and to the 
extent that the Engineer-in-Charge’s failure was caused by any 
error or delay by the Contractor, including an error in, or delay 
in the submission of, any of the Contractor’s Documents, the 
Contractor shall not be entitled to such extension of time, 

Confidential 
Details 

1.16 The Contractor’s and the Procuring Entity’s Personnel shall not 
Disclose all such confidential and other information as may be 
reasonably required in order to verify compliance with the 
Contract and allow its proper implementation. Each of them 
shall treat the details of the Contract as private and 
confidential, except to the extent necessary to carry out the 
irrespective obligations under the Contract or to comply with 
applicable Laws. Each of them shall not publish or disclose any 
particulars of the Works prepared by the other Party without the 
previous agreement of the other Party. However, the 
Contractor shall be permitted to disclose any publicly available 
information, or information otherwise required to establish his 
qualifications to compete for other projects 

2. The Procuring Entity 

Right of Access to 
the Site 

2.1 The Procuring Entity shall give the Contractor right of access 
to, and possession of at least 80% of the Site within 30 days of 
signing of the Contract or within the time specified in the 
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Special Conditions of Contract (SCC). If under the Contract the 
Procuring Entity is required to give to the Contractor 
possession of any foundation, structure, plant or means of 
access, the Procuring Entity shall do so in the time and manner 
stated in the Specification. However, the Procuring Entity may 
withhold any such right or possession until the Performance 
Security has been received. If the Contractor suffers delay as a 
result of a failure by the Procuring Entity to give any such right 
or possession within such time, the Contractor shall give notice 
to the Engineer-in-charge and shall be entitled subject to Sub-
Clause 21.2 [Contractor’s Claims] to an extension of time for 
any such delay, if completion is or will be delayed, After 
receiving this notice, the Engineer-in-charge shall proceed to 
agree or determine these matters. However, if and to the extent 
that the Procuring Entity’s failure was caused by any error or 
delay by the Contractor, including an error in, or delay in the 
submission of, any of the Contractor’s Documents, the 
Contractor shall not be entitled to such extension of time. 

 2.2 The right and possession may not be exclusive to the 
Contractor. 

Assistance by 
Procuring Entity 

2.3 The Procuring Entity shall provide, at the request of the 
Contractor, such reasonable assistance as to allow the 
Contractor to obtain expeditiously any permits, licenses or 
approvals which the Contractor is required to obtain: 

i. for the delivery of Goods, including clearance through 
customs, and 

ii. For the export of Contractor’s Equipment when it is 
removed from the Site. 

Procuring Entity’s 
Personnel 

2.4 The Procuring Entity shall be responsible for ensuring that the 
Procuring Entity’s Personnel and the Procuring Entity’s other 
Contractors on the Site, co-operate with the Contractor’s efforts 
under Sub-Clause 4.7 [Co-operation], and take actions similar 
to those which the Contractor is required to take under Sub-
Clause4.8 [Safety Procedures] and under Sub-Clause 4.17 
[Protection of the Environment] 

Procuring Entity’s 
Claims 

2.5 If the Procuring Entity considers himself to be entitled to any 
payment under any Sub-Clause of these Conditions or 
otherwise in connection with the Contract, and/or to any 
extension of the Defects Liability Period, the Procuring Entity or 
the Engineer-in-charge shall give notice and particulars to the 
Contractor. However, notice is not required for payments due 
under Sub-Clause 4.18[Electricity, Water and Gas], under Sub-
Clause 4. 1 9 [Issue of Procuring Entity’s Equipment and 
Materials], or for other services requested by the Contractor. 

The notice shall be given as soon as practicable and no longer 
than 28 Days after the Procuring Entity became aware, or 
should have become aware, of the event or circumstances 
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giving rise to the claim. A notice relating to any extension of the 
Defects Notification Period shall be given 28 days before the 
expiry of such period. The particulars shall specify the Sub-
Clause or other basis of the claim, and shall include 
substantiation of the amount and/or extension Defects 
Notification Period to which the Procuring Entity considers him 
to be entitled in connection with the Contract. The Engineer-in-
charge shall then proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the amount (if any) 
which the Procuring Entity is entitled to be paid by the 
Contractor, and/or the extension (if any) of the Defects 
Notification Period in accordance with Sub-Clause 13.4 
[Extension of Defects Notification Period]. 

This amount may be included as a deduction in the Contract 
Price and Payment Certificates. The Procuring Entity shall be 
entitled to set off against or make any deduction from an 
amount certified in a Payment Certificate, or to otherwise claim 
against the Contractor, in accordance with this Sub-Clause. 

Quality Control 2.6 The Procuring Entity shall have the right to exercise proper 
Quality Control measures. The Contractor shall provide a fully 
equipped field laboratory, testing personnel, consumables and 
other assistance at his cost to conduct such tests. The Quality 
Control shall be in three tiers: 

i. tier one by the Contractor’s Engineers to the specified 
frequency, 

ii. by the Engineer-in-Charge’s personnel to conform the 
quality and acceptance of the work and 

iii. By the Technical Examiner’s organisation or such other 
independent bodies of State Government/ the 
Department/ Organisation or QCI approved Third Party 
Quality Inspection Agency. The work shall have to be 
completed to conform to the specifications and shall be 
acceptable only after rectification of deficient /defective 
works as per ‘Non-conformance Reports’, if any, issued 
by the above mentioned agency or the Engineer-in-
Charge. 

3. Engineer-in-Charge 

Duties and 
Responsibilities 

3.1.1 Procuring Entity shall appoint an engineer as the Engineer-in-
charge, as specified in the Contract Data, who shall carry out 
the duties assigned to him in the Contract and ensure 
execution of works as per approved drawings, designs, 
specifications etc... The Engineer-in-charge’s staff shall include 
suitably qualified Engineers and other professionals who are 
competent to carry out these duties. 

The Engineer-in-charge shall have no authority to amend the 
Contract. The Engineer-in-charge may exercise the authority 
attributable to the Engineer-in-charge as specified in or 
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necessarily to be implied from the Contract. If the Engineer-in- 
charge is required to obtain the approval of the Procuring Entity 
before exercising a specified authority, he shall have to obtain 
that approval. 

 3.1.2 The Procuring Entity shall promptly inform the Contractor of 
any change to the authority attributed to the Engineer-in-
charge. However, whenever the Engineer-in-charge exercises 
a specified authority for which the Procuring Entity’s approval is 
required, then (for the purposes of the Contract) the Procuring 
Entity shall be deemed to have given approval. Except as 
otherwise stated in these Conditions: 

i. Whenever carrying out duties or exercising authority, 
specified in or implied by the Contract, the Engineer- in-
charge shall be deemed to act for the Procuring Entity; 

ii. The Engineer-in-charge has no authority to relieve either 
Party of any duties, obligations or responsibilities under the 
Contract; and 

iii. Any approval, check, certificate, consent, examination, 
inspection, instruction, notice, proposal, request, test, or 
similar act by the Engineer-in-charge (including absence of 
disapproval) shall not relieve the Contractor from any 
responsibility he has under the Contract, including 
responsibility for errors, omissions, discrepancies, quality 
of works and non-compliances to 
specifications/instructions of the Engineer-in-charge 
/Procuring Entity. 

iv. Any act by the Engineer-in-charge in response to a 
Contractor’s request except otherwise expressly specified 
shall be notified in writing to the Contractor within 28 Days 
of receipt. 

The Engineer-in-charge shall obtain the specific approval of 
thecompetent authority before taking action under the following 
Sub-Clauses of these Conditions and other Sub-Clauses, if 
specified in the Contract Data: 

i.  Sub-Clause 4.12 [Unforeseeable Physical Conditions] 
agreeing or determining an extension of time and/or 
additional Cost. 

ii. Sub-Clause 9.1 [Right to Vary]: Instructing a Variation, 
except; 

(a) in an emergency situation as determined by the 
Engineer-in-charge, or 

(b) If such a Variation would increase the Accepted 
Contract Amount by less than the percentage specified 
in the Contract Data. 

iii. Approving a proposal for Variation submitted by the 
Contractor in accordance with Sub-Clause 9.1 [Right to 
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Vary] or Sub-Clause 9.3 [Value Engineering]. 

Notwithstanding the obligation, as set out above, to obtain 
approval, if, in the opinion of the Engineer-in-charge, an 
emergency occurs affecting the safety of life or of the Works 
/workmen or of adjoining property, he may, without relieving the 
Contractor of any of his duties and responsibility under the 
Contract, instruct the Contractor to execute all such work or to 
do all such things as may, in the opinion of the Engineer-in-
charge, be necessary to abate or reduce the risk. The 
Contractor shall forthwith comply, despite the absence of 
approval of the competent authority, with any such instruction 
of the Engineer-in-charge. The Engineer-in-charge shall 
determine (after due approval from the competent authority) an 
addition to the Contract Price, in respect of such instruction, in 
accordance with Clause 9 [Deviations, Variations and 
Adjustments] and shall notify the Contractor accordingly, with a 
copy to the Procuring Entity. 

The Engineer-in-charge may from time to time assign duties 
and delegate authority to assistants and may also revoke such 
as segment or delegation. These assistants may include a 
resident Engineer, and/or independent inspectors appointed to 
inspect and/or test items of works and/or Materials. The 
assignment, delegation or revocation shall be in writing and 
shall not take effect until copies have been received by both 
Parties. 

Delegation by 
Engineer- in-
Charge 

3.2 The Engineer-in-charge may from time to time assign duties 
and delegate authority to assistants and may also revoke such 
assignment or delegation. These assistants may include a 
resident Engineer, and/or independent inspectors appointed to 
inspect and/or test items of works and/or Materials. The 
assignment, delegation or revocation shall be in writing and 
shall not take effect until copies have been received by both 
Parties. However, unless otherwise agreed by both Parties, 
the Engineer- in-charge shall not delegate the authority to 
determine any mattering accordance with Sub-Clause 3.5 
[Determinations]. Each assistant, to whom duties have been 
assigned or authority has-been delegated, shall only be 
authorized to issue instructions to the Contractor to the extent 
defined by the delegation. Any approval, check, certificate, 
consent, examination, inspection, instruction, notice, proposal, 
request, test, or similar act ban assistant, in accordance with 
the delegation, shall have the same effect as though the act 
had been an act of the Engineer-in-charge. However: 

i. Any failure to disapprove any work, Plant or Materials shall 
not constitute approval, and shall therefore not prejudice 
the right of the Engineer-in-charge to reject the work, Plant 
or Materials; 

ii. If the Contractor questions any determination or instruction 
of an assistant, the Contractor may refer the matter to the 
Engineer-in-charge, who shall promptly confirm, reverse or 
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vary the determination or instruction. 

 3.3 The Engineer-in-charge may issue to the Contractor (at any 
time) instructions and additional or modified Drawings which 
may be necessary for the execution of the Works and the 
remedying of any Defects, all in accordance with the Contract. 
The Contractor shall only take instructions from the Engineer-
in-charge, or from an assistant to whom the appropriate 
authority has been delegated under Sub-Clause 3.2. If an 
instruction constitutes a Variation, Clause 9 [Deviations, 
Variations and Adjustments] shall apply. 

The Contractor shall comply with the instructions given by the 
Engineer-in-charge or delegated assistant, on any matter 
related to the Contract. Whenever practicable, their instructions 
shall be given in writing. If the Engineer-in-charge or a 
delegated assistant: 

i. Gives an oral instruction, 

ii. Receives a written confirmation of the instruction, from (or 
on behalf of) the Contractor, within two working Days after 
giving the instruction, and 

iii. Does not reply by issuing a written rejection and/or 
instruction within two working Days after receiving the 
confirmation, then the confirmation shall constitute the 
written instruction of the Engineer-in-charge or delegated 
assistant (as the case may be). 

Replacement 
Engineer-in-
Charge 

3.4 If the Procuring Entity intends to replace the Engineer-in-
charge, the Procuring Entity shall inform the contractor by a 
notice before the intended date of replacement, the name and 
contact details of the intended replacement of the Engineer-in-
charge. 

Determinations 
 

3.5 Whenever these Conditions provide that the Engineer-in-
charge shall proceed in accordance with this Sub-Clause 3.5 to 
agree or determine any matter like variations, extensions of 
time, responsibilities / valuation for loss and or damage to 
works etc., the Engineer-in-charge shall peruse the Contract, 
Specifications, Codes and consult the Contractor in an 
endeavour to reach an agreement. If an agreement is not 
reached, the Engineer-in-charge shall make a fair 
determination in accordance with the Contract, taking due 
regard of all relevant circumstances. 

The Engineer-in-charge shall give notice to the Contractor of 
each agreement or determination, with supporting particulars, 
within 28 Days from the likely date of implementation of such 
agreement or determination and obtain receipt of the 
corresponding claim or request except when otherwise 
specified. The Contractor shall give effect to each 
determination unless and until revised under Clause 21 
[Claims, Disputes and Arbitration]. 
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Minutes meeting  3.6 The Engineer-in-charge may require the Contractor to attend a 
progress review / or quality assurance/ design review meeting 
during execution of the Works. The Engineer- in-charge shall 
record the minutes of the meeting and provide a copy within 7 
days to the Contractor for compliance. These minutes will be a 
part of evidence in case of request for extension of time or 
variation or punitive action against the Contractor as per terms 
of the Contract. 

In case the issue of minutes is delayed, the Contractor may 
issue the record note of discussions and decisions taken in the 
Meeting for record and confirmation by the Engineer-in Charge. 
These shall be treated as confirmed if not denied within 15 
days by the Engineer-in-Charge. 

4. The Contractor 

General 
Obligations and 
Contractor’s 
personnel. 
 

4.1.1 The Contractor shall design, prepare drawings (to the extent 
specified in the Contract), execute as per specifications and 
complete the Works in accordance with the Contract and with 
the Engineer-in-Charge’s instructions, and shall remedy any 
Defects in the Works. 

The Contractor shall provide the Plant and Contractor’s 
Documents specified in the Contract, and all Contractor’s 
Personnel, Goods, consumables and other things and services, 
whether of a temporary or permanent nature, required in and 
for this design, execution, completion and remedying of 
Defects. 

 4.1.2 The Contractor shall be responsible for the adequacy, stability 
and safety of all Site operations and of all methods of 
construction. Except to the extent specified in the Contract, the 
Contractor shall be responsible for all Contractor’s Documents, 
Temporary Works, and such design of each item of works, 
Plant and Materials as is required for the item to be in 
accordance with the specifications for items of Contract, and 
shall not otherwise be responsible for the design or 
Specification of the Permanent Works. 

 4.1.3 The Contractor shall deploy experienced and competent 
personnel to execute the works. The quality of workmanship is 
as specified. Personnel not found capable of good 
workmanship shall be removed and replaced with better 
workman. 

 4.1.4 The Contractor shall, whenever required by the Engineer-in-
charge, submit details of the arrangements and methods which 
the Contractor proposes to adopt for the execution of the 
Works. He shall also be responsible for the safety of works and 
personnel at the site and shall submit a safety execution plan 
(as per relevant code for safety at construction site) for the 
approval by the Engineer-in-charge. No significant alteration to 
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these arrangements and methods shall be made without this 
having previously been approved by the Engineer-in-charge. 
He shall also comply with the requirements of the mitigations of 
the Environmental impacts of the execution of works. 

 4.1.5 If the Contract specifies that the Contractor shall design any 
part of the Permanent Works, then unless otherwise stated in 
the Special Conditions of Contract: 

i. The Contractor shall submit to the Engineer-in-charge 
the Contractor’s Documents for this part in accordance 
with the procedures specified in the Contract. 

ii. these Contractor’s Documents shall be in accordance 
with the Specification and Drawings, shall be written in 
the language for communications defined in the Sub-
Clause 1.4 [Law and Language] and shall include 
additional information required by the Engineer-in-
charge to add to the Drawings for co-ordination of each 
Party’s designs; 

iii. the Contractor shall be responsible for this part and it 
shall, when the Works are completed, be fit for such 
purposes for which the part is intended as are specified 
in the Contract; and 

iv. prior to the commencement of the Tests on Completion, 
the Contractor shall submit to the Engineer-in-charge 
the “as- built” drawings, designs and documents and, if 
applicable, operation and maintenance manuals in 
accordance with the Specification and in sufficient 
detail for the Procuring Entity to operate, maintain, 
dismantle, reassemble, adjust and repair all parts of 
the Works. Such part shall not be considered to be 
completed for the purposes of taking-over under 
Clause 12 [Taking Over of the Works and Sections] 
until these documents and manuals have been 
submitted to the Engineer-in-charge. 

 4.1.6 The Contractor shall allow the Engineer-in-charge and any 
person authorized by the Engineer-in-charge access to the 
Site, to any place where work in connection with the Contract is 
being carried out or is intended to be carried out and to any 
place where Materials or plant are being installed / assembled 
for the Works. The contractor may satisfy himself regarding 
site, acquisition of land, approach roads etc. 

 4.1.7 The liability, if any, on account of quarry fees, royalties, octroi, 
service tax, and any other taxes and duties in respect of 
materials actually consumed on public work shall be borne by 
the Contractor. 

 4.1.8 The cost of all water / power connections necessary for the 
execution of the Works and the cost of water consumed and 
hire charges of meters and the cost of electricity consumed in 
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connection with the execution of the Works shall be paid by the 
Contractor except where otherwise specifically indicated. He 
shall also be responsible for environment mitigated disposal of 
waste water released during execution. 

Compliance with 
the Code of 
Integrity 

4.2.1 The Contractor is bound by the provisions of the Code of 
Integrity stipulated in the Act, the Rules and specified in ITB 
Sub-Clause1.3 [Code of Integrity] and refrain himself from 
corrupt, fraudulent, coercive and collusive practices which are 
defined as below: 

a) “ corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to 
influence improperly the actions of another party; 

b) “ fraudulent practice” means any act or omission, including 
misrepresentation, that knowingly or recklessly misleads, 
or attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

c) “ coercive practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any 
party or the property of the party to influence improperly 
the actions of a party; 

d) “Collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another 
party. 

 4.2.2 The Procuring Entity shall take legal action against the 
Contractor, if it breaches any provisions of the Code of 
Integrity. 

 4.2.3 The Contractor shall permit the Procuring Entity to inspect the 
Contractor’s accounts and records relating to the performance 
of the Contract and to have them audited by auditors appointed 
by the Procuring Entity, if so required by the Procuring Entity. 

Performance 
Security 

4.3.1 The Contractor shall have the option to furnish a Performance 
Security @ 10% of the Contract value, in Indian Rupees, in one 
of the following forms [strike out which is not applicable]: 

i. Deposit through e-paymrnt; or 

ii. Bank Draft or Banker's Cheque of a Scheduled Bank in 
India; 

or 

iii. National Savings Certificates and any other script/ 
instrument under National Savings Schemes for promotion 
of small savings issued by a Post Office in Punjab, if the 
same can be pledged under the relevant rules. They shall 
be accepted at their surrender value at the time of Bid and 
formally transferred in the name of the Procuring Entity 
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with the approval of Head Post Master; or 

iv.  Bank guarantee. It shall be of a scheduled Bank in India in 
prescribed or other acceptable format or from other Issuer 
acceptable to the Procuring Entity. The bank guarantee 
shall be got verified from the issuing bank and confirmer, if 
any; or 

v. Fixed Deposit Receipt (FDR) of a Scheduled Bank in India. 
It shall be in the name of the Procuring Entity on account of 
Bidder and discharged by the Bidder in advance. The 
Procuring Entity shall ensure before accepting the Fixed 
Deposit Receipt that the Bidder furnishes an undertaking 
from the bank to make payment/ premature payment of the 
Fixed Deposit Receipt on demand to the Procuring Entity 
without requirement of consent of the Bidder concerned. In 
the event of forfeiture of the Performance Security, the 
Fixed Deposit shall be forfeited along with interest earned 
on such Fixed Deposit. 

Additional 
Performance 
Security 

4.3.2 i. If the Bid, which results in the lowest evaluated bid price, is 
seriously imbalanced or front loaded in the opinion of the 
Procuring Entity, the Procuring Entity may require the 
Bidder to produce detailed price analysis for any or all items 
of the Bill of Quantities to demonstrate the internal 
consistency of those prices with the construction methods 
and schedule proposed. After evaluation of the price 
analysis, taking into consideration the schedule of 
estimated Contract payments, the Procuring Entity may 
require that the amount of the performance security be 
increased (to a maximum of 20% of the bid value of such 
items) at the expense of the Bidder to a level sufficient to 
protect the Procuring Entity against financial loss in the 
event of default by the successful Bidder under the 
Contract. 

ii. Without limitation to the provisions of the rest of this Sub-
Clause, whenever the Engineer-in-charge determines an 
addition to the Contract Price as a result of a change in 
Cost, or as a result of a Variation of the Contract Price, the 
Contractor shall at the Engineer-in-charge’s request 
promptly increase the Performance security to a level of 10 
percent of the increased Contract Price. 

 4.3.3 The proceeds of the Performance Security shall be forfeited 
and shall be payable as compensation to the Procuring Entity 
on happening of any of the events mentioned below: 

i. when the Contractor does not execute the agreement 
within the specified time; after issue of letter of 
acceptance/placement of work order; or 

ii. When the Contractor fails to commence the work within the 
time specified; or 

iii.   When the Contractor fails to complete the work 
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satisfactorily within the time specified; or  

iv.  when any terms and conditions of the contract is 
breached; 

or 

v. Failure by the Contractor to pay the Procuring Entity any 
amount due, either as agreed by the Contractor or 
determined under any of the Sub-Clauses of these 
Conditions or another agreement, within 30 Days of the 
service of notice to this effect by Engineer-in-Charge; or 

If the Contractor breaches any provision of the Code of 
Integrity prescribed for Bidders specified in ITB Sub-
Clause 1.3 and Sub-Clause 4.2.1 of these conditions. 

Notice of reasonable time will be given in case of forfeiture of 
Performance Security. The decision of the Procuring Entity in 
this regard shall be final. 

 4.3.4 The Contractor shall ensure that the Performance Security 
remains valid up to a period 60 days beyond fulfilment of all the 
obligations of the Contractor under the Contract, including 
defect liability and maintenance, if any. If the terms of the 
Performance Security specify its expiry date, and the 
Contractor has not become entitled to receive the Performance 
Certificate by the date 28 Days prior to the expiry date as 
provided in the Contract, the Contractor shall get extended the 
validity of the Performance Security. 

Failure by the Contractor to extend the validity of the 
Performance security as described herein above, in which 
event the Engineer-in-charge may claim the full amount of the 
performance security. 

 4.3.5 The Procuring Entity shall return the Performance Security or 
release the Performance Security Declaration to the Contractor 
as below after completion of all obligations under the Contract, 
more specifically, after the expiry of the period as specified 
below: 

 In case of contracts relating to hiring of trucks and other T&P, 
transportation including loading, unloading of materials and the 
amount of Performance Security will be refundable along with 
the final bill.  

 Ordinary repairs: 3 months after the completion of the Works, 
provided the final bill has been paid.  

  

 Original Works / Special Repair Works: Performance Security 
will be refunded six months after completion, or after expiry of 
one full rainy season, or after expiry of defect liability period 
and maintenance period, if any specified in the Contract Data, 
whichever is later, provided the final bill has been paid. 
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  In case of supply of materials: after 3 months of completion of 
supply, provided the final bill has been paid. 

  In case of PWD original Works/ Special Repair Works costing 
more than Rupees 100 lakh, partial amount of Performance 
Security will be refunded during the defect liability @ 10% of 
the Performance Security amount after the lapse of one year of 
completion and thereafter 10% of original amount of 
Performance Security at the end of each subsequent year. The 
remaining amount of Performance Security will be refunded 
after the satisfactory expiry of the defect liability period. 

 4.3.6 In the event of the Contract being determined or rescinded 
under any of the provisions of Sub-Clause 16.1, the 
Performance Security shall stand forfeited in full and shall be 
absolutely at the Disposal of the Procuring Entity. 

 4.3.7 For works for which a maintenance period of 3-5 years is also 
specified in addition to the defect liability period. The regular 
maintenance shall be a part of the BOQ of the Contract as a 
lump-sum amount per annum to be paid on monthly basis. 
Necessary price escalation as per provisions in the Contract 
shall also be payable for years subsequent to the expiry of the 
Defect Liability period. 

Commencement 
of Work at the 
earliest. Record 
the commence 
mentor start 
date. 

4.4 The Contractor shall commence the Works after signing of the 
Contract within the period as specified in the Special 
Conditions of the Contract. In case the Contractor does not 
commence the works within the above period, the Engineer-in-
charge shall issue a notice after the expiry of the staid period. 
The actual date of commencement shall be duly recorded by 
the Engineer-in-Charge. 

Contractor’s 
Representative 

4.5 Contractor shall appoint the Contractor’s Representative and 
shall give him all authority necessary to act on the Contractor’s 
Behalf under the Contract. 

Unless the Contractor’s Representative is named in the 
Contract, the Contractor shall, prior to the Commencement 
Date, submit to the Engineer-in-charge for consent the name 
and particulars of the person the Contractor proposes to 
appoints 

Contractor’s Representative. If consent is withheld or 
subsequently revoked in terms of this Sub-Clause, or if the 
appointed person fails to act as Contractor’s Representative, or 
conducts improperly at the Site, the Contractor shall submit the 
name and particulars of another suitable person for such 
appointment. The former representative shall be removed 
within24 hours of such notice by the Engineer-in-charge. 

The Contractor shall not, except if the representative has lost 
the confidence of the Contractor or is not complying with the 
instructions of the Engineer-in-charge or his assistants remove 
without the prior consent of the Engineer-in-charge, revoke the 
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appointment of the Contractor's Representative or appoint a 
replacement. 

The whole time of the Contractor’s Representative shall be 
given to directing the Contractor’s performance of the Contract. 
If the Contractor’s Representative is to be temporarily absent 
from the Site during the execution of the Works, a suitable 
replacement person shall be appointed, subject to the 
Engineer-in-charge’s prior consent, and the Engineer-in-charge 
shall be notified accordingly. The Contractor’s Representative 
shall, on behalf of the Contractor, receive instructions under 
Sub-Clause3.3 [Instructions of the Engineer-in-charge] and 
comply with them. 

The Contractor’s Representative may delegate any powers, 
functions and authority to any competent person and may at 
any time revoke the delegation. Any delegation or revocation 
shall not take effect until the Engineer-in-charge has received 
prior notice signed by the Contractor’s Representative, naming 
the person and specifying the powers, functions and authority 
being delegated or revoked. The Contractor’s Representative 
shall be fluent in the language for communications defined in 
Sub-Clause 1.4. If the Contractor’s Representative’s delegates 
are not fluent in the said language, the Contractor shall make 
competent interpreters available during all working hours in a 
number deemed sufficient by the Engineer-in-charge. 

Sub-Contractor, 
nominated Sub-
Contractor. 

4.6 The Contractor shall not Sub-let or subcontract the whole/ or 
even part of the Works without the consent of the Engineer-in-
charge. If the Contractor does so, the Contract shall be liable to 
be terminated under Sub-Clause 16.1[Termination by Procuring 
Entity]. Details of the capability of such proposed Sub-
Contractors (except the nominated Sub-Contractor named by 
the Engineer-in-charge) shall be approved by the Engineer-in-
charge. The Contractor shall be responsible for the misconduct, 
acts or defaults of any Subcontractor, his agents or employees, 
as if they were the acts or defaults of the Contractor. Unless 
otherwise stated: 

i. The Contractor shall not be required to obtain consent to 
suppliers solely of materials, or to a subcontract for which 
the nominated Subcontractor is named in the Contract. 

ii. The prior consent/ approval of the Engineer-in-charge on 
capability documents of the sub-contract shall be obtained 
for proposed Sub-Contractor; 

iii. The Contractor shall give the Engineer-in-charge not less 
than 28 Days’ notice of the intended date of the 
commencement of each Sub-Contractor’s work, and of the 
commencement of such work on the Site. 

The Contractor shall ensure that the requirements imposed on 
the Contractor regarding Confidentiality as defined in the GCC 
Sub-Clause 1.16 [Confidential Details] shall apply equally to 
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each nominated Subcontractor / Subcontractor. 

Co-Operation 4.7 The Contractor shall, as specified in the Contract or as 
instructed by the Engineer-in-charge, allow appropriate 
opportunities for carrying out work to: 

i)  The Procuring Entity’s Personnel, 

ii) Any other Contractors employed by the Procuring Entity, and 

iii) The personnel of any legally constituted public authorities, 

who may be employed in the execution on or near the Site of 
any work not included in the Contract. 

Any such instruction shall constitute a Variation if and to the 
extent that it causes the Contractor to suffer delays and/or to 
incur Unforeseeable Cost. Services for these personnel and 
other Contractors may include the use of Contractor’s 
Equipment, Temporary Works or access arrangements which 
are the responsibility of the Contractor. 

If, under the Contract, the Procuring Entity is required to give to 
the Contractor, possession of any foundation, structure, plant 
or means of access in accordance with Contractor's 
Documents, the Contractor shall submit such documents to the 
Engineer-in-charge in the time and manner stated in the 
Specifications. 

Safety 
Procedures at 
the site of works 

4.8.1 The Contractor shall: 

i. Prepare and submit for approval by the Engineer-in-charge 
an auditable safety plan at Site in accordance with relevant 
Code. The Contractor shall comply with all applicable 
safety regulations; 

ii.  Take care for the safety of all persons entitled to be on the 
Site; 

iii. Use reasonable efforts to keep the Site and Works clear of 
unnecessary obstruction soaps to avoid danger to these 
persons; 

iv.  Provide fencing, lighting, guarding and watching of the 
works until completion and taking over under Sub-Clause 
12.1 [Taking over of Works]; and 

v. Provide any Temporary Works (including roadways, 
footways, guards and fences) which may be necessary, 
because of the execution of the Works, for the use and 
protection of the public and of owners and occupiers of 
adjacent land. 

 

In addition to the provisions of this Contract, the Contractor 
shall follow the safety code of the Department. 

Safety 4.8.2 In respect of all labour directly or indirectly employed, non-
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Provisions for 
labour 

compliance in the work for the performance of the Contractor's 
part of this Contract, the Contractor shall at his own expense 
arrange for the safety provisions as per P.W.D. Safely Code 
framed from time to time and shall at his own expense provide 
for all facilities in connection therewith. In case the Contractor 
fails to make arrangement and provide necessary facilities as 
aforesaid, the Engineer-in-Charge shall be entitled to provide 
for all such arrangements at the risk and cost of the Contractor 
plus 15% as agency charges. 

Quality 
Assurance 

4.9.1 The Procuring Entity shall have the right to exercise proper 
Quality Control measures to ensure that the works have been 
executed as per specifications and have the designed 
durability. It will be in three tiers: 

i. The first tier being the Contractor’s engineers ensuring full 
compliance to specifications and conforming the same 
through testing (as per frequencies specified in the BIS, 
IRC or other relevant codes) on input materials, processes 
and the output in the field laboratory established by the 
Contractor at his cost. 

ii. The second tier shall be the Engineer-in-charge’s team 
conducting such tests to the extent of the specified coddle 
frequency at the Contractor’s field laboratory or 
Department/ Organisation’s laboratory and comparing the 
results with those carried out by the Contractor’s 
Engineers; and 

iii. The third tier shall be the ‘Third Party Quality Inspections’ 
by the QCI approved / accredited Inspection Bodies as per 
ISO 17020, or by the Technical Examiner of the 
Department/ Organisation, where exists. The QCI 
approved / accredited Inspection Body may be selected 
through competitive bidding. The third tier shall conduct 
such tests to the extent of 10% of the specified frequencies 
duly witnessed by the Contractor’s & Procuring Entity’s 
Engineers and providing a final acceptability on the Works 
costing above Rs 10 crores for buildings and structures 
and Rs.20 crores for roads, bridges/ flyovers, canals, 
dams, etc. as specified in the SCC. 

The Contractor shall provide all assistance to conduct such 
tests. 

 4.9.2 The Contractor shall institute a approved quality assurance 
plan stating the methodology / responsibility for sampling, 
testing/confirmatory testing, testing frequencies, statistical 
quality controls, observation / report formats, acceptance 
criteria, issue and resolution of Non Conformance Reports etc. 
to demonstrate compliance with the requirements of the 
specifications. The system shall be in accordance with the 
details stated in the Contract. The Engineer-in-charge shall be 
entitled to audit any aspect of the system. 
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Site Data 4.10.1 The Procuring Entity shall have made available to the 
Contractor for his information, prior to the Base Date, all 
relevant data in the Procuring Entity’s possession on sub-
surface and hydrological conditions at the Site, including 
environmental aspects. The Procuring Entity shall similarly 
make available to the Contractor all such data which come into 
the Procuring Entity’s possession after the Base Date. The 
Contractor shall be responsible for verifying and interpreting all 
such data. The Procuring Entity shall not be held responsible 
about the correctness of all such data and the Contractor shall 
confirm/ verify all such data at his own cost. 

 4.10.2 To the extent which was practicable (taking account of Cost 
and time), the Contractor shall be deemed to have obtained all 
necessary information as to risks, contingencies and other 
circumstances which may influence or affect the Bid for Works. 

To the same extent, the Contractor shall be deemed to have 
inspected and examined the Site, its surroundings, the above 
data and other available information, and to have been satisfied 
before submitting the Bid as to all relevant matters, including 
(without limitation): 

 the form and nature of the Site, including sub-surface 
conditions, 

 the hydrological and climatic conditions,  

. the extent and nature of the work and goods necessary for the 
execution and completion of the Works and the remedying 
of any Defects, 

. the Laws, procedures and labour practices of India, particularly 
Punjab, and  

 the Contractor’s requirements for access, accommodation, 
facilities, personnel, power, transport, water and other 
services. 

Sufficiency of 
the Contracted 
Amount 

4.11 The Contractor shall be deemed to: 

i. have satisfied himself as to the correctness and sufficiency of 
the Accepted Contract Amount, and 

ii. have based the Accepted Contract Amount on the data, 
interpretations, necessary information, inspections, 
examinations and satisfaction as to all relevant matters 
referred to in Sub-Clause4.10 [Site Data]. 

Unless otherwise stated in the Contract, the Accepted Contract 
Amount covers all the Contractor’s obligations under the 
Contract(including those under Provisional Sums, if any) and all 
things necessary for the proper execution and completion of 
the Works and the remedying of any Defects. 

Unforeseeable 
Physical 

4.12 In this Sub-Clause, “physical conditions” means natural 
physical conditions and man-made and other physical 
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Conditions obstructions and pollutants, which the Contractor encounters at 
the Site when executing the Works, including sub-surface and 
hydrological conditions but excluding climatic conditions. 

If the Contractor encounters adverse physical conditions which 
the Procuring Entity considers to have been Unforeseeable, the 
Contractor shall give notice to the Engineer-in-charge as soon 
as practicable. 

This notice shall describe the physical conditions, so that they 
can be inspected by the Engineer-in-charge, and shall set out 
the reasons why the Contractor considers them to be 
Unforeseeable. The Contractor shall continue executing the 
Works, using such proper and reasonable measures as are 
appropriate for the physical conditions, and shall comply with 
any instructions which the Engineer-in-charge may give. If an 
instruction constitutes a Variation, Clause 9 [Deviations, 
Variations and Adjustments] shall apply. 

If and to the extent that the Contractor encounters physical 
conditions which are Unforeseeable, gives such a notice, and 
suffers delay and/ or incurs Cost due to these conditions, the 
Contractor shall be entitled subject to notice under Sub-
Clause21.2 [Contractor’s Claims] to: 

I. an extension of time for any such delay, if completion is or 
will be delayed, under Sub-Clause 8.6 [Extension of Time 
for Completion], and 

II. Payment of any such Cost, directed to be incurred by the 
Contractor as approved extra item which shall be included 
in the Contract Price. 

Upon receiving such notice and inspecting and/or investigating 
these physical conditions, the Engineer-in-charge shall proceed 
in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine whether and (if so) to what extent these physical 
conditions were Unforeseeable, and the matters described in 
sub-paragraphs (i) and (ii) above related to this extent by the 
Contractor, but the Engineer-in-charge shall not be bound by 
the Contractor’s interpretation of any such evidence. 

However, before additional Cost is finally agreed or determined 
under sub-paragraph (ii), the Engineer-in-charge may also 
review whether other physical conditions in similar parts of the 
Works (if any) were more favourable than could reasonably 
have been foreseen when the Contractor submitted the Bid. If 
and to the extent that these more favourable conditions were 
encountered, the Engineer-in-charge may proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine the reductions in Cost which were due to these 
conditions, which may be included (as deductions) in the 
Contract Price and Payment Certificates. However, the net 
effect of all adjustments under sub-paragraph (ii) and all these 
reductions, for all the physical conditions encountered in similar 
parts of the Works, shall not result in a net reduction in the 
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Contract Price. 

Right of Way 
and Facilities 

4.13.1 Unless otherwise specified in the Contract the Procuring Entity 
shall provide access to and possession of the Site including 
special and/or temporary rights-of-way which are necessary for 
the Works. The Contractor shall obtain, at his risk and Cost, 
any additional rights of way or facilities outside the Site which 
he may require for the purposes of the Works. 

 4.13.2 The Contractor shall allow the Engineer-in-charge and any 
person authorized by the Engineer-in-charge access to the 
Site, to any place where work in connection with the Contract is 
being carried out or is intended to be carried out and to any 
place where materials are being collected or stored or plant are 
being installed/ assembled for the Works. The contractor may 
satisfy himself regarding site, acquisition of land, approach 
roads etc. 

Avoidance of 
Interference with 
public 
conveniences 
 

4.14 The Contractor shall not interfere unnecessarily or improperly 
with: 

 i. the convenience of the public, or 

 ii. the access to and use and occupation of all roads and 
footpaths, irrespective of whether they are public or in the 
possession of the Procuring Entity or of others 

The Contractor shall indemnify and hold the Procuring Entity 
harmless against and from all damages, losses and 
expenses(including legal fees and expenses) resulting from 
any such unnecessary or improper interference. 

Access Routes 
to Site 
 

4.15 The Contractor shall be deemed to have been satisfied as to 
the suitability and availability of access routes to the Site at 
Base Date. The Contractor shall use reasonable efforts to 
prevent any road or bridge from being damaged by the 
Contractor's traffic or by the Contractor’s Personnel. These 
efforts shall include the proper use of appropriate vehicles and 
routes. 

Except as otherwise stated in these Conditions: 

I. The Contractor shall (as between the Parties) be 
responsible for any maintenance which may be required for 
his use of access routes; 

II. The Contractor shall provide all necessary signs or 
directions along access routes, and shall obtain any 
permission which may be required from the relevant 
authorities for his use of routes, signs and directions; 

III. The Procuring Entity shall not be responsible for any claims 
which may arise from the use or otherwise of any access 
route; 

IV. The Procuring Entity does not guarantee the suitability or 



Section-VI A: GCC 

162 
 

availability of particular access routes; and 

V. Costs due to non-suitability or non-availability, for the use 
required by the Contractor, of access routes shall be borne 
by the Contractor. 

Contractor’s 
Equipment 

4.16 The Contractor shall be responsible for all Contractors’ 
Equipment. When brought on to the Site, Contractor’s 
Equipment shall be deemed to be exclusively intended for the 
execution of the Works. The Contractor shall not remove from 
the Site any major items of Contractor's Equipment without the 
consent of the Engineer-in-Charge. However, consent shall not 
be required for vehicles transporting Goods or Contractor’s 
Personnel off Site. 

Protection of the 
Environment 

4.17 The Contractor shall take all reasonable steps to protect the 
environment (both on and off the Site) and to limit damage and 
nuisance to people and property resulting from pollution, noise 
and other results of his operations. 

The Contractor shall ensure that emissions, surface discharges 
and effluent from the Contractor’s activities shall not exceed the 
values stated in the Specifications or prescribed by applicable 
Laws. 

The Contractor shall, throughout the execution and completion 
of the Works and the remedying of any Defects therein: 

I. Have full regard for the safety of all persons entitled to be 
upon the Site and keep the Site (so far as the same is 
under his control) and the Works (so far as the same are 
not completed or occupied by the Procuring Entity) in an 
orderly state appropriate to the avoidance of danger to 
such persons; and 

II. Provide and maintain at his own Cost all lights, guards, 
fencing, required by the Engineer-in-charge or by any duly 
constituted authority, for the protection of the Works or for 
the safety and convenience of the public or others. 

Electricity, 
Water and Gas 

4.18 The Contractor shall, except as stated below, be responsible 
for the provision of all power, water and other services he may 
require for his construction activities and to the extent defined 
in the Specifications, for the tests. 

The Contractor shall be entitled to use for the purposes of the 
Works such supplies of electricity, suitable water, gas and other 
services as may be available on the Site with due permission of 
the service provider, on payment of billing value. The 
Contractor shall, at his risk and cost, provide any apparatus 
necessary for his use of these services and for measuring / 
paying for the quantities consumed. 

The quantities consumed and the amounts due for such 
services shall be agreed or determined by the Engineer- in- 
Charge in accordance with Sub-Clause 2.5 [Procuring Entity’s 
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Claims] and Sub-Clause 3.5 [Determinations]. The Contractor 
shall pay these amounts to the Procuring Entity /service 
provider. 

Issue of 
Procuring 
Entity’s 
Equipments and 
Materials 
(Not applicable 
in case of Lump 
Sum Contract) 
 

4.19 I. The Procuring Entity may on request issue its machinery 
and equipment on hire to the Contractor, if available, for 
the use in the execution of the Works. The hire charges 
shall be as provided in the Contract Data or on the rates 
declared by the Procuring Entity in general. 

The Procuring Entity shall hand over the equipment in 
good working condition duly confirmed by the Contractor at 
the time of issue, along with departmental operators, 
helpers. The Contractor shall be responsible for the proper 
operation and care of the Procuring Entity’s Equipment, 
POL, washout and ordinary repairs Contractor’s operators 
shall not operate the equipment and the rentals / hire and 
other charges shall be deposited in advance for every 15 
days by the Contractor failing which these shall be 
recovered from the immediately next Interim payment due 
to the Contractor. 

II. The Procuring Entity may issue materials like cement, 
steel, etc. ( if available) to the Contractor for bonfire use in 
the Works at the rates specified in the Contract Data or at 
issue rate plus storage charges or free of cost, if it is a 
labour rate Contract, at the time and place specified in the 
Contract. Such materials shall be issued at different stages 
in quantities calculated for each stage by the Engineer-in-
Charge. 

Progress 
Reports 

4.20 Unless otherwise stated in the Conditions, monthly progress 
reports shall be prepared by the Contractor and submitted to 
the Engineer-in-charge in specified number of copies along 
with the interim payment certificates, and the updated 
construction programme on MS Project or similar software for 
the next month. The first report shall cover the period up to the 
end of the first calendar month following the Commencement 
Date. Reports shall be submitted monthly thereafter, each 
within 7 Days after the last day of the month to which it relates. 
Reporting shall continue until the Contractor has completed all 
works which is known to be outstanding at the completion date 
stated in the Taking-Over Certificate for the Works. 

Each report shall include: 

i. Charts, drawings, outputs and detailed descriptions of 
progress, including each stage of design (if any) on MS 
project or similar software, Contractor’s Documents, 
procurement, manufacture, delivery to Site, construction, 
erection and testing; and including these stages for work 
by each nominated Subcontractor (as defined in Sub-
Clause 5.2[Nomination of Sub-Contractors]; 

ii. Photographs (in adequate numbers) showing the status of 
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progress of works on the Site; 

iii.  The details described in Sub-Clause 6.12 [Records of 
Contractor’s Personnel & Equipment]; 

iv. Copies of quality assurance documents, test results, test 
certificates of manufactured Materials and action taken on 
Third Party Quality Inspections by the Contractor; 

v. List of notices given under Sub-Clause 2.5 [Procuring 
Entity’s Claims] and notices given under Sub-Clause 21.2 
[Contractor’s Claims]; 

vi. Safety statistics, including details of any hazardous 
incidents and activities relating to environmental aspects 
and public relations; and 

vii. Comparisons of actual and planned progress, hindrances, 
with details of any events or circumstances which may 
jeopardize the completion in accordance with the Contract, 
and the measures being (or to be) adopted to overcome 
delays. 

Security of the 
Site and Works 

4.21 Unless otherwise stated in the Conditions: 

i. The Contractor shall be responsible for keeping 
unauthorized persons off the Site, 

ii. Authorized persons shall be limited to the Contractor’s 
Personnel and the Procuring Entity’s Personnel; and to 
any other personnel notified to the Contractor by the 
Procuring Entity or the Engineer-in-charge, as authorized 
personnel of the Procuring Entity’s other Contractors on 
the Site. 

iii. The contractor shall arrange to protect, at his own cost, in 
an adequate manner, all cut stone work and other work, 
requiring protection and to maintain such protection as 
long as work is in progress. He shall remove and replace 
this protection, as required by the Engineer-in-charge, 
from time to time. Any damage to the work, so protected, 
no matter how it may be caused, shall be made good by 
the Contractor free of cost. All templates, forms. Moulds, 
cantering, false works and models which in the opinion of 
the Engineer-in-charge are necessary for the proper and 
workman like execution of the work, shall be provided by 
the Contractor free of cost. 

iv. The Contractor shall arrange to keep the site and works 
secure from manmade disasters, explosions by design or 
by accident or both at his own cost. 

Contractor’s 
Operations on 
Site 
 

4.22 The Contractor shall confine his operations to the Site, and to 
any additional areas which may be obtained by the Contractor 
and agreed to by the Engineer-in-charge as additional working 
areas. The Contractor shall take all necessary precautions to 
keep Contractor's Equipment and Contractor’s Personnel within 
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the Site and these additional areas, and to keep them off 
adjacent land. During the execution of the Works, the 
Contractor shall keep the Site free from all unnecessary 
obstruction, and shall store or dispose of any Contractor’s 
Equipment or surplus Materials. The Contractor shall clear 
away and remove from the Site any wreckage, rubbish and 
Temporary Works which are no longer required. 

When the annual repairs and maintenance of Works are carried 
out, the splashes and droppings from white washing, colour 
washing, painting etc. on walls, floor, windows etc. shall be 
removed and the surface cleaned simultaneously with the 
completion of these items of work in the individual rooms, 
quarters or premises etc. where the work is done without 
waiting for the actual completion of all the other items of work in 
the Contract. In case the Contractor fails to comply with the 
requirements of this Sub-Clause, the Engineer-in-Charge shall 
have the right to get this work done at the Cost of the 
Contractor either Departmentally or through any other agency. 
Before taking such action, the Engineer-in-Charge shall give 
ten Day's notice in writing to the Contractor. 

Upon the issue of a Taking-Over Certificate, the Contractor 
shall clear away and remove, from that part of the Site and 
Works to which the Taking-Over Certificate refers, all 
Contractor's Equipment, surplus material, wreckage, rubbish 
and Temporary Works. The Contractor shall leave that part of 
the Site and the Works in a clean and safe condition. However, 
the Contractor may retain on Site, during the Defects 
Notification Period, such goods, equipment as are required by 
the Contractor to fulfil obligations under the Contract. 

Fossils/ 
antiques and 
articles of value 

4.23 All fossils, coins, articles of value or antiquity, and structures 
and other remains or items of geological or archaeological 
interest found on the Site shall be placed under the care and 
authority of the Engineer-in-charge / Procuring Entity. The 
Contractor shall take reasonable precautions to prevent 
Contractor’s Personnel or other persons from removing or 
damaging any of these findings. 

The Contractor shall, upon discovery of any such finding, 
promptly give notice to the Engineer-in-charge, who shall issue 
instructions for dealing with it. If the Contractor suffers delay 
and/or incurs Cost from complying with the instructions, the 
Contractor shall give further notice to the Engineer-in- charge 
and shall be entitled subject to Sub-Clause 21.2 [Contractor’s 
Claims] to: 

i. An extension of time for any such delay, if completion is or 
will be delayed, under Sub-Clause 8.6 [Extension of Time 
for Completion]; and 

ii. Payment of any such Cost, which shall be included in the 
Contract Price. After receiving this further notice, the 
Engineer-in- charge shall proceed in accordance with Sub-
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Clause 3.5 [Determinations] to agree or determine these 
matters. 

Completion 
Plans to be 
Submitted by 
the Contractor 
 

4.24 The Contractor shall submit completion drawings, designs 
within Thirty Days of the virtual completion of the Works. 

In case, the Contractor fails to submit the completion drawings, 
designs as aforesaid, the Engineer-in-charge shall be 
authorised to get these as built drawings, designs and other 
data prepared in 6 copies (4 hard and two soft) at the cost of 
the Contractor. 

Contractor to 
Supply Tools & 
Plants etc. 
 

4.25 The Contractor shall provide at his own Cost all materials plant, 
tools, appliances, implements, ladders, cordage, tackle, 
scaffolding and Temporary Works required for the proper 
execution of the Works, whether original, altered or substituted 
and whether included or not in the Specification or other 
documents forming part of the Contractor referred to in these 
conditions, or which may be necessary for the purpose of 
satisfying or complying with the requirements of the Engineer-
in- Charge as to any matter as to which under these conditions 
he is entitled to be satisfied, or which he is entitled to require 
together with carriage therefore to and from the Works. 

The Contractor shall also supply without charge the requisite 
number of persons with the means and materials, necessary 
for the purpose of setting out Works, and counting, weighing 
and assisting the measurement for examination at any time and 
from time to time of the work or Materials. Failing his so doing 
the same may be provided by the Engineer-in-Charge at the 
actual Cost +15% as agency charges to the Contractor, under 
this Contract or otherwise and/ or from his Performance 
Security or the proceeds of sale thereof, or of a sufficient 
portion thereof. 

Changes in the 
firm’s 
constitution to 
be intimated 
 

4.26 Where the Contractor is a partnership firm, the previous 
approval in writing of the Engineer-in-Charge shall be obtained 
before any change is made in the constitution of the firm. 
Where the Contractor is an individual or a Hindu undivided 
family business concern such approval as aforesaid shall 
likewise be obtained before the Contractor enters into any 
partnership agreement where under the partnership firm would 
have the right to carry out the Works hereby undertaken by the 
Contractor. If previous approval as aforesaid is not obtained, 
the Contract shall be deemed to have been subcontracted in 
contravention of Sub-Clause 4.6 [Sub-Contractor, nominated 
Sub-Contractor] and the same action may be taken and the 
same consequences shall ensue as provided in the Sub-
Clause16.1 [Termination by Procuring Entity] 

5. Sub-Contractor and Nomination of Sub-Contractor 
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Sub-Contractor 5.1 A Sub Contractor, if permitted under the Contract, is a firm or a 
person specified by the Contractor in his Bid along with details 
of his capabilities on equipment/ machineries, personnel 
(technical and others), experience on similar works specific to 
the project, commitment to Quality assurance etc. He should 
not have been debarred by the Procuring Entity or the State 
Government. 

Nomination of 
Sub-Contractor 
 

5.2 In the Contract, “nominated Sub-Contractor” means a Sub-
Contractor: 

(a) Who is stated in the Contract as being a nominated Sub-
contractor, or 

(b) Whom the Engineer-in-charge, instructs the Contractor to 
employ as a Subcontractor subject to Sub-Clause 5.3[Objection 
to Nomination]. 

Objections 
nominations 

5.3 The Contractor shall not be under any obligation to employ a 
nominated Sub-contractor against whom the Contractor raises 
reasonable objection by notice to the Engineer-in-charge as 
soon as practicable, with supporting particulars. 

Payment to 
Nominated Sub-
Contractor 

5.4 The Contractor shall pay to the Nominated Sub-Contractors the 
amounts shown on the Nominated Sub-contractor’s invoices 
approved by the Contractor which the Engineer-in-charge 
certifies to be due in accordance with the sub-contract. These 
amounts plus other charges paid to the Nominated Sub-
Contractor shall be included in the Contract Price in 
accordance with Sub-Clause 9.6[Provisional Sums]. 

Evidence of 
payments 
 

5.5 Before issuing a Payment Certificate which includes an amount 
payable to a nominated Subcontractor, the Engineer-in-Charge 
may request the Contractor to supply reasonable evidence that 
the nominated Subcontractor has received all amounts due in 
accordance with previous Payment Certificates, less applicable 
deductions for retention or otherwise. Unless the Contractor: 

(a) Submits this reasonable evidence to the Engineer-in-
Charge, or 

(b) ( i) Satisfies the Engineer-in-Charge in writing that the 
Contractor is reasonably entitled to withhold or refuse 
to pay these amounts, and 

(ii) Submits to the Engineer-in-Charge reasonable 
evidence that the nominated Subcontractor has been 
notified of the Contractor’s entitlement, then the 
Procuring Entity may (at his sole discretion) pay, direct 
to the nominated Subcontractor, part or all of such 
amounts previously certified (less applicable 
deductions) as are due to the nominated 
Subcontractor and for which the Contractor has failed 
to submit the evidence described in sub-paragraphs 
(a) or (b) above. The Contractor shall then repay, to 
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the Procuring Entity, the amount which the nominated 
Subcontractor was directly paid by the Procuring 
Entity. 

6. Engagement of Staff and Labour by the Contractor 

Staff and Labour 6.1 i. Except as otherwise stated in the Specifications, the 
Contractor shall make arrangements for the engagement 
of all staff and labour, local or otherwise, and for their 
payment, waterpower, healthcare backup, transport and, 
when appropriate, housing. 

ii. The Contractor is encouraged, to the extent practicable 
and reasonable, to employ staff and labour with 
appropriate qualifications and experience from sources 
within India. 

iii. No Engineer of gazetted rank or other gazetted officer 
employed in Engineering or administrative duties in an 
Engineering Department of the Government of Punjab 
shall work as a Contractor or employee of a Contractor for 
a period of two years after his retirement from 
Government service without the previous permission of 
State Government in writing. The Contract is liable to be 
cancelled if either the Contractor or any of his employees 
is found at any time to be such a person who had not 
obtained said permission prior to engagement in the 
Contractor’s service, as the case may be. 

Bidder barred 
from bidding if 
near Relatives 
Working in 
Procuring 
Entity’s office 
 

6.2 The Contractor shall not be permitted to bid for works of a 
Procuring Entity in which his near relative is an employee. He 
shall also not have a person as his employee who is a near 
relative of an employee of the Procuring Entity. Any breach of 
this condition by the Contractor shall be considered as breach 
of Code of Integrity and shall render him liable to action which 
includes exclusion of his Bid from procurement process, 
forfeiture of Bid Security, Performance Security or any other 
security or bond relating to procurement, recovery of payments 
made, if any, along with interest at bank rate, cancellation of 
the Contract, if already made, debarment from future bidding 
for a period up to three years, etc. 

Note: By the term ‘near relative’ is meant wife, husband, 
parents and grand- parents, children and grand- children, 
brothers and sisters, uncles and cousins and their 
corresponding in- laws 

Employment of 
Technical Staff 
and other 
Employees 

6.3.1 The Contractor Shall Engage technical personnel as per list 
provided for in the Contract and provide all necessary 
superintendence during execution of the Works and as long 
thereafter as may be necessary for proper fulfilling of the 
obligations under the Contract. The project manager of the 
Contractor shall be his principal technical representative. Other 
personnel shall be engaged as specified in the qualification 
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criteria. 

 6.3.2 The technical staff should always be available at site whenever 
required by Engineer- in- charge to take instructions. 

 

Responsibility of 
the Technical 
Staff and 
employees 

6.4 Technical officers/ staff deployed by the Contractor at any 
construction Site will be responsible for proper quality of Works 
and physical targeted progress of the Works. 

Rate of Wages 
and Conditions 
of Labour 

6.5 The Contractor shall not pay less than fair wages/ minimum 
wages to labourers engaged by him on the Works as revised 
from time to time by the State Government, but the Procuring 
Entity shall not be liable to pay anything extra for it except as 
stipulated in price escalation Sub-Clause of the agreement. 

Explanation: “Fair Wage” means minimum wages for time or 
piecework, fixed or revised, by the State Government / Central 
Govt. under the Minimum Wages Act, 1948. 

The Contractor shall, notwithstanding the provisions of any 
contract to the contrary, cause to be paid fair wages to 
labourers directly or indirectly engaged on the Works, including 
any labour engaged by his Sub-Contractors in connection with 
the said Works as if the labourers have been immediately or 
directly employed by him. 

In respect of all labourers, immediately or directly employed on 
the Works, for the purpose of Contractor’s part of this 
agreement, the Contractor shall comply with or cause to be 
complied with the Public Works Department Contractor’s 
Labour Regulations made, or that maybe made by the State 
Government from time to time in Regard to payment of wages, 
wage period, deductions from wages, recovery of wages not 
paid, and unauthorized deductions, maintenance of wages 
register, wage card, publication of scale of wages and other 
terms of employment, inspection and submission of periodical 
returns and other matters of a like nature. 

The Engineer-in-charge shall have the right to deduct from the 
money due to the Contractor any sum required or estimated to 
be required for making good the loss suffered by a worker or 
workers, by reasons of non-fulfilment of the conditions of the 
Contract, for the benefit of the worker or the workers, non-
payment of wages or of deductions made there from, which are 
not justified by the terms of the Contract, or as a result of non-
observance of the aforesaid Regulations. 

Vis-à-vis the State Government of Punjab, the Contractor shall 
be primarily liable for all payments to be made and for the 
observance of the regulations aforesaid, without prejudice to 
his right to claim indemnity from his Sub-Contractors. 
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The regulations, aforesaid, shall be deemed to be part of this 
Contract and any breach, thereof, shall be deemed to be 
breach of the Contract. 

Contractor not 
to engage staff 
of Procuring 
Entity 

6.6 The Contractor shall not recruit, or attempt to recruit, full time 
(on leave) or part time the staff and labour from amongst the 
Procuring Entity’s Personnel in any capacity. 

Working Hours 6.7 No work shall be carried out on the Site on locally recognized 
Days of rest, or outside the normal working hours stated in the 
Contract Data, unless: 

i  Otherwise stated in the Contract, 

ii. The Engineer-in-charge gives consent, or 

iii The work is unavoidable, or necessary for the protection of 
lifer property or for the safety of the Works, in which case the 
Contractor shall immediately advise the Engineer-in-charge. 

Facilities for 
Staff and Labour 

6.8 Except as otherwise stated in the Specifications, the Contractor 
shall provide and maintain all necessary accommodation and 
welfare facilities for the Contractor’s Personnel. The Contractor 
shall also provide work site facilities for the Procuring Entity's 
Personnel as stated in the Specifications. 

The Contractor shall not permit any of the Contractor’s 
Personnel to maintain any temporary or permanent living 
quarters within the structures forming part of the Permanent 
Works. 

Health & Safety 6.9 The Contractor shall at all times take all reasonable 
precautions to maintain the health and safety of the 
Contractor’s Personnel. In collaboration with local health 
authorities, the Contractor shall ensure that medical staff, first 
aid facilities, sick bay, doctorate call an ambulance service are 
available at all times at the Site and at any accommodation for 
Contractor’s and Procuring Entity's Personnel, and that suitable 
arrangements are made for all necessary welfare and hygiene 
requirements and for the prevention of epidemics. 

The Contractor shall appoint a safety officer at the Site, 
responsible for maintaining safety and protection against 
accidents. This person shall be qualified and trained for this 
responsibility, and shall have the authority to issue instructions 
and take protective measures to prevent accidents. Throughout 
the execution of the Works, the Contractor shall provide 
whatever is required by this person to exercise this 
responsibility and authority. 

The Contractor shall send, to the Engineer-in-charge, details of 
any accident occurred at the Site or to or due to the Works, as 
soon as practicable after its occurrence. The Contractor shall 
maintain records and make reports concerning health, safety 
and welfare of persons, and damage to property, as the 
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Engineer-in-charge may reasonably require. 

Contractor’s 
Superintendenc
e 

6.10 Throughout the execution of the Works, and as long thereafter 
as is necessary to fulfil the Contractor’s obligations, the 
Contractor shall provide all necessary superintendence to plan, 
arrange, direct, manage, inspect and test the Works. 

Superintendence shall be given by a sufficient number of 
persons having adequate knowledge of the language for 
communications (defined in Sub-Clause 1.4 [Law and 
Language] and of the operations to be carried out (including the 
methods and techniques required, the hazards likely to be 
encountered and methods of preventing accidents), for the 
satisfactory and safe execution of the Works. 

Contractor’s 
Personnel 
 

6.11 Contractor’s Personnel shall be appropriately qualified, skilled 
and experienced in respective trades or occupations. The 
Engineer- in-charge may require the Contractor to remove (or 
cause to be removed) any person employed on the Site or 
Works, including the Contractor’s Representative, if applicable, 
who: 

i. Persists in any misconduct or lack of care, 

ii Carries out duties incompetently or negligently, 

iii. Fails to conform with any provisions of the Contract, or 

iv. Persists in any conduct which is prejudicial to safety, health, 
or the protection of the environment. 

If appropriate, the Contractor shall then appoint (or cause to be 
appointed) a suitable replacement person. 

Records of 
Contractor’s 
Personnel and 
Equipment 
 

6.12 The Contractor shall provide all required equipment, machinery 
at the Site and submit to the Engineer-in-charge, details 
showing the number of each category of Contractor’s 
Personnel and of each type of Contractor’s Equipment on the 
Site. Details shall be Submitted each calendar month, in a form 
approved by the Engineer-in-charge, until the Contractor has 
completed all work which is known to be outstanding at the 
completion date stated in the Taking-Over Certificate for the 
Works. 

Disorderly 
Conduct 
 

6.13 The Contractor shall at all times take all reasonable 
precautions to prevent any unlawful, riotous or disorderly 
conduct by or amongst the Contractor’s Personnel, and to 
preserve peace and protection of persons and property on and 
near the Site. 

Foreign 
Personnel 
 

6.14 Is permitted, the Contractor may bring in to the Country any 
foreign personnel who are necessary for the execution of the 
Works to the extent allowed by the applicable Laws. The 
Contractor shall ensure that these personnel are provided with 
the required residence visas and work permits. The Procuring 
Entity will, if requested by the Contractor, use his best 
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endeavours in a timely and expeditious manner to assist the 
Contractor in obtaining any local, state, national, or 
Government permission required for bringing in the 
Contractor’s personnel. 

The Contractor shall be responsible for the return of these 
personnel to the place where they were recruited or to their 
domicile. In the event of the death in the Country of any of 
these personnel or members of their families, the Contractor 
shall similarly be responsible for making the appropriate 
arrangements for their return or burial. Similarly be responsible 
for making the appropriate arrangements for their return or 
burial. 

Supply of Food 
stuffs 
 

6.15 The Contractor shall arrange for the provision of a sufficient 
supply of suitable food stuff as may be stated in the 
Specification at reasonable prices for the Contractor’s 
Personnel for the purposes of or in connection with the 
Contract. 

Supply of Water 6.16 The Contractor shall, having regard to local conditions, provide 
at his cost on the Site an adequate supply of potable drinking 
and other water for use in construction and for use of the 
Contractor's Personnel. 

Measures 
against Insect 
and Pest 
Nuisance 
 

6.17 The Contractor shall at all times take the necessary 
precautions to protect the Contractor’s Personnel employed on 
the Site from Insect and pest nuisance, and to reduce their 
danger to health. The Contractor shall comply with all the 
regulations of the local health authorities, including use of 
appropriate insecticide. 

Alcoholic Liquor 
or Drugs 

6.18 The Contractor shall not, otherwise than in accordance with the 
Laws of the Country, import, sell, give, barter or otherwise 
dispose of any alcoholic liquor or drugs, or permit or allow 
importation, sale, gift, barter or disposal thereto by Contractor’s 
Personnel. He shall also not allow the consumption of such 
Alcoholic Liquor/Drugs at Site during working hours. 

Arm and 
Ammunition 

6.19 The Contractor shall not give, barter, or otherwise dispose of, 
to any person, any arms or ammunition of any kind, or allow 
Contractor's Personnel to do so. 

No unlicensed 
storage of 
Explosives and 
POL 

6.20 The Contractor is not authorised to store explosives and POL 
or other inflammable materials without a valid license from the 
competent legal authority. 

Prohibition of 
Forced or 
Compulsory 
labour 

6.21 The Contractor shall not employ forced or compulsory labour, 
which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of 
force or penalty, and includes any kind of involuntary or 
compulsory labour, such as indentured labour, bonded labour 
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or similar labour-contracting arrangements. 

Prohibition of 
Child Labour 
 

6.22 The Contractor shall comply with the provisions of Acts and 
rules pertaining to prohibition of employment of child labour 
including not employing any child to perform any work that is 
economically exploitative, or is likely to be hazardous to, or to 
interfere with, the child’s education, or to be harmful to the 
child's health or physical, mental, spiritual, moral, or social 
development. 

Festivals and 
Religious 
Customs 

6.23 The Contractor shall respect the Country's recognized festivals, 
days of rest and religious or other customs. 

Employment 
Records of 
Workers 

6.24 The Contractor shall keep complete and accurate records of 
the employment of labour at the Site. The records shall include 
the names, ages, genders, hours worked and wages paid to all 
workers. These records shall be summarized on a monthly 
basis and submitted to the Engineer-in-charge, and these 
records shall be available for inspection by Auditors / labour 
inspectors and others as per law during normal working hours. 
These records shall be included in the details to be submitted 
by the Contractor under Sub-Clause 6.12 [Records of 
Contractor’s Personnel and Equipment]. 

Compliance with 
Labour Laws 
 

6.25 The Contractor shall comply with all the relevant labour Laws 
applicable to the Contractor’s Personnel, including Laws 
relating to their employment, health, safety, welfare, 
immigration and emigration, and shall allow them all their legal 
rights. The Contractor shall require his employees to obey all 
applicable Laws, including those concerning safety at work. 

The Contractor shall obtain a valid license under the State 
Labour Act, and the Contract Labour (Regulation and Abolition) 
Central Rules 1961, before the commencement of the Works, 
and continue to have a valid license until the completion of the 
Works.  

 

Payment of 
Wages  

6.26  The Contractor shall pay to labour employed by him either 
directly or through Sub-Contractors, wages not less than fair 
wages as defined in P.W.D. Contractor’s Labour Regulations 
and the Contract Labour (Regulation and Abolition) Central 
Rules, 1971, where applicable. 

 The Contractor shall, notwithstanding the provisions of any 
Contract to the contrary, cause to be paid for wages to labour 
indirectly engaged on the Works including any labour engaged 
by his sub-Contractors in connection with the said Works, as if 
the labour had been immediately employed by him. 

Penalty for non-
compliance with 

6.27 i. In respect of all labour directly or indirectly employed in the 
Works of performance of the Contractor’s Part of this 
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labour Laws Contract, the contractor shall comply with or cause to be 
complied with the Public Works Department Contractor’s 
Labour Regulations made by the Government from time to 
time in regard to payment of wages, wage period, 
deductions from wages, recovery of wages not paid and 
deductions unauthorised made, maintenance of wage 
books or wage slips, publication of scale of wages and 
other terms of employment, inspection and submission of 
periodical returns and all other matters of the like nature as 
per the Provisions of the Contract Labour (Regulation & 
Abolition) Central Rules,1971,wherever applicable. 

ii. The Engineer-in-Charge concerned shall have the right to 
deduct from the moneys due to the Contractor any sum 
required or estimated to be required for making good the 
loss suffered by a worker or workers by reason of non-
fulfilment of the conditions of the Contract for the benefit of 
the workers, on-payment of wages or of deductions, made 
from his or their wages which are not justified by their terms 
of the Contract on non-observance of the Regulations. 

iii. Under the provision of Minimum Wages (Central) 
Rules1950, the Contractor is bound to allow to the labour 
directly or indirectly employed in the Works one day rest for 
6 Days continuous work and pay wages at same rate as for 
duty. In the event of default, the Engineer-in-Charge shall 
have the right to deduct the sum or sums not paid on 
account of wages for weekly holidays to any labour and pay 
the same to the persons entitled thereto from any money 
due to the Contractor by the Engineer-in-Charge 
concerned. 

iv. The Contractor shall indemnify and keep indemnified the 
state Government/ Procuring Entity against payments to be 
made under and for the observance of the Laws  aforesaid 
and the P.W.D. Contractor's Labour Regulations without 
prejudice to his right to claim indemnity from his Sub-
Contractors. 

v. The Laws aforesaid shall be deemed to be a part of this 
Contract and any breach thereof shall be deemed to be 
abreact of this Contract. 

vi. Whatever is the minimum wage for the time being, or if the 
wage payable higher than the minimum wage, such wage 
shall be paid by the Contractor to the workmen directly 
without the intervention of Jamadar and that Jamadar shall 
not be entitled to deduct or recover any amount from the 
minimum wage payable to the workmen as and by way of 
commission or otherwise. The Contractor shall ensure that 
no amount by way of commission or otherwise is deducted 
or recovered by the Jamadar from the wage of workmen. 

Manner of 
Execution 

7.1 The Contractor shall carry out works, the production of mixes, 
the procurement of input materials, and all other execution of 
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the Works: 

i. In the manner (if any) specified in the Contract, 

ii. In a proper workman like and careful manner, in 
accordance with recognized good practices, and 

iii. With properly equipped facilities and non-hazardous 
materials, except as otherwise specified in the Contract. 

Samples 
 

7.2 The Contractor shall submit the following samples of Materials, 
and relevant information, to the Engineer-in-charge for consent 
prior to using the Materials in or for the Works: 

i. Contractor’s standard samples of raw/ produced Materials 

ii. Additional samples instructed by the Engineer-in-Charge as 
a Variation. 

Each sample shall be labelled as to origin and intended use in 
the Works. 

Samples shall also be collected by the Quality 
testing/inspection teams from the works in progress and the 
Contractor shall willingly cooperate with such quality assurance 
procedures. 

Inspection 7.3 The Procuring Entity’s Personnel shall at all reasonable times: 

i. Have full access to all parts of the Site and to all places 
from which natural materials are being obtained, and 

ii. During production, manufacture and construction (at the 
Site and elsewhere), be entitled to examine, inspect, 
measure and test the materials and workmanship, and to 
check the progress of manufacture of Plant and production 
and manufacture of materials. 

The Contractor shall give the Procuring Entity’s Personnel full 
opportunity to carry out these activities, including providing 
access, facilities, permissions and safety equipment. No such 
activity shall relieve the Contractor from any obligation or 
responsibility. 

The Contractor shall give notice of minimum 07 days to the 
Engineer-in-charge whenever any work is ready and before it is 
covered up, put out of sight, or packaged for storage or 
transport beyond measurement, any work in order that the 
same may be measured and correct dimensions thereof, be 
taken before the same is covered up. The Engineer-in-charge 
shall then either carry out the examination, inspection, 
measurement or testing without unreasonable delay, or 
promptly give notice to the Contractor that the Engineer-in-
charge does not require to do so. If the Contractor fails to give 
the notice, he shall, if and when required by the Engineer-in-
charge, uncover the work and thereafter reinstate and make 
good, all at the Contractor’s Cost. 
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Store supplied 
by the Procuring 
Entity 
(Not applicable 
in case of Lump 
Sum Contract) 
 

7.4 If the specification or estimate of the Works provide for the use 
of any special description of materials, to be supplied from the 
Engineer In charge's stores, or if, it is required that Contractor 
shall use certain stores to be provided by the Engineer In 
charge specified in the Schedule or Memorandum hereto 
annexed, the Contractor shall be bound to procure and shall be 
supplied such materials and stores as are, from time to time, 
required to be used by him for the purpose of the Contract only, 
and the value of the full quantity of materials and stores, so 
supplied, at the rates specified in the said Schedule or 
Memorandum, may be set off or which may be deducted from 
any sum, then due or thereafter become due, to the Contractor 
under the Contract or otherwise or against or from the 
Performance Security or the proceeds of sale, if the same is 
held in Government securities, the same or a sufficient portion 
thereof being in this case, sold for this purpose. All materials 
supplied to the Contractor, either from departmental stores or 
with the assistance of the Procuring Entity, shall remain the 
absolute property of the Procuring Entity. The Contractor shall 
be the trustee of the stores/ materials, so supplied/ procured 
and these shall not, on any account, be removed from the Site 
of the Works and shall be, all times, open to inspection by the 
Engineer In charge. Any such materials, unused and in 
perfectly good condition at the time of completion or 
determination or rescinding of the Contract, shall be returned to 
the Engineering Charge’s Stores, if, by a notice in writing under 
his hand, he shall so require, and if on service of such notice, 
the Contractor fails to return the materials, so required, he shall 
be liable to pay the price of such materials. But the Contractor 
shall not have been titled to return any such materials, unless 
with such consent, and shall have no claim for compensation 
on account of any such materials, so supplied to him as 
aforesaid being unused by him, or for any wastage in or 
damage to any such materials. For the stores returned by the 
Contractor, he shall be paid for, at the price originally charged 
excluding storage charges, in case of materials supplied from 
departmental stores and actual cost including freight, cartage, 
taxes etc., paid by the Contractor, in case of supplies received 
with the assistance of the Procuring Entity, however, should in 
no case exceed market rate prevailing at the time the materials 
are taken back. The decision of the Engineer In charge, as to 
the price of the stores returned, keeping in view its condition 
etc., shall be final and conclusive. In the event of breach of the 
aforesaid condition, the Contractor shall, in addition to throwing 
himself open to account for contravention of the terms of the 
license or permit and/or for criminal breach of trust, pay to the 
Procuring Entity, all advantages or profits resulting or which in 
the usual course, would result to him by reason of such breach. 
Provided that the Contractor shall, in no case be entitled to any 
compensation or damage on account of any delay in supply, or 
non-supply thereof, all or any such materials and stores. 
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Penal rate in 
case of excess 
consumption 
(Not applicable 
in case of Lump 
Sum Contract) 

7.5 The Contractor shall return the materials issued free of cost to 
him and found surplus after its intended consumption in the 
Works, immediately. The Contractor shall be charged for the 
materials which were not returned or consumed in excess of 
the requirements calculated on the basis of standard 
consumption approved by the Procuring Entity, at double of the 
issue rate including storage and supervision charges or market 
rate, whichever is higher. A Materials Supply and Consumption 
Statement shall be submitted with every Payment Certificate, 
distinguishing materials supplied by the Procuring Entity and 
materials procured by the Contractor himself. The recovery for 
such materials shall be made from Payment Certificate next 
after the consumption and shall not be deferred. Certificate of 
such nature shall be given in each Payment Certificate. 

Hire of Plant and 
Machinery 
 

7.6 Plant and Machinery, required for execution of the Works, 
maybe issued to the Contractor, if available, on the rates of hire 
charges and other terms and conditions as per the 
departmental/Organisation Rules, as per Schedule annexed to 
these conditions. Rates of such Plant & Machinery shall be got 
revised periodically so as to bring them at par with market rate. 

Imported Store 
articles to be 
obtained from 
the Procuring 
Entity 

7.7 The Contractor shall obtain from the stores of the Engineer-in-
charge, all imported store articles, which may be required for 
the Works or any part thereof, or in making up articles required 
thereof, or in connection therewith, unless he has obtained 
permission, in writing, from the Engineer In charge. To obtain 
such stores and articles from elsewhere. The value of such 
stores and articles, as may be supplied to the Contractor by the 
Engineer In charge, will be debited to the Contractor, in his 
account, at the rates shown in the Schedule attached to the 
Contract, and if they are not entered in the Schedule, they will 
be debited at cost price, which for the purposes of this 
Contract, shall include the cost of carriage and all other 
expenses, whatsoever, which shall have been incurred in 
obtaining delivery of the same at the stores aforesaid plus 
storage charges. 

Materials 
Supplied by the 
Contractor 
 

7.8 The Contractor shall, at his own expense, provide all materials 
conforming to the specifications from the sources approved by 
the Engineer-In-Charge, required for the Works other than 
those, which are stipulated, to be supplied by the Procuring 
Entity. Samples for all such materials shall be collected by the 
Contractor and tested in the presence of representative of the 
Engineer-in-Charge, at the field laboratory established by the 
Contractor at the site. Tests which cannot be carried out at the 
field laboratory, shall be got tested at an NABL accredited 
laboratory, or any ISI approved laboratory or a 
Government/Departmental laboratory approved by the 
Engineer-in-Charge. Only materials so approved shall be used 
in the works and any change of materials shall be similarly got 
approved again. Works constructed/executed with unapproved 
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materials shall be summarily rejected without any further 
investigation or testing. 

The Contractor shall not be eligible for any claim or 
compensation either arising out of any delay in the work or due 
to any corrective measures required to be taken on account of 
and as a result of testing of materials. 

The Engineer-in-Charge shall have full powers to require the 
removal from the premises, of all materials which in his opinion 
are not in accordance with the Specifications and in case of 
default the Engineer-in-Charge shall be at liberty to employ at 
the expense of the Contractor, other persons to remove the 
same without being answerable or accountable for any loss for 
damage that may happen or arise to such Materials. The 
Engineer-in-Charge shall also have full powers to require other 
proper Materials to be substituted thereof and in case of default 
the Engineer-in-charge may cause the same to be supplied 
from other suitable sources and all Costs which may be 
incurred for such removal and substitution shall be borne by the 
Contractor. 

Testing 7.9.1 This Sub-Clause shall apply to all tests specified in the 
Contract, other than the Tests after Completion (if any). 

Except as otherwise specified in the Contract, the Contractor 
shall provide a field laboratory with all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, 
consumables, instruments, labour, materials, and suitably 
qualified and experienced staff, as are necessary to carry out 
the specified tests efficiently. The Contractor shall agree, with 
the Engineer-in- charge, the time and place for the specified 
testing of any Plant, Materials and other parts of the Works. 

The Engineer-in-charge may, under Sub-Clause 
9.2.1[Deviations/ Variations, Extent and Pricing], vary the 
location or details of specified tests, or instruct the Contractor 
to carry out additional tests. If these varied or additional tests 
show that the tested Plant, Materials or works or workmanship 
is not in accordance with the Contract, the Cost of carrying out 
this variation shall be borne by the Contractor, notwithstanding 
other provisions of the Contract. 

The Engineer-in-charge shall give the Contractor not less than 
24 hours notice of the Engineer-in-charge’s intention to attend 
the tests. If the Engineer-in-charge does not attend at the time 
and place agreed, he may designate a qualified and authorised 
person to attend the testing, if not, the Contractor may 
approach the Procuring Entity for deputing an Engineer / any 
other experienced person to witness the tests. In no case shall 
the tests be conducted without an Engineer/competent person 
representing the Procuring Entity. 

 7.9.2 If the Contractor suffers delay and/or incurs Cost from 
complying with these instructions or as a result of a delay for 
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which the Procuring Entity is responsible, the Contractor shall 
give notice to the Engineer-in-charge and shall be entitled 
subject to Sub-Clause 21.2 [Contractor’s Claims] to: 

i. An extension of time for any such delay, if completion is or 
will be delayed, under Sub-Clause 8.6 [Extension of Time 
for Completion], and 

ii. Payment of any such Cost, which shall be included in the 
Contract Price. 

After receiving this notice, the Engineer-in-charge shall proceed 
in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine these matters 

The Contractor shall promptly forward to the Engineer-in-
charge, duly certified reports of the tests. When the specified 
tests have been passed, the Engineer- in-charge shall endorse 
the Contractor's test certificate. 

Cost of Samples 7.10 All samples shall be supplied by the Contractor at his own Cost 
if the supply thereof is clearly intended by or provided for in the 
Contract. 

Cost of Tests 
 

7.11 The Cost of conducting any test shall be borne by the 
Contractor if such test is: 

 clearly intended by or provided for in the Contract, or 

  particularised in the Contract (In case only of a test under load 
or of a test to ascertain whether the design of any finished 
or partially finished work is appropriate for the purposes for 
which it was intended to fulfil) in sufficient detail to enable 
the Contractor to price or allow for the same in his Bid. 

Cost of Tests 
not provided for 
 

7.12 If any test required by the Engineer-in-charge which is: 

 i. Not so intended by or provided for in the Contract or codes; 

 ii. In the cases above mentioned) not so particularized, or 

iii. Though so intended or provided for), 

If required by the Engineer-in-charge to be carried out at any 
place other than the Site or the place of manufacture, 
fabrication or preparation of the Materials or Plant, on test 
shows the Materials, Plant or work or workmanship not to be in 
accordance with the provisions of the Contract/ specifications 
to the satisfaction of the Engineer-in-charge, then the Cost of 
such test shall be borne by the Contractor, but in any other 
case Department/ Organisation will bear the Cost. 

Rejection 
 

7.13 If, as a result of an examination, inspection, measurement or 
testing, any Plant, Materials, works or workmanship is found to 
be defective or otherwise not in accordance with the Contract, 
the Engineer-in-charge may reject the works, Plant, Materials 
or workmanship by giving notice to the Contractor, with 
reasons. The Contractor shall then promptly make good the 
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defect and ensure that the reconstructed/ reproduced/ replaced 
item complies with the Contract. 

If the Engineer-in-charge requires this Plant, Materials, works, 
or workmanship to be retested, the tests shall be repeated 
under the same terms and conditions. If the rejection and 
retesting cause the Procuring Entity to incur additional Costs, 
the Contractor shall subject to Sub-Clause 2.5 [Procuring 
Entity's Claims] pay these Costs to the Procuring Entity. 

Remedial Work 7.14 Notwithstanding any previous test or certification, the Engineer-
in-charge may instruct the Contractor to: 

iv. Remove from the Site and replace any works, Plant or 
Materials which is not in accordance with the Contract, 

v. Remove and re-execute any other work which is not in 
accordance with the Contract, and 

vi. Execute any work which is urgently required for the safety 
of the Works, whether because of an accident, 
unforeseeable event or otherwise. 

The Contractor shall comply with the instruction within a 
reasonable time, which shall be the time (if any) specified in the 
instruction, or immediately if urgency is specified under sub-
paragraph iii. 

If the Contractor fails to comply with the instruction, the 
Procuring Entity shall be entitled to employ and pay other 
persons to carry out the work. Except to the extent that the 
Contractor would have been entitled to payment for the work, 
the Contractor shall subject to Sub-Clause 2.5 [Procuring 
Entity’s Claims] pay to the Procuring Entity all Costs arising 
from this failure. 

Ownership of 
Plant and 
Materials 

7.15 Except as otherwise provided in the Contract, each item of 
Plant and Materials shall, to the extent consistent with the 
Contract, become the property of the Procuring Entity at 
whichever is the earlier of the following times, free from liens 
and other encumbrances: 

i. When it is incorporated in the Works; 

ii. When the Contractor is paid the corresponding value of the 

Plant and Materials under Sub-Clause 8.12 [Payment for Plant 
and Materials in event of Suspension]. 

Dismantled 
Material 
Government 
Property 

7.16 The Contractor, in course of the Works, should understand that 
all materials e.g. stone, bricks, steel and other materials 
obtainable in the Works by dismantling etc. will be considered 
as the property of the Procuring Entity and will be disposed off 
to the best advantage of the Procuring Entity, as per directions, 
of the Engineer-in-charge. 

Action where no 7.17 In the case of any class of works for which there are no 
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Specifications 
are provided. 
 

specifications in Bureau of Indian Standards Specifications, 
Indian Road Congress for road Works and Indian Building 
Congress for building Works or any Central Government 
agency, or Departmental Specifications, such works shall be 
carried out in accordance with the relevant International 
Standards under the instructions and requirements of the 
Engineer-in-Charge. 

Royalties 
 

7.18 The Contractor shall pay all royalties, rents and other payments 
for: 

i. Natural Materials obtained from outside the Site, and 

ii. Disposal of materials from demolitions and excavations and 
of other surplus materials (whether natural or man-made), 
except to the extent that disposal areas within the Site are 
specified in the Contract. 

iii. The liability, if any, on account of quarry fees, royalties, 
octroi and any other taxes and duties in respect of materials 
actually consumed on public work shall be borne by the 
Contractor. 

8. Commencement, Delays and Suspension 

Fixing 
centrelines, 
reference points 
and bench 
marks. 

8.1 The basic centrelines, reference points and benchmarks will be 
fixed by the by the Contractor and checked/confirmed by the 
Engineer-in-Charge. The Contractor shall establish at his own 
Cost at suitable points, additional reference lines and 
benchmarks as may be necessary and instructed by the 
Engineer-in-Charge. The Contractor shall remain responsible 
for the sufficiency and accuracy of all the benchmarks and 
reference lines. 

Setting out of 
works. 

8.2 The Contractor shall set out the Works in relation to original 
points, lines and levels of reference specified in the Contract or 
notified by the Engineer-in-Charge. The Contractor shall be 
responsible for the correct positioning of all parts of the Works, 
and shall rectify any error in the positions, levels, dimensions or 
alignment of the Works. 

The Procuring Entity shall be responsible for any errors in 
these specified or notified items of reference, but the 
Contractor shall use reasonable efforts to verify their accuracy 
before they are used. If the Contractor suffers delay and/or 
incurs Cost from executing work which was necessitated by an 
error in these items of reference, and an experienced 
contractor could not reasonably have discovered such error 
and avoided this delay and/ or Cost, the Contractor shall give 
notice to the Engineer-in-Charge and shall be entitled subject 
to Sub-Clause 21.2 [Contractor’s Claims]to: 

i. An extension of time for any such delay, if completion is or 
will be delayed, under Sub-Clause 8.6 [Extension of Time for 
Completion], and 
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ii. Payment of any such Cost, which shall be included in the 
Contract Price. 

After receiving this notice, the Engineer-in-Charge shall 
proceed in  accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine (a) whether and (if so) to what extent the 
error could not reasonably have been discovered, and (b) the 
matters described in sub-paragraphs i and ii above related to 
this extent. 

Commencement 
of Works 

8.3.1 Except otherwise specified in the Contract Data/ Special 
Conditions of Contract, the Commencement Date shall be the 
date at which the following precedent conditions have all been 
fulfilled and the Engineer-in-charge’s instruction recording the 
agreement of both Parties on such fulfilment and instructing to 
commence the Work is received by the Contractor: 

i. Signature of the Contract Agreement (after submission of 
Performance security and Insurance by the Contractor) by 
both Parties, and if required, approval of the Contract by 
relevant authorities; 

ii.  Delivery to the Contractor of reasonable evidence of the 
Procuring Entity’s Financial arrangements; 

iii. Except if otherwise specified in the Contract Data, 
possession of the Site given to the Contractor together with 
such permission(s) under (a) of Clause 2.1 [Right of Access 
to the Site] as required for the commencement of the 
Works; 

The Contractor shall commence the execution of the Works as 
soon as is reasonably practicable after the Commencement 
Date, and shall then proceed with the Works with due 
expedition and without delay. The date of commencement and 
stipulated completion shall be entered in the Contract 
Agreement. 

 8.3.2 In case, the work cannot be started within one-fourth time of 
the stipulated period of completion of the Works due to reasons 
not within the control of the Contractor as decided by the 
Procuring Entity, either Party may close the Contract. In such 
eventuality, the Performance Security of the Contractor shall be 
refunded, but no payment on account of interest, loss of profit 
or damages etc. shall be payable at all. 

Time for 
Completion 

 

8.4 The Contractor shall complete the whole of the Works, and 
each Section (if any), within the Time for Completion for the 
Works or Section (as the case may be), including: 

i. Achieving the passing of the Tests on Completion, and 

ii. Completing all work which is stated in the Contract as 
being required for the Works or Section to be considered 
to be completed for the purposes of taking-over under 
Clause 12[Taking Over of the Works and Sections]. 
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iii. Completion of as built drawings and a manual for 
maintenance and operations, if required. 

iv. Completion of each mile stone as per the current (original 
updated every month) construction programme. 

v. Rectification and or reconstruction of all deficient items of 
work or works /items of works for which ‘Non 
Conformance Reports’ were issued. 

vi. Restoration of the approach roads, fencing and 
appurtenant works damaged during execution of the 
Contracted project and clearance of Site. 

Construction 
Programme 

(Activity Schedule 
in case of Lump 
Sum Contract) 

 

8.5 The Contractor shall submit a detailed execution time 
programme on MS Project or other similar software to the 
Engineer-in-charge within 28 Days after receiving the notice 
under Sub-Clause 8.3 [Commencement of Works]. The 
Contractor shall also submit a revised programme whenever 
the previous programme is inconsistent with actual progress or 
with the Contractor’s obligations. Each programme shall be 
revised every month and shall include: 

i. The order in which the Contractor intends to carry out the 
Works, including the anticipated timing of each stage of 
design (if any), drawings, Contractor’s Documents, 
procurement, manufacture of Plant, delivery to Site, 
construction of works, erection and testing, 

ii. Each of these stages for work by each Sub-Contractor/ 

  Nominated Sub-Contractor, 

iii. The sequence and timing of quality and other inspections and 
tests specified in the Contract, and 

iv. A supporting report which includes: 

(a) A  general description of the time, methods which the 
Contractor intends to adopt, and of the major stages, in the 
execution of the Works, and 

(b) Details showing the Contractor’s reasonable estimate of the 
number of each class of Contractor’s Personnel and of each type 
of Contractor’s Equipment, required on the Site for each major 
stage. Unless the Engineer-in-charge, within 21 Days after 
receiving a programme, gives notice to the Contractor stating the 
extent to which it does not comply with the Contract, the 
Contractor shall proceed in accordance with the programme, 
subject to his other obligations under the Contract. The Procuring 
Entity’s Personnel shall be entitled to rely upon the programme 
when planning their activities. 

The Contractor shall promptly give notice to the Engineer-in-
charge of specific probable future events or circumstances which 
may adversely affect the Works increase the Contract Price or 
delay the execution of the Works. The Engineer-in-charge may 
require the Contractor to submit an estimate of the anticipated 
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effect of the future event or circumstances, and/or a proposal 
under Sub-Clause 9.2 [Deviations/ Variations Extent and 
Pricing]. 

If, at any time, the Engineer-in-charge gives notice to the 
Contractor that a programme fails (to the extent stated) to 
comply with the Contract or to be consistent with actual progress 
and the Contractor’s stated intentions, the Contractor shall 
submit a revised programme to the Engineer-in-charge in 
accordance with this Sub-Clause. 

Extension Time 
Completion 

 

8.6 

 

The Contractor shall be entitled subject to Sub-Clause 21.2 
[Contractor’s Claims] to an extension of the Time for Completion 
if and to the extent that completion for the purposes of Clause 12 
[Taking Over of the Works and Sections] is or will be delayed by 
any of the following causes: 

i. A Variation (unless an adjustment to the Time for Completion 
has been agreed under Clause 9 [Deviations, Variations and 
Adjustments] or other substantial change in the 
quantity/design of an item of work included in the Contract,  

ii. A cause of delay giving an entitlement to extension of time 
under a Sub-Clause of these Conditions, 

iii. Exceptionally adverse climatic conditions, excluding the rains, 
high or low variations in temperatures, 

iv. Unforeseeable shortages in the availability of personnel or 
Goods caused by epidemic or Governmental actions, or 

v. Any delay, impediment or prevention caused by or 
attributable to the Procuring Entity, the Procuring Entity’s 
Personnel, or the Procuring Entity’s other Contractors 

If the Contractor considers himself to be entitled to an extension 
of the Time for Completion, the Contractor shall give notice to the 
Engineer-in-charge in accordance with Sub-Clause 21.2 
[Contractor’s Claims]. When determining each extension of time 
under Sub-Clause 3.5 [Determinations], the Engineer-in-charge 
shall review previous determinations and may increase, but shall 
not decrease, the total extension of time. 

Delays Caused 
by Authorities 

 

8.7 

 

If the following conditions apply, namely: 

i. The Contractor has diligently followed the procedures laid 
down by the relevant legally constituted public authorities in 
the Country, 

ii. These authorities delay or disrupt the Contractor’s work, and 

iii. The delay or disruption was unforeseeable, and then this 
delay or disruption will be considered as a cause of delay 
under Sub-Clause 8.6 [Extension of Time for Completion]. 

Rate of progress 
Of works. 

8.8 

 

As soon as possible after the Contract is concluded the 
Contractor shall submit a time and progress chart (preferably on 
MS Project or other similar software) for each milestone and get 
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 it approved by the Engineer-in-Charge. The chart shall be 

Prepared in direct relation to the time stated in the Contract 
documents for completion of items of the work. It shall indicate 
the forecast of the dates of commencement and completion of 
various tasks or sections of the work and may be amended as 
necessary by agreement between the Engineer- in-Charge and 
Contractor within the limitations of time imposed in the Contract 
documents, and further to ensure good progress during the 
execution of the work, the Contractor shall in all cases in which 
the time allowed for any work, exceeds one month complete the 
work as per milestone. 

If, at any time: 

i. Actual progress is too slow to complete within the Time for 
Completion, and/or progress has fallen (or will fall) behind 
the current programme under Sub-Clause 8.5 [Construction 
Programme], other than as a result of a cause listed in Sub-
Clause 8.6 [Extension of Time for Completion], then the 
Engineer-in-charge may instruct the Contractor to submit, 
under Sub-Clause 8.5 [Construction Programme], a revised 
programme and supporting report describing the revised 
methods which the Contractor proposes to adopt in order to 
expedite progress and complete within the Time for 
Completion. 

ii. Unless the Engineer-in-Charge notifies otherwise, the 
Contractor shall adopt these revised methods, which may 
require increases in the working hours and/or in the 
numbers of Contractor’s Personnel and/or Goods, at the 
risk and Cost of the Contractor. If these revised methods 
cause the Procuring Entity to incur additional Costs, the 
Contractor shall subject to notice under Sub-Clause 2.5 
[Procuring Entity’s Claims] pay these Costs to the Procuring 
Entity, in addition to delay damages (if any) under Sub-
Clause 8.9 below. 

  iii. Additional Costs of revised methods including acceleration 
measures, instructed by the Engineer-in-charge to reduce 
delays resulting from causes listed under Sub-Clause 8.6 
[Extension of Time for Completion] shall be paid by the 
Procuring Entity, without generating, however, any other 
additional payment benefit to the Contractor 

If the progress of the work has fallen so much in arrears as to 
prevent other contractors on the work from carrying out their part 
of the work within the stipulated time, he will be liable for the 
settlement of any claim put in by any of these contractors for the 
expenses of keeping their labour unemployed to the extent 
considered reasonable by the Engineer-in-charge. 

Compensation/Da
mages for Delay 
(Liquidated 

8.9 

 

a. If the Contractor fails to maintain the required progress in 
terms of Sub-Clause 8.4 [Extension of Time for Completion] 
or to complete the Works and clear the Site on or before the 
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Damage) In case 
of Lump Sum 
Contract, the 
liquidated 
damages shall be 
linked to Stage 
wise completion 
of Works as 
stated in Activity 
Schedule and 
specified in SCC) 

 

original or extended date of completion, he shall, without 
prejudice to any other right or remedy available under the 
Law to the Government/ procuring Entity on account of such 
breach, pay as agreed compensation the amount calculated 
at the rates stipulated below as the Engineer-in-charge 
(whose decision in writing shall be final and binding) may 
decide on the amount of contracted value of the Works for 
every time span that the progress remains below that 
specified in Sub-Clause 8.4 [Extension of Time for 
Completion] or that the Works remains incomplete. This will 
also apply to items or group of items for which separate 
period of completion has been specified. 

b. To ensure good progress during the execution of Works, the 
Contractor shall be bound, in all cases in which the time 
allowed for any Works exceeds one month (save for special 
jobs or where time spans have been fixed in light of the 
specific construction programme), to complete1/8th of the 
whole of the work before 1/4th of the whole time allowed 
under the contract has elapsed, 3/8th of the work before 1/2 
of such time has elapsed and 3/4th of the work before 3/4 of 
such time has elapsed. If the Contractor fails to complete the 
work in accordance with this time schedule in terms of cost in 
money, and the delay of execution of Works is attributable to 
the Contractor, the Contractor shall be liable to pay 
compensation to the Government/ Procuring Entity at every 
time span as below: - 

A  Time Span of. 
full stipulated 
period 

1/4th 

 

1/2th 

 

3/4th 

 

Full 

 

B  Work to be. 
completed in 
terms of money 

1/8th 

(Rs) 

3/8th 

(Rs) 

3/4th 

(Rs) 

Full 

(Rs) 

C  

 

Compensation 
payable by the 
Contractor for 
delay 
attributable to 
Contractor at 
the stage of 

 

Delay 
up to 
one 
fourth 
period of 
the 
prescrib
ed time 
span – 
2.5% of 
the work 
remaine
d 
unexecu
ted. 

 

Delay 
exceedi
ng one 
fourth of 
the 
prescrib
ed time 
span but 
not 
exceedi
ng half 
of the 
prescrib
ed time 
span - 
5% of 
the work 

Delay 
exceedi
ng half 
of the 
prescri
bed 
time 
span 
but not 
exceedi
ng 
three 
fourth 
of the 
prescri
bed 
time 

Delay 
exceeding 
three four  
of th  
prescribed 
time span  
10% of th  
work 
unexecute
. 
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 remaine
d 
unexecu
ted. 

 

span - 
7.5% of 
the 
work 
remain 
unexec
uted. 

 

  Note-1: In case delayed period over a particular time span is 
split-up and is jointly attributable to the Procuring Entity 
and the Contractor, the competent authority may reduce 
the compensation in proportion of delay attributable to the 
Procuring Entity over entire delayed period over that time 
span after clubbing up the split delays attributable to the 
Procuring Entity and this reduced compensation would be 
applicable over the entire delayed period without paying 
any escalation. 

Note-2: The compensation, levied as above, shall be recoverable 
from the Payment Certificate payable after the concerned 
time span. The total compensation for delays shall, 
however, not exceed 7.5 % of the total value of the 
Works. 

c. The Contractor shall further be bound to carry out the work in 
accordance with the date and quantity entered in the 
progress statement attached to the Bid. 

d. However, if a time schedule has been submitted by the 
Contractor before execution of the agreement, and it is 
entered in agreement as submitted or as modified by the 
Procuring Entity or the Engineer-in-Charge, the Contractor 
shall complete the Works within the said time schedule. In the 
event of the Contractor failing to comply with the time 
schedule, he shall be liable to pay compensation as 
prescribed in foregoing paragraph of this Sub-Clause. While 
granting extension in time attributable to the Procuring Entity, 
reasons shall be recorded for each delay. 

e. The amount of compensation may be adjusted or set off 
against any sum payable to the Contractor under this or any 
Contract with the Procuring Entity. In case, the Contractor 
does not achieve a particular milestone mentioned in 
Contract Data or the rescheduled milestone(s), the amount 
shown against that milestone shall be withheld, to be 
adjusted against the compensation levied at the final grant of 
extension of time. 

f. Withholding of this amount on failure to achieve a milestone 
shall be automatic without any notice to the Contractor. 
However, if the Contractor catches up with the progress of 
work on the subsequent milestone(s), the withheld amount 
shall be released. In case the Contractor fails to make up for 
the delay in subsequent milestone(s), amount mentioned 
against each milestone missed subsequent also shall be 
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withheld. However, no interest, whatsoever, shall be payable 
on such withheld amount 

g. If the Contract is completed in the original time period as 
agreed upon in the Contract, then the Liquidated Damages 
so imposed for delays of intermediate milestones will be 
adjusted/ paid. Also, price escalation shall not be applicable if 
Liquidated Damages have been imposed. However, if the 
Contractor finishes the work as per the original time period, 
he shall be eligible to receive the price escalation. 

Suspension Work 

 

8.10.1 

 

The Engineer-in-charge may for recorded reasons, at any time 
instructs the Contractor to suspend progress of part or all of the 
Works. During such suspension, the Contractor shall protect, 
store and secure such part or the Works against any 
deterioration, loss or damage. The Engineer-in-charge may also 
notify the cause for the suspension. 

The Contractor shall, on receipt of the order in writing of the 
Engineer-in-Charge (whose decision shall be final and binding on 
the Contractor) suspend the progress of the Works or any part 
thereof for such time and in such manner as the Engineer-in-
Charge may consider necessary so as not to cause any damager 
injury to the work already done or endanger the safety thereof, 
for any of the following reasons: 

i. On account of any default on the part of the Contractor; or 

ii. For proper execution of the Works or part thereof for reasons 
other than the default of the Contractor; or 

iii. For safety of the Works or part thereof. 

The Contractor shall, carry out the instructions given in that 
behalf by the Engineer-in-Charge. 

If the suspension is ordered for reasons ii and iii above, the 
Contractor shall be entitled to an extension of time equal to the 
period of every such suspension for completion of the item or 
group of items of work for which a separate period of completion 
is specified in the Contract and of which the suspended work 
forms a part. 

Consequences of 

Suspension 

 

8.11 If the Contractor suffers delay and/ or incurs Cost from complying 
with the Engineer-in-charge’s instructions under Sub-Clause 8.10 
[Suspension of Work] and/ or from resuming the work, the 
Contractor shall give notice to the Engineer-in- charge and shall 
be entitled subject to Sub-Clause 21.2 [Contractor’s Claims] to: 

i. An extension of time for any such delay, if completion is or 
will be delayed, under Sub-Clause 8.6 [Extension of Time for 
Completion], and 

ii. Payment of any such Cost, which shall be included in the 
Contract Price. 

After receiving this notice, the Engineer-in-charge shall be 
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proceeding accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 

The Contractor shall not be entitled to an extension of time for, or 
to payment of the Cost incurred in making good the 
consequences of the Contractor’s faulty design, workmanship or 
Materials, or of the Contractor’s failure to protect, store or secure 
the work in accordance with Sub-Clause 8.10 [Suspension of 
Work]. 

Payment for Plant 
and Materials in 
event of 
Suspension 

 

8.12 The Contractor shall be entitled to payment of the value (as at 
the date of suspension) of Plant and/ or Materials which have not 
been delivered to Site, if: 

i. The work on Plant or delivery of Plant and/ or Materials has-
been suspended for more than 28 Days, and 

ii. The Contractor has marked the Plant and/ or Materials as 
the Procuring Entity’s property in accordance with the 
Engineer-in-charge’s instructions. 

Prolonged 
Suspension 

 

8.13 

 

If the suspension under Sub-Clause 8.10 [Suspension Work]. 
Has continued for more than 84 Days, the Contractor may 
request the Engineer-in-charge’s permission to proceed. If the 
Engineer-in-charge does not give permission within 28 Days 
after being requested to do so, the Contractor may, by giving 
notice to the Engineer-in-charge, treat the suspension as an 
omission under Sub-Clause 9.2 [Deviations/ Variations Extent 
and Pricing] of the affected part of the Works. If the suspension 
affects the whole of the Works, the Contractor may give notice of 
termination under Sub-Clause 17.2 [Termination by Contractor]. 

Resumption of 
Work  

8.14 

 

After the permission or instruction to proceed is given, the 
Contractor and the Engineer-in-charge shall jointly examine the 
Works and the Plant and Materials affected by the suspension. 
The Contractor shall make good any deterioration or Defect in or 
loss of the Works or Plant or Materials, which has occurred 
during the suspension after receiving from the Engineer-in-
charge an instruction to this effect under Sub-Clause 
9.2[Deviations/ Variations, Extent and Pricing]. 

Work to be 
executed strictly 
as per 
specifications 

8.15 

 

All Works under or in course of execution or executed in 
pursuance of the Contract shall at all times be executed strictly 
as per specifications of the Contract as established by regular 
testing at the specified frequency and be open and accessible to 
the quality inspection and supervision of the Engineer-in- 
Charge, his authorized subordinates in charge of the work and all 
the superior officers, officers of the Quality Control Organization, 
Third Party Inspection Agency, if engaged by the Procuring 
Entity, and the Contractor shall, at all times, during the usual 
working hours and at all other times at which reasonable notice 
of the visit of such officers has been given to the Contractor, 
either himself be present to receive written orders and 
instructions or have a responsible agent duly accredited in 
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writing, present for that purpose. Orders given to the Contractor's 
agent shall be considered to have the same forces if they had 
been given to the Contractor himself. All payments shall be 
linked to the specified quality of works and works failing on tests 
or not executed as per design, drawings and specifications shall 
not be paid unless rectified to the specified quality by the 
Contractor. 

Action when Work 
executed with 
unsound 
materials, 
imperfect and 
unskilled 
workmanship 

 

8.16 

 

If it shall be established through regular testing or post execution 
quality testing by the third party quality inspection agency to the 
Engineer-in-Charge or his higher authority or his authorized 
subordinates in charge of the Works, that any work has been 
executed with unsound, imperfect, or unskilful workmanship, or 
with Materials or articles provided by him for the execution of the 
work which are unsound or of a quality inferior to that contracted 
or otherwise not in accordance with the Contract, the Contractor 
shall, on demand in writing from the Engineer-in-Charge 
specifying the work, Materials or articles complained of, 
notwithstanding that the same may have been passed, certified 
and paid for, forthwith rectify, or remove and reconstruct the work 
so specified in whole or in part, as the case may require or as the 
case may be, remove the Materials or articles so specified and 
reconstruct, provide other proper and suitable Materials or 
articles at his own charge and Cost. In the event of the 
Contractor failing do so within a period specified by the Engineer-
in-Charge in his demand aforesaid, then the Contractor shall be 
liable to pay compensation for the specified period, at the same 
rate as under Sub-Clause for non-completion of the work in time 
for this default. 

In such case the Engineer-in-Charge may not accept the item of 
work at the rates applicable under the Contract but may accept 
such items at reduced rates as the competent authority may 
consider reasonable during the preparation of on account bills 
ordinal bill if the item is so acceptable without detriment to the 
safety and utility of the item and the structure and incidental 
items rectified, or removed and re-executed at the risk and cost 
of the Contractor. Decision of the Engineer-in-Charge to be 
conveyed in writing in respect of the same will be final and 
binding on the Contractor. 

9. Deviations, variations and adjustments 

Right to Vary 
Additions and 
Alterations in 
case of Lump 
Sum Contract) 

 

9.1 

 

Variations may be initiated by the Engineer-in-charge at anytime 
during the execution of the Works prior to issuing the Taking-
Over Certificate for the Works, either by an instruction or by a 
request for the Contractor to submit a proposal. 

The Contractor shall execute and be bound by each Variation, 
unless the Contractor promptly gives notice to the Engineer-in-
charge stating (with supporting particulars) that: 

i. The Contractor cannot readily obtain the Goods required for 
the Variation, or 
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ii. Such Variation triggers a substantial change in the sequence 
or progress of the Works. Upon receiving this notice, the 
Engineer-in-charge shall cancel, confirm or vary the 
instruction. Each Variation may include: 

i. Changes to the quantities of any item of work included in 
the Contract (however, such changes do not 
necessarily constitute a Variation), 

ii. Changes to the quality and other characteristics of any 
item of work, 

iii. Changes to the levels, positions and/ or dimensions of 
any part of the Works, 

iv. Omission of any work unless it is to be carried out by 
others, 

v. Any additional work, Plant, Materials or services 
necessary or incidental to the Works, including any 
associated Tests on Completion, boreholes and other 
testing and exploratory work, 

vi. Changes to the sequence or timing of the execution of 
the Works. The Contractor shall not make any alteration 
and/ or modification of the Permanent Works, unless 
and until the Engineer-in-charge instructs or approves a 
Variation. 

Deviations/Variati
ons Extent and 
Pricing 

9.2.1 

 

The Engineer-in-charge shall have power (i) to make alternations 
in, omissions from, additions to, or substitutions for the original 
Specifications, quantities, Drawings, designs and instructions 
that may be appear to him to be necessary or advisable during 
the progress of the Works, and (ii) to omit a part of the Works in 
case of non-availability of a portion of the Site or for any other 
reasons and the Contractor shall be bound to carry out the 
Works in accordance with any instructions given to him in writing 
signed by the Engineer-in-charge after approval from competent 
authority and such alterations, omissions, additions or 
substitutions shall form part of the Contract as if originally 
provided therein and any altered, additional or substituted work 
which the Contractor may be directed to do in the manner 
specified above as part of the Works, shall be carried out by the 
Contractor on the same conditions in all respects including price 
on which he agreed to do the main work except as hereafter 
provided. 

(In case of Lump 
Sum Contract, 
Rates of 
measured up 
additions and 
alterations shall 
be as per 
applicable BSR or 
rates of Day Work 

9.2.2 

 

The rates for such additional, altered or substituted works shall 
be determined in accordance with the following provisions: 

i. If the rates for the additional, altered or substituted work are 
specified in the Contract for the Works, the Contractor is 
bound to carry out the additional, altered or substituted work 
at the same rates as are specified in the Contract for the 
Works. 

ii. If the rates for the additional, altered or substituted work are 
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given be the 
Contractor and 
forming part of 
the Contract) 

 

 

not specifically provided in the Contract for the Works, such 
rates will be derived from the rates for a similar class of work 
as are specified in the Contract for the Works. 

iii. If the rates for the additional, altered or substituted work 
cannot be determined in the manner specified in the sub- 
clauses i and ii above, then the rates for such composite work 
item shall be worked out on the basis of the concerned 
Schedule of Rates of the district/ area specified above minus/ 
plus the percentage which the total Bid amount bears to the 
estimated cost of the entire Works put to bid. Provided 
always that if the rate for such part or parts of the item is not 
in the Schedule of Rates, the rate for such part or parts will 
be determined by the Engineer-in-charge on the basis of the 
prevailing market rates when the work was done but the 
percentage of bid discount/ premium will not be subtracted/ 
added to such market rates. 

iv. If the rates for the additional, altered or substituted work item 
cannot be determined in the manner specified in sub- clause I 
to iii above then the contractor shall within 7 days of the date 
of receipt of order to carry out the work, inform the Engineer-
in-charge of the rate which it is his intention to charge for 
such class of work supported by analysis of the rate(s) 
claimed and the Engineer-in-charge shall determine the rate/ 
rates on the basis of prevailing market rates and pay the 
contractor accordingly. However, the Engineer-in-charge, by 
notice in writing, will be at liberty to cancel his order to carry 
out such class of work and arrange to carry it out in such 
manner as he may consider advisable but under no 
circumstances, the Contractor shall suspend the work on the 
plea of non-settlement of rates on items falling under this 
sub-clause. 

 9.2.3 

 

The quantum of additional work for each item shall not exceed 
15% of the original quantity of the item given in the Contract and 
the total value of additional, altered, and substituted items of 
work shall not exceed 10% of the Accepted Contract Price. (This 
Para is not applicable in case of Lump Sum Contract) 

 9.2.4 

 

The time for completion of the Works shall in the event of any 
deviations resulting in additional Cost over the Contract Price 
being ordered be extended if requested by the Contractor in the 
proportion which the additional Cost of the altered, additional or 
substituted work, bears to the original Contract Price. Similarly, 
the proportionate time period for an item of work deleted shall be 
reduced from the total time period provided in the Contract. 

Value 
Engineering 

 

9.3 

 

The Contractor may, at any time, submit to the Engineer-in-
charge a written proposal which (in the Contractor’s opinion)will, 
if adopted, ( i) accelerate completion, (ii) reduce the Cost to the 
Procuring Entity of executing, maintaining or operating the 
Works, (iii) improve the efficiency or value to the Procuring Entity 
of the completed Works, or (iv) otherwise be of benefit to the 
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Procuring Entity The proposal shall be prepared at the Cost of 
the Contractor and shall include the items listed in Sub-Clause 
9.2 [Deviations, Variations and Pricing].If a proposal, which is 
approved by the Engineer-in-charge, includes a change in the 
design of part of the Permanent Works, then unless otherwise 
agreed by both Parties: 

 i. The Contractor shall design this part, 

 ii. Sub-Clause 4.1 [Contractor’s General Obligations] shall apply, 
and 

iii. If this change results in a reduction in the Contract value of 
this part, the Engineer-in-charge shall proceed in accordance 
with Sub-Clause 3.5 [Determinations] to agree or determine a 
fee, which shall be included in the Contract Price. 

No 
compensation 
for alterations in 
or restriction of 
works to be 
carried out  

9.4 

 

If, at any time after the commencement of the Works, the 
Procuring Entity shall, for any reason, whatsoever, not require 
the whole Works, thereof, as specified in the Contract, to be 
carried out, the Engineer-in-charge shall give notice, in writing, of 
the fact to the Contractor, who shall have no claim to any 
payment or compensation, whatsoever, on account of any profit 
or advantage which he might have derived from the execution of 
the Works in full but which he did not derive in consequence of 
the full amount of the Works not having been carried out. Neither 
shall he have any claim for compensation by reason of 
alterations having been made in the original specifications, 
drawings and design and instructions, which shall involve any 
curtailment of the Works, as originally contemplated. Provided, 
that the contractor shall be paid the charges for the cartage only, 
of Materials actually brought to the Site of the Works by him for 
bonafide use and rendered surplus as a result of the 
abandonment or curtailment of the Works or any portion thereof, 
and taken them back by the Contractor, provided, however, that 
the Engineer-in-charge shall have, in all such cases, the option 
of taking over all or any such Materials at their purchase price or 
at local market rates whichever may be less. In the case of such 
stores, having been issued from Procuring Entity’s Stores, 
charges recovered, including storage charges shall be refunded 
after taking into consideration any deduction for claim on account 
of any deterioration or damage while in the custody of the 
Contractor and in this respect the decision of the Engineer-in-
charge shall be final. 

Monthly Return of 
Extra Claims 

 

9.5.1 

 

To facilitate timely resolution of Contractor’s claims due against 
the orders/ instructions of the Engineer-in-Charge, the Contractor 
shall submit every month along with the Intermediate Payment 
Claims, a comprehensive statement of claims raised by him for 
any work claimed as extra, up to the previous month and 
awaiting resolution by the Engineer-in-Charge and/ or Procuring 
Entity. Value of claims shall be based upon the rates and prices 
mentioned in the Contract or in the Schedule of Rates in force in 
the District/ Division/ Circle for the time being. The Engineer-in-
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Charge shall duly acknowledge it and proceed to act as per Sub-
Clause 3.5 [Determinations]. He will communicate the resolution 
to the Contractor and also reasons for rejection to the 
Contractor's claims. The contractor shall be deemed to have 
waived all claims, not included in such return and will have no 
right to enforce any such claims not included, whatsoever be the 
circumstances. 

However, the Contractor shall continue performance on the 
Contract despite rejection of his claims by the Engineer-in-
Charge. Such rejected claims may then be raised before the 
Dispute Resolution Board or the Arbitration Tribunal, as 
appropriate. 

 9.5.2 The Contractor shall send to the Engineer-in-Charge once every 
three Months an up to date account giving complete details of all 
claims for additional payments to which the Contractor may 
consider himself entitled and of all additional work ordered by the 
Engineer-in-Charge after approval from competent authority 
which he has executed during the preceding quarter. 

 9.5.3 Any operation or procedure incidental to or necessary to the 
execution of the Works has to be in contemplation of Bidder 
while submitting his Bid, whether or not, specifically indicated in 
the description of the item and the relevant Specifications, shall 
be deemed to be included in the rates quoted by the Bidder or 
the rate given in the said schedule of rates, as the case may be. 
Nothing extra shall be admissible for such 
operations/procedures. 

Provisional Sums 9.6 Deleted 

Day Work 

 

 For works of a minor or incidental nature, the Engineer-in-charge 
may instruct that a Variation shall be executed on a Day work 
basis. The work shall then be valued in accordance with the Day 
work Schedule included in the Contract, and the following 
procedure shall apply. If a Day work Schedule is not included in 
the Contract, this Sub-Clause shall not apply. 

Before ordering materials for the work, the Contractor shall 
submit quotations to the Engineer-in-charge. When applying for 
payment, the Contractor shall submit invoices, vouchers and 
accounts or receipts for any Materials/ Equipment/ 
Plant/Temporary Works. 

Except for any items for which the Day work Schedule specifies 
that payment is not due, the Contractor shall deliver each day to 
the Engineer-in-charge accurate statements in duplicate which 
shall include the following details of the resources used in 
executing the previous day’s work: 

i. The names, occupations, day wages and required time 
period of Contractor’s Personnel, 

ii. The identification, type and time of Contractor’s Equipment 
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and Temporary Works, and 

iii. The quantities and types of Plant and Materials used. 

One copy of each statement will, if correct, or when agreed, be 
signed by the Engineer-in-charge and returned to the Contractor. 
The Contractor shall then submit priced statements of these 
resources to the Engineer-in-charge, prior to their inclusion in the 
next Statement under Sub-Clause 15.5 [Issue of Interim 
Payment Certificates]. 

10. Price Variation 

Price Variation 
due to changes in 
the prices of 
labour, materials, 
bitumen, 
petroleum, 
cement and steel 

 

10.1 If, during the progress of the contract of value exceeding Rs. 50 
lakh (accepted Contract Price minus cost of material supplied by 
the Procuring Entity), and where stipulated completion period is 
more than 3 months (both the conditions should be fulfilled), the 
price, of any materials/ bitumen/ diesel and petrol/ cement/ steel 
incorporated in the Works (not being materials to be supplied by 
the Procuring Entity) and/ or wages of labour increases or 
decreases, as compared to the price and/ or wages prevailing at 
the date of opening of bids or date of negotiations for the Works, 
the amounts payable to Contractor for the Works shall be 
adjusted for increase or decrease in the rates of materials 
(excepting those materials supplied by the Procuring Entity)/ 
labour/ bitumen /diesel and petrol/ cement/ steel. If negotiated 
rates have been accepted, prices as on the date of negotiation 
shall be considered for price adjustment. Similarly, if rates 
received on the date of opening of bids have been accepted, 
then prices on the date of opening of bids shall be considered for 
price adjustment. 

Increase or decrease in the cost of labour/ material/ diesel and 
petrol/ cement/ steel shall be calculated quarterly and cost of 
bitumen shall be calculated on monthly basis in accordance with 
the following formula: - 

(A) Labour 

VL = 0.75 x PL /100 x R (IL1 -  IL0)/IL0 

Where, 

VL = Increase or decrease in the cost of Works during the 
quarter under consideration due to change in rates for labour. 

R = The value of the Works done in rupees during the quarter 
under consideration excluding the cost of materials supplied by 
the Procuring Entity and excluding other items as mentioned in 
this Sub-Clause. 

IL0= The average consumer price index for industrial workers 
(whole-sale prices) for the quarter in which bids were opened/ 
negotiated (as published in Reserve Bank of India Journal/ 
Labour Bureau Simla, for the area). 

IL1= The average consumer price index for industrial workers 
(whole-sale prices) for the quarter of calendar year under 
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consideration (as published in Reserve Bank of India Journal/ 
Labour Bureau Simla, for the area). 

PL= Percentage of labour components. 

Note: In case of revision of minimum wages by the Government 
or other competent authority, nothing extra would be payable 
except the price escalation permissible under this Sub-Clause. 

(B)Materials (excluding materials supplied by the Procuring 
Entity). 

VM = 0.75 x PM / 100 x R (LMI -  LM0) / LM0 

Where, 

VM = Increase or decrease in the cost of Works during the 
quarter under consideration due to change in rates for materials. 

R = The value of the Works done in rupees during the quarter 
under consideration excluding the cost of materials supplied by 
the Procuring Entity and excluding other items as mentioned in 
this Sub-Clause. 

LM0 = The average wholesale price index (all commodities) for 
the quarter in which bids were opened/ negotiated (as published 
in Reserve Bank of India Journal/ Economic Adviser to 
Government of India, Ministry of Industries, for the area). 

LM1 = The average wholesale price index (all commodities) for 
the quarter under consideration (as published in Reserve Bank of 
India Journal/ Economic Adviser to Government of India, Ministry 
of Industries, for the area). 

PM= Percentage of materials components (excluding materials 
supplied by the Procuring Entity). 

(C)Bitumen 
Vb = 0.75 x Pb/100 x R (B1 – B 0) / B0 

Vb = Increase or decrease in the cost of Works during the month 
under consideration due to changes in the rate for bitumen. 

R = The value of the Works done in rupees during the month 
under consideration excluding the cost of materials supplied by 
the Procuring Entity and excluding other items as mentioned in 
this Sub-Clause. 

B0 = The official retail price of bitumen at the IOC depot at 
nearest enter on the day 28 days prior to date of opening of Bids. 

Bi = The official retail price of bitumen of IOC depot at nearest 
enter for the 15th day of the month under consideration. 

Pb = Percentage of bitumen components of the Works.] 

(D)Petroleum 
Vf = 0.75 x Pf/100 x R (F1 - F0) / F0 

Where, 
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Vf = Increase or decrease in the cost of Works during the quarter 
under consideration due to change in rates for fuel and 
lubricants. 

R = The value of the Works done in rupees during the quarter 
under consideration excluding the cost of materials supplied by 
the Procuring Entity and excluding other items as mentioned in 
this Sub-Clause. 

F0 = The average wholesale price index of High Speed Diesel 
(HSD) as published by the Economic Adviser to the Government 
of India, Ministry of Industry on the day of opening of bids/ 
negotiations. 

F1 = The average whole sale price Index of HSD for the quarter 
under consideration as published weekly by the Economic 
Adviser to the Government of India, Ministry of Industry for the 
quarter under consideration. 

Pf = Percentage of fuel and lubricants components excluding fuel 
and lubricants supplied by the Procuring Entity (Specified in the 
sanctioned estimate for the Works). 

R = Total Works done during the quarter as prescribed under this 
Sub-Clause. 

Note: For application of this Sub-Clause price of HSD is chosen 
to indicate fuel and lubricants components. 

(E) Cement 
Vc = 0.75 x Pc / 100 x R (LcI - Lc0) / Lc0 

Where, 

VC = Increase or decrease in the cost of Works during the 
quarter under consideration due to change in the rates of 
cement. 

R = The value of the Works done in rupees during the quarter 
under consideration excluding the cost of cement supplied by the 
Procuring Entity and excluding other items as mentioned in this 
Sub-Clause. 

LC0 = The average wholesale price index for the quarter in which 
bids were opened/ negotiated (as published by the Economic 
Adviser to the Government of India, Ministry of Industries). 

LC1 = The average whole sale price Index for the quarter under 
consideration (as published by the Economic Adviser to 
Government of India, Ministry of Industries). 

PC = Percentage of cement components (excluding cement 
supplied by the Procuring Entity). 

(F) Steel 

Vs = 0.75 x Ps / 100 x R (LsI - Ls0) / Ls0 

Where, 
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VS = Increase or decrease in the cost of Works during the 
quarter under consideration due to change in the rates of steel. 

R = The value of the Works done in rupees during the quarter 
under consideration excluding the cost of steel supplied by the 
Procuring Entity and excluding other items as mentioned in this 
Sub-Clause. 

LS0 = The average wholesale price index for the quarter in which 
bids were opened/ negotiated (as published by the Economic 
Adviser to the Government of India, Ministry of Industries). 

LSI = The average wholesale price Index for the quarter under 
consideration (as published by the Economic Adviser to 
Government of India, Ministry of Industries). Municipal 
Corporation 

PS = Percentage of steel components (excluding steel supplied 
by the Procuring Entity). 

Price Variation in 
installation of 
elevators, 
supply/installation 
of Centrally Air 
Conditioning and 
Central 
Evaporating 
Cooling Works. 

 

10.2 In all cases of contracts for installation of elevators, 
supply/installation of Central Air Conditioning and Central 
Evaporating Cooling Works, the price quoted shall be based on 
the Indian Electrical and Electronics Manufacturers Association 
(IEEMA) price variation Sub-Clause based on the cost of raw 
materials/components and labour cost as on the date of 
quotation/ bid, and the same is deemed to be related to 
wholesale price index number of metal products and All India 
Average consumer price index number of industrial workers as 
specified below. In case of any variation in these index numbers, 
the prices shall be subject to adjustment up or down in 
accordance with following formula: 

 
Where, 

P = Price payable as adjusted in accordance with the above 
price variation formula. 

P0 = Price quoted/ confirmed. 

MP0 = Wholesale Price Index Number for Metal Products as 
published by the office of the Economic Adviser, Ministry of 
Industry, Government of India, in their weekly bulletin, Revised 
Index Number of Wholesale Prices (Base: 1981- 82 = 100) for 
the week ending first Saturday of the relevant calendar month. 
The relevant month shall be that in which price was offered or 
negotiated whichever is later. W0 = All India Average Consumer 
Price Index Number for Industrial workers (Base: 1982 = 100), as 
published by Labour Bureau, Ministry of Labour, Government of 
India, for relevant calendar month. The relevant month shall be 
that in which price was offered or negotiated whichever is later. 

The above index number MP0 & W0 are those published by 
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IEEMA as prevailing on the first working day of the calendar 
month FOUR months prior to the date of bidding. 

MP = Wholesale Price Index Number for Metal Products as 
published by the office of the Economic Adviser, Ministry of 
Industry, Government of India, in their weekly bulletin Revised 
Index Number of Wholesale Prices (Base: 1981-82 = 100). The 
applicable wholesale price Index Number for Metal Products as 
prevailing on 1st Saturday of the month covering the date FOUR 
months prior to. The date of delivery and would be as published 
by IEEMA. 

WO(D) = AII India Average Consumer Price Index Number for 
Industrial Workers prevailing for the month covering the date 
FOUR months prior to the date of delivery of manufactured 
material and would be as published by IEEMA. 

WO ( 1) = All India Average Consumer Price Index Number for 
Industrial Workers (Base: 1982 = 100) as published by Labour 
Bureau, Ministry of Labour, Government of India. The applicable 
All India Consumer Price Index Number of Industrial Workers 
prevailing for the FOUR months prior to the date of completion of 
installation/ progress parts of installation and would be as 
published by IEEMA. The date of delivery shall be the date on 
which the manufactured material is actually supplied at Site. The 
date of completion of installation (or progress part of installation) 
shall be the date on which the Works is notified as being 
completed and is available for inspection/ duly tested. In the 
absence of such notification, the date of completion is not 
intimated, such completion shall be considered by the Engineer 
In charge which shall be final. 

Note-1 The Wholesale Price Index Number for Metal Products is 
published weekly by the office of the Economic Adviser, but if 
there are any changes, the same are incorporated in the issue 
appearing in the following week. For the purpose of this Price 
Variation Sub-Clause, the final index figures shall apply. 

Note-2 The sole purpose of the above stipulation is to arrive at 
the entire Contract under the various situations. The above 
stipulation does not indicate any intentions to sell materials under 
this Contract as movables. 

Note-3 The indices MP & Woo are regularly published by IEEMA 
in monthly basic price circulars based on information bulletins 
from the authorities mentioned. These will be used for 
determining price variation and only IEEMA Circulars will be 
shown as evidence, if required. 

General 10.3 
Conditions for 
admissibility of 
Price Variation 

10.3 The General Conditions for admissibility of Price Variation are 
given in Appendix A to these General Conditions. 

 

11. Tests on completion 
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Contractor’s 
obligations 

 

11.1 The Contractor shall carry out the Tests on Completion in 
accordance with the BIS/ IRC and other standard codes and 
Sub-Clause 7.9 [Testing], after providing the documents in 
accordance with the requirements for tests on completion. The 
Contractor shall give to the Engineer-in-charge not less than15 
Days’ notice of the date after which the Contractor will be ready 
to carry out each of the Tests on Completion. Unless otherwise 
agreed, Tests on Completion shall be carried out within 7 Days 
after this date, on such day or Days as the Engineer-in- charge 
shall instruct. 

  In considering the results of the Tests on Completion, the 
Engineer-in-charge shall make allowances for the effect of any 
use of the Works by the Procuring Entity on the performance or 
other characteristics of the Works. As soon as the Works, or 
section, have passed any Tests on Completion, the Contractor 
shall submit a certificate of the results of these Tests to the 
Engineer-in-charge. 

Delayed Tests 

 

11.2 

 

If the Tests on Completion are being unduly delayed by the 
Engineer-in-charge, Sub-Clause 7.9.2 of 7.9 [Testing] shall be 
applicable. 

If the Tests on Completion are being unduly delayed by the 
Contractor, the Engineer-in-charge may by notice require the 
Contractor to carry out the Tests within 21 Days after receiving 
the notice. The Contractor shall carry out the Tests on such day 
or Days within that period as the Contractor may fix and of which 
he shall give notice to the Engineer-in-charge. 

If the Contractor fails to carry out the Tests on Completion within 
the period of 21 Days, the Procuring Entity’s/ Engineer-in-
Charge’s Personnel may proceed with the Tests at the field 
laboratory or at an outsourced laboratory at the risk and cost of 
the Contractor. The Tests on Completion shall then be deemed 
to have been carried out in the presence of the Contractor and 
the results of the Tests shall be accepted as accurate and 
binding on the Contractor. 

Retesting 

 

11.3 If the Works, or a Section, fails to pass the Tests on Completion, 
Sub-Clauses 7.13 [Rejection] and 11.4 [Failure to Pass Tests on 
Completion] shall apply, and the Engineer-In-Charge or the 
Contractor may require the failed Tests, and Tests on 
Completion on any related work, to be repeated under the same 
terms and conditions. 

Failure to Pass 
Tests on 
Completion 

  

11.4 If the Works, or a Section, fails to pass the Tests on Completion 
repeated under Sub-Clause 11.3 [Retesting], the Engineer-in-
Charge shall be entitled to: 

i. Order further repetition of Tests on Completion; 

ii. If failure deprives the Procuring Entity of substantially the 
whole benefit of the Works or Section, reject the Works or 
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Section (as the case may be), in which event the Procuring 
Entity shall have the same remedies as provided in Sub-
paragraph (c) of Sub-Clause 13.6 [Failure to Remedy Defect]; 
or 

iii. Issue a Taking-Over Certificate, if the Procuring Entity so 
requires. 

In the event of Sub-Para iii, the Contractor shall proceed in 
accordance with all other obligations under the Contract, and the 
Contract Price shall be reduced by such amount as shall be 
appropriate to cover the reduced value to the Procuring Entity as 
a result of this failure. Unless the relevant reduction for this 
failure is stated (or its method of calculation is defined) in the 
Contract, the Procuring Entity may require the reduction to be (i) 
agreed by the Contractor (in full satisfaction of this failure only) 
and paid before this Taking-Over certificate is issued, or (ii) 
determined and paid under Sub-Clause 3.5 [Determinations]. 

12. Taking over of the Works and Sections by Procuring Entity 

Taking over of 
works. 
 

12.1 Except as stated in Sub-Clause 11.4 [Failure to Pass Tests on 
Completion], the Works shall be taken over by the Procuring 
Entity when (a) the Works have been completed in accordance 
with the Contract, including the matters described in Sub-
Clause8.4 [Time for Completion] and except as allowed in sub-
paragraph i. below, and (b) a Taking-Over Certificate for the 
Works has been issued, or is deemed to have been issued in 
accordance with this Sub-Clause. 

The Contractor may apply by notice to the Engineer-in-charge for 
Taking-Over Certificate not earlier than 14 Days before the 
Works will, in the Contractor’s opinion, be complete and ready for 
taking over. If the Works are divided into Sections, the Contractor 
may similarly apply for a Taking-Over Certificate for each 
Section. 

The Engineer-in-charge shall, within 28 Days after receiving the 
Contractor's application: 

i. Issue the Taking-Over Certificate to the Contractor, stating 
the date on which the Works or Section was completed in 
accordance with the Contract, except for any minor 
outstanding work and Defects which will not substantially 
affect the use of the Works or Section for their intended 
purpose (either until or whilst this work is completed and 
these Defects are remedied); or 

ii. Reject the application, giving reasons and specifying the work 
required to be done by the Contractor to enable the Taking-
Over Certificate to be issued. The Contractor shall then 
complete this work before issuing a further notice under this 
Sub-Clause. 

If the Engineer-in-charge fails either to issue the Taking-Over 
Certificate or to reject the Contractor’s application within the 
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period of 28 Days, and if the Works or Section (as thecae may 
be) is substantially in accordance with the Contract, the Taking-
Over Certificate shall be deemed to have been issued on the last 
day of that period. 

Taking over of 
Parts of the 
Works 
 

12.2 The Engineer-in-charge may, at the sole discretion of the 
Procuring Entity, issue a Taking-Over Certificate for any part of 
the Permanent Works. The Procuring Entity shall not use any 
part of the Works (other than as a temporary measure which is 
either specified in the Contract or agreed by both Parties) unless 
and until the Engineer-in-charge has issued a Taking-Over 
Certificate for this part. However, if the Procuring Entity does use 
any part of the Works before the Taking-Over Certificate is 
issued: 

  i. The part which is used shall be deemed to have been 
takeover as from the date on which it is used, 

ii. The Contractor shall cease to be liable for the care of such 
part as from this date, when responsibility shall pass to the 
Procuring Entity, and 

iii. If requested by the Contractor, the Engineer-in-charge shall 
issue a Taking-Over Certificate for this part. 

After the Engineer-in-charge has issued a Taking-Over 
Certificate for a part of the Works, the Contractor shall be given 
the earliest opportunity to take such steps as may be necessary 
to carry out any outstanding Tests on Completion. The 
Contractor shall carry out these Tests on Completion as soon as 
practicable before the expiry date of the relevant Defects 
Notification Period. If the Contractor incurs Cost as a result of the 
Procuring Entity taking over and/ or using a part of the Works, 
other than such use as is specified in the Contract or agreed by 
the Contractor, the Contractor shall: 

(a) Give notice to the Engineer-in-charge, and (b) be entitled 
subject to Sub-Clause 21.2 [Contractor’s Claims] to payment of 
any such Cost, which shall be included in the Contract Price. 
After receiving this notice, the Engineer-in-charge shall be 
proceeding in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine this Cost. 

If a Taking-Over Certificate has been issued for a part of the 
Works (other than a Section), the delay damages thereafter for 
completion of the remainder of the Works shall be reduced. 
Similarly, the delay damages for the remainder of the Section (if 
any) in which this part is included shall also be reduced. For any 
period of delay after the date stated in this Taking-Over 
Certificate, the proportional reduction in these delay damages 
shall be calculated as the proportion which the value of the part 
so certified bears to the value of the Works or Section (as thecae 
may be) as a whole. The Engineer-in-charge shall proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine these proportions. The provisions of this paragraph 
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shall only apply to the rate of delay damages under Sub-
Clause8.9 [Compensation/ Damages for Delay], and shall not 
affect the maximum amount of these damages. 

Taking over if 
Tests on 
Completion 
suffer 
interference 
 

12.3 If the Contractor is prevented, for more than 14 days, from 
carrying out the Tests on Completion by a cause for which the 
Procuring Entity is responsible, the Procuring Entity shall be 
deemed to have taken over the Works or Section (as the case 
maybe) on the date when the Tests on Completion would 
otherwise have been completed. 

The Engineer-in-charge shall then issue a Taking-Over 
Certificate accordingly, and the Contractor shall carry out the 
Tests on Completion as soon as practicable, before the expiry 
date of the Defects Notification Period. The Engineer-in-charge 
shall require the Tests on Completion to be carried out by giving 
14 days’ notice and in accordance with the relevant provisions of 
the Contract. 

If the Contractor suffers delay and/ or incurs Cost as a result of 
this delay in carrying out the Tests on Completion, the Contractor 
shall give notice to the Engineer-in-Charge and shall be entitled 
subject to Sub-Clause 21.2 [Contractor’s Claims] to: 

i. An extension of time for any such delay, if completion is or will 
be delayed, under Sub-Clause 8.6 [Extension of time for 
Completion], and 

ii. Payment of any such Cost, which shall be included in the 
Contract Price. 

After receiving this notice, the Engineer-in-Charge shall proceed 
in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine these matters. 

Surfaces 
Requiring 
Reinstatement 

12.4 Except as otherwise states in a Taking Over Certificate, a 
Certificate for a Section or part of the Works shall not be deemed 
to certify completion of any ground or other surfaces requiring 
reinstatement. 

13. Defect Liability 

Defect Liability 
Period 
 

13.1 It is the period, as specified in the Contract data, after certified 
total completion or after a suspension (short or prolonged) or 
termination of the Works by the Engineer-in-Charge or the 
Contractor and handing over of the Works (including Sections or 
parts handed over earlier) to the Engineer-in-Charge, during 
which the Contractor is responsible for remedying/ repairing, 
restoring to the original condition any apparent, virtual or 
observed defects, deficiencies in the Works, or its performance. 
The Contractor shall have to repair & restore the 
defect/deficiency after a notice issued by the Engineer-in-
Charge, who will be free to get it remedied at the risk and cost of 
the Contractor besides other action being taken as per the 
Contract, if the Contractor does not get it remedied within the 
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period specified in such notice. The attendances to normal wear 
and tear due to use by the Procuring Entity/ occupier, in respect 
of sections or parts taken over for the convenience of the 
Procuring Entity, shall not be treated as defect. 

Completion of 
Outstanding 
Work and 
Remedying 
Defects. 
 

13.2 In order that the Works and Contractor’s Documents, and each 
Section, shall be in the condition required by the Contract (fairer 
and tear excepted) by the expiry date of the relevant Defects 
Notification Period or as soon as practicable thereafter, the 
Contractor shall: 

i. complete any work which is outstanding on the date stated in a 
Taking-Over Certificate, within such reasonable time as is 
instructed by the Engineer-in- charge, and 

ii. Execute all work required to remedy Defects or damage, as 
may be notified by (or on behalf of) the Procuring Entity on or 
before the expiry date of the Defects Notification Period for the 
Works. 

If a Defect appears or damage occurs, the Contractor shall be 
notified accordingly, by (or on behalf of) the Procuring Entity. 
The Contractor is required to repair, rectify, the defects, restore 
the damages at his own cost with in the period indicated in the 
notice by the Procuring Entity. If the Contractors fails to do so, 
action as per Sub-Clause 13.3 shall be taken. 

Cost of 
Remedying 
Defects 
 

13.3 All work referred to in Sub-Clause 13.2 above [Completion of 
Outstanding Work and Remedying Defects] shall be executed at 
the risk and cost of the Contractor, if and to the extent that the 
work is attributable to: 

i. Any design for which the Contractor is responsible, 

ii. Plant, Materials or workmanship not being in accordance 
with the Contract, or 

iii. Failure by the Contractor to comply with any other 
obligation. 

The cost to be debited shall be arrived at as under: 

(a) Cost of remedial work (including taxes) as paid to other 
agency or debited to the contractor if the remedial action is 
taken up by the department/ organisation, plus 

(b) A compensation of 15%, less 

(c) Credit the cost of materials, hire charges of Contractor's 
plant and machinery if used in the remedial work. 

If and to the extent that such work is attributable to any other 
cause, the Contractor shall be notified promptly by (or on behalf 
of) the Procuring Entity and Sub-Clause 9 [Deviations, Variations 
and Adjustments] shall apply. 

Extension of 
Defects 

13.4 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 
[Procuring Entity’s Claims] to an extension of the Defects 
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Notification 
Period 
 

Notification Period for the Works or a Section if and to the extent 
that the Works, Section or a major item of work (as thecae may 
be, and after taking over) cannot be used for the purposes for 
which they are intended by reason of a Defect, deficiency or by 
reason of damage attributable to the Contractor. However, a 
Defects Notification Period shall not be extended by more than 
two years. 

If delivery and/ or erection of Plant and/ or Materials was 
suspended under Sub-Clause 8.10 [Suspension of Work] or 
Sub-Clause 17.1 [Contractor’s Entitlement to Suspend Work], 
the Contractor's obligations under this Sub-Clause shall not 
apply to any Defects or damage occurring more than two years 
after the Defects Notification Period for the Plant and/ or 
Materials would otherwise have expired. 

Contractor liable 
for Damages 
done and for 
Imperfections 
 
 

13.5 If the Contractor or his personnel shall break, deface, injure or 
destroy any part of a building or any structure in which they may 
be working, or any building, road, fence, enclosure, water pipe, 
power/ telecom cables, drains, electric or telephone post or 
wires, trees, etc. or cultivated ground contagious to the Site 
where the Works or any part of it is being executed, or if any 
damage shall happen to the work while in progress, from any 
cause whatever or if any defect, shrinkage or other faults or 
imperfection appear in the work within Defect Liability Period 
after a certificate final or otherwise of its completion shall have 
been given by the Engineer-in-Charge as aforesaid arising out of 
Defect or improper Materials, procedures or workmanship the 
Contractor shall upon receipt of a notice in writing on that behalf 
make the same good at his own expense or in default the 
Engineer-in-Charge cause the same to be made good by 
employing other workman/ agency and deduct the expense from 
any  sums that may be due or at any time thereafter may 
become due to the Contractor, or from his Performance Security 
or the proceeds of sale thereof or a sufficient portion thereof. 

Failure to 
remedy the 
defect 
 

13.6 

 

If the Contractor fails to remedy any Defect, deficiency or 
damage within a reasonable time, a date may be fixed by (or on 
behalf of) the Procuring Entity, on or by which the Defect, 
deficiency or damage is to be remedied. The Contractor shall be 
given reasonable notice of this date. 

If the Contractor fails to remedy the Defect or damage by this 
notified date and this remedial work was to be executed at the 
cost of the Contractor under Sub-Clause 13.3 [Cost of 
Remedying Defects], the Procuring Entity may (at his option): 

i. Carry out the work himself or by others, in a reasonable 
manner and at the Contractor’s cost, but the Contractor 
shall have no responsibility for this work; and the Contractor 
shall subject to Sub-Clause 2.5 [Procuring Entity’s Claims] 
pay to the Procuring Entity the costs reasonably incurred by 
the Procuring Entity in remedying the Defect or damage; 

ii. Require the Engineer-in-charge to agree or determine a 
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reasonable reduction in the Contract Price in accordance 
with Sub-Clause 3.5 [Determinations]; or 

iii. If the Defect or damage deprives the Procuring Entity of 
substantially the whole benefit of the Works or any major 
part of the Works, terminate the Contract as a whole, or in 
respect of such major part which cannot be put to the 
intended use. Without prejudice to any other rights, under 
the Contract or otherwise, the Procuring Entity shall then be 
entitled to recover all sums paid for the Works or for such 
part (as thecae may be), plus financing Costs and the Cost 
of dismantling the same, clearing the Site and returning 
Plant and Materials to the Contractor. 

Removal of 
Defective Work 
 

13.7 If the Defect or damage cannot be remedied expeditiously on 
the Site and the Procuring Entity gives consent, the Contractor 
may remove from the Site for the purposes of repair such items 
of Plant as are Defective or damaged. This consent may require 
the Contractor to increase the amount of the Performance 
Security by the full replacement Cost of these items, or to 
provide other appropriate security. 

Further Tests 
 

13.8 If the work of remedying of any Defect or damage may affect the 
performance of the Works, the Engineer-in-charge may require 
the repetition of any of the tests described in the Contract. The 
requirement shall be made by notice within 28Days after the 
Defect or damage is remedied. 

These tests shall be carried out in accordance with the terms 
applicable to the previous tests, except that they shall be carried 
out at the risk and cost of the Party liable, under Sub-Clause 
13.3 [Cost of Remedying Defects], for the cost of the remedial 
work. 

Contractor 
/Third Party 
Quality 
Inspection 
Agency to 
Search for the 
Cause of the 
Defect. 
 

13.9 The Contractor or third party quality inspection agency shall, if 
required by the Engineer-in-charge, search for the cause of any 
Defect, under the direction of the Engineer-in-charge. Unless the 
Defect is to be remedied at the cost of the Contractor under 
Sub-Clause 13.3 [Cost of Remedying Defects], the cost of the 
search shall be agreed or determined by the Engineer-in-charge 
in accordance with Sub-Clause 3.5 [Determinations] and shall 
be included in the Contract Price or of the third party quality 
inspection agency. 

Performance 
Certificate 
 

13.10 Performance of the Contractor’s obligations shall not be 
considered to have been completed until the Engineer-in-charge 
has issued the Performance Certificate to the Contractor, stating 
the date on which the Contractor completed his obligations 
under the Contract. 

The Engineer-in-charge shall issue the Performance Certificate 
within 28 Days after the latest of the expiry dates of the Defects 
Liability Periods, or as soon thereafter as the Contractor has 
supplied all the Contractor’s Documents and completed and 
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tested all the Works, including remedying any Defects. A copy of 
the Performance Certificate shall be issued to the Procuring 
Entity. 

Only the Performance Certificate shall be deemed to constitute 
acceptance of the Works. 

Substantial 
Completion of 
Parts 
 

13.11 If any part of the Permanent Works has been substantially 
completed and has satisfactorily passed any Test on Completion 
prescribed by the Contract, the Engineer-in-charge may issue 
awaking-Over Certificate in respect of that part of the Permanent 
Works before completion of Works and upon the issue of such 
Certificate, the Contractor shall be deemed to have undertaken 
to complete with due expedition any outstanding work in that 
part of the Permanent Works during Defect Liability Period. 

Unfulfilled 
Obligations 
 

13.12 After the Performance Certificate has been issued, each Party 
shall remain liable for the fulfilment of any obligation which 
remains unperformed at that time. For the purposes of 
determining the nature and extent of unperformed obligations, 
the Contract shall be deemed to remain in force. 

Right to Access 
 

13.13 Until the Performance Certificate has been issued, the 
Contractor shall have such right of access to the Works as is 
reasonably required in order to comply with this Sub-Clause, 
except as maybe inconsistent with the Procuring Entity’s 
reasonable security restrictions. 

Clearance offsite 
 

13.14 Upon receiving the Performance Certificate, the Contractor shall 
remove any remaining Contractor’s Equipment, surplus material, 
wreckage, rubbish and Temporary Works from the Site. 

If all these items have not been removed within 28 days after 
receipt by the Contractor of the Performance Certificate, the 
Procuring Entity may sell or otherwise dispose of any remaining 
items. The Procuring Entity shall be entitled to be paid the costs 
incurred in connection with, or attributable to, such sale or 
disposal and restoring the Site. 

Any balance of the moneys from the sale shall be paid to the 
Contractor. If these moneys are less than the Procuring Entity's 
costs, the Contractor shall pay the outstanding balance to the 
Procuring Entity. 

14. Measurement and Evaluation. (In case of Lump Sum Contract measurement of only 
additions and alterations shall be taken) 

Measurement 
Work Done 
 

14.1 Whenever the Engineer-in-charge requires any part of the Works 
to be measured/ re-measured, reasonable notice shall be given 
to the Contractor’s Representative, who shall: 

i. Promptly either attend or send another qualified 
representative to assist the Engineer-in-charge in taking/ 
verifying the measurement, and 
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ii. Supply any particulars requested by the Engineer-in-charge 
for his satisfaction of the measurements. 

If the Contractor fails to attend or send a representative, the 
measurement made by (or on behalf) of the Engineer-in-charge 
shall be accepted as accurate. 

Method of 
measurement. 
 

14.2 The measurements (as per IS 1200) of the executed and 
acceptable work shall be recorded once in a month by the 
representative of the Engineer–in-Charge and the Contractor or 
his representative jointly and shall be signed by the Contractor in 
acceptance. The Engineer–in-Charge shall, except as otherwise 
provided, shall check, ascertain and determine measurement 
and 

The value of the work done in accordance with the Contract. The 
Procuring Entity reserves to itself the right to prescribe a scale of 
check measurements of work, in general, or a specific scale for 
specific works or by other special orders (about which the 
decision of the Procuring Entity shall be final). Checking of 
measurement by a superior officer shall supersede the 
measurements taken by the subordinate officers and the former 
will become the basis of the payment. Any excess payments 
detected, as a result of such check measurement or otherwise at 
any stage up to the date of completion and the Defect Liability 
Period specified elsewhere in this Contract, shall be recoverable 
from the Contractor as any other dues payable to the Procuring 
Entity. 

The Contractor shall, without extra charge, provided all 
necessary assistance with labour and equipment necessary for 
measurements and recording levels. 

If the Contractor objects to any of the measurements recorded, 
A note shall be made to that effect with reason and signed by 
both the parties. 

 14.2.2 

 

All measurement of all items having financial value shall be 
recorded in Measurement Book or MS Excel file and printed out 
in two copies. The original shall be treated as the Measurement 
book. Such files in original shall be mailed to the Engineer-in-
Charge and shall be saved with a dedicated password. Other 
data like initial field levels or survey field books or findings of the 
geo-tech investigations shall be similarly recorded and protected 
so that a complete record is obtained of all works performed 
under the Contract. 

 14.2.3 Any reason the Contractor or his authorized representatives not 
available and the work of recording measurements is suspended 
by the Engineer-in-charge or his representative, the Engineer-in-
Charge and the Department/ Organisation shall not entertain 
any claim from Contractor for any loss or damages on this 
account. If the Contractor or his authorized representative does 
not remain present at the time of such measurements after the 
Contractor or his authorized representative has been given a 
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notice in writing three (3) Days in advance or fails to countersign 
or to record objection within seven days from the date of the 
measurement, then such measurements recorded in his 
absence by the Engineer-in-charge or his representative shall be 
deemed to have been accepted by the Contractor. 

Except where any general or detailed description of the work 
expressly shows to the contrary, measurements shall be taken 
of the net actual quantities in accordance with the procedure set 
forth in the Bill of Quantities and IS 1200 notwithstanding any 
general or local practice. 

The Contractor shall give not less than seven Day’s notice to the 
Engineer-in-Charge or his authorized representative in charge of 
the Works before covering up or otherwise placing beyond the 
reach of measurement any work in order that the same may be 
measured and correct dimension thereof be taken before the 
same is covered up or placed beyond the reach of 
measurements and shall not cover and place beyond reach of 
measurement any work without consent in writing of the 
Engineer-in-Charge or his authorized representative in charge of 
the Works who shall within the aforesaid period of seven Days 
inspect the work, and if any work shall be covered up or placed 
beyond the reach of measurements without such notice having 
been given or the Engineer-in-charge’s consent being obtained 
in writing, the same shall be uncovered at the Contractor’s 
expense, for the due measurement or in default thereof no 
payment or allowance shall be made for such works or the 
materials with which the same was executed. The covering shall 
then be restored by the Contractor at his cost. 

Engineer-in-Charge or his authorized representative may cause 
either themselves or through another officer of the 
Department/Organisation to check the measurements recorded 
jointly or otherwise as aforesaid and all provisions stipulated 
herein above shall be applicable to such checking of 
measurements or levels. 

It is also a term of this Contract that recording of measurements 
of any item of work in the measurement sheets/ Measurement 
book and/ or its payment in the interim, on account or final bill 
shall not be considered as conclusive evidence as to the 
sufficiency of any work or material to which it relates, nor shall it 
relieve the Contractor from liabilities from any other 
measurement, Defects noticed till completion of the Defects 
liability period. 

Omissions 
 

14.3 Whenever the omission of any work forms part (or all) of a 
Variation, the value of which has not been agreed, if: 

i. The Contractor will incur (or has incurred) Cost which, if the 
work had not been omitted, would have been deemed to be 
covered by a sum forming part of the Accepted Contract 
Amount; 

ii. The omission of the work will result (or has resulted) in this 
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sum not forming part of the Contract Price; and 

iii. This Cost is not deemed to be included in the evaluation of 
any substituted work; then the Contractor shall give notice 
to the Engineer-in-charge accordingly, with supporting 
particulars. Upon receiving this notice, the Engineer-in-
charge shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine this Cost, which 
shall be included in the Contract Price. 

15. Contract Price, Payment and Lien 

Contract price 
 

15.1 Unless otherwise stated in the Particular Conditions: 

i. The Contract Price shall be agreed or determined and be 
subject to adjustments in accordance with the Contract; 

ii. The Contractor shall pay all taxes, duties and fees required 
to be paid by him under the Contract, and the Contract Price 
shall not be adjusted for any of these Costs except as stated 
in Sub-Clause 15.21 [Adjustments for Changes in 
Legislation] or Price adjustment; 

iii. Any quantities which may be set out in the Bill of Quantities 
or other Schedule are estimated quantities and are not to be 
taken as the actual and correct quantities 

(a) Of the Works which the Contractor is required to execute, 
or 

(b) For the purposes of Sub-Clause 11 [Measurement and 
Evaluation]; and 

iv. The Contractor shall submit to the Engineer-in-charge, within 
28 Days after the Commencement Date, a proposed 
breakdown of each lump sum price in the Schedules. The 
Engineer-in-charge may take account of the breakdown 
when preparing Payment Certificates, but shall not be bound 
by it. 

Lump sum 
Provisions in 
Estimate/Contra
ct 

15.2 When the estimate includes lump sum provisions primarily in 
respect of parts of work/ items whose specifications and costs 
are not known at the time of framing the Estimate, and if a bid is 
to be invited on such an estimate, such lump sum shall be 
excluded from the bid. 

Subsequently, when the specifications and costs of such items 
are known, their execution, if to be completed concurrently with 
the Contract, shall either be done as a variation item or on 
market rates (without bid premium) of the Contract. Such 
variation should be approved by the competent authority and 
then the Contractor shall be entitled to payment in respect of 
such items of work, or separate bids shall be invited for the work 
to be executed concurrently with the present Contract. 

Schedule of 15.3 The schedule of payments shall be as included in the Contract. If 
the Contract does not include a schedule of payments, the 
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Payments 
(in case of Lump 
payments shall 
Be linked to 
various stages 
of completion of 
Works given in 
the Activity 
Schedule) 

Contractor shall submit non-binding estimates of the payments 
which he expects to become due during each quarterly period. 
The first estimate shall be submitted within 28 Days after the 
Commencement Date. Revised estimates shall be submitted at 
quarterly intervals, until the Taking-Over Certificate has been 
issued for the Works. The percentage quoted in the Bid and 
accepted in the Contract will be deducted/added from/to the 
gross amount of the bill. 

Application for 
Interim Payment 
Certificates 
(Running 
Account Bills) 
 

15.4 The Contractor shall submit a Statement in required number of 
copies to the Engineer-in-Charge after the end of each month, in 
a form approved by the Engineer-in-Charge, showing in detail 
the amounts to which the Contractor considers himself to be 
entitled on the basis of measurement (or Activity Schedule in 
case of Lump subcontract) and advance payment, secured 
advance, deductions, etc. As applicable, together with supporting 
documents which shall include the report on the progress during 
this month in accordance with Sub-Clause 4.20 [Progress 
Reports]. 

Issue of Interim 
Payment 
Certificates 
 

15.5 No amount will be certified or paid until the Procuring Entity has 
received and accepted the Performance Security. Thereafter, the 
Engineer-in-charge shall, within 28 Days after receiving a 
Statement and supporting documents, deliver to the Procuring 
Entity and to the Contractor an Interim Payment Certificate which 
shall state the amount which the Engineer-in-charge fairly 
determines to be due, with all supporting particulars for any 
reduction or withholding made by the Engineer-in-charge on the 
Statement, if any. 

However, prior to issuing the Taking Over Certificate for the 
Works, the Engineer-in-charge shall not be bound to issue an 
Interim Payment Certificate in an amount which would (after 
retention and other deductions) be less than the minimum 
amount of Interim Payment Certificate (if any) stated in the 
Contract Data. In this event, the Engineer-in-charge shall give 
notice to the Contractor accordingly. 

An Interim Payment Certificate shall not be withheld for any other 
reason, although: 

i. I f anything supplied or work done by the Contractor is not in 
accordance with the Contract, the cost of rectification or 
replacement may be withheld until rectification or replacement 
has been completed; and/or 

ii. I f the Contractor was or is failing to perform any work or 
obligation in accordance with the Contract, and had been so 
notified by the Engineer-in-charge, the value of this work or 
obligation may be withheld until the work or obligation has 
been performed. 

The Engineer-in-charge may in any Payment Certificate make 
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any correction or modification that should properly be made to 
any previous Payment Certificate. A Payment Certificate shall 
not be deemed to indicate the Engineer-in-charge’s acceptance, 
approval, consent or satisfaction. 

Payment on 
Interim Payment 
Certificate  

15.6.1 A bill shall be submitted by the Contractor each month on or 
before the date fixed by the Engineer-in-charge for all work 
executed in the previous month and the Engineer-in-charge shall 
take or cause to be taken or check the requisite measurement for 
the purpose of having the same verified and the claim, as far as 
admissible, authorized or paid, if possible, before the expiry of 
thirty days from the presentation for the bill. If the contractor does 
not submit the bill within the time fixed, as aforesaid, the 
Engineer-in-charge may depute a subordinate to measure up the 
said work in the presence of the Contractor, whose signature in 
the Measurement Book or sheet will be sufficient warrant and the 
Engineer-in-charge may prepare a bill from such Measurement 
Book, which shall be binding on the Contractor in all respects. 

Payment at Part 
Rates 

15.6.2 The rates for several items of works may be paid in part rates 
provisionally in running bills in proportion to the quantum of items 
executed as per specifications at the discretion of the 

  Engineer-in-charge. The deferred payment, will however, be 
released after the successful completion of the item of work. 

In case of item rates, if the rate quoted for certain items is very 
high in comparison to the average/overall bid value over the 
estimated cost of the work, the payment at running stages shall 
not be made until an appropriate additional performance security 
for items for which rates have been quoted high, has been 
submitted by the Contractor. This security shall be refunded at 
the final stage of completion. 

Payment at 
Reduced Rates 
 

15.6.3 In case certain item of the Works has not been executed as per 
specifications, design, drawings and the specified durability and 
the Engineer-in-Charge is not convinced to accept the item of 
Works at the full rate applicable under the Contract, may accept 
such item at a reduced rate (in proportion to the designed and 
executed capability and or the designed and assessed service 
life of the structure and its components) with a minimum 
reduction of 25% of the full rate during the preparation of on 
account bills or final bill if the item is so acceptable without 
detriment to the safety and utility of the item and the whole 
Works. Decision of the Engineer-in-Charge to be conveyed in 
writing in respect of the same will be final and binding on the 
Contractor. 

Recovery of 
Cost of Water 
and Electricity 
consumed by 
the Contractor 

15.6.4 The cost of all water connections necessary for the execution of 
Works, and the cost of water consumed and hire charges of 
meters and the cost of electricity consumed in connection with 
the execution of the Works shall be paid by the Contractor 
except where otherwise specifically provided in the Contract 
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Data. 

Recovery of 
materials issued 
and hire charges 
of Machinery 
and Equipment, 
etc. 

15.6.5 Recoveries on account of materials issued to the Contractor by 
the Procuring Entity, Machinery and Equipment lent on hire, 
advance payment, secured advance, etc. or on any other 
account, and dues shall be made from each payment certificate 
from the Contractor as per conditions of this Contract. 

Payment on 
Intermediate 
Certificate to be 
regarded as 
Advances 
 

15.7 All interim payments shall be regarded as payment by way of 
advances against final payment only and shall not preclude the 
requiring of bad, unsound and imperfect or unskilled work to be 
rejected, removed, taken away and reconstructed or re-erected. 
Any certificate given by the Engineer-in-Charge relating to the 
work done or Materials delivered forming part of such payment 
may be modified or corrected by any subsequent such 
certificate(s) or by the final certificate and shall not by itself be 
conclusive evidence that any work or Materials to which it relates 
is/are in accordance with the Contract and Specifications. Any 
such interim payment, or any part thereof shall not in any respect 
conclude, determine or affect in any way powers of the Engineer-
in-Charge under the Contract or any of such payments be 
treated as final settlement and adjustment of accounts or in any 
way vary or affect the Contract. 

Application for 
issue of final 
completion 
certificate 
 
 

15.8 The Contractor shall apply to the Engineer-in-Charge for issue of 
the Final Completion Certificate at least 45 days in advance of 
the likely date of full/ satisfactory completion. The Engineer-in-
Charge during this period shall review and finalise the 
requirements of work to qualify as final completion with respect 
to the third party quality inspection agency reports, if any. The 
Final completion certificate shall be issued within 30 days of its 
becoming due as per notice. 

 15.9 After the Contractor has rectified all deficiencies pointed out by 
the Engineer-in-Charge in the final payment documents, and 
complied to all observations of the Third Party Quality Inspection 
Agency and the Independent Engineer to the entire satisfaction 
of the Engineer-in-Charge, the Contractor shall apply to the 
Engineer-in-Charge releasing the final payment as per final 
statement and also issue a final payment certificate. The 
Engineer-in-Charge shall proceed to issue the final payment 
certificate after reviewing all tests on completion, determinations, 
as built design and drawings, and other compliances required 
under the Contract. 

Final Statement 
of payments 

15.10 Within 28 Days after receiving the Taking Over Certificate for the 
Works, the Contractor shall submit to the Engineer-in-charge, six 
copies of a draft final statement with as built drawings (with two 
soft copies also) and all other supporting documents showing in 
detail in a form approved by the Engineer-in-charge the value of 
all work done in accordance with the Contract, and any further 
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sums which the Contractor considers to be due to him under the 
Contract or otherwise. 

If the Engineer-in-charge disagrees with or cannot verify any part 
of the draft final statement, the Contractor shall submit such 
further information as the Engineer-in-charge may reasonably 
require within 28 Days from receipt of said draft and shall make 
such changes in the draft as may be agreed between them. The 
Contractor shall then prepare and submit to the Engineer-in- 
charge the final statement as agreed. This agreed statement is 
referred to in these Conditions as the “Final Statement”. 

However if, following discussions between the Engineer-in-
charge and the Contractor and any changes to the draft final 
statement which are agreed, it becomes evident that a dispute 
exists, the Engineer-in-charge shall deliver to the Procuring 
Entity’s competent authority (with a copy to the Contractor) an 
Interim Payment Certificate for the agreed parts of the draft final 
statement. 

Discharge 
 

15.11 When submitting the Final Statement, the Contractor shall submit 
a discharge which confirms that the total of the Final Statement 
represents full and final settlement of all moneys due to the 
Contractor under or in connection with the Contract. This 
discharge may state that it becomes effective when the 
Contractor has received the Performance Security and the 
outstanding balance of this total, in which event the discharge 
shall be effective on such date. 

Payment of Final 
Bill 
 

15.12 The final value of the acceptable works done, less payments 
already received, value of claims raised and paid, value of claims 
not paid along with Interim Payment Certificates, final statement 
of price escalation due and paid, etc. shall be submitted by the 
Contractor along with the Final Bill. The final bill shall be 
submitted by the Contractor in the same manner as specified in 
interim bills within three Months of physical completion of the 
work or within one month of the date of the final certificate of 
completion issued by the Engineer-in-Charge whichever is 
earlier. No further claims shall be made by the Contractor after 
submission of the final bill and these shall be deemed to have 
been waived and extinguished. 

Payments of those items of the bill in respect of which there is no 
dispute and of items in dispute, for quantities and rates as 
approved by Engineer-in-Charge, will, as far as possible be 
made within a period of 90 days, the period being reckoned from 
the date of receipt of the bill by the Engineer-in-Charge complete 
with accounts of advances, Materials issued, Machinery & 
Equipment lent on hire by the Procuring Entity, dismantled 
Materials, etc. 

Recovery of cost 
of preparation of 
the bill 

15.13 In case the Contractor does not submit the bill within the time 
fixed, the Engineer-in-charge may prepare the bill as per 
provision of Sub-Clause 15.6.1 [Payment of an Interim Payment 
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Certificate] but a deduction @ 0.5 % of the amount of such a bill 
shall be made and credited to the general revenue account of the 
Department/ Organisation on account of preparation of the bill. 
The Contractor shall submit all bills on the printed forms, to be 
had on application, at the office of the Engineer- in- charge and 
the charges in the bills shall always be entered at the rates 
specified in the Contract or in the case of any extra work ordered 
in pursuance of these conditions, and not mentioned or provided 
for in the Contract, at the rates approved for such work. 

Payment of 
Contractor’s 
Bills to Banks 
 

15.14 Payments due to the Contractor may, if so desired by him, be 
made to his Bank instead of direct to him provided that the 
Contractor furnishes to the Engineer-in-Charge (i) the account 
number with name and address of branch of the Bank, (ii) an 
authorization in the form of a legally valid document such as a 
power of attorney conferring authority on the Bank to receive 
payments, and (iii) his own acceptance of the correctness of the 
amount made out as being due to him by Procuring Entity or his 
signature on the bill or other claim preferred against Procuring 
Entity before settlement by the Engineer-in-Charge of the 
account or claim by payment to the Bank. While the receipt given 
by such copy of Banks statement shall constitute a full and 
sufficient discharge for the payment, the Contractor shall also 
acknowledge with a receipt. Wherever possible the Contractor 
shall present his bills duly receipted and discharges through his 
Bankers. 

Nothing herein contained shall operate to create in favour of the 
Bank any rights or equities vis.-a-vis. the Procuring 
Entity/Governor of Punjab. 

Advance 
Payments 
 

 

15.15 If provided in the SCC/ Contract Data, the Procuring Entity shall 
make an advance payment on simple interest (rate as specified 
in SCC) as a mobilization for the Works, when the Contractor 
submits a Bank Guarantee of 110% of the advance amount from 
a Scheduled Bank in India. The total advance payment, the 
number and timing of instalments (if more than one), and the 
applicable currencies and proportions, shall be as stated in the 
Contract Data. 

Unless and until the Procuring Entity receives this Bank 
Guarantee and got confirmed from the issuing Bank, or if the 
provision of advance payment is not stated in the Contract Data, 
this Sub-Clause shall not apply. Unless stated otherwise in the 
Contract Data, the advance payment shall be repaid through 
percentage deductions from the interim payments determined by 
the Engineer-in-charge in accordance with Sub-Clause 15.5 
[Issue of Interim Payment Certificates], as follows 

i. deductions shall commence in the next interim Payment 
Certificate following that in which the total of all certified interim 
payments (excluding the advance payment and deductions and 
repayments of retention) exceeds 30 percent of the Accepted 
Contract Amount less Provisional Sums; and 
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ii. deductions shall be made at the amortisation rate stated in the 
Contract Data of the amount of each Interim Payment Certificate 
(excluding the advance payment and deductions for its 
repayments as well as deductions for retention money)in the 
currencies and proportions of the advance payment until such 
time as the advance payment has been repaid; provided that the 
advance payment shall be completely repaid prior to the time 
when 90 percent of the Accepted Contract Amount less 
Provisional Sums has been certified for payment. 

If the advance payment has not been repaid prior to the issue of 
the Taking-Over Certificate for the Works or prior to termination 
under Sub-Clause 16.1 [Termination by Procuring Entity], Sub-
Clause 17.2 [Termination by Contractor] or Sub-Clause 19 
[Force Majeure] (as the case may be), the whole of the balance 
then outstanding shall immediately become due to the Procuring 
Entity. 

Secured 
Advance on 
Non-Perishable 
Materials (Not 
applicable in 
case of Lump 
Sum Contract) 
 

15.16 The Contractor, on signing an indenture in the form to be 
specified by the Engineer-in-Charge, may be paid during the 
progress of the execution of the work, up to 75% of the assessed 
value of any Materials which have been actually brought at the 
Site and which, in the opinion of the Engineer-in-charge, are non-
perishable, non-fragile and non-combustible and will be 
consumed in the Works within next three months in accordance 
with the construction programme and the Contract provided that 
they are adequately stored and/ or protected against damage by 
weather or other causes but which have not, at the time of 
granting advance, been incorporated in the Works. When 
Materials on account of which advance has been made under 
this Sub-Clause are incorporated in the work, the amount of such 
advance shall be recovered/ deducted from the next payment 
made under any of the Sub-Clauses of this Contract. 

Ensuring 
Payment and 
Amenities to 
Workers if 
Contractor fails 
to pay 

15.17 In every case in which by virtue of the provisions of the Contract 
Labour (Regulation and Abolition) Act, 1970, and of the Contract 
Labour (Regulation and Abolition) Central Rules, 1971, any 
applicable Labour Laws, the Procuring Entity is obliged to pay 
any amounts of wages to a workman employed by the Contractor 
in execution of the Works, or to incur any expenditure in 
providing welfare and health amenities required to be provided 
under the above said Laws or under the P.W.D. Contractor's 
Labour Regulations, or under the Rules framed by Government 
from time to time for the protection of health and sanitary 
arrangements for workers employed by the Contractor, the 
Procuring Entity shall recover from the Contractor the amount of 
wages so paid or the amount of expenditure so incurred. 

With holding 
and lien in 
respect of sums 
due from 
Contractor 

15.18 i. Whenever any claim or claims for payment of a sum of money 
arises out of or under the Contract or against the Contractor, 
the Engineer-in-Charge or the Government shall be entitled to 
withhold and also have a lien to retain such sum or sums in 
whole or in part from the Performance Security, if any, 
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deposited by the Contractor and for the purpose aforesaid, the 
Engineer-in-Charge or the Government shall be entitled to 
withhold the Performance Security furnished, if any and also 
have a lien over the same pending finalization or adjudication 
of any such claim. In the event of the security being 
insufficient to cover the claimed amount or amounts or if no 
security has been taken from the Contractor, the Engineer-in- 
Charge or the Government shall be entitled to withhold and 
have a lien to retain to the extent of payable or which may at 
any time thereafter become payable to the Contractor under 
the same Contract or any other Contract with the Engineer-in- 
Charge or the Government or any Contracting person through 
the Engineer-in-Charge pending finalization of adjudication of 
any such claim. It is an agreed term of the Contract that the 
sum of money or moneys so withheld or retained under the 
lien referred to above by the Engineer-in-Charge or 
Government will be kept withheld or retained as such by the 
Engineer-in-Charge or Government till the claim arising out of 
or under the Contract is determined by the arbitrator (if the 
Contract is governed by the arbitration Sub-Clause) or by the 
competent court, as the case may be and that the Contractor 
will have no claim for interest or damages whatsoever on any 
account in respect of such withholding or retention under the 
lien referred to above and duly notified as such to the 
Contractor. For the purpose of this Sub-Clause, where the 
Contractor is a partnership firm or a limited company, the 
Engineer-in-Charge or the Government shall be entitled to 
withhold and also have a lien to retain towards such claimed 
amount or amounts in whole or in part from any sum found 
payable to any partner/ limited company as the case may be, 
whether in his individual capacity or otherwise. 

 ii. The Procuring Entity shall have the right to cause an audit 
and technical examination of the Works and the final bills of 
the Contractor including all supporting vouchers, abstract etc., 
to be made within two years after payment of the final bill and 
if as a result of such audit and technical examination any sum 
is found to have been overpaid in respect of any work done by 
the Contractor under the Contract or any work claimed to have 
been done by him under the Contract and found not to have 
been executed, the Contractor shall be liable to refund the 
amount of over-payment and it shall be lawful for the 
Procuring Entity to recover the same from him in the manner 
prescribed or in any other manner legally permissible; and if is 
found that the Contractor was paid less than what was due to 
him under the Contract in respect of any work executed by him 
under it, the amount of such under payment shall be duly paid 
by the Procuring Entity to the Contractor, without any interest 
thereon whatsoever. 

Lien in respect 
of claims in 

15.19 Any sum of money due and payable to the Contractor (including 
the Performance Security returnable to him) under the Contract 
may be withheld or retained by way of lien by the Engineer-in- 
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other Contracts 

 

Charge or the Government or any other Contracting person or 
persons through Engineer-in-charge against any claim of the 
Engineer-in-Charge or the Government or such person or 
persons in respect of payment of a sum of money arising out of 
or under any other Contract made by the Contractor with the 
Engineer-in-Charge or the Government or with such person or 
persons. 

It is an agreed term of the Contract that the sum of money so 
withheld or retained under this Sub-Clause by the Engineer-in-
Charge or the Government will be kept withheld or retained as 
such by the Engineer-in-Charge or the Government till his claim 

  arising out of the same Contract or any other Contract is either 
mutually settled or determined by the arbitration Sub-Clause or 
by the competent court, as the case may be and that the 
Contractor shall have no claim for interest or damages 
whatsoever on this account or on any other ground in respect of 
any sum of money withheld or retained under this Sub-Clause 
and duly notified as such to the Contractor. 

Levy or Taxes 
payable by 
Contractor 
 

15.20 i. VAT/ GST, service tax or any other taxes and duties on 
Materials, works or services in respect of this Contract shall be 
payable by the Contractor according to Law in effect. 

ii. The Contractor shall deposit royalty and obtain necessary 
permit for supply of the red earth, moorum, sand, chips, bajri, 
stone, kankar, etc. from local authorities. The liability, if any,on 
account of quarry fees, royalties, octroi and other taxes and 
duties in respect of materials actually consumed on the Works, 
shall be borne by the Contractor. 

iii. lf pursuant to or under any Law, notification or order any 
royalty, cess or the hike becomes payable to the Government 
of India and does not at any time become payable by the 
Contractor to the State Government/ Local authorities in 
respect of any Material used by the Contractor in the Works 
then in such a case, it shall be Lawful to the Government of 
India and it will have the right and be entitled to recover the 
amount paid in the circumstances as aforesaid from the dues 
of the Contractor. 

iv. In respect of goods and Materials procured by the Contractor, 
for use in Works under the Contract, VAT/ GST will be paid by 
the Contractor himself but in respect of such goods 
manufactured and supplied by the Contractor and Works 
executed under the contract, the responsibility of payment of 
VAT/ GST shall be that of the Procuring Entity. 
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Adjustments for 
changes in 
Legislation 
 

15.21 i. All the bid rates shall be inclusive of all taxes and levies 
payable under respective statutes, However if any further tax 
or levy is imposed by Statute, after the Base Date and the 
Contractor thereupon necessarily and properly pays such 
taxes/ levies the Contractor shall be reimbursed the amount so 
paid, provided such payments, if it any, is not, in the opinion of 
the Procuring Entity (whose decision shall be final and binding 
on the Contractor) attributable to delay in execution of work 
within the control of the Contractor. 

ii. The Contractor shall keep necessary books of accounts and 
other documents for the purpose of this condition as may be 
necessary and shall allow inspection of the same by a duly 
authorized representative of the Procuring Entity and/ or the 
Engineer-in-Charge and further shall furnish such other 
information/ document as the Engineer-in-Charge may require 
from time to time. 

  iii. The Contractor shall, within a period of 30 Days of the 
imposition of any such further tax or levy, give a written notice 
thereof to the Engineer-in-Charge that the same is given 
pursuant to this condition, together with all necessary 
information relating thereto. 

This Sub-Clause shall not be applicable if the effect of changes 
in legislation has been included in price variation formulae in 
Clause 10 [Price Variation]. 

Pre Check and 
Post Check of 
Bills 

 

15.22 The Government/ Procuring Entity shall have a right to provide a 
system of pre check of Contractor’s bills by a specified 
organization and payment by an Accounts Organisation as the 
Government/ Procuring Entity may in its absolute discretion 
decide. Any overpayments detected as a result of such pre 
checker post check of Contractor’s bills can be recovered from 
the Contractor's bills and the Contractor will refund such excess 
payments. 

16. Termination of Contract by Procuring Entity 

Termination by 

Procuring Entity 

 

16.1 Subject to the other provisions contained in this Sub-Clause the 
Engineer-in-charge may, without prejudice to his any other rights 
or remedy against the Contractor in respect of any delay, inferior 
workmanship, any claims for damages and/or any other 
provisions of this Contract or otherwise and whether the date of 
completion has or has not elapsed by a notice of reasonable 
period in writing absolutely determine the Contract in any of the 
following cases: 

i. If the Contractor, having been given by the Engineer-in-
Charge a notice in writing to rectify, reconstruct or replace any 
defective work or that the work is being performed in an 
inefficient or otherwise improper or un-workmanlike manner, or 
by workers who do not understand the instructions of the 
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Engineer-in-Charge, or do not execute the work as per 
specifications or in contravention of the advice of the third 
party quality inspections agency about the quality of works, if 
any, shall omit to comply with the requirement of such notice 
for a period of fifteen Days thereof. 

ii. If the Contractor being a company shall pass a resolution or 
the Court shall make an order that the company shall be 
wound up or if a receiver or a manager on behalf of a creditor 
shall be appointed or if circumstances shall arise which entitle 
the Court or the creditor to appoint a receiver or a manager or 
which entitle the Court to make a winding up order. 

iii. If the Contractor has, without reasonable cause, suspended 
the progress of the Works for a continuous period of 30 days, 
or has failed to proceed with the Works with due diligence so 
that, in the reasoned opinion of the Engineer-in-Charge (which 
shall be final and binding), he will be unable to secure 
completion of the Works by the stipulated date of completion 
and continues to do so after a notice in writing of fifteen Days 
from the Engineer-in-Charge. 

iv. If the Contractor fails to complete the Works within the 
stipulated time or spans of the Works with individual date of 
completion, if any stipulated, on or before such date(s) of 
completion and or fails to achieve two continuous mile stones, 
does not complete them within the period specified in a notice 
given in writing on that behalf by the Engineer-in-Charge. 

v. If the Contractor persistently neglects to carry out his 
obligations under the Contract and/ or commits default in 
complying with any of the terms and conditions of the Contract 
and does not remedy it or take effective steps to remedy it 
within fifteen Days after a notice in writing is given to him on 
that behalf by the Engineer-in-charge. 

vi. If the Contractor sublets the Works or a part of Works without 
specific permission of the Procuring Entity/ Engineer- in-
charge. 

vii. If the Contractor has not been commenced the Works by the 
Commencement Date or within 1/8th of the stipulated time for 
completion subject to a maximum of 45 Days, whichever is 
earlier. 

When the Contractor has made himself liable for action under 
any of the cases aforesaid, the Engineer-in-Charge on behalf of 
the Procuring Entity shall have the powers: 

(a) To determine or rescind the Contract as aforesaid (of which 
a 28 days termination or rescission notice in writing to the 
Contractor under the hand of Engineer-in-Charge shall be 
conclusive evidence). Upon such determination or rescission, 
the Bid Security and Performance Security under the Contract 
shall be liable to be forfeited and shall be absolutely at the 
disposal of the Procuring Entity. 
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(b) To employ labour paid by the Procuring Entity and to supply 
materials to carry out the Works or any part of the Works, 
debiting the Contractor with the cost of the labour and the 
price of the materials (of the amount of which cost and price 
certified by the Engineer-in-charge shall be final and 
conclusive against the Contractor) and crediting him with the 
value of the work done in all respects in the same manner and 
at the same rates, as if it has been carried out by the 
Contractor under the terms of this Contract. The certificate of 
the Engineer-in-Charge, as to the value of the work done, 
shall be final and conclusive evidence against the Contractor 
provided always that action under the sub Sub-Clause shall 
only be taken after giving notice in writing to the Contractor. 
Provided also that if the expenses incurred by the Procuring 
Entity are less than the amount payable to the Contractor at 
his agreement rates, the difference shall not be paid to 
Contractor. 

(c) After giving notice specifying the date and time to the 
Contractor to measure up the acceptable (executed as per 
design, drawings and specifications) work of the Contractor at 
Site and to take such part thereof, as shall be unacceptable 
out of his hands and to give it to another contractor to 
complete, in which case any expenses which may be incurred 
in excess of the sum which would have been paid to the 
original Contractor, if the whole work had been executed by 
him (of the amount of which excess, the certificate in writing of 
the Engineer-in-charge shall be final and conclusive) shall be 
borne and paid by the original Contractor and may be 
deducted from any money due to him by the Procuring Entity 
under this Contract or any other account, whatsoever, or from 
his Bid Security, Performance Security or the Enlistment 
Security or the proceeds of sale thereof, or a sufficient part 
thereof as the case may be. 

In the event of any one or more of the above courses being 
adopted by the Engineer-in-charge the contractor shall have no 
claim to compensation for any loss sustained by him by reason 
of his having purchased or procured any materials or entered 
into any engagements or made any advances on account or with 
a view to the execution of the Works or the performance of the 
Contract. 

In case action is taken under any of the aforesaid provisions, the 
Contractor shall not be entitled to recover or be paid any sum for 
any work thereof or actually performed under this Contract 
unless and until the Engineer-in-charge has certified in writing 
the performance of such work and value payable in respect 
thereof and he shall only be entitled to be paid the value so 
certified. 

Contractor liable 
to pay 
Compensation 

16.2 (i) In any case in which the powers conferred upon the 
Engineer- in-Charge by Sub-Clause 16.1 [Termination by 
Procuring Entity] shall have become exercisable and the same 
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even if action not 
taken under Sub-
Clause16.1above 

 

are not exercised, the non-exercise of such powers shall not 
constitute a waiver of any of the conditions hereof and such 
powers shall, notwithstanding, be exercisable in the event of 
any future case of default by the Contractor and the liability of 
the Contractor for compensation shall remain unaffected. 

(ii) In the event of the Engineer-in-Charge putting in force all or 
any of the powers vested in him under the preceding Sub- 
Clause 16.1, he may, if he so desires, after giving a notice in 
writing to the Contractor, take possession of all or any tools, 
plants, materials and stores, in or upon the Works or the Site, 
thereof or belonging to the Contractor or procured by him and 
intended to be used for execution of the Works or any part 
thereof, paying or allowing for the same in account, at the 
Contract rates or, in the case of these not being applicable, at 
current market rates to be certified by the Engineer-in-Charge 
(whose certificate, thereof, shall be final and conclusive), 
otherwise the Engineer-in-Charge may, by notice in writing to 
the Contractor or his authorized agent, require him to remove 
such tools, plants, materials or stores from the premises 
(within a time to be specified in such notice), and in the event 
of the Contractor failing to comply with any such requisition, 
the Engineer-in-Charge may remove them at the Contractor’s 
expense or sell them by auction or private sale on account of 
the Contractor and his risk in all respects, and the certificate of 
the Engineer-in-Charge as to the expenses of any such 
removal, and the amount of the proceeds and expenses of 
any such sale shall be final and conclusive against the 
Contractor. 

Valuation at the 
date of 
termination: 

 

16.3 As soon as practicable after a notice of termination under Sub-
Clause 16.1 has taken effect, the Engineer-in-charge shall 
proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine the value of the Works, Goods and 
Contractor's Documents, and any other sums due to the 
Contractor for work executed in accordance with the Contract. 

Payment after 
Termination 

 

16.4 After a notice of termination under Sub-Clause 16.1 has taken 
effect, the Procuring Entity may: 

i. Proceed in accordance with Sub-Clause 3.5 [Procuring Entity's 
Claims], 

ii. Withhold further payments to the Contractor until the Costs of 
execution, completion and remedying of any Defects, 
damages for delay in completion (if any), and all other Costs 

incurred by the Procuring Entity, have been established, and iii. 
recover from the Contractor any losses and damages incurred by 
the Procuring Entity and any extra Costs of completing the 
Works, after allowing for any sum due to the Contractor under 
Sub-Clause 16.3. After recovering any such losses, damages 
and extra Costs, the Procuring Entity shall pay balance to the 
Contractor, if any. 
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Procuring Entity’s 
Entitlement to 
Termination for 
Convenience 

 

16.5 If, at any time after the commencement of the Works, the 
Government/ Procuring Entity shall, for any reason, whatsoever, 
not require the whole work, thereof, as specified in the Contract, 
to be carried out, the Engineer-in-charge shall give notice, in 
writing, of the fact to the Contractor, who shall have no claim to 
any payment or compensation, whatsoever, on account of any 
profit or advantage which he might have derived from the 
execution of the Works in full but which he did not derive 
inconsequence of the full amount of the Works not having been 
carried out. Neither shall he have any claim for compensation by 
reason of alterations having been made in the original 
specifications, drawings and design and instructions, which shall 
involve any curtailment of the Works, as originally contemplated. 
Provided, that the contractor shall be paid the charges for the 
cartage only, of materials actually brought to the Site of the 
Works by him for bonafide use and rendered surpluses a result 
of the abandonment or curtailment of the Works or any portion 
thereof, and taken them back by the Contractor provided, 
however, that the Engineer-in-charge shall have, in all such 
cases, the option of taking over all or any such materials at their 
purchase price or at local market rates whichever may belles. 

Corrupt, 
Fraudulent, 
Collusive or 
Coercive 
Practices 

 

16.6 If the Procuring Entity determines that the Contractor, his Sub- 
Contractors or any of their personnel has breached the Code of 
Integrity, or the Instructions to Bidders [Section I of the Bidding 
Document] or has engaged incorrupt, fraudulent, collusive or 
coercive practices, in competing for or in executing the Contract, 
then the Procuring Entity may, after giving 14 Days notice to the 
Contractor: 

i. terminate the Contract and expel him from the Site, 

ii. forfeit or encase performance security and any other security 
or bond relating to this Contract, 

iii. recover the payments made under the Contract along with 
interest thereon at bank rate, 

iv. recover compensation for loss incurred due to termination of 
the Contract including excess expenditure, if any incurred in 
getting the remaining work executed from other agency under 
Sub-Clause 16.1. 

For the purposes of this Sub-Clause: 

i. “ corrupt practice” means the offering, giving, receiving or 
soliciting, directly or indirectly, of anything of value to influence 
the action of a public official in the procurement process or in 
the Contract execution; 

ii. “Fraudulent practice” means a misrepresentation or omission 
of facts in order to influence a procurement process or the 
execution of the Contract; 

iii. “ Collusive practice” means a scheme of arrangement 
between two or more bidders, with or without the knowledge of 
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the Procuring Entity, designed to establish bid prices at 
artificial, non-competitive levels; 

iv. “ Coercive practice” means harming or threatening to harm, 
directly or indirectly, persons or their property to influence their 
participation in the procurement process or affect the 
execution of a Contract. 

Should any employee of the Contractor be determined to have 
engaged in corrupt, fraudulent or coercive practice during the 
execution of the Works then that employee shall be removed in 
accordance with Sub-Clause 6.11 [Contractor’s Personnel]. 

Termination of 
Contract on death 
of Contractor 

 

16.7 Without prejudice to any of the rights or remedies under this 
Contract, if the Contractor dies, the Procuring Entity shall have 
the option of terminating the Contract without compensation to 
the Contractor after the affidavit of his/ their legal heir/heirs that 
they are not in a position to complete the work as Contracted or 
are not going to be in this profession in future. 

17. Suspension of Works and Termination by the Contractor 

Contractor’s 
Entitlement to 
Suspend Work 

 

17.1 If the Engineer-in-charge fails to certify an Interim Payment 
Certificate in accordance with Sub-Clause 15.5 [Issue of 
Interim Payment Certificates] or fails to make a payment of an 
Interim Payment Certificate within time period specified in 
accordance with Sub-Clause 15.6 [Payment of an Interim 
Payment Certificate], the Contractor may, after giving not less 
than 21Days’ notice to the Procuring Entity, suspend work (or 
reduce the rate of progress of work) unless and until the 
Contractor has received the Payment Certificate or payment, 
as the case may be as described in the notice. 

If the Contractor subsequently receives such Payment 
Certificate or payment (as described in the relevant Sub-
Clause and in the above notice) before giving a notice of 
termination, the Contractor shall resume normal working as 
soon as is reasonably practicable.  

If the Contractor suffers delay and/ or incurs Cost as a result of 
suspending the Works (or reducing the rate of progress of the 
Works) in accordance with this Sub-Clause, the Contractor 
shall give notice to the Engineer-in-charge and shall be 
entitled subject to Sub-Clause 21.2 [Contractor’s Claims] to: 

 

i. An extension of time for any such delay, if completion is or will 
be delayed, under Sub-Clause 8.6 [Extension of Time for 
Completion], and 

ii. Payment of any such Cost, which shall be included in the 
Contract Price. 

After receiving this notice, the Engineer-in-charge shall 
proceeding accordance with Sub-Clause 3.5 [Determinations] 
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to agree or determine these matters. 

Termination by 
Contractor 

 

17.2 The Contractor shall be entitled to terminate the Contract if: 

i. T he Contractor does not receive the amount due under an 
Interim Payment Certificate within 28 Days after the expiry of 
the time stated in Sub-Clause 15.6 [Payment of an Interim 
Payment Certificate] within which payment is to be made 
(except for deductions in accordance with Sub-Clause 2.5 
[Procuring Entity’s Claims], or 

ii. The Procuring Entity substantially fails to perform his 
obligations under the Contract in such manner as to materially 
and adversely affect the economic balance of the Contract 
and/ or the ability of the Contractor to perform the Contractor 

iii. A prolonged suspension affects the whole of the Works as 
described in Sub-Clause 8.13 [Prolonged Suspension], or 

iv. The Contractor does not receive the Engineer-in-charge’s 
instruction recording the agreement of both Parties on the full 
filament of the conditions for the Commencement of Works 
under Sub-Clause 8.3 [Commencement of Works]. 

In any of these events or circumstances, the Contractor may, 
upon giving 28 Days’ reasoned notice to the Procuring Entity, 
terminate the Contract. 

Cessation of 
Work and 
Removal of 
Contractor’s 
Equipment 

 

17.3 After a notice of termination under Sub-Clause 16 [Termination 
of Contract by Procuring Entity], Sub-Clause 17.2 [Termination 
by Contractor] or Sub-Clause 19.6. [ Optional Termination, 
Payment and Release] has taken effect, the Contractor shall 
promptly: 

I. C ease all further work, except for such work as may have 
been instructed by the Engineer-in-charge for the protection of 
life or property or for the safety of the Works, 

I. Hand over Contractor’s Documents, as built drawings, Plant, 
Materials and other work, for which the Contractor has 
received payment, and 

iii. Remove all other Goods from the Site, except as necessary 
for safety, and leave the Site. 

Payment on 
Termination 

17.4 After a notice of termination under Sub-Clause 17.2 [Termination 
by Contractor] has taken effect, the Procuring Entity shall 
promptly pay the Contractor in accordance with Sub-Clause 
19.6. [Optional Termination, Payment and Release]. 

18. Risk and responsibilities 

Indemnities 

 

18.1 The Contractor shall indemnify and hold harmless the Procuring 
Entity, the Procuring Entity’s Personnel, and their respective 
agents, against and from all claims, damages, losses and 
expenses (including legal fees and expenses) in respect of: 
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I. Bodily injury, sickness, disease or death, of any person 
whatsoever arising out of or in the course of or by reason of 
the Contractor’s design (if any), the execution and completion 
of the Works and the remedying of any Defects, unless 
attributable to any negligence, will full act or breach of the 
Contract by the Procuring Entity, the Procuring Entity's 
Personnel, or any of their respective agents, and 

ii. Damage to or loss of any property, real or personal (other 
than the Works), to the extent that such damage or loss arises 
out of or in the course of or by reason of the Contractor’s 
design (if any), the execution and completion of the Works and 
the remedying of any Defects, unless and to the extent that 
any such damage or loss is attributable to any negligence, will 
full act or breach of the Contract by the Procuring Entity, the 
Procuring Entity’s Personnel, their respective agents, or 
anyone directly or indirectly employed by any of them. 

Contractor’s 
Care of the 
Works 

 

18.2.1 The Contractor shall take full responsibility for the care of the 
Works and materials and Goods from the Commencement Date 
until the Taking-Over Certificate is issued (or is deemed to be 
issued under Clause 12 [Taking Over of the Works and Sections 
by Procuring Entity] for the Works, when responsibility for thecae 
of the Works shall pass to the Procuring Entity. If a Taking-Over 
Certificate is issued (or is so deemed to be issued) for any 
Section or part of the Works, responsibility for the care of the 
Section or part shall then pass to the Procuring Entity. 

After responsibility has accordingly passed to the Procuring 
Entity, the Contractor shall take responsibility for the care of any 
work which is outstanding on the date stated in a Taking-Over 
Certificate, until this outstanding work has been completed. 

If any loss or damage happens to the Works, Materials or Goods 
or Contractor’s Documents during the period when the 
Contractor is responsible for their care, from any cause not listed 
in Sub-Clause 18.3 [Procuring Entity’s Risks], the Contractor 
shall rectify/ reimburse the loss or damage at the Contractor's 
risk and Cost, so that the Works, Materials or Goods or 
Contractor's Documents conform with the Contract. 

The Contractor shall be liable for any loss or damage caused by 
any actions performed by the Contractor after a Taking-Over 
Certificate has been issued. The Contractor shall also be liable 
for any loss or damage which occurs after a Taking Over 
Certificate has been issued and which arose from a previous 
event for which the Contractor was liable. 

 18.2.2 All risks of loss of or damage to physical property and of 
personal injury and death which arise during and in consequence 
of the performance of the Contract other than the excepted risks 
are the responsibility of the Contractor. 
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Procuring 
Entity’s Risks. 

 

18.3 The risks referred to in Sub-Clause 18.4 [Consequences of 
Procuring Entity’s Risks] below, insofar as they directly affect the 
execution of the Works, are: 

i. War, hostilities (whether war be declared or not), invasion, act 
of foreign enemies, 

ii. Rebellion, terrorism, sabotage by persons other than the 
Contractor's Personnel, revolution, insurrection, military or 
usurped power, or civil war, within the Country, 

iii. Riot, commotion or disorder within the Country by persons 
other than the Contractor’s Personnel, 

iv. Munitions of war, explosive Materials, ionizing radiation or 
contamination by radio-activity, within the Country, except as 
may be attributable to the Contractor’s use of such munitions, 
explosives, radiation or radio-activity, 

v. Pressure waves caused by aircraft or other aerial devices 
travelling at sonic or supersonic speeds, vi. use or occupation 
by the Procuring Entity of any part of the Permanent Works, 
except as may be specified in the Contract, 

vii. Design of any part of the Works by the Procuring Entity's 
Personnel or by others for whom the Procuring Entity is 
responsible, and 

viii. Any operation of the forces of nature which is Unforeseeable 
or against which an experienced Contractor could not 
reasonably have been expected to have taken adequate 
preventive precautions. 

Consequences 
of Procuring 
Entity’s Risks 

 

18.4 If and to the extent that any of the risks listed in Sub-Clause 
18.3above results in loss or damage to the Works, materials or 
Goods or Contractor’s Documents, the Contractor shall promptly 
give notice to the Engineer-in-charge and shall rectify this loss or 
damage to the extent required by the Engineer-in-charge. 

If the Contractor suffers delay and/ or incurs Cost from rectifying 
this loss or damage, the Contractor shall give a further notice to 
the Engineer-in-charge and shall be entitled subject to Clause 
21.2 [Contractor’s Claims] to: 

i. An extension of time for any such delay, if completion is or will 
be delayed, under Clause 8.6 [Extension of Time for 
Completion], and 

ii. Payment of any such Cost, which shall be included in the 
Contract Price. 

After receiving this further notice, the Engineer-in-charge shall 
proceed in accordance with Clause 3.5 [Determinations] to agree 
or determine these matters. 

Intellectual and 
Industrial 

18.5 In this Sub-Clause, “infringement” means an infringement (or 
alleged infringement) of any patent, registered design, copyright, 
trade mark, trade name, trade secret or other intellectual or 
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Property Rights 

 

industrial property right relating to the Works; and “claim” means 
a claim (or proceedings pursuing a claim) alleging an 
infringement. 

Whenever a Party does not give notice to the other Party of any 
claim within 28 Days of receiving the claim, the first Party shall 
be deemed to have waived any right to indemnity under this Sub-
Clause. 

The Contractor shall fully indemnify and keep indemnified the 
Procuring Entity and the State Government against any action, 
claim or proceeding relating to infringement or use of any patent 
or design or any alleged patent or design rights and shall pay 
any royalties which may be payable in respect of any article or 
part thereof included in the Contract. The Contractor shall 
indemnify and hold the Procuring Entity harmless against and 
from any other claim which arises out of or in relation to (i) the 
manufacture, use, sale or import of any Goods, or (ii) any design 
for which the Contractor is responsible. 

The Procuring Entity shall indemnify and hold the Contractor 
harmless against and from any claim alleging an infringement 
which is or was: 

  i. an unavoidable result of the Contractor’s compliance with the 
Contract, or 

ii. A result of any Works being used by the Procuring Entity: 

(a) For a purpose other than that indicated by, or reasonably to 
be inferred from, the Contract, or 

(b) In conjunction with anything not supplied by the Contractor, 
unless such use was disclosed to the Contractor prior to the 
Base Date or is stated in the Contract 

If a Party is entitled to be indemnified under this Sub-Clause, the 
indemnifying Party may (at its Cost) conduct negotiations for the 
settlement of the claim, and any litigation or arbitration which 
may arise from it. The other Party shall, at the request and Cost 
of the indemnifying Party, assist in contesting the claim. This 
other Party (and its Personnel) shall not make any admission 
which might be prejudicial to the indemnifying Party, unless the 
indemnifying Party failed to take over the conduct of any 
negotiations, litigation or arbitration upon being requested to do 
so by such other Party. 

Limitation of 
Liability 

 

18.6 Neither Party shall be liable to the other Party for loss of use of 
any Works, loss of profit, loss of any Contract or for any indirect 
or consequential loss or damage which may be suffered by the 
other Party in connection with the Contract, other than as 
specifically provided in Sub-Clause 8.9 [Compensation/Damages 
for Delay]; Sub-Clause 13.3 [Cost of Remedying Defects]; Sub-
Clause 16.4 [Payment after Termination]; Sub-Clause 17.4 
[Payment on Termination]; Sub-Clause 18.1 [Indemnities]; Sub-
Clause 18.2 [Contractor’s Care of the Works], Sub-Clause 18.4 
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[Consequences of Procuring Entity's Risks] and Sub-Clause 
18.5. [Intellectual and Industrial Property Rights]. 

The total liability of the Contractor to the Procuring Entity, under 
or in connection with the Contract shall not exceed twice the 
Accepted Contract Amount. This amount does not include 
charges, if any, for consumption of Electricity, Water and Gas 
provided by the Procuring Entity under Sub-Clause 4.18 
[Electricity, Water and Gas], and use of Procuring Entity's 
Equipment and Materials under Sub-Clause 4.19 [Procuring 
Entity’s Equipment and Issue of Materials].  

This Sub-Clause shall not limit liability of the Contractor in any 
case of fraud, deliberate default or reckless misconduct by the 
Contractor or Sub-Contractors or their personnel or offences 
under any other Law for the time being in force. 

Use of Procuring 
Entity’s 
Accommodation 
Facilities 

 

18.7 The Contractor shall take full responsibility for the care of the 
accommodation and facilities, if any, provided by the Procuring 
Entity as detailed in the Specifications, from the respective dates 
of hand-over to the Contractor until cessation of occupation 
(where hand-over or cessation of occupation may take place 
after the date stated in the Taking-Over Certificate for the Works 
If any loss or damage happens to any of the above items while 
the Contractor is responsible for their care arising from any 
cause whatsoever other than those for which the Procuring Entity 
is liable, the Contractor shall, at his own cost, rectify the loss or 
damage to the satisfaction of the Engineer-in-Charge. 

19. Force Majeure 

Definition of 
Force Majeure 

 

19.1 In this Sub-Clause, “Force Majeure” means an exceptional event 
or circumstance: 

i. Which is beyond a Party’s control, 

ii. Which such Party could not reasonably have provided against 
before entering into the Contract, 

iii. Which, having arisen, such Party could not reasonably have 
avoided or overcome, and 

iv. Which is not substantially attributable to the other Party. 

Force Majeure may include, but is not limited to, exceptional 
events or circumstances of the kind listed below, so long as 
conditions (i) to (iv) above are satisfied: 

(a) War, hostilities (whether war be declared or not), invasion, 
act of foreign enemies, 

(b) Rebellion, terrorism, sabotage by persons other than the 
Contractor’s Personnel, revolution, insurrection, military or 
usurped power, or civil war, 

(c) Riot, commotion, disorder, strike or lockout by persons other 
than the Contractor’s Personnel, 
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(d) Munitions of war, explosive Materials, ionizing radiation or 
contamination by radio-activity, except as may be attributable 
to the Contractor’s use of such munitions, explosives, radiation 
or radio-activity, and 

(e) Natural catastrophes such as earthquake, hurricane, 
typhoon or volcanic activity. 

Notice of Force 
Majeure 

 

19.2 If a Party is or will be prevented from performing its substantial 
obligations under the Contract by Force Majeure, then it shall 
give notice to the other Party of the event or circumstances 
constituting the Force Majeure and shall specify the obligations, 
the performance of which is or will be prevented. The notice shall 
be given within 14 Days after the Party became aware, or should 
have become aware, of the relevant event or circumstance 
constituting Force Majeure. 

The Party shall, having given notice, be excused performance of 
its obligations for so long as such Force Majeure prevents it from 
performing them. 

Notwithstanding any other provision of this Clause, Force 
Majeure shall not apply to obligations of either Party to make 
payments to the other Party under the Contract. 

Duty to Minimize 
Delay 

19.3 Each Party shall at all times use all reasonable endeavours to 
minimize any delay in the performance of the Contract as result 
of Force Majeure. 

A Party shall give notice to the other Party when it ceases to be 
affected by the Force Majeure. 

Consequences 
of Force Majeure 

 

19.4 If the Contractor is prevented from performing its substantial 
obligations under the Contract by Force Majeure of which notice 
has been given under Sub-Clause 19.2 [Notice of Force 
Majeure], and suffers delay and/ or incurs Cost by reason of 
such Force Majeure, the Contractor shall be entitled subject to 
Sub-Clause 21.2 [Contractor’s Claims] to: 

i. An extension of time for any such delay, if completion is or will 
be delayed, under Sub-Clause 8.6 [Extension of Time for 
Completion], and 

ii. If the event or circumstance is of the kind described in Sub- 
Clause 19.1 [Definition of Force Majeure] and, in the case of 
sub-paragraphs (a) to (e), occurs in the Country, payment of 
any such Cost incurred rectifying or replacing the Works and/ 
or Goods damaged or destructed by Force Majeure, to the 
extent they are not indemnified through the insurance policy 
referred to in Sub-Clause 20.2 [Insurance for Works and 
Contractor’s Equipment]. 

After receiving this notice, the Engineer-in-charge shall 
proceeding accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 
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Force Majeure 
Affecting 
Subcontractor 

 

19.5 If any Subcontractor is entitled under any Contract or agreement 
relating to the Works to relief from force majeure on terms 
additional to or broader than those specified in this Sub-Clause, 
such additional or broader force majeure events or 
circumstances shall not excuse the Contractor’s non-
performance or entitle him to relief under this Sub-Clause. 

Optional 
Termination, 
Payment and 
Release 

19.6 If the execution of substantially all the Works in progress is 
prevented for a continuous period of 84 Days by reason of Force 
Majeure of which notice has been given under Sub-Clause 19.2 
[Notice of Force Majeure], or for multiple periods which total 
more than 140 Days due to the same notified Force Majeure, 
then either Party may give to the other Party a notice of 
termination of the Contract. In this event, the termination shall 
take effect 7 Days after the notice is given, and the Contractor 
shall proceed in accordance with Sub-Clause 17.3 [Cessation of 
Works and Removal of Contractor’s Equipment]. 

Upon such termination, the Engineer-in-charge shall determine 
the value of the work done and issue a Payment Certificate 
which shall include: 

i. The amounts payable for any acceptable work carried out for 
which a price is stated in the Contract; 

ii. The Cost of Plant and Materials ordered for the Works which 
have been delivered to the Contractor, or of which the 
Contractor is liable to accept delivery: this Plant and Materials 
shall become the property of (and be at the risk of) the 
Procuring Entity when paid for by the Procuring Entity, and the 
Contractor shall place the same at the Procuring Entity’s 
disposal; 

iii. Other Costs or liabilities which in the circumstances were 
reasonably and necessarily incurred by the Contractor in the 
expectation of completing the Works; 

iv. The Cost of removal of Temporary Works and Contractor’s 
Equipment from the Site. 

Release from 
Performance 

 

19.7 Notwithstanding any other provision of this Clause, if any event 
or circumstance outside the control of the Parties (including, 
button limited to, Force Majeure) arises which makes it 
impossible or unlawful for either or both Parties to fulfil its or their 
Contractual obligations or which, under the Law governing the 
Contract, entitles the Parties to be released from further 
performance of the Contract, then upon notice by either Party to 
the other Party of such event or circumstance: 

 

i. The Parties shall be discharged from further performance, 
without prejudice to the rights of either Party in respect of any 
previous breach of the Contract, and 

ii. The sum payable by the Procuring Entity to the Contractor 
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shall be the same as would have been payable under Sub-
Clause19.6 [ Optional Termination, Payment and Release] if 
the Contract had been terminated under Sub-Clause 19.6. 

20. Insurance 

General 
Requirements for 
Insurance 

 

20.1 In this Sub-Clause, “insuring Party” means, for each type of 
insurance, the Party responsible for effecting and maintaining the 
insurance specified in the relevant Sub-Clause. 

Wherever the Contractor is the insuring Party, each insurance 
shall be effected with insurers and in terms approved by the 
Procuring Entity. These terms shall be consistent with any terms 
agreed by both Parties before the date of the Letter of 
Acceptance. This agreement of terms shall take precedence over 
the provisions of this Sub-Clause. 

Wherever the Procuring Entity is the insuring Party, each 
insurance shall be effected with insurers and in terms acceptable 
to the Contractor. These terms shall be consistent with any terms 
agreed by both Parties before the date of the Letter of 
Acceptance. This agreement of terms shall take precedence over 
the provisions of this Sub-Clause. 

If a policy is required to indemnify joint insured, the cover shall 
apply separately to each insured as though a separate policy had 
been issued for each of the joint insured. If a policy indemnifies 
additional joint insured, namely in addition to the insured 
specified in this Sub-Clause, (i) the Contractor shall act under the 
policy on behalf of these additional joint insured except that the 
Procuring Entity shall act for Procuring Entity’s Personnel, (ii) 
additional joint insured shall not be entitled to receive payments 
directly from the insurer or to have any other direct dealings with 
the insurer, and (iii) the insuring Party shall require all additional 
joint insured to comply with the conditions stipulated in the policy. 

Each policy insuring against loss or damage shall provide for 
payments to be made in the currencies required to rectify the 
loss or damage. Payments received from insurers shall be used 
for the rectification of the loss or damage. 

The relevant insuring Party shall, within the respective periods 
stated in the Contract Data (calculated from the Commencement 
Date), submit to the other Party: 

 i. Evidence that the insurances described in this Sub-Clause 
have been effected, and 

ii. Copies of the policies for the insurances described in Sub-
Clause 20.2 [Insurance for Works and Contractor’s 
Equipment] and Sub-Clause 20.3 [Insurance against Injury to 
Persons and Damage to Property]. 

When each premium is paid, the insuring Party shall submit 
evidence of payment to the other Party. Whenever evidence or 
policies are submitted, the insuring Party shall also give notice to 
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the Engineer-in-charge. 

Each Party shall comply with the conditions stipulated in each of 
the insurance policies. The insuring Party shall keep the insurers 
informed of any relevant changes to the execution of the Works 
and ensure that insurance is maintained in accordance with this 
Sub-Clause. 

Neither Party shall make any material alteration to the terms of 
any insurance without the prior approval of the other Party. If an 
insurer makes (or attempts to make) any alteration, the Party first 
notified by the insurer shall promptly give notice to the other 
Party. 

If the insuring Party fails to effect and keep in force any of the 
insurances it is required to effect and maintain under the 
Contract, or fails to provide satisfactory evidence and copies of 
policies in accordance with this Sub-Clause, the other Party may 
(at its option and without prejudice to any other right or remedy) 
effect insurance for the relevant coverage and pay the premiums 
due. The insuring Party shall pay the amount of these premiums 
to the other Party, and the Contract Price shall be adjusted 
accordingly. 

Nothing in this Sub-Clause limits the obligations, liabilities or 
responsibilities of the Contractor or the Procuring Entity, under 
the other terms of the Contract or otherwise. Any amounts not 
insured or not recovered from the insurers shall be borne by the 
Contractor and/ or the Procuring Entity in accordance with these 
obligations, liabilities or responsibilities. However, if the insuring 
Party fails to effect and keep in force an insurance which is 
available and which it is required to effect and maintain under the 
Contract, and the other Party neither approves the omission nor 
effects insurance for the coverage relevant to this default, any 
moneys which should have been recoverable under this 
insurance shall be paid by the insuring Party. 

Payments by one Party to the other Party shall be subject to 
Sub-Clause 2.5 [Procuring Entity’s Claims] or Sub-Clause 21.2 
[Contractor’s Claims], as applicable. 

Insurance for 
Works and 
Contractor’s 
Equipment 

20.2 The insuring Party shall insure the Works, Plant, Materials and 
Contractor’s Documents for not less than the full reinstatement 
Cost including the Costs of demolition, removal of debris and 
professional fees and profit. This insurance shall be effective 
from the date by which the evidence is to be submitted under 
Sub-Clause 20.1 [General Requirements for Insurances], until 
the date of issue of the Taking-Over Certificate for the Works. 

The insuring Party shall maintain this insurance to provide cover 
until the date of issue of the Performance Certificate, for loss or 
damage for which the Contractor is liable arising from a cause 
occurring prior to the issue of the Taking-Over Certificate, and for 
loss or damage caused by the Contractor in the course of any 
other operations including those under Clause 13 [Defect 
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Liability]. 

The insuring Party shall insure the Contractor’s Equipment for 
not less than the full replacement value, including delivery to 
Site. For each item of Contractor’s Equipment, the insurance 
shall be effective while it is being transported to the Site and until 
it is no longer required as Contractor’s Equipment. 

Unless otherwise stated in the Special Conditions, insurances 
under this Sub-Clause: 

i. Shall be effected and maintained by the Contractor as insuring 
Party, 

ii. Shall be in the joint names of the Parties, who shall be jointly 
entitled to receive payments from the insurers, payments 
being held or allocated to the Party actually bearing the Costs 
of rectifying the loss or damage, 

iii. Shall be extended to cover liability for all loss and damage 
from any cause not listed in Sub-Clause 18.3 [Procuring 
Entity’s Risks], 

iv. Shall also cover, to the extent specifically required in 
Contract Data, loss or damage to a part of the Works which is 
attributable to the use or occupation by the Procuring Entity of 
another part of the Works, and loss or damage from the risks 
listed in Sub-Clause 18.3 [Procuring Entity’s Risks], excluding 
(in each case) risks which are not insurable at commercially 
reasonable terms, and 

v. May however exclude loss of, damage to, and reinstatement 
of: 

(a) A part of the Works which is in a defective condition due to a 
defect in its design, materials or workmanship (but cover shall 
include any other parts which are lost or damaged as direct 
result of this defective condition and not as described in sub- 
paragraph (b) below), 

(b) A  part of the Works which is lost or damaged in order to 
reinstate any other part of the Works if this other part is in 
defective condition due to a defect in its design, material or 
workmanship, and 

(c) A part of the Works which has been taken over by the 
Procuring Entity, except to the extent that the Contractor is liable 
for the loss or damage. 

Insurance 
against Injury to 
Persons and 
Damage to 
Property  

20.3 The insuring Party shall insure against each Party’s liability for 
any loss, damage, death or bodily injury which may occur to any 
physical property (except things insured under Sub-Clause 20.2 
[Insurance for Works and Contractor’s Equipment]) or to any 
person (except persons insured under Sub-Clause 20.4 
[Insurance for Contractor’s Personnel]), which may arise out of 
the Contractor’s performance of the Contract and occurring 
before the issue of the Performance Certificate. 
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This insurance shall be for a limit per occurrence of not less than 
the amount stated in the Contract Data with no limit on the 
number of occurrences. 

Unless otherwise stated in the Special Conditions, the 
insurances specified in this Sub-Clause: 

i. Shall be effected and maintained by the Contractor as insuring 
Party, 

ii. Shall be in the joint names of the Parties, 

iii. Shall be extended to cover liability for all loss and damage to 
the Procuring Entity’s property (except things insured under 
Sub-Clause 20.2 [Insurance for Works and Contractor's 
Equipment] arising out of the Contractor’s performance of the 
Contract, and 

iv. May however exclude liability to the extent that it arises from: 

(a) The Procuring Entity’s right to have the Permanent Works 
executed on, over, under, in or through any land, and to 
occupy this land for the Permanent Works, 

(b) Damage which is an unavoidable result of the Contractor’s 
obligations to execute the Works and remedy any Defects, 
and 

(c) A cause listed in Sub-Clause 18.3 [Procuring Entity's Risks], 
except to the extent that cover is available at commercially 
reasonable terms. 

Insurance for 
Contractor’s 
Personnel 

 

20.4 The Contractor shall effect and maintain insurance against 
liability for claims, damages, losses and expenses (including 
legal fees and expenses) arising from injury, sickness, disease or 
death of any person employed by the Contractor or any other of 
the Contractor's Personnel. 

The insurance shall cover the Procuring Entity and the Engineer-
in-charge against liability for claims, damages, losses and 
expenses (including legal fees and expenses) arising from injury, 
sickness, disease or death of any person employed by the 
Contractor or any other of the Contractor’s Personnel, except 
that this insurance may exclude losses and claims to the extent 
that they arise from any act or neglect of the Procuring Entity or 
of the Procuring Entity’s Personnel. 

The insurance shall be maintained in full force and effect during 
the whole time that these personnel are assisting in the 
execution of the Works. For a Subcontractor’s employees, the 
insurance maybe effected by the Subcontractor, but the 
Contractor shall be responsible for compliance with this Sub-
Clause. 
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21. Claims, disputes and Arbitration 

Recovery 

 

21.1.1 Any amount inadvertently paid as not due to the Contractor shall 
be treated as acknowledged recovery/ or debt due from the 
Contractor. The Contractor shall immediately inform the 
Engineer-in-charge about such amount and offer to reimburse 
immediately to the Engineer-in-charge. 

 21.1.2 Whenever any claim against the Contractor for the payment of a 
sum of money arises out of or under the Contract, the Procuring 
Entity shall be entitled to recover such a sum by appropriating, 
in part or whole of the Performance Security, or enlistment 
deposit of the Contractor. In the event of the Performance 
Security and enlistment deposit being insufficient or if no 
Performance Security has been taken, then the balance or the 
total sum recoverable, as the case may be, shall be deducted 
from any sum, then due or which at any time, thereafter, may 
become due to the Contractor, under this Contract or other 
Contracts with the Procuring Entity. Should these sums not be 
sufficient to cover the full amount recoverable, the balance 
remaining due shall be recovered from the Contractor as arrears 
of land revenue under Section 53 of the Act? 

Contractor's 
Claims 

 

21.2 If the Contractor considers himself to be entitled to any 
extension of the Time for Completion and/ or any additional 
payment, under any Sub-Clause of these Conditions or 
otherwise in connection with the Contract, the Contractor shall 
give notice to the Engineer-in-charge, describing the event or 
circumstance giving rise to the claim. The notice shall be given 
as soon as practicable, but not later than 28 Days after the 
Contractor became aware, or should have become aware, of the 
event or circumstance. 

If the Contractor fails to give notice of a claim within such period 
of 28 Days, the Time for Completion shall not be extended, the 
Contractor shall not be entitled to additional payment, and the 
Procuring Entity shall be discharged from all liability in 
connection with the claim. Otherwise, the following provisions of 
this Sub-Clause shall apply. 

The Contractor shall also submit any other notices which are 
required by the Contract, and supporting particulars for the 
claim, all as relevant to such event or circumstance. 

The Contractor shall keep such contemporary records as may 
be necessary to substantiate any claim included in the claim, 
either on the Site or at another location acceptable to the 
Engineer-in-charge. Without admitting the Procuring Entity’s 
liability, the Engineer-in-charge may, after receiving any notice 
under this Sub-Clause, monitor the record-keeping and/ or 
instruct the Contractor to keep further contemporary records. 
The Contractor shall permit the Engineer-in-charge to inspect all 
these records, and shall (if instructed) submit copies to the 
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Engineer-in-charge. 

Within 42 Days after the Contractor became aware (or should 
have become aware) of the event or circumstance giving rise to 
the claim, or within such other period as may be proposed by 
the Contractor and approved by the Engineer-in-charge, the 
Contractor shall send to the Engineer-in-charge a fully detailed 
claim which includes full supporting particulars of the basis of 
the claim and of the extension of time and/or additional payment 
claimed. If the event or circumstance giving rise to the claim has 
a continuing effect: 

i. This fully detailed claim shall be considered as interim; 

ii. T he Contractor shall send further interim claims at monthly 
intervals, giving the accumulated delay and/ or amount 
claimed, and such further particulars as the Engineer-in-
charge may reasonably require; and 

iii. The Contractor shall send a final claim within 28 Days after 
the end of the effects resulting from the event or 
circumstance, or within such other period as may be 
proposed by the Contractor and approved by the Engineer-in-
charge. 

Within 42 Days after receiving a claim or any further particulars 
supporting a previous claim, or within such other period as 
maybe proposed by the Engineer-in-charge and approved by 
the Contractor, the Engineer-in-charge shall respond with 
approval, or with disapproval and detailed comments. He may 
also request any necessary further particulars, but shall 
nevertheless give his response on the principles of the claim 
within the above defined time period. 

Within the above defined period of 42 Days, the Engineer-in-
charge shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the extension (if any) 
of the Time for Completion (before or after its expiry) in 
accordance with Sub-Clause 8.6 [Extension of Time for 
Completion], and/ or (ii) the additional payment (if any) to which 
the Contractor is entitled under the Contract. 

Each Payment Certificate shall include such additional payment 
for any claim as have been reasonably substantiated as due 
under the relevant provision of the Contract. Unless and until the 
particulars supplied are sufficient to substantiate the whole of 
the claim, the Contractor shall only be entitled to payment for 
such part of the claim as he has been able to substantiate. 

If the Engineer-in-charge does not respond within the timeframe 
defined in this Sub-Clause, the matter may be brought to the 
attention of the Procuring Entity by the Contractor within 15days 
(beyond the initial period of 42 days) for timely intervention. If 
the Contractor is not satisfied with the decision of the Engineer-
in-charge/ Procuring Entity, the Parties may refer the dispute to 
the Dispute Resolution Board in accordance with Sub-Clause 
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21.3 [Dispute Resolution]. 

The requirements of this Sub-Clause are in addition to those of 
any other Sub-Clause which may apply to a claim. If the 
Contractor fails to comply with this or another Sub-Clause in 
relation to any claim, any extension of time and/ or additional 
payment shall take account of the extent (if any) to which the 
failure has prevented or prejudiced proper investigation of the 
claim, unless the claim is excluded under the second paragraph 
of this Sub-Clause. 

Dispute 
Resolution 

21.3.1 The procedure of reference of disputes to the Dispute 
Resolution Board and its functioning shall be as per Appendix B. 

 21.3.2 The disputes which remain unresolved by the Dispute 
Resolution Board may be referred by either Party to Arbitration. 
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APPENDIX A 

General Conditions for admissibility of Escalation 
 

1. The exact percentage of labour/ material (excluding materials to be supplied by the 
Procuring Entity)/ bitumen/ diesel and petrol/ cement/ steel component for the Works 
shall be approved by the authority while sanctioning the detailed Estimates. 

2.  The break-up of components of labour/ materials (excluding materials to be supplied by 
the Procuring Entity)/ bitumen/ diesel and petrol/ cement/ steel as indicated in this 
Clause have been pre-determined as below: - 

(a)  Labour -------------------------------------------- 30 percent 

(b) Material ------------------------------------------ --50 percent 

(c) Bitumen ------------------------------------------ --01 percent 

(d) Diesel and Petrol -------------------------------- 01 percent 

(e) Cement ------------------------------------------- --12 percent 

(f) Steel ----------------------------------------------- --06 percent 

Total------------------------------------------------100%] 

3. While allowing price escalation the following shall be deducted from the value of Works 
done (R) 

(a) Cost of material supplied by the Procuring Entity. 

(b) Cost of services rendered for protection of the Works. 

(c) Secured Advance/ any advance added earlier but deducted now after Works is 
measured. 

(d) Cost of extra items, the rates for which have been worked out based on market rates/ 
mutually agreed rates. 

4. The first statement of escalation shall be prepared at the end of three months in which 
the Works was awarded and the Works done from the date of start to the end of this 
period shall be taken into account. For subsequent statement, cost of Works done during 
every quarter shall be taken into account. At the completion of Works, the Works done 
during the last quarter or fraction, thereof, shall be taken into account. 

5. For the purpose of reckoning the Works done during any period, the bills prepared 
during the period shall be considered. The dates of recording measurements in the 
Measurement Book by the Assistant Engineer shall be the guiding factor to decide the 
bills relevant to any period. The date of completion, as finally recorded by the competent 
authority in the Measurement Book, shall be the criterion. 

6 The index relevant to any quarter, for which such compensation is paid, shall be the 
arithmetical average of the indices relevant of the calendar month. 

7. Price adjustment Clause shall be applicable only for the Works that is carried out within 
the stipulated time, or extension thereof, as are not attributable to the Contractor. 

8. If during the progress in respect of Contract Works stipulated to cost Rs.50 lacs or less, 
the value of Works actually done excluding cost of material supplied by the Procuring 
Entity, exceeds Rs. 50 lacs and completion period is more than 3 months, then 
escalation would be payable only in respect of value of Works in excess over Rs.50 lacs 
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from the date of satisfying both the conditions. 

9. Where originally stipulated period is 3 months or less but actual period of execution 
exceeds beyond 3 months on account of reasons not attributable to the Contractor, 
escalation amount would be payable only in respect of extended period if amount of 
Works is more than Rs.50 lacs. 

10. In case the Contractor does not make prorate progress in the first or another time span 
and the short fall in progress is covered up by him during subsequent time span within 
original stipulated period then the price escalation of such Works expected to be done in 
the previous time span shall be notionally given based upon the price index of that 
quarter in which such Works was required to be done. 

11. No claims for price adjustment other than those provided herein, shall be entertained. 

12. If the period of completion including extended period attributable to the Procuring Entity 
exceeds three months but cost does not exceed more than Rs.50 lacs, no escalation is 
admissible. 

13. Similarly, if cost of Works increases more than Rs.50 lacs but completion period 
including extended period attributable to the Procuring Entity is less than 3 months, no 
escalation is admissible. 

14. No provisional escalation is payable on the basis of indices of the previous quarter in 
absence of non-publication of indices for concerned quarter by the RBI. 

15. Escalation is always payable quarterly and no provisional escalation is payable monthly 
or fortnightly. 

16. In case at the time of executing agreement, both the conditions (completion period 3 
months and amount of Works Rs.50 lacs for admissibility of price escalation are not 
fulfilled and subsequent due to additional Works and extension of time attributable to 
Procuring Entity, both the conditions become fulfilled, in that case the escalation shall be 
payable from the date of satisfying both the conditions and only for Works done beyond 
Rs.50 lacs and in period of Works beyond 3 months. 

17. The Contractor shall for the purpose of these conditions keep such books of account and 
other documents as are necessary to show the amount of any increase claimed or 
reduction available and shall allow inspection of the same by a duly authorised 
representative of the Government/ Procuring Entity and further shall at the request of the 
Engineer-in-charge furnish, verified in such a manner as the Engineer-in-charge may 
require any documents so kept and such other information as the Engineer-in-charge 
may require. 

18. Price variation Clause shall be applicable in case of lump sum contracts estimated to 
cost more than Rs.100 crores with stipulated completion period of more than 18 months. 

19. The component of operation and maintenance (O&M) cost included in the Contract Price 
shall not be subject to price variations. The price may be adjusted by the use of 
prescribed formula (or formulae) which breaks down the total price into components. 

20. The amount of price variation in case of lump sum contracts will be made by adding or 
deducting, as the case may be, from the payments made at the stages of Works 
specified in the Contract document. 
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Appendix B 
Dispute Resolution during Execution of the Contract 

1.1  Dispute 
Disputes are germane to any contract. A 'dispute' implies an assertion of a right or a claim by 
one party and repudiation thereof by the other party, either expressed or implied, and may be by 
words or by conduct. A mere 'difference' is not necessarily a dispute; when the parties fail to 
resolve it, the difference culminates in dispute. 

1.2  Dispute Resolution in a Construction Contract 
Since arbitrations are fairly time consuming, it is always advisable to sort out the disputes 
mutually through the mechanism of adjudication through Dispute Resolution Board (DRB), 
which is a sort of voluntary arbitration. Arbitration can be resorted to if the adjudication decision 
is not forthcoming or is not acceptable to any party. For dispute resolution following procedure 
will be followed: 

2.1  Dispute Resolution Board (DRB) 
(a) A formal Sub-Clause of obtaining dispute resolution through DRB will be inserted in the 

Conditions of the Contract. A separate Dispute Resolution Agreement will also be drawn up, 
detailing therein provisions like: Eligibility of Members, date of commencement, manner of 
entry on the reference by the Members and their resignation; obligation of the Members, the 
Procuring Entity and the Contractor; terms of payment (monthly retainer ship fee, daily fee 
for travel & site visits, out-of-pocket expenses); manner of sharing the fees and expenses 
and of making payments; arrangements of site visits and their frequency; conduct of 
hearings; termination/ phasing out the activities of DRB; default of the Member, and action 
to be taken in case of dispute in relation to DRB Agreement, etc. 

(b) DRB should be put in place within one month of Letter of Acceptance. 

(c) The DRB for all projects costing more than Rs 10 crore will comprise of three Members, one 
each to be appointed by the Procuring Entity and the Contractor and approved by the other. 
The third Member, who will also act as the presiding Member, will be selected by the first 
two Members and approved by the parties. If either of the first two Members is not so 
selected and approved, or the parties fail to reach an agreement on the third Member then 
on request of either or both parties, appointment will be made by concerned Administrative 
Department in case of Government Departments and Head of the Organisation (Chairman, 
etc.) concerned in other cases. 

(d) The Members to be appointed shall be out of a panel maintained by the Department/ 
Organisation concerned and should be experienced in the type of construction actually 
involved and/ or finance  and accounts and/ or contractual documents. They should be 
persons of repute and integrity. 

(e) If any dispute that arises at any stage between the Procuring Entity and the Contractor in 
connection with, or arising out of the Contract or the execution of the Works, including any 
disagreement by either party with any action, inaction, opinion, instruction, determination, 
certificate or valuation of the Engineer, the matter in dispute shall, in the first place, should 
berried to be settled amicably. If the dispute still remains unsettled, it shall be referred to the 
DRB. 

(f) Both parties shall promptly make available all information, access to the Site, and 
appropriate facilities, as the DRB may require for the purposes of making a recommendation 
on such dispute. 



Section-VI A: GCC 

242 
 

(g) Within 56 days after receiving such reference, or within such other period as may be 
proposed by the DRB and approved by both parties, the DRB shall give its recommendation 
with reasons. The recommendation shall be binding on both parties, who shall promptly give 
effect to it unless and until it shall be revised in an amicable settlement or an arbitral award 
as described below. Unless the Contract has already been abandoned, repudiated or 
terminated, the Contractor shall continue to proceed with the Works in accordance with the 
Contract. 

(h) If either party is dissatisfied with the recommendation, then either party may, within 28 days 
after receiving the recommendation, or if the DRB fails to give its recommendation within 56 
days (or as otherwise approved), within 28 days after the said period of 56 days has 
expired, give notice to the other party, with a copy to the Engineer-in-Charge, of its intention 
to commence arbitration proceedings. 

(i) If the DRB has given its decision within the stipulated period, and no notice of intention to 
commence arbitration as to such dispute has been given by either party within 28 days of 
the said decision, then the decision of DRB shall become final and binding. 

3.0  Arbitration 
(a) Any dispute in respect of which the recommendations (if any) of DRB has not become final 

and binding, shall be finally settled by arbitration in accordance with the Arbitration and 
Conciliation Act, 1996, or any statutory amendment thereof. 

(b) The Arbitral Tribunal will comprise of the Sole Arbitrator to be appointed by CEO, PMIDC 
and/or Secretary, Local Government, Punjab. 

(c) The Tribunal shall have full power to open up, review and revise any certificate, 
determination, instruction, opinion or valuation of the Engineer-in-Charge, and any decision 
of the DRB, relevant to the dispute 

(d) Neither party shall be limited in the proceedings before the Tribunal to the evidence or 
arguments previously put before the DRB to obtain its decision, or to the reasons for 
dissatisfaction given in its notice of dissatisfaction. 

(e) Arbitration may be commenced prior to or after completion of the Works. The obligations of 
the Parties, the Engineer-in-Charge and the DRB shall not be altered by reason of any 
arbitration being conducted during the progress of the Works 
 

4.0  Language 
All proceedings before DRB/ arbitral tribunal shall be in the Language of the Contract/ English. 

5.0  Terms and conditions for engagement of DRB Member and Chairman 
The terms and conditions including the remuneration and other facilities to be given to the 
Members of DRB and Arbitrators in case of civil engineering construction contracts/ 
consultancies shall be as notified by the State Government from time to time. Each Party to the 
Contract (the Contractor/Consultant) shall be responsible for paying one-half of the 
remuneration. Since the fee structure has to be agreed by both the parties i.e. Procuring Entity 
and Contractor/ Consultant, the fee structure may also be got accepted by the respective 
Contractor/ Consultants. In the contracts the fee structure maybe included as part of the bidding 
documents/ contract documents and the acceptance of the fee structure by the Contractors/ 
Consultants may be kept as a pre-condition for signing the Contract.
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SECTION VI B: SPECIAL CONDITIONS OF CONTRACT 

Ref. to 
GCC Subject 

 
Data 

 
1.1 Procuring Entity’s 

designation and address 
are: 

CHIEF EXECUTIVE OFFICER 
Amritsar Smart City Limited. 
II Floor, SCO-21, District Shopping Centre 
B-Block, Ranjit Avenue, Amritsar, Punjab,  
Tel: 0183-5015048| 
E-mail : : ceoasclasr@gmail.com 
 

 The Name of Work is: 

 

Development and Beautification of Various Parks and Open 
Spaces at Amritsar under Amritsar Smart City Project (Phase-1) 
with 01 year of defect Liability period followed by 03 years of O & 
M 

 The Site is: Within Municiple Limits of Amritsar City 

 Engineer-in-Charge’s 

Designation and Address 
and communication 
details are 

As nominated by CEO, Amritsar Smart City Limited. 

Amritsar Smart City Limited. 
II Floor, SCO-21, District Shopping Centre 
B-Block, Ranjit Avenue, Amritsar, Punjab,  
 

 Defect Liability Period 
(DLP)/ Defect Notification 
Period (DNP) is 

The DLP/ DNP is 12 months after the date of issue of Taking-
Over Certificate. 

 The Time for Completion 
and the Intended 
Completion Date are: 

6 months. 

 Provisional sums/ Lump 
sums are: 

As specified in Clause 1.1.3 of Section-II: Bidding Data. 

 The Department is: Amritsar Smart City Limited. 

1.1.2.7 Parties and Persons The Procuring Entities personnel shall include but not limited to 
any consultant appointed by the procuring entity, the Department 
and/ or the Representative. 

1.3 Communication: Electronic transmission shall include e-mail; fax etc. and delivered 
shall include their transmission sent successfully to correct 
address.  

1.4 The Language of the 
Contracts: 

English 

mailto:ceoasclasr@gmail.com
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Ref. to 
GCC Subject 

 
Data 

 
1.8.1 Signing of the Contract 

Agreement 
Within 15 Days of issue of notification of the award. ( facsimile 
provided as Form). 

 Add following text in the last. 

In case of JV 
It is mandatory to register the JV under relevant Act after award of 
Letter of Acceptance but before signing of Contract 
Agreement within 15 days of issuance of Letter of Acceptance. 

Failure to register the JV in stipulated period may lead to forfeiting 
of bid security. 
The equity sharing as declared at the time of bidding shall be 
maintained while registering the JV before Contract execution. 
The minimum equities of all partners shall be maintained 
throughout the currency of contract. 
The Agreement shall be signed by both the firm individually and 
the representative of JV. 

1.8.2 Signed copy of Contract 
Document to be given to 
Contractor 

Add: 

The Contractor shall provide to Engineer in charge 4 photo copies 
of the signed Document provided to him by the Procuring Entity. 
He shall also provide 1 copy of the same to the consultant 
appointed by Procuring Entity and referred in clause 3.2 A (Role 
of the Consultant appointed by Procuring Entity). 

1.14 Care and Supply of 
documents 

 

Add: 

The Contractor shall maintain standard Site Order Books at the 
Site at all times during the execution of the Works for the use of 
the Procuring Entity’s Representative and the Contractor. All 
instructions issued by the Procuring Entity’s Representatives to 
the Contractor shall be recorded in duplicate in the Site Order 
Book and shall be signed by the issuer and countersigned by the 
Contractor. After compliance with the instruction the Contractor 
shall record the same in the Site Order Book duly signed and 
countersigned by the Procuring Entity's Representative. 
Acceptance of any part of the Works executed by the Contractor 
shall be subject to verification with respect to compliance of 
respective instructions of the Procuring Entity’s Representative 
through the Site Order Book. The Procuring Entity’s 
Representative shall retain the original copy of the site orders, 
while the Contractor shall retain the duplicate ones. 
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Ref. to 
GCC Subject 

 
Data 

 
3 PAYMENTS  

3.1 Basic Service Charges 
(BS) 

The annual/yearly O & M charges for Garden area (Horticulture 
work) shall be as specified in the BOQ and in tender document. 
Accordingly, monthly payments shall be made @ area of green 
space maintained. O & M charges include all expenditures and 
expenses required to be incurred on labour, repair and/or 
replacement of material, equipment, consumable items, fuel, 
water and all other matters and things of what so ever nature 
essential and desirable to run the system satisfactorily (the O&M 
charges do not include power charges which shall be paid by the 
department/line agency). The year wise breakup of the payment 
is as under:  

PROVISION FOR O & M OF GARDEN AREA (HORTICULTURE 
WORK) CREATED UNDER THIS CONTRACT FOR THREE 
YEARS AS PER TENDER DOCUMENT  

FIXED RATE IS DECIDED BY ASCL 

S.No
. 

Particular of 
items 

No
s Qty. Rate Unit 

FIXED 
RATE In 

Rs 
DECIDED 

BY 
DEPART

MENT 

1 

Cost for 
Basic 
Service 
Charges, 
Administratio
n and 
Management
, Running of 
Gardens/ 
Parks,  
Comprehensi
ve Operation, 
Maintenance 
and Repairs 
including 
Preventive 
Maintenance,  
Consumable
s as per 
Scope of 
Work & 
terms & 
conditions of 
contract etc           
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Ref. to 
GCC Subject 

 
Data 

 
complete  

Provision for 
O&M of 
Garden area 
(Horticulture 
works) 
created 
under this 
contract 
including but 
not limited to  
- Watering & 
trimming in 
parks 
- Weeding & 
hoeing 
- Thavala 
preparation/ 
formation 
- Hedge/lawn 
cutting work 
- Seasonal 
flowering 
plants 
- Cleaning, 
watch & ward 
of park & 
electric 
operation 
etc.    
(BASED ON 
THE 
HORTICULT
URE CSR 
2016 
UPDATED 
TO 
CURRENT 
YEAR) 
For Year 1st 
of Operation 
and 
Maintenance 
of all 

17 N.A. N.A. N.A. 43,77,086 
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Ref. to 
GCC Subject 

 
Data 

 
Gardens/Par
ks during one 
year after 
completion of 
the defect 
liability 
period 
created 
under this 
contract(BAS
ED ON THE 
HORTICULT
URE CSR 
2016 
UPDATED 
TO 
CURRENT 
YEAR) 
For Year 2nd 
of O&M of all 
Gardens/ 
Parks 
created 
under this 
contract 

17 N.A. N.A. N.A. 34,15,709 

For Year 3rd 
of O&M of all 
Gardens/ 
Parks 
created 
under this 
contract 

17 N.A. N.A. N.A. 29,47,910 

Total Cost for O & M Work in Rs. 1,07,40,706 30  
 

3.2A Role of Consultant 
Appointed by ASCL as 
per Smart City  
Guidelines 

Not with standing any other provision under the Contract the 
Project Management Consultant (PMC) Appointed by ASCL as 
per the guidelines of Smart City shall be responsible for all 
activities as defined in Smart City  guide lines including Quality & 
Safety. 

4.1.5 Requirement of designing 
By the Contractor: 

 

The contractor is expected for innovative ideas and suggestion in 
design in such a way that there is no impact on the contract value 
and shall comply the specification as mentioned in the tender. 
Contractor shall take prior approval of Engineer-in-Charge before 
commencement of any work. 

Prior to commencement of the Tests on Completion, the 
Contractor shall prepare, and submit to the Procuring Entity's 
Representative, operation and maintenance manuals in 
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Ref. to 
GCC Subject 

 
Data 

 
accordance with the Procuring Entity's Requirements and in 
sufficient detail for the Procuring Entity to operate, maintain, 
dismantle, reassemble, adjust and repair the Works. The Works 
shall not be considered to be completed for the purposes of 
taking-over until such operation and maintenance manuals have 
been submitted to the Procuring Entity's Representative for the 
entire system. 

4.3 Performance Security Replace GCC Clause 4.3.1 (i to vi) with the following:  

Performance Security amounting to total 10% of contract value 
(but excluding O&M cost and provisional sum) shall be submitted 
as follows: 

(i) Contractor shall submit Performance Security @ 5% in 
advance at the time of signing of agreement in form of BG. The 
BG should be issued by any nationalized / schedule bank and 
shall remain valid up to 60 days beyond defect liability period. 
Bank Guarantee submitted against the performance guarantee, 
shall be en-cashable/inviolable at Amritsar when presented in 
specified Branch Office. 

(ii) If there is no reason to retain the BG, it shall be returned back 
to the contractor within 60 days after the satisfactory completion 
of the defect liability period, subject to submission of fresh BG 
valid for the entire O&M period, of an amount 5% of total contract 
value (but excluding O&M cost and provisional sum) or 50% of 
the total O&M cost of Horticulture and Civil Work whichever is 
higher. 

(iii) If the Bid, which results in the lowest evaluated bid price, is 
seriously unbalanced or front loaded in the opinion of the 
Procuring Entity, the Procuring Entity may require the Bidder to 
produce detailed price analysis for any or all items of the Bill of 
Quantities, to demonstrate the internal consistency of those 
prices with the construction methods and schedule proposed. 
After evaluation of the price analysis, taking into consideration, 
the schedule of estimated Contract payments, the Procuring 
Entity may require that the amount of the performance security 
shall be increased to 10% of the bid value of such items at the 
expanse of the bidder to a level sufficient to protect the Procuring 
Entity against financial loss in the event of default of the 
successful Bidder under the Contract. 
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Ref. to 
GCC Subject 

 
Data 

 
4.3.5 Refund of Performance 

Security 

    

(a) Security deposit deposited/deducted as per clause 4.3  

 

(i) above, shall be refunded within 60 days after the satisfactory 
completion of the Defect Liability Period subject to submission of 
fresh BG (for Operation & Maintenance) as per clause 4.3 (ii) 
above. 

(ii) 10% of this SD deposited for Operation & Maintenance, as per 
4.3(ii), shall be refunded at completion of each year of 
maintenance up to end of 3rd year. The remaining BG shall be 
refunded after completion of contract in all respect. 

4.4 Commencement of the 
Works 

The Works shall be commenced within a period of 7 Days from 
the date of signing of the Contract. 

ADD 

The contractor shall ensure from the Engineer – In – Charge for 
any clearances / NOC ’s (if required)  issued from the respective 
authorities before the commencement of work  

4.9.1 Third Party Quality 
Inspections as per ISO 
17020 by a Departmental 
Authority or QC Iap 
proved/ accredited 
bodies: 

Shall be conducted. 

 

4.14 Avoidance of Interference 
with public conveniences 

 

Add 

In case any operation connected with the works necessitates 
diversion, obstruction or closure of any road, railway, waterway or 
any other right of way, the approval of the Engineer-in-charge or 
the Engineer’s Representative and the respective competent 
authorities shall be obtained well in advance by the Contractor. In 
case the Contractor's operations obstruct access to adjacent 
properties, the Contractor shall be responsible to provide 
reasonable temporary access to the affected parties. In case the 
Contractor fails to provide adequate temporary facilities, this shall 
be deemed to be an uncorrected Defect under the terms of 
Clause 31 and the Procuring Entity shall have the right to engage 
a third party to correct the Defect and the cost of such correction 
will be deducted from the Contract Price. 

The contractor will also be responsible to ensure completion of 
his work with utmost effort in earliest possible period to ensure 
minimum inconvenience to the public at large. If in the opinion of 
the Engineer in Charge, the work has not been done in time and 
the passage way not restored satisfactorily in time, he may after 
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Ref. to 
GCC Subject 

 
Data 

 
giving a notice of seven days have the work done through any 
other agency. He will in these circumstances enter the work done 
as work done by the contractor in measurement book and pay for 
the same to the contractor and also recover the actual cost paid 
by him for the work plus 5% of the value of this work from the 
payments or any other money due to the contractor. 

4.18 Cost of water & electricity 

 

Add: 

During the execution of work electricity and water supply will be in 
the scope of contractor. However during defect liability period and 
O&M period of three years, water & electricity shall be supplied 
free of cost by the MCA. 

4.19 Issue of Procuring Entity’s 
equipment and materials, 
if any: 

None 

6.3.1 Employment of Technical 

Staff and other 
Employees 

 

Add: 

The list of technical staff and personnel required during the 
execution period is given in the Bidding Data Sheet. In case the 
contractor does not engage the staff as specified in this section, 
the ENGINEER IN CHARGE shall deduct amounts as indicated 
below: - 

S. No Position required Salary to be 
deducted if not 
engaged by 
contractor 

1 Project Manager Rs. 25,000/ pm 

2 Subject Expert (Horticulture) Rs. 15,000/ pm 

3  Site Engineer cum Quantity 
Surveyor 

Rs. 10,000/ pm 

 

6.7 The normal working hours 
at the Site and Days of 
rest shall be: 

 

As per relevant Labour Laws. 

However, when work is stopped, it should be ensured by the 
contractor that all safety measures have been taken to avoid any 
untoward incident during non-working hours. 

7.3 Inspection 

 
Add: 

The Contractor shall place order for the material and the 
equipment only after approval of the Engineer-in-charge. The 
Contractor shall submit the detailed drawings to the Engineer-
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in-charge for approval. 
The Contractor shall inform the Engineer-in-charge about the 

likely dates of manufacturing, testing and dispatching of the 
material. The Contractor shall notify the Engineer-in-charge 
for inspection and testing, at least twenty eight (28) days 
prior to packing and shipping and shall supply the 
manufacturer’s test results and quality control certificates. 

The inspection and test categories shall be applied prior to 
delivery of the equipment, of various categories as 
indicated in the technical specifications for each type of 
equipment. The testing, approval for dispatching shall not 
absolve the Contractor’s obligations for satisfactory 
performance of the equipment/material. 

Category A: The drawing has to be approved by the Employer 
Representative before manufacture and testing. The 
material has to be inspected by the Engineer-in-charge or 
an inspecting agency after approval of Employer 
Representative at the manufacturer’s premise before 
packing and dispatching. The inspection charges of the 
agency will be borne by the Employer but the contractor 
has to pay the inspection charges. The contractor will 
include in their next bill the inspection charges and the 
same will be reimbursed by the Employer from the 
provisional sum. The contractor shall provide the 
necessary equipment and facilities for tests and the cost 
thereof shall be borne by the Contractor. 

Category B: The drawings of the equipment have to be 
submitted and to be approved by the Engineer-in-charge 
prior to manufacture. The material has to be tested by the 
manufacturer and the manufacturer’s test certificates are to 
be submitted and approved by the Engineer-in-charge 
before dispatching of the equipment. Notwithstanding the 
above, the Engineer-in-charge, after examination of the 
test certificates, reserves the right to instruct the Contractor 
for retesting, if required, in the presence of the Contractor’s 
representative. 

Category C: All the horticulture items (shrubs, trees, 
groundcovers, climbers, hedges, etc.) to be approved from 
the Engineer – In – Charge prior to planting on site. 

 Category D: The material may be manufactured as per           
relevant standards and deliver to the site. 

      For material / equipment under Category ‘A’ and ‘B’ the 
Engineer-in-charge will provide an\ authorization for 
packing and shipping after inspection. 



Section-VI B: SCC 

252 
 

Ref. to 
GCC Subject 

 
Data 

 
 
 

 

INSPECTION CATEGORY 

The testing, approval for dispatching shall not absolve the 
Contractor’s obligations for satisfactory performance of the 

equipment/material. 

SNo Item Category of 
inspection 

1 RCC pipes, DWC pipes, PVC pipes , DI 
pipes, . A 

2 Steel, Children Playing Equipment’s , 
Open Gym Equipment B 

3 All Horticulture items C 

4 Any other item D 

 

8.5 Construction Programme 

 

The contractor should strictly ensure that the construction 
programme has to get approved from Engineer in charge prior to 
start the work at least 7 days before. 

9.0 Deviations Variations & 
Adjustments 

ADD 

All Deviations, Variations and Adjustments shall be Over all. 

9.2.1 Deviations/Variations 
Extent and Pricing 

Competent authority is as per prevailing SOP and Rules of 
department/ state government for similar nature of works. 

9.2.2 Lump Sum Contract, 
Rates of measured up 
additions and alterations 
shall be as per applicable 
BSR or rates of Day Work 
given be the Contractor 
and forming part of the 
Contract) 

The concerned Schedule of Rates of the district/ area shall be the 
Punjab CSR 2016 updated to current year. 

ADD 

All deviations, variations and adjustments shall be dealt over all. 
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10.3 General Conditions for 

admissibility of Price 
Variation 

No Price Escalation shall be payable under this Contract and 
Prices shall remain fixed during the currency of the Contract. 
This clause shall override any other clauses with regard to 
Escalation/ General Conditions of Contract. 

15.3 Schedule of Payments on 
performance based work 
completion 

Add: 

Performance Based Payment Conditions  

The work of Development and Beautification Work of Various 
Parks at Amritsar Including 01 year Defect liability period followed 
by 03 years of O & M Under Smart City Mission shall be taken up 
only after hindrance free site. 

The modality of payment shall be as follows: 

(A) For Civil Works, Plumbing and Electrical works: 

i. 70 % of the cost of civil, Electrical & Plumbing work after 
curing etc. complete.  

ii. 7.5% on successful completion of DLP of one year 

iii. 7.5% on successful completion of  1st year of O&M 

iv. 7.5% on successful completion of 2nd year of O&M 

v. 7.5% on successful completion of 3rd year of O & M 

 (B) For Horticulture works:   

i. 50 % of the cost after the completion of plantation and 
certificate issued by Engineer-In-Charge. 

ii. 10% on successful completion of DLP of one year 

iii. 10% on successful completion of  1st year of O&M 

iv. 15% on successful completion 2nd year of O & M 

v. 15% on successful completion of 3rd year of O & M 

(C) For Children Playing equipment’s and Gym equipment’s: 

i. 60% of the quoted price, against supply and installation 
with Satisfaction of Engineer-In-Charge 

ii. 10% on successful completion of DLP of one year  

iii. 10% on successful completion of  1st year of O&M 

iv. 10% on successful completion 2nd year of O & M 

v. 10% on successful completion of 3rd year of O & M 
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15.5 Minimum amount of an 
Interim Payment 
Certificate shall be: 

2% of the Accepted Contract Amount, The certified running 
payment shall be made within 15 days to expedite the progress of 
work. 

15.1.5 Advance Payment for 
mobilization for execution 
of the Works: 

Deleted 

15.1.5 Percentage deductions 
for repayment of Advance 
Payment 

Deleted 

15.21 Adjustments for changes 
in Legislation 

To be borne by the Contractor 

20 Insurance The details of Insurance covers to be obtained by the Contractor 
and the Procuring Entity, including their value, terms and extent of 
coverage and other terms and conditions shall be as under: 

The minimum amount of Third Party Liability insurance cover 
shall be Rs 20,00,000 ( Rupees Twenty Lakhs only) per 
occurrence or event, with the number of occurrences not less 
than four. The Contractor shall promptly notify the Project 
Manager of each claim made under the Third Party Liability 
coverage, and shall renew the Third Party Insurance after each 
such occurrence in order to maintain the number of covered 
occurrences at not less than four. 

The minimum coverage against damage to the Works and 
materials during construction shall be Rs. 25,00,000 ( Rupees 
Twenty Five Lakhs only). 

The entire cost of insurance as stipulated in clause 20 of GCC 
shall be borne by the contractor. The Insurance covers shall be 
handed over by one Party to the other Party at the time of signing 
of the Contract Agreement. Insurance covers should be renewed 
by the contractor before its expiry.  

22 

 

 

Personnel  
 
 

List of minimum personnel required during execution period 
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S.
N
o 

Position 
required 

Educational 
Qualifications 

Experience on  similar 
work years/ Nos. 

1. Project 
Manager 

Graduate/ post 
graduate in 
Engineering + 
desirable: project 
management 
qualifications 

5 years on various 
engineering works. 

2 Horticulturi
ist 

Graduate/ post 
graduate in 
Horticulture / 
Agricullture 

5 years on various 
horticulture works. 

3. Site 
Engineer 
cum 
Quantity 
Surveyor 

Diploma in Engg. 2 years 

For Guidance:  
Suggestive Duties: 
1. Project Manager: Overall project coordination and monitoring 
to ensure completion in time and given cost. He will be 
Contractor’s authorized representative at the Site. He will be a 
Civil/Mechanical or Electrical /Electronics Engineer. 

2.  Quantity Surveyor cum Site Engineer: Estimating, billing, 
variations, safety at site operations, etc.  

List of minimum personnel to be engaged during O&M period  

category of employee quantity 

Munshi 1 

(skilled labour) 20 
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23 Machinery & Equipment     Machinery & Equipment: 

(a) Suggestive list of equipment required in the field laboratory  

(b) Suggestive list of Machinery & Equipment  

Suggestive list of Machinery & Equipment required (not more than 
5 years old): 

I. JCB with adequate No and suitable capacity 

II. Tippers, Tractors with or without tankers/ trolleys.  

III. Mechanically Mortar/concrete mixers.  

IV. Steel centring shuttering and interlocking scaffolding.  

V. Firefighting equipment 

Other if Required as per requirement of project 

c) Suggestive list of survey equipment required 

S. No Survey Equipment Minimum No. required. 

S.No. Equipment Min. Nos. 
Required. 

 For civil Work  

1. IS sieves with lid/pan:  1 set 

2. Cube moulds for CC 150 mm 6 

3. Compression testing machine 200t 1 

4. Electronic/digital balance 1 kg with least 
count of 0.01g 

1 

5. Slump cone 1 

6. First Aid Box 1 

7. Steel tapes 50 m & 5m 2 

8. Others if required: As required 



Section-VI B: SCC 

257 
 

Ref. to 
GCC Subject 

 
Data 

 
1. Total Station 1 

2.  Measuring Equipment 1 

3. Others as required As required. 
 

24 Service Improvement 
Plan (SIP) 

 

SIP- Activity Schedule 

Schedule of various activities of the SIP is shown in Table as 
below: 

SIP Activity Schedule 

S
N 

 
Activity  

Target period 
for completion 
from contract 
commencemen
t date  

Amount of 
penalty to be 
recovered in 
case of 
delayed output 

1 

Preparing 
manpower 
mobilization plan, 
equipment, cash 
flow plan, detailed 
methodology of 
continuous 
monitoring etc. 

5 days 

 

 

2 
Compilation and 
submission of SIP 
in complete 

7 days 

 

 

3 Approval of final 
SIP 

10 days Rs. 25,000 Per 
day 

 
 

25  All items shall be ISI Marked for which ISI Mark is available. 

26 For any Typing & Clerical 
error 

Shall be consider the approved DPR & prevailing BSR 
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SECTION VI B1 
SPECIAL CONDITIONS OF CONTRACT –O&M (Horticulture) 

1. DEFINITIONS 
Adverse Operating Period: - If the tree/plants dies during the stipulated period contractor has to 

replace the same tree/plants of same dimension ( Width & Height) with same species 
without any additional cost. 

Billing Period 
Billing Period means each calendar month, except:  

(1) The first Billing Period shall begin on the Date commencement of contract as 
defined in clause below and shall continue till the last day of the respective month; 

(2) The last Billing Period shall start on the first date of the month of expiry of contract 
and end on the date of expiry of contract as defined in clause below. 

Any computation made on the basis of a Billing Period shall be adjusted on a pro rata 
basis to take into account any Billing Period of less than the actual number of days in the 
month to which such Billing Period relates. 

Commencement of O&M Period 
After the successful completion of defect liability period as per Tender Document 
conditions. The defect liability period shall commence after completion of physical works 
and issue of Taking Over certificate. 

Operation and Maintenance Contract Period 
Three years from the commencement of O&M period as per clause above. 

Date of Issue of Taking Over Certificate 
After the completion of Period, for contract as per clause above, provided that the 
contractor has fulfilled the provision of Tender Document.   

Good Engineering Practice 
In respect of the Contractor, its subcontractors, and all other such third party agents of 
the Contractor, practices, methods, techniques and standards, as changed from time to 
time, that are generally accepted for use internationally for beatification Green space & 
park and all other facility during construction, development, operations and maintenance, 
taking into account conditions in India. 

Non-conformance Event 
Any occassion on which the Contractor does not maintain the parks & other works. 

Operation and Maintenance Completion Certificate 
As defined in Clause of Tender Document of this Project. 

Operations and Maintenance Services 
All Services which are the responsibility of the Contractor and are required to fulfil the 
obligation of bid document and/or in the approved operation and maintenance manual 
and as defined in any other clauses of this contract. 
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Expiry of Contract Period 
As per Clause above (or) as extended, as per the provisions of Tender Document. 

Extension & Expiry of Contract  
Extension of Operation and Maintenance Period 

The Operations & Maintenance Period can be extended for another period of 3 years based 
on such terms as acceptable to both Parties (“The Contractor” and the “ULB/ASCL”) 

In such an event, either Party (“The Contractor” or the “Department”) shall notify its intention 
to extend the Operations & Maintenance Period at least six months before its expiry and 
commence discussions with the other Party to arrive at a mutually agreed basis of terms and 
conditions for the extended period. 

Expiry of the Operation and Maintenance Period & Taking Over By the Department 
Six months prior to the expiry period, the Department will notify the contractor, the 
maintenance required for the facilities including all structures of garden area may be taken 
over in an acceptable physical conditions (physical conditions in reference to the initial 
physical condition at the start of O&M period, after accounting reasonable wear and tear 
during operation) and in operation conditions. 

Notwithstanding to the notification done by department as per clause above, the contractor 
shall repair, maintain and operate the facilities as per the terms and conditions of this 
contract, till 12.00 Noon up to the date of expiry of contract period. 

The contractor shall be liable for all defects of garden area occurred or noticed prior to the 
12.00 Noon, up to the date of expiry of contract, even if the facilities are taken over by the 
department subsequently, due to expiry of contract period, as per clause  above. However, 
the ULB has to notify all such defects/liabilities of contractor within 30 days of taking over of 
facilities.  

Till the date of expiry of contract period, the contractor shall do all routine and 
periodic/break-down maintenance as prescribed in the O&M manual, in force, at the time of 
expiry of contract.  

On expiry of contract, the contractor shall hand over all spares, tools and for which he has 
been paid. 

After, expiry of the contract, the contractor shall provide two copies of the updated O&M 
manual. The components of communication system used during O&M period in operating 
condition, the T&P required for maintenance of facilities.  

If the contractor does not comply with any of the provisions from  through above, or any 
other requirement in pursuance of Good Industrial Practices, the Engineer –In-charge shall 
estimate the cost of liabilities due to violation of any of the provisions of this contract. Such 
estimates made by Engineer-In-Charge shall be final and binding for the contractor. 
However, in a reasonable endeavor, such estimates shall be communicated to the 
contractor, within 30 days of expiry of the contract. The contractor shall be given an 
opportunity to rectify the damages through his staff/agents, or for supply of required material 
provided such rectification of defects on maintenance do not require any shut down of the 
system, within 60 days of such notification of estimates by department.  

Within 120 days of expiry of the contract period as per clause , the Department shall prepare 
the final estimates for recovery from the contractor and shall prepare the final bill for the 
work.  

If the recoveries to be done by Department are more than the final bill to be paid, the 
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contractor shall deposit the required amount to be recovered from contractor or this amount 
shall be recovered from the securities/guarantees etc. with the department as deemed 
suitable. 

After the date of expiry of contract and recoveries of all dues payable by the contractor, the 
Engineer-In-Charge shall issue a "Certificate of Taking over."  

 

PAYMENTS 
Basic Service CHARGE (BS) 
The annual/yearly O & M charges for Garden area (Horticulture work) shall be as specified in 
the BOQ and in tender document. Accordingly, monthly payments shall be made @ area of 
green space maintained. O & M charges include all expenditures and expenses required to be 
incurred on labour, repair and/or replacement of material, equipment, consumable items, fuel, 
water and all other matters and things of what so ever nature essential and desirable to run the 
system satisfactorily (the O&M charges do not include power charges which shall be paid by 
the department/line agency). The year wise breakup of the payment is as under:  

PROVISION FOR O & M OF GARDEN AREA (HORTICULTURE WORK) CREATED UNDER 
THIS CONTRACT FOR THREE YEARS AS PER TENDER DOCUMENT  

FIXED RATE IS DECIDED BY DEPARTMENT BASSED ON THE HORTICULTURE CSR 
APPROVED ITEMS 2016 UPDATED TO CURRENT YEAR.  
 

S.No. Particular of items Nos Qty. Rate Unit 
FIXED RATE In Rs 

DECIDED BY 
DEPARTMENT 

1 

Cost for Basic Service 
Charges, Administration 
and Management, 
Running of 
Gardens/Parks,  
Comprehensive 
Operation, Maintenance 
and Repairs including 
Preventive Maintenance,  
Consumables as per 
Scope of Work & terms & 
conditions of contract etc 
complete  

          

Provision for O&M of 
Garden area 
(Horticulture works) 
created under this 
contract including but not 
limited to  
- Watering & trimming in 
parks 
- Weeding & hoeing 
- Thavala preparation/ 
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S.No. Particular of items Nos Qty. Rate Unit 
FIXED RATE In Rs 

DECIDED BY 
DEPARTMENT 

formation 
- Hedge/lawn cutting 
work 
- Seasonal flowering 
plants 
- Cleaning, watch & ward 
of park & electric 
operation etc.    (BASED 
ON THE 
HORTICULTURE CSR 
APPROVED ITEMS 
2016 UPDATED TO 
CURRENT YEAR) 
For Year 1st of 
Operation and 
Maintenance of all 
Gardens/Parks during 
one year after 
completion of the defect 
liability period created 
under this 
contract(BASED ON 
THE HORTICULTURE 
CSR APPROVED 
ITEMS 2016 UPDATED 
TO CURRENT YEAR) 

17 N.A. N.A. N.A. 43,77,086 

For Year 2nd of O&M of 
all Gardens/ Parks 
created under this 
contract 

17 N.A. N.A. N.A. 34,15,709 

For Year 3rd of O&M of 
all Gardens/ Parks 
created under this 
contract 

17 N.A. N.A. N.A. 29,47,910 

Total Cost for O & M Work in Rs. =  1,07,40,706 

 

Reduction OF RATES (RR) for not maintaining garden area  
In event of non-compliance/not maintaining the garden area or any other parameters stipulated 
in Tender during O&M period, a compensation of Rs 500.00 per hectare garden area will be 
deducted from monthly bill of the O&M. 
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S.No. Name of Park Total Area (Ha.) 

1 Ganj Di Mori Park 0.03317 
2 Park Opp. Majith Mandi 0.02129 
3 Shakti Nagar Chowk Park 0.03884 
4 Shakti Nagar Park 0.13247 
5 Gali Hargobindpura Park 0.04062 
6 Sant Nagar / Dolphin Park 0.11953 
7 Sardar R S Bolaria Park  4.18446 

8 
Recreational Facilities on covered Ganda Nallah along 
Bolaria Park   0.82655 

9 Baldev Prakash Ji Park, Green Avenue 0.67761 
10 Kennedy Avenue Park, Kennedy Avenue 0.51500 
11 Park on Mata Kaulan Road, Sehej Avenue  0.31518 
12 Park at Krishna Square 0.15898 
13 Shaheed Bhagat Singh Park, Akash Avenue 0.21586 
14 Suncity Park, Akash Avenue 0.0128 
15 Anand Amrit Park (Rose Garden), Ranjit Avenue 5.34590 
16 Om Ji Park, Chheharta 0.34661 
17 Park behind Gurudwara Kalgidhar, Chheharta 0.05623 
  Total 13.0411 

Billing and Payment procedure 

Commencing with the first Billing Period of the Operations & Maintenance period and for each 
Billing Period thereafter during the Operations & Maintenance Period,  

The payment shall be in accordance with the following formula: 

SF = BS - RR  

Where: 

SF  = Service Fee 

BS  = Basic Service Charges, as per clause 3.1 

RR = Reduction in Rates or any other deduction as per terms and conditions of contract   

Taxes and Duties 
The Contractor shall be responsible for paying all taxes/duties/cess including service tax, cess or 

any other levies imposed by the Government and assessed as due and payable by the 
Contractor associated with the carrying out of the services. Notwithstanding the provisions 
of any Clause of this Conditions of Contract for Operation and Maintenance, the 
Department shall be entitled to withhold or deduct from payment to the Contractor any 
amount demanded by the competent authority. 

All statutory deductions shall be made from all the payments done to the contractor. 
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ULB/ASCL rights 
Inspection 
The Department may periodically check the operation of the Facility or designate an 
organization of its choice at the cost of Department to carry out inspections of the Facility to 
satisfy itself that the Contractor is performing its obligations with due diligence.  

The Contractor at its own cost shall provide any assistance required for such inspection of the 
Facility. 

The Department representative can inspect the facility at any moment during the O&M period.  

TERMINATION 
Contractor’s default 
The ULB/ASCL shall be entitled to terminate this Contract for the following reasons attributable 

to the Contractor, unless arising as a result of a Force Majeure Event, or any cause 
related to the obligations of the Department in clause 4.5. 

a) Repudiation of this Contract by the Contractor or the evidencing of an intention by the 
Contractor not to be bound by the terms of this Contract. 

b) Appointment of a provisional liquidator in providing for winding up of the Contractor 
unless such appointment has been set-aside within 45 days. 

c) The Contractor is ordered to be wound up by a court or files a petition for voluntary 
winding up except for the purpose of amalgamation or reconstruction provided that such 
amalgamation or reconstruction does not adversely affect the ability of the amalgamated 
or reconstructed entity to perform its obligations under this Contract, the successor has 
assumed in writing unconditional responsibility for the performance of the Contractor’s 
obligations and the technical, financial and operating capability of the successor is 
satisfactory to the Department.  

d) The Contractor abandons the operation of the Facility. 

e) Under conditions expressly mentioned in any Clause of this Conditions of Contract for 
Operation and Maintenance. 

Consequences of Termination by Department 
If the Department, with reasonable grounds, terminates the contract under clause 6.1 above, the 

Secured Advances, and any other sums of the contractor with the Department, shall be 
fortified and action shall be taken against him as per clause 3 of General Conditions of 
Contract, if deemed appropriate. 

INDEMNIFICATION 
The Contractor to indemnify the Department against the following: 
(a) The Contractor shall at its own expense make good any physical loss or damage to the 

Facility occasioned by it in the course of the performance of its obligations under this 
Contract if and to the extent such loss or damage is caused by the willful misconduct or 
failure to follow Good Engineering Practices of the Contractor, any sub-contractor or their 
respective agents or employees. 

(b) The Contractor shall indemnify, defend and hold harmless the Department and its 
officers, employees, agents and affiliates against any and all claims of loss, damage and 
expense of whatever kind and nature, including all related costs and expenses incurred in 
connection therewith, in respect of personal injury to or death of third parties and in 
respect of loss of or damage to any third party to the extent that the same arises out of:  
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(i). Any breach by the Contractor of its obligations hereunder; 

(ii). Any negligent act or omission on the part of the Contractor, its subcontractors or their 
respective agents or employees; and  

(iii). Any willful misconduct or breach of statutory duty on the part of the Contractor, its 
subcontractors or their respective agents and employees.  

(iv). Any other event where such indemnification has been expressly mentioned in this 
Conditions of Contract for Operation and Maintenance. 

(c) The Contractor shall indemnify, defend and hold harmless the Department and its, 
officers, employees, agents and affiliates against any and all claims of loss, damage and 
expense of whatever kind and nature, including all related costs and expenses incurred in 
connection therewith in respect of the death or injury to any person employed by the 
Contractor or its subcontractors in connection with the performance of the Contractor’s 
obligations. 

The Contractor shall indemnify the Department against all losses and claims in respect 
of: 

(a) Death of or injury to any person, or, 

(b) Loss of or damage to any property (other than the Works). 

which may arise out of / in consequence of the Operation and Maintenance of the Facility 
and the remedying of any defects therein, and against all claims proceedings, damages, 
costs, charges and expenses whatsoever in respect thereof or in relation thereto, subject 
to the exceptions below 

(i).  The permanent use or occupation of land by the Facility, or any part thereof. 

(ii). The right of the Department to execute the Facility, or any part thereof, on, over, 
under, in or through any land. 

(iii). Damage to property that is the unavoidable result of the execution and completion of 
the Works, or the remedying of any defects therein, in accordance with the contract. 

INTELLECTUAL PROPERTY 
All Intellectual Property conceived, originated, devised, developed or created by the Contractor 

specifically for the Facility or the carrying out of the obligations under this Contract shall 
vest in the Department as sole beneficial owner and shall be disclosed to the Department 
upon its [the Intellectual Properties] coming into existence. 

Source code for computer programmers and associated documentation, storage media shall be 
made available to the Department by the Contractor free of cost 

Any Intellectual Property of the Department that is required in connection with the performance of 
the obligations of the Contractor shall be made available to the Contractor free of charge 
for the purposes of this Contract alone 

The Contractor shall, at its own cost and expense, ensure availability at all times during the Term 
of this Conditions of Contract for Operation and Maintenance, of any proprietary 
spares/consumables/equipment that it may have sourced for purposes of ensuring proper 
functioning of the Facility as per this Conditions of Contract for Operation and Maintenance. 

The Contractor shall, as far as practicable, use its best efforts  

(a) To procure that Intellectual Property owned or developed by third parties and utilized by 
the Contractor in connection with the performance of its obligations under this Contract 
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for the production of treated water from the Facility and otherwise for the Facility but for 
no other purpose on reasonable terms 

(b) To ensure that no Intellectual Property of a third party is otherwise used in the 
performance of the Contractor’s obligations under this Contract without the approval from 
the Department. 

 On Termination of this Conditions of Contract for Operation and Maintenance, the 
Contractor shall transfer all such Intellectual Property whatsoever to the Department 
and/or to the Successor Operator at the discretion of the Department. 

Price escalation for the O&M: 
 No price escalation shall be payable during the O&M period. 
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SECTION VI C: CONTRACT FORMS 
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Letter of Acceptance 

 
 Letter of Acceptance 
 
[on letterhead paper of the Procuring Entity] 
 
No. . . . . . .. Dated . . . . . .. 
 
To: . . . . . . . . .. [name and address of the Contractor] . . . . . . . . .. 
 
Subject:  . . . . . . . . .. [Notification of Award for the Works] . . . . . . . . .. 
 
This is to notify you that your Bid dated . . .. [date] . . .. for execution of the . . . . . . . . .. [name of 
the contract and identification number, as given in the Contract Data] . . . . . . . . ..  for the 

Accepted Contract Amount of the equivalent of . . . . . .. [.  amount in numbers and words and 
name of currency] . . . . . . . . . , as corrected and modified in negotiations and in accordance 

with the Instructions to Bidders has been accepted by [designation of the Procuring Entity] 
………………. The date of commencement and completion of the Works shall be: 

………………………………………………………………………………………… 

You are requested to furnish the Performance Security/ Performance Security Declaration within 

………… Days in the form given in the Contract Forms for the same for an amount equivalent to 

Rupees …………… within ……… days of notification of the award valid up to 60 days after the 

date of expiry of Defects Liability Period and maintenance period, if applicable, and sign the 

Contract, failing which action as stated in Instructions to Bidders shall be taken. 

 

 

Authorized Signature: ...................................................................................... 

 

 

Name and Title of Signatory: Chief Executive Officer, ASCL, Amritsar. 

 

Designation: ....................................................................................................... 
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Contract Agreement. 

 

Contract Agreement 

 

THIS AGREEMENT made the . . . . . . day of . . . . . . . . . . . . . . .. , . . . . . .. , between the 
[Amritsar Smart City Limited] . . .. .. . . . . (hereinafter  
“the Procuring Entity”) which expression shall, where the context so admits, be deemed to 
include his successors in office and assigns, of the one part, and . . ..  
[name of the Contractor] . . ..  (hereinafter “the Contractor”), which expression shall, where the 
context so admits, be deemed to include his heirs, successors, executors and administrators, of 
the other part: 

WHEREAS the Procuring Entity desires that the Works known as . . .. [name of the Contract] . . 

..    should be executed by the Contractor, and has accepted a Bid by the Contractor for the 

execution and completion of these Works and the remedying of any defects therein, and for 

which the Contractor has submitted Performance Security for Rupees -------------------------- in the 

form of ----------------------------------(For Amritsar Smart City Limited) 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Contract documents referred to. 

 

2. The following documents shall be deemed to form and be read and construed as part of 
this Agreement. This Agreement shall prevail over all other Contract documents. 

 

a) the Letter of Acceptance; 
b) the Bid of the Contractor as accepted along with the correspondence done on it, if any; 
c) the Special Conditions of Contract/ Contract Data; 
d) the General Conditions of Contract; 
e) the Specifications; 
f) the Drawings; and 
g) the Instructions to Bidders and Notice Inviting Bids. 

 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as 
indicated in this Agreement, the Contractor hereby covenants with the Procuring Entity to 
execute the Works and to remedy defects therein and maintain the Works for a period of 
three years in conformity in all respects with the provisions of the Contract. 

 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects therein 
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And maintain the Works for a period of three years, the Contract Price or such other sum 
as may become payable under the provisions of the Contract at the times and in the 
manner prescribed by the Contract. 

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 
accordance with the laws of India and Punjab on the day, month and year indicated above. 

 

 

 

Signed by ................................................. Signed by…………………… 

 

for and on behalf of ASCL for and on behalf the Contractor 

 

(Chief Executive Officer) 

 

in the presence of in the presence of 

 

Witness, Name, Signature, Address, Date Witness, Name, Signature, 
 

Address, Date 
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3. Performance Security for Commissioning 

Performance Security 

 

.................. [Bank’s Name, and Address of Issuing Branch or Office] ......... 

Beneficiary: [Name and Address of Procuring Entity (Chief Executive Officer, 

Amritsar Smart City Limited, Amritsar)  

Date: ...............................           Performance Guarantee No.: 
............................................................................ We have been informed that . . .. [name of 
the Contractor] . . .. (hereinafter called "the Contractor") has entered into Contract No. . . .. 

[reference number of the Contract] . . .. dated . . . . . .. with you, for the execution of . . . . . 

.  [name of contract and brief description of Works] . . .. (hereinafter called "the 

Contract"). 

Furthermore, we understand that, according to the conditions of the Contract, a 
performance security is required. 

At the request of the Contractor, we . . .. [name of the Bank] . . ..  hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of Rupees* . . .. 
[amount in figures] . . . . . . (Rupees……………… 

 

. . . . [amount in words] . . ..)  such sum being payable upon receipt by us of your first 
demand in writing accompanied by a written statement stating that the Contractor is in 
breach of its obligation(s) under the Contract, without your needing to prove or to show 
grounds for your demand or the sum specified therein. 

The Guarantor agrees to extend this guarantee for a specified period in response to the 
Procuring Entity’s written request for such extension for that specified period, provided 
that such request is presented to the Guarantor before the expiry of the guarantee. 

This guarantee shall expire, no later than the . . .. Day of . . .., . . . . . . **, and any demand 
for payment under it must be received by us at this office on or before that date. 

 . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

Seal of Bank and Authorised Signature(s) 

* The Guarantor shall insert an amount representing the percentage of the Contract 
Price specified in the Contract 

 

** Insert the date sixty days after the expected completion date, including defect liability 
period and maintenance period, if any. 
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Notes: 1. All italicized text is for guidance on how to prepare this advance payment 
guarantee and shall be deleted from the final document. 

2. The Procuring Entity should note that in the event of an extension of the time 
for completion of the Contract, the Procuring Entity would need to request an 
extension of this guarantee from the Guarantor. Such request must be in 
writing and must be made prior to the expiration date established in the 
guarantee. 
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4. Performance Security Declaration 

Form of Performance Security Declaration 

Date: ____________ [insert date (as day, month and year)] 
 

Contract Name and No.: __________ [insert name and number of Contract] 

 

To: _____________________________ [insert Designation and complete address of 
Procuring Entity] 
 

We, the undersigned, declare that: 

We understand that, according to your conditions, the Contract must be supported by a 
Performance Security Declaration as a guarantee to ensure fulfilment of our all performance 
obligations under the Contract for _______________ [insert name of subject matter of 
procurement]. 

We accept that we will automatically be suspended from being eligible for bidding in any 
contract with you for the period of time of 60 months[Procuring Entity to indicate here the 
period of time for which the Procuring Entity will declare Bidder ineligible to be 
awarded a Contract if the performance Security Declaration is to be executed] starting 
on the date that we receive a notification from you, the CEO,ASCL [Designation of the 
Procuring Entity] that our Performance Security Declaration is executed, if we are in breach 
of any of our performance obligation under the conditions of the Contract, 

We understand this Performance Security Declaration shall expire after 60 days of completion 
of our all obligations under the Contract including Defect Liability, warranty/ Guarantee, 
operation, maintenance, etc. in accordance with the conditions of the Contract. 

 

Signed: ___________________ 
 

[insert signature of person whose name and capacity are shown] 
 

In the capacity of: _____________________________ 

 

[insert legal capacity of person signing the Performance Security Declaration] 
 

Name: _________________________________ 
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[insert complete name of person signing the Declaration] 
 

Duly authorized to sign the Contract for and on behalf of: ______________ 

 

[insert complete name and address of the Bidder] 
 

Dated on day of _, _ [insert date of signing] 
 

Corporate Seal ____________________________________________ 
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Contract Agreement Works 

 

THIS AGREEMENT made this…………day of ..........2017, Between the Chief Executive officer, 

Amritsar Smart City Limited, SCO-21, Second Floor,B-Block, District Shopping Complex, Ranjit 

Avenue, Amritsar, Punjab-143001  

 (hereinafter “the Employer”), of the one part and M/S …………………………………. 

(hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as Work commissioning of 

Development of Parks and Open Spaces with 03 years O & M in  Amritsar city Under 
Smart City Mission should be executed by the Contractor, and has accepted a Bid by the 

Contractor for the execution and completion of these Works and the remedying of any defects 

therein for three years and thereafter  Maintenance of assets created under this contract for 3 

years in conformity with the provisions of the contract in all respect. 

 

The Employer and the Contractor agree as follows: 

 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Contract documents referred to. 

 

2. The following documents shall be deemed to form and be read and construed as part of 
this Agreement. This Agreement shall prevail over all other Contract documents. 

 

a) Notice to Proceed 
b) the Letter of Acceptance; 
c) the Bid 
d) the Addenda and Corrigendum 
e) the Special Conditions 
f) the General Conditions 
g) the Specifications; 
h) the Drawings; 
i) Instructions to Bidders and Notice Inviting Bids 
j) the Priced Bill of Quantities and 
k) The Schedule of Supplementary information, 

 

3. In consideration of the payments to be made by the Employer to the Contractor as 
indicated in this Agreement, the Contractor hereby covenants with the Employer to 
execute the Works and to remedy defects therein in conformity in all respects with the 
provisions of the Contract. 
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4. The Employer hereby covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying of defects therein, the Contract Price or 
such other sum as may become payable under the provisions of the Contract at the times 
and in the manner prescribed by the Contract. 

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 
accordance with the laws of India on the day, month and year indicated above. 

 

Signed by Signed by 

 

 

Chief Executive Officer  
Amritsar Smart City Limited  

for and on behalf of the Employer for and on behalf the Contractor 

 

 

Witness, Name, Signature, Address Witness, Name, Signature, Address 
 

Signed by Signed by 
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6. Performance Security for Maintenance. 

Performance Security 

 

.................. [Bank’s Name, and Address of Issuing Branch or Office] ......... 

Beneficiary: [Name and Address of Procuring Entity (Chief Executive Officer, 

Amritsar Smart City Limited) ........................... 

Date: ...............................           Performance Guarantee No.: 
............................................................................ We have been informed that . . .. [name of 
the Contractor] . . .. (hereinafter called "the Contractor") has entered into Contract No. . . .. 

[reference number of the Contract] . . .. dated . . . . . .. with you, for the execution of . . . . . 

.  [name of contract and brief description of Works] . . .. (hereinafter called "the 

Contract"). 

Furthermore, we understand that, according to the conditions of the Contract, a 
performance security is required. 

At the request of the Contractor, we . . .. [name of the Bank] . . ..  hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of Rupees* . . .. 
[amount in figures] . . . . . .  (. Rupees………………. . .. [amount in words] . . ..)  such 
sum being payable upon receipt by us of your first demand in writing accompanied by a 
written statement stating that the Contractor is in breach of its obligation(s) under the 
Contract, without your needing to prove or to show grounds for your demand or the sum 
specified therein. 

The Guarantor agrees to extend this guarantee for a specified period in response to the 
Procuring Entity’s written request for such extension for that specified period, provided 
that such request is presented to the Guarantor before the expiry of the guarantee. 

This guarantee shall expire, no later than the . . .. Day of . . .., . . . . . . **, and any demand 
for payment under it must be received by us at this office on or before that date. 

 . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

Seal of Bank and Authorised Signature(s) 
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* The Guarantor shall insert an amount representing the percentage of the Contract 
Price specified in the Contract 

 

** Insert the date sixty days after the expected completion date, including defect liability 
period and maintenance period, if any. 

 

Notes: 1. All italicized text is for guidance on how to prepare this advance payment 
guarantee and shall be deleted from the final document. 

 

2. The Procuring Entity should note that in the event of an extension of the time 
for completion of the Contract, the Procuring Entity would need to request an 
extension of this guarantee from the Guarantor. Such request must be in 
writing and must be made prior to the expiration date established in the 
guarantee. 
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Annexure A: Compliance with the Code of integrity and No Conflict of interest 

Any person participating in a procurement process shall – 

a. Not offer any bribe reward or gift or any material benefit either directly or indirectly in 
exchange for an unfair advantage in procurement process or otherwise influence the 
procurement process;  

b. Not misrepresent or omit that misleads or attempts to mislead so as to obtain a financial 
or other benefit or avoid an obligation;  

c. Not indulge in any collusion, Bid rigging or anti-competitive behaviour to impair the 
transparency, famines and progress of the procurement process;  

d. Not misuse any information shared between the procuring entity and the Bidders with an 
intent to gain unfair advantage in the procurement process;  

e. Not indulge in any coercion including impairing or harming or threatening to do the 
same, directly or indirectly, to any party or to its property to influence the procurement 
process;  

f. Not obstruct any investigation or audit of a procurement process;  

g. Disclose conflict of interest, if any; and  

h. Disclose any previous transgressions with any entity in India or any other country during 
the last three years or any debarment by any other procuring entity at state, National and 
International Level. 

 

Conflict of interest: 

The Bidder participating in a bidding process must not have a conflict of interest. 

A Conflict of interest of considered to be a situation in which a party has Interests that could 
improperly influence that party’s performance of official duties or responsibilities, contractual 
obligations, or compliance with palpable laws and regulations. 

i A Bidder may be considered to be in conflict of interest with one or more parties in a bidding 
process if , including but not limited to : 
 

a. Have controlling partners/shareholders in common; or  

b. Receive or have received any direct or indirect subsidy from any of them; or  

c. Have the same legal representative for purposes of the Bid; or  

d. Have a relationship with each other, directly or through common third parties , that puts 
them in a position to have access to information about or influence on the Bid of another 
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Bidder , or influence the decisions of the procuring Entity regarding the bidding process; 
or  

e. The Bidder participates in more than one Bid in a bidding process. Participation by a 
Bidder in more than one Bid will result in the disqualification of all Bids in which the the 
Bidder is involved. However, this does not limit the inclusion of the same subcontractor, 
not otherwise participating as a Bidder in more than one Bid; or  

f. The Bidder or any of its affiliates participated as a consultant in the preparation of the 
design or technical specifications of the Goods, works or services that are the subject of 
the Bid; or  

g. The Bidder or any of its affiliates has been hired (or is proposed to be hired) by the 
procuring Entity as engineer-in-charge/consultant for the contract. 

 

Signature of Tenderer with seal 
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Annexure B: Declaration by the Bidder regarding Qualifications 

Declaration by the Bidder 

In relation to my/our Bid submitted to --------------------------- for procurement of -------------------
--------- in response to their Notice inviting Bids No. --------- Dated ---------------- 

 

-------------------------I/we hereby declare that: 
 

1. I/we possess the necessary professional, technical, financial and managerial resources 
and competence required by the Bidding Document issued by the procuring Entity;  

2. I/we have fulfilled my/our obligation to pay such of the taxes payable to the Union and 
the state Government or any local authority as specified in the Bidding Document; 
3. I/we are not insolvent, in receiver shop, bankrupt or being wound up, not have my/our 
affairs administered by a court or a judicial officer, not have my/our business activities 
suspended and not the subject of legal proceedings for any of the foregoing reasons; 
4. I/we do not have, and our directors and officers not have, been convicted of any criminal 
offence related to my/our professional conduct or the making of false statements or 
misrepresentations as to my/our qualifications to enter into a procurement contract within a 
period of three years preceding the commencement of this procurement process, or not have 
been otherwise disqualified pursuant to debarment proceedings;  

5. I/we do not have a conflict of interest as specified in the Act, Rules and the Bidding 
Document, which materially affects fair competition: 

Date: signature of bidder 
 

Place: Name 
 

Designation: 
 

Address: 

 

Signature of Tenderer With seal 
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Annexure C: Grievance Redressal during Procurement Process 

The designation and address of First Appellate Authority is ---------------------------------- 

The designation and address of Second Appellate Authority is ---------------------------------- 

Filing an appeal 

If any Bidder or prospective bidder is aggrieved that any decision, action or omission 

of the procuring Entity is in contravention to the provisions of the Act or the Rules or the 
Guidelines issued there under, he may file an appeal to First Appellate Authority, as specified in 
the Bidding Document within a period of ten days from the date of such decision or action, 
omission, as the case may be. Clearly giving the specific ground or grounds on which he feels 
aggrieved: 

Provided that after the declaration of a Bidder as successful the appeal may be filed only by a 
Bidder who has participated in procurement proceedings: 

Provided further that in case a procuring Entity Evaluates the Technical Bids before the opening 
of the Financial Bids may be filed only by a Bidder whose Technical Bid is found to be 
acceptable. 

The officer whom an appeal is filed under para (1) shall deal with the appeal as expeditiously as 
possible and shall endeavour to dispose it of within thirty days from the date of the appeal. 

If the officer designated under para (1)fails to dispose of the appeal filed within the period 
specified in para (2) or if the Bidder or prospective bidder or the procuring Entity is aggrieved by 
the order passed by the First Appellate Authority, the Bidder or prospective bidder or the 
procuring Entity, as the case may be may file a second appeal to second Appellate authority 
specified in the Bidding Document in this behalf within fifteen days from the expiry of the period 
specified in para (3) or of the date of receipt of the order passed by the First Appellate Authority 
as the case may be. 

Appeal not to lie in certain cases 

No appeal shall lie against any decision of the procuring Entity relating to the following matters, 
namely: - 

Determination of need of procurement; 

Provisions limiting participation of Bidders in the Bid process; 

The decision of whether or not to enter into negotiations; 

Cancellation of a procurement process; 

Applicability of the provisions of confidentiality. 

 

 

Form of Appeal 
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An appeal under para (1) or (3) above shall be in the annexed Form along with as many copies 
as there are respondents in the appeal. 

Every appeal shall be accompanied by an order appealed against, if any, affidavit verifying the 
facts stated in the appeal and proof of payment of fee. 

 

Signature of Tenderer With seal 

 

Every appeal may be presented to first Appellate Authority or second Appellate Authority, as the 
case may be, in person or through registered post or 

Authorised representative. 

 

Fee for filing appeal 

Fee for first appeal shall be rupees two thousand five hundred and for second appeal shall be 
rupees ten thousand, which shall be non –refundable. 

The fee shall be paid in the form of bank demand draft or banker’s cheque of a scheduled Bank 
in India payable in the name of appellate Authority concerned. 

Procedure for disposal of appeal 

The First Appellate Authority or second Appellate Authority, as the case may be upon filing of 
appeal, shall issue notice accompanied by copy of appeal, affidavit and documents, if any, to 
the respondents and fix date of hearing. 

On the date fixed for hearing, the First Appellate Authority or second Appellate 

Authority, as the case may be, shall – 

Hear all the parties to appeal present before him; and 

Peruse or inspect documents, relevant records or copies thereof relating to the matter. 

After hearing the parties, perusal or inspection of documents and relevant records or copies 
thereof relating to the matter, the Appellate Authority concerned shall pass an order in writing 
and provide the copy of order to the parties to appeal free of cost. 

The order passed under sub-clause (c) above shall also be placed on the state public 
procurement portal. 

Signature of Tenderer with seal 
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Annexure D: Additional Conditions of contract 

1. Correction of arithmetical errors 
Provided that a financial Bid is substantially responsive, the procuring Entity will correct 
arithmetical errors during evaluation of Financial Bids on the following basis: 
 

I. If there is a discrepancy between the unit price and the total price that is obtained by multiplying 
the unit price and quantity, the unit price shall prevail and the total price shall be corrected, 
unless in the opinion of procuring Entity there is an obvious misplacement of the decimal point 
in the unit price, in which case the total price as quoted shall governs and the unit price shall be 
corrected  

II. If there is an error in a total corresponding to the addition or subtraction of Subtotals the 
subtotals shall prevail and the total shall be corrected:  

III. If there is a discrepancy between words and figures, the amount in words shall prevail, unless 
the amount expressed in words is related to an arithmetic error, in which case the amount in 
figures shall prevail subject to (i) and (ii) above. 
If the Bidder that submitted the lowest evaluated Bid does not accept the correction of errors, its 
Bid shall be disqualified and its Bid security shall be forfeited or its Bid securing Declaration 
shall be executed. 

2. Procuring Entity’s Right to vary Quantities  

I. At the time of award of contract, the quantity of Goods, works or services originally specified in 
the Bidding Document may be increased or decreased by a specified percentage, but such 
increase or decrease shall not exceed fifteen percent, of the quantity specified in the Bidding 
Document. It shall be without any change in the unit prices. Or other terms and conditions of the 
Bid and the conditions of contract.  

II. If the procuring Entity does not procure any subject matter of procurement or procures less than 
the quantity specified in the Bidding Document due to change in circumstances, the Bidder shall 
not be entitled for any claim or compensation except otherwise provided in the conditions of 
contract.  

III. In case of procurement of Goods or services, additional quantity may be procured by placing a 
repeat order on the rates and conditions of the original order. However, the additional quantity 
shall not be more than 10 % of the value of Goods of the original contract and shall be executed 
within one month from the date of expiry of last supply. If the supplier fails to do so, the 
procuring Entity shall be free to arrange for the balance supply by limited Bidding or otherwise 
and the extra cost incurred shall be recovered from the supplier. 
 

 

                                                                                             Signature of Tenderer With seal 
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PREAMBLE TO BILL OF QUANTITIES & PRICES 
 
1.0 Preamble to Financial BID 
 
1.1 Introduction 
A) The bidder shall quote his offer/rates for the work under this package in the BOQ 
downloaded from web site only and rates quoted on other BOQ or on old BOQ (if any) shall 
not be considered. The bidders are advised to up load the financial bid on latest BOQ 
downloaded from Web site. 

B) Unless stated otherwise, all rates entered in the Bill of quantities shall be deemed to 
include the following: 

(a) Labour and all costs in connection with the execution, completion, testing and 
commissioning of the work. 

(b) The supply of materials, goods, storage and all costs in connection there with including 
wastage, shrinkage and delivery to Site. 

(c) Item of Excavation, dismantling of old Plaster, Bituminous & Granular Courses & CC 
pavements and Road Restoration shall be measured net as per drawings and no allowance 
will be made for wastage, working space, bulking or shrinkage, overlaps, re-handling and 
the like. 

(d) Plant, equipment and all costs in connection there with. 

(e) Sampling and testing materials and goods, testing workmanship, providing, storing, 
packing and transporting samples to and from the place of testing. 

(f) Fixing, erecting, installing or placing of materials and goods in position. 

(g) Disposing of surplus and unsuitable materials and goods and excavated materials, 
including stacking, storing, loading, transporting and unloading. 

(h) All Temporary Works 

(i) Construction and maintenance of temporary access roads within the Site and of any 
roads required for access to any part of the Site for the purpose of carrying out the Works, 
taking into account that the access roads under the Contractor’s maintenance control will 
also be used by the Procuring Entity and his staff’s vehicles. 

(j) Construction, maintenance and removal, if required, of temporary Site drainage on the 
Site, and for ensuring that all drains are kept clear of debris and blockages at all times. 

(k) All general obligations, liabilities and risks involved in the execution and maintenance of 
the Works set forth or reasonably implied in the documents on which the Tender is based. 

(l) Establishment charges, overheads and profits. 

(m) Co-operating with other contractors if required. 

The bidder shall enter rates in G/H schedules for the whole work as mentioned in Bid 
documents. 

Abbreviations used in Bill of quantities and Rates have the meanings shown below. 
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mm Millimeter, cm Centimeter, WBM Water bound Macadam road, m Meter IRC Indian 
Road Congress, Km Kilometer CC Cement Concrete, Sqm Square Meter CM Cement 
Mortar, Cum Cubic Meter, SFRC Steel Fiber Reinforced Concrete, MT Metric Tones 
MORTH Ministry of Shipping Road Transport And Highways, SWG Standard Wire Gauge 
BOQ Bill of Quantity and Prices, RM Running Meter, No. Numbers, CI Cast Iron, MS Mild 
Steel, RCC Reinforced Cement Concrete, Wt Weight, Kg Kilogram, L.S Lump sum, Dia 
Diameter, SW Storm water, GMS Galvanized Mild Steel, DI Ductile Iron 
2.0 GENERAL 
2.1 The Contractor shall be deemed to have read and examined the Tender Documents 
before quoting the PERCENTAGE /ITEM RATE as per Tender Documents in BOQ and as 
mentioned in Tender Document Section V. The Drawings, Specifications, Schedules etc. 
are to be considered as explanatory of each other and no advantage shall be taken of any 
omission in tender documents. 
2.2 The Contractor shall be deemed to be fully conversant with and to have made full 
allowance in his Tender for the site conditions, the nature and complexity of the work to be 
undertaken, the other extensive development and construction work currently being or 
which may be executed on and around the Site and all changes in the nature and condition 
of the Site from that existing at the time of Tender. 
2.3 The Tnkey rates quoted in the schedule shall be the all inclusive value for the work 
described in tender document and be deemed to include for all the Contractor’s liabilities 
and obligations and all risks set forth or implied in the document and all matters and things 
necessary for the proper construction, of the Works including setting out, plant, labour, 
supervisor, materials, erection, maintenance, insurance, profit, taxes and duties together 
with all general risks liabilities and obligations set out or implied in the Contract. 
2.4 Classification of soil/rock for payment shall be based on onsite geo-technical 
investigations by Geological survey of India (GSI). 
2.5 Disposal of all excavated material shall be including of all lead and lift and re-handling 
to disposal point as directed by ENGINEER IN CHARGE. 
2.6 The Maintenance charges have been fixed per year as stipulated in Section VI B of 
Tender Document and indicated in the BOQ. The contractor has to carry out Maintenance 
for 1st year after taking over certificate without any cost during defect liability period. 
2.7 Items Incidental to Work: 
Following is the list of items (Indicative Only) incidental to work which are to be executed by 
Contractor but no separate payment shall be made. This also includes any material, 
equipment, appliances and incidental work not specifically mentioned herein or noted on 
the Drawings/Documents as being furnished or installed, but which are necessary and 
customary to be performed under this contract.  
S. No Items Incidental to Work (Indicative Only) 

i. All topographic surveys  
ii. As built drawings 
iii. Traffic diversions arrangements 
iv. Project Staff and manpower 
v. Project Office and Laboratory 
vi. Construction safety equipments 
vii. Environmental and social safeguard compliances 
viii. Any other item necessary and customary to be performed under this contract.  

 All items under package shall be ISI marked for which ISI Mark is available. 



















































































SKATING RINK

(KIDS)

BADMINTON

COURT

CRICKET PRACTICE

NET PITCH (KIDS)

CRICKET PRACTICE

NET PITCH (ADULTS)

BASKET BALL

BADMINTON

COURT

GILLI

DANDA

TRADITIONAL

WRESTLING

V1
To be connected to

Existing water supply

QCV1

QCV2

CRICKET PRACTICE

NET PITCH (ADULTS)

SKATING RINK

HOCKEY

VOLLEY BALL

PLAY GROUND

PLAZA

ENTRY AREA

ENTRY AREA

S.No. Botanical Name Spacing Length
Symbol

Hedges :

Height
Symbol Botanical Name

Trees:

Common NameS.NO.

QCV3

QCV4

 Ground cover, Climbers :

47.5

1.

S.No. Botanical Name Spacing LengthSymbol

Hedges :

@ 300 mm C/C 100 mPutranjiva roxburghii

Setcreasea purpurea 142.64

Rhoeo discolor

137.27

2.

150 m

Clerodendron inerme

Height

LIGHTING LEGEND

SYMBOL Qty.
FIXTURE TYPE

High Mast Lights06 nos

POLE HEIGHT SPACING
10 mts As shown

WATTAGE
70 W

Symbol Botanical Name Spacing Height

Trees:

Common Name
1800 mm

Cassia fistula As shownAmaltas

S.NO.

1.

Quantity

36 nos.
450 mm

@ no gaps

Bignonia venusta

1.

2.

3.

@ 300 mm C/C 450 mm

@ no gaps

@ no gaps

Lawn Area :

1.

Goa Carpet selection 1

3132.58 sq.m.

Area

Botanical NameSymbolS.No.

Tabebuia argentea As shown
Trumpet tree

2.

18 nos.

Plumeria alba As shownChampa3.

10 nos.

Polyalthia longifolia As shownAshoka4.

28 nos.

1.

S.No. Botanical Name Spacing Quantity
Symbol

 Shrubs :

720 nos.Euphorbia leucocephalia

Height

@ 450 mm C/C 450 mm

S.No. Botanical Name Spacing Area (sqm)
Symbol

Symbol  Name

LEGEND:

S.No.

1.

Quantity

Dustbin 10 nos.

IRRIGATION LEGEND

300
Running meters

63 mm OD-6.0 Kgf/cm2  ISI Marked PVC PIPE

V

Section PVC /FRP Ball Valves

1 Inch Brass QCV (Quick Coupling Valve )
4

1

Numbers

Numbers

1800 mm

1800 mm

1800 mm

RECREATION AREA ON COVERED GANDA NALLAH ALONG BOLARIA PARK

PLANTING & LIGHTING PLAN

PLANTING & LIGHTING PLAN      Area - 8265.5 sqm    Scale 1:300

LEGEND:

PMC

DATE
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DRAWING TITLE

NORTH

30 May 2018

ASCL/2018/LSCP/801

CLIENT

PROJECT

AMRITSAR SMART

CITY LIMITED (ASCL)
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DEVELOPMENT OF PARKS AND OPEN SPACES  AT AMRITSAR UNDER SMART CITY MISSION 

DETAIL OF QUANTITIES 

S. 
No 

CSR 
Item No 

Specification Unit Qty 
 Net Rate       

(In Rs)  
In Words (In Rs) 

    
Sub Head-1 Dismantling of existing 
Services 

        

  8.1 
Dismantling stone masonry/Rubble masonry 
including stacking of serviceable materials and 
disposal of unserviceable materials. 

        

1 (b) In cement Cum 16.47 425.64 
Four hundred twenty five and 
sixty four paise only 

  8.6 Dismantling concrete or precast concrete.         

2 c Cement concrete plain 1:3:6 Cum 1.94 604.70 
Six hundred four and seventy  
paise only 

  8.8 Dismantling roofing         

3 (a) First class mud roofing Sqm 13.60 40.44 Forty  and forty four paise only 

4 8.10 Stripping and stacking slate or tiles of a roof. Sqm 36.00 27.56 
Twenty seven and fifty six paise 
only 

  8.31 Scraping         

5 a White wash and colour wash Sqm 78.45 4.41 Four and forty one paise only 

6 c Cement Plaster. Sqm 698.28 22.31 
Twenty two and thirty one paise 
only 

7 g 
Tiles dismantled from the work in lime or 
cement. 

1000 
Nos 

0.96 1284.26 
One thousand two hundred 
eighty four and twenty six paise 
only 

8 8.39 

Dismantling of brick work in cement sand 
mortar/ lime mortar including T&P scaffolding 
wherever necessary, sorting the dismantled 
material, disposal of unserviceable arterial. & 
staking the serviceable material with all lifts & 

Cum 63.71 362.85 
Three hundred sixty two and 
eighty five paise only 



lead of 100 metre (By Mechanical Means) 

9 8.40 

Dismantling of PCC including T&P scaffolding 
wherever necessary, sorting the dismantled 
material, disposal of unserviceable material. & 
staking the serviceable material with all lifts & 
lead of 100 meter (By Mechanical Means) 

Cum 4.41 459.81 
Four hundred fifty nine and 
eighty one paise only 

10 8.41 

Dismantling of pre-stressed / RCC including 
T&P scaffolding wherever necessary, sorting 
the dismantled material, disposal of 
unserviceable material. & staking the 
serviceable material with all lifts & lead of 100 
meter (By Mechanical Means) 

Cum 4.38 818.16 
Eight hundred eighteen and 
sixteen paise only 

11 8.16 
Dismantling cement conglomerate floors ( 25 
mm. to 50 mm.) thick including concrete base. 

Sqm 18.46 67.52 
Sixty seven and fifty two paise 
only 

12 NS Dismantling for benches Each 3.00 400.00 Four hundred  only 

13 NS Dismantling Grill work and MS Pillar at Entry : Job 1.00 1800.00 
One thousand eight hundred  
only 

  5.2 (i) 
Earth, Surkhi, Sand, Fly Ash, Bazri , Ballast, 
Stone Boulders, Kankar and Building Rubbish. 

        

    Coarse Sand and Bazri          

14   6 to 10 Km Cum 811.38 70.31 Seventy  and thirty one paise only 

15   10 to 20 Km Cum 811.38 93.75 
Ninety three and seventy five 
paise only 

16   21 to 40 Km Cum 811.38 112.50 
One hundred twelve and fifty  
paise only 

17   41 to 60 Km Cum 811.38 83.75 
Eighty three and seventy five 
paise only 

18   61 to 125 Km Cum 811.38 112.20 
One hundred twelve and twenty  
paise only 

    Fine Sand         

19   6 to 10 Km Cum 513.27 70.31 Seventy  and thirty one paise only 

20   10 to 20 Km Cum 513.27 93.75 
Ninety three and seventy five 
paise only 



21   Less Coarse Sand Cum 276.01 -13.88 
Minus thirteen and eighty eight 
paise only 

22   Less Bazri Cum 535.37 -168.56 
Minus one hundred sixty eight 
and fifty six paise only 

23   Less Cement Bag 5916.00 -50.00 Minus fifty  only 

24   Less/Add Bricks 
1000 
Nos 

976.70 44.40 Forty four and forty  paise only 

25   Less Steel Qtl 67.33 -942.57 
Minus nine hundred forty two and 
fifty seven paise only 

    
Sub Head-2 Boundary Wall and Misc. 
Works 

        

  6.6 Earth Work in Excavation         

26   

Earth work in excavation in foundations, 
trenches etc.in all kinds of soil where pick 
jumper work is not involved and not exceeding 
2.0 meters depth including dressing of bottom 
and sides of trenches, stacking the excavated 
soil clear from the edge of excavation 

Cum 653.82 119.30 
One hundred nineteen and thirty  
paise only 

27 10.12 (ii)  
Cement Concrete 1:2:4 with stone ballast 
using concrete mixer volumetric type . 

Cum 79.08 3486.53 
Three thousand four hundred 
eighty six and fifty three paise 
only 

28 10.14 

Reinforced cement concrete M15 
mechanically batch mixed using batch type 
concrete mixer as per IS: 1791 and vibrated 
by needle vibrator but excluding steel 
reinforcement, centering and shuttering in 
foundation and plinth. 

Cum 72.39 4112.60 
Four thousand one hundred 
twelve and sixty  paise only 

29 10.20 

Reinforced cement concrete M15 
mechanically batch mixed using batch type 
concrete mixer as per IS: 1791 and vibrated 
by needle vibrator but excluding steel 
reinforcement, centering and shuttering in 
superstructure. 

Cum 5.13 4524.30 
Four thousand five hundred 
twenty four and thirty  paise only 

30 15.8 12.5 mm. thick cement plaster in 1:3 Sqm 1812.32 134.20 
One hundred thirty four and 
twenty  paise only 



31 16.14 

Finishing walls with exterior decorative cement 
based paints such as snowcem, robbiacem 
etc. on old work two coat to give an even 
shade/ Graffiti as per design.  

Sqm 2647.85 65.31 
Sixty five and thirty one paise 
only 

32 6.8 (c) ii 

Earth filling under floors with surplus soil 
containing more than 40% taking outside the 
premises in 15cm layers including ramming 
watering and consolidated lead up to 1000 
mtrs. 

Cum 404.59 327.38 
Three hundred twenty seven and 
thirty eight paise only 

  6.2 
Earth work excavation in ordinary soil, 
exclusive of compensation of earth of earth :- 

        

33 (a) 

Kassi work undressed involving an average 
horizontal throw up to 2 meters and average 
vertical lift up to .5 meter including breaking of 
clod. 

Cum 188.74 50.71 Fifty  and seventy one paise only 

  (g) Compaction :-         

34 (i) 
Extra for laying earth/fly ash as per 
specifications for compaction in 20 cm layers 
and dressing but excluding cost of rolling. 

Cum 562.86 7.79 
Seven and seventy nine paise 
only 

35 (iii) Extra for rolling to specification. Cum 562.86 40.88 Forty  and eighty eight paise only 

36 
10.10 b 

(ii) 
Cement Concrete 1:4:8 with stone ballast 
using concrete mixer volumetric type 

Cum 238.47 2413.30 
Two thousand four hundred 
thirteen and thirty  paise only 

37 10.29 
Damp proof course 4 cm thick of cement 
concrete 1:2:4 with water proofing compound 
as per manufacturer guide lines 

Sqm 225.15 190.16 
One hundred ninety  and sixteen 
paise only 

38 11.3 (i) 
First class burnt brick work laid in cement 
sand mortar 1:6 in foundation and up to plinth 
level 

Cum 195.33 3715.45 
Three thousand seven hundred 
fifteen and forty five paise only 

39 11.4 (i) 
First class burnt brick work laid in cement 
sand mortar 1:6 in first storey up to 4meter 
above plinth level 

Cum 115.14 3996.65 
Three thousand nine hundred 
ninety six and sixty five paise 
only 

40 15.20 
20 mm. thick cement plaster in 1:4.in two coat 
work 

Sqm 63.10 159.91 
One hundred fifty nine and ninety 
one paise only 

  6.8 Earth filling         



41 c (i) 

Earth filling under floors with surplus ordinary 
soil or soil containing gravel or Kankar up to 
40% taking outside the premises in 15 cm 
layers including ramming, watering and 
consolidated lead up to 1000 meters. 

Cum 7.32 293.83 
Two hundred ninety three and 
eighty three paise only 

42 c (ii) 

Earth filling under floors with surplus soil 
containing more than 40% taking outside the 
premises in 15cm layers including ramming 
watering and consolidated lead up to 1000 
mtrs. 

Cum 1503.01 327.38 
Three hundred twenty seven and 
thirty eight paise only 

43 11.28 

Brick work with selected F.P.S  of class 
designation 105 in exposed brick work 
including making horizontal and vertical 
grooves 10mm wide, 12mm deep complete 
above plinth level in super structure in cement 
mortar 1:6 ( 1 cement: 6 fine sand ) 

Cum 44.09 4036.76 
Four thousand thirty six and 
seventy six paise only 

44 11.43 
Providing first class burnt brick on edge drip 
course at  top of the wall in cement mortar 1:4 
including dressing of bricks. 

Mtr 1018.20 148.54 
One hundred forty eight and fifty 
four paise only 

45 11.49 

Tile facing with 22.86 cmx11.43cmx3.81cm tile 
laid in cement sand mortar 1:4 in first storey 
up to 4 meters above plinth level without steel 
reinforcement. 

Sqm 677.76 444.35 
Four hundred forty four and thirty 
five paise only 

46 14.94 

Fine dressed red sand stone (from Agra) 
flooring 40mm thick set in 12.5mm thick 
cement mortar 1:3 including jointing with 
cement mortar 1:2 with an admixture of 
pigment to match the shade of stone. 

Sqm 211.23 1160.64 
One thousand one hundred sixty  
and sixty four paise only 

47 14.18 
Dry brick  on edge paving sand grouted over 
50 mm thick earth and mud plaster 

Sqm 506.52 364.85 
Three hundred sixty four and 
eighty five paise only 

48 14.14 

25mm thick polished flooring cement concrete 
1:2:4 toping finished with 3mm thick neat coat 
of cement rubbed and polished ( using 
mechanical mixer for mixing of materials). 
(A&C-11) 

Sqm 538.06 311.59 
Three hundred eleven and fifty 
nine paise only 



49 14.21 

Flat brick or tile flooring laid in  cement sand 
mortar 1:4 on a 100mm thick cement concrete 
1:8:16 and 100mm thick sand filling cement 
pointed 1:2 top. 

Sqm 21.25 411.26 
Four hundred eleven and twenty 
six paise only 

50 NS 
Supply and Laying of 20 - 40 mm. thick dark 
grey coloured pea gravel laid on 1:2:4 grade 
concrete. 

Sqm 2.07 148.24 
One hundred forty eight and 
twenty four paise only 

51 9.1 
Shuttering for faces of concrete foundation 
and foundation beam & plinth beam (vertical 
or battering) 

Sqm 1102.59 158.31 
One hundred fifty eight and thirty 
one paise only 

  18.1 
Steel work, fixed independently without 
connecting plates, including cutting, hoisting 
and fixing in position. 

        

52 C Tees, angles and channels Qtl 336.17 6166.37 
Six thousand one hundred sixty 
six and thirty seven paise only 

53 18.30 

Providing and fixing stair case railing made out 
of M.S. square bars 20mm x 20mm as vertical 
part 0.70 m high fixed with M.S. base plate of 
40mm x 40mm x 6mm and flat iron 40mm x 
6mm as hand rail complete in all respect. 

Mtr 354.89 847.16 
Eight hundred forty seven and 
sixteen paise only 

54 18.18 

Cold twisted deformed (Ribbed/ Tor Steel Bar) 
Bars Fe 500 grade as per IS 1786-2008, for 
R.C.C works, where not including in the 
complete rate of RCC including bending and 
lacing in position complete  

Qtl 55.31 5993.65 
Five thousand nine hundred 
ninety three and sixty five paise 
only 

55 16.61 

Finishing walls with Premium Acrylic smooth 
exterior paint with silicon additives of required 
shade with two coats applied @ 1.43litre/10 
Sqm over and including base coat of water 
proofing Cement Paint applied @ 2.20 Kg/10 
Sqm 

Sqm 506.83 81.45 
Eighty one and forty five paise 
only 

  16.21 
Applying priming coat with metal primer on 
new steel or iron work including preparation of 
surface. 

        

56 (a) with special quality paint. Sqm 986.88 17.24 
Seventeen and twenty four paise 
only 



  16.22 
Painting two coats excluding priming coat with 
ready mixed paint for metallic surfaces in all 
shades on steel or iron work. 

        

57 (a) with special quality paint. Sqm 1142.37 51.75 
Fifty one and seventy five paise 
only 

  NS 

Supplying and fixing of GI chain link fencing of 
required width in mesh including strengthening 
with 2 mm dia GI wire/ G.I. staples/ G.I.U-
nails/ nuts bolts with 2.4 m angle iron posts 50 
mm x 50 mm x 6 mm placed every 3 meters 
center to center founded in M15 grade cement 
concrete 30cmx30cmx60cm, 0.6 meter below 
ground level, every 15th post, last but one end 
post and corner post shall be strutted on both 
sides and end post on one side only etc. 
complete as required and as per direction of 
Engineer-in-charge. Based on RUIDP 2017 
Item No. 10.16.1 

        

58   
Mesh size 50mm x 50mm made of GI wire 
3.15mm dia 

Sqm 77.74 609.00 Six hundred nine only 

59 NS 

Supply and installation  of Braille Wall on 
Acrylic sheet make as approved by the 
engineer  In charge complete including 
erection of same as per satisfaction of 
engineer In charge. 

Sqm 36.00 4478.24 
Four thousand four hundred 
seventy eight and twenty four 
paise only 

    Sub Head-3 Construction of Pavement         

60 14.154 

Providing and laying 50 mm thick factory 
made Cement Concrete Interlocking Paver 
Block of M-30 Grade  Made by block making 
machine with strong vibratory compaction and 
of approved size and design/shape laid in 
Dark fast Colour  and pattern over and 
including 50 mm thick compacted bed of 
coarse sand, filling the joints with fine sand 
etc, all complete as per directions of Engineer-
in-Charge for Non traffic Areas such as 

Sqm 1624.57 607.74 
Six hundred seven and seventy 
four paise only 



Building Premises, Monument premises, 
landscapes, Public Garden/Parks, Domestic 
Drives, Paths and Patios, Embankment 
Slopes, Sand Stabilization Area etc. 

61 24.41 

Plain Cement Concrete M20 Grade precast 
Kerb 250mm high with bottom width 165mm 
and top width 115mm fixed in position 
including carriage to site of work complete as 
per technical clause 408 of MORT&H 
Specifications. 

Mtr 2326.41 337.07 
Three hundred thirty seven and 
seven paise only 

62 14.153 

Providing and laying 50 mm thick factory 
made cement concrete interlocking paver 
block of M-30 grade rubber moulded smooth 
finish with strong vibratory process and of 
approved size and design/shape laid in 
ordinary grey colour and pattern over and 
including 50mm thick compacted bed of 
course sand, filling the joints with fine sand 
etc., all complete as per directions of engineer 
in charge for non traffic area suggest such as 
building premises, monument premises, 
landscapes, public gardens/parks, domestic 
drives, path and patios, embankment slopes, 
sand stabilization area, etc. 

Sqm 36.00 568.19 
Five hundred sixty eight and 
nineteen paise only 

    Sub Head-4 Sand Pit         

63 11.9 (i) 
First class burnt brick work laid in cement 
sand mortar 1:3 in foundation and up to plinth 
level 

Cum 28.12 4253.93 
Four thousand two hundred fifty 
three and ninety three paise only 

64 28.48 
Providing and filling sand grading as per 
specifications or fine grade in sand pit area. 

Cum 151.37 472.00 Four hundred seventy two only 



    Sub Head-5 Open Air Theater (OAT)         

65 NS 

Creating earth mounds  making desirable 
grade, plantation, brick tile and white stone 
including supply of good earth, ground cover 
plants, rare species of plants supply and fixing 
of brick tiles  for making pockets, supply white 
stone of average 15 cm size as per Item No 
32.25 CSR PB 

Sqm 1609.00 257.59 
Two hundred fifty seven and fifty 
nine paise only 

    Sub Head-6 Jogging Track         

66 32.11 

Brick edging of foot Path with 1st class bricks 
Including excavation, refilling, consolidating 
with hand packing and spreading neatly 
surplus earth within a lead of 50 Mtr. 

Mtr 220.00 24.70 
Twenty four and seventy  paise 
only 

    Sub Head-7 Construction of Gazebo         

67 16.66 

Preparation of plastered or concrete surface 
for painting (including sand papering the 
surface) using ready mixed cement based wall 
putty by applying two coats to get required 
finish. 

Sqm 78.45 49.48 
Forty nine and forty eight paise 
only 

68 NS 

Providing & fixing pressed clay tile (Mangalore 
tile) 20 mm nominal thickness and of approved 
size and as per approved pattern ceiling on 
steel frame work complete (steel frame work 
to be paid separately) Based on RUIDP Item 
No 31.48 

Sqm 36.00 239.00 Two hundred thirty nine only 

69 13.18 

Corrugated GI Sheet roofing 0.80 mm thick 
fixed with galvanized iron J or L hooks 10mm 
dia, GI Limpet and bitumen washers complete 
excluding the cost of purling rafters and 
trusses. 

Sqm 202.89 911.44 
Nine hundred eleven and forty 
four paise only 

    
Sub Head-8 Construction of new Toilets 
and Repair of Existing Toilets 

        

70 11.7 (i) 
First class burnt brick work laid in cement 
sand mortar 1:4 in foundation and up to plinth 
level 

Cum 15.92 3962.25 
Three thousand nine hundred 
sixty two and twenty five paise 
only 



71 11.8 (i) 
First class burnt brick work laid in cement 
sand mortar 1:4 in first storey above plinth 
level 

Cum 22.19 4243.45 
Four thousand two hundred forty 
three and forty five paise only 

72 15.9 12.5 mm. thick cement plaster in 1:4 Sqm 329.24 117.74 
One hundred seventeen and 
seventy four paise only 

73 14.146 

Providing and fixing 10mm thick acid and/or 
alkali resistant tiles 300 mm x 300 mm of 
approved make and colour using acid and/or 
alkali resisting mortar bedding and joints filled 
with acid and/or alkali resisting cement as per 
IS : 4457 complete as per the direction of 
Engineer-in- Charge, in flooring or in dado / 
skirting on a bed of 12 mm thick mortar 1 : 4 (1 
acid proof cement: 4 coarse sand)  

Sqm 48.75 1212.85 
One thousand two hundred 
twelve and eighty five paise only 

74 14.141 

Providing and fixing 1st quality ceramic glazed 
wall tiles conforming to IS : 15622 (thickness 
to be specified by the manufacture of 
approved make in all colors, shades except 
burgundy, bottle green, black of size 100 x 
200mm, 200 x 200mm & 200 x 300mm  as 
approved by Engineer-in-Charge in skirting, 
risers of steps and dados over 12 mm thick 
bed of cement Mortar 1:4 (1 cement: 4 fine 
sand) and jointing with grey cement slurry @ 
3.3kg per Sqm including pointing in white 
cement mixed with pigment of matching shade 
complete. 

Sqm 151.95 665.82 
Six hundred sixty five and eighty 
two paise only 

75 10.21 

Reinforced cement concrete M-20 
mechanically batch mixed using batch type 
concrete mixer as per IS: 1791 and vibrated 
by needle vibrator but excluding steel 
reinforcement centering and shuttering in 
superstructure. 

Cum 3.28 4597.25 
Four thousand five hundred 
ninety seven and twenty five 
paise only 

76 16.2 White washing (two coat) Sqm 340.49 8.12 Eight and twelve paise only 



  17.45 

Providing and fixing aluminum work for doors, 
windows, ventilators and partitions with 
extruded built up standard tubular 
sections/appropriate z sections and other 
sections conforming to Is: 733 and IS : 1285 of 
Jindal, Hidalgo, Mahavir or equivalent make 
approved by Engineer in Charge , fixed with 
raw plugs and screws or with fixing clips, or 
with expansion hold fasteners including 
necessary filling up of gaps at junctions, at 
top, bottom and sides with required PVC 
Plug/neoprene felt etc. Aluminum sections 
shall be smooth, rust free, straight, mitered 
and jointed mechanically wherever required 
including cleat angle, Aluminum snap beading 
for glazing/paneling, C.P.brass/stainless steel 
screws, all complete as per architectural 
drawings and the directions of Engineer-In- 
Charge. (Glazing and paneling to be paid for 
separately): 

        

77 a For fixed portion and chaukhats Kg 54.34 339.17 
Three hundred thirty nine and 
seventeen paise only 

78 b 

For shutters of doors, windows & ventilators 
including providing and fixing hinges/pivots 
and labour for fixing of fittings wherever 
required including the cost of PVC Plug / 
neoprene gasket required  

Kg 126.24 351.84 
Three hundred fifty one and 
eighty four paise only 

79 17.46(i) 
Providing and fixing 12mm thick Pre-laminated 
particle board flat pressed three layer or 
graded 

Sqm 26.46 905.28 
Nine hundred five and twenty 
eight paise only 

80 13.13(i) 

Terracing consisting of tiles 
22.86x11.43x3.83cm laid over 25 mm mud 
plaster 7.5 cm mud filling on another laver of 
25mm mud plaster including two coats of 
bitumen laid hot at 1.65 Kg/Sqmt top of RCC 
slab including grouting with cement sand 

Sqmt 23.75 568.61 
Five hundred sixty eight and sixty 
one paise only 



mortar 1:4 and top surface to be left clean 
after wire brushing etc. 

81 13.55 

Cement concrete 1:2:4 gola 10cm x 10cm 
concave quadrant along junction of roofs with 
parapet wall finished smooth, where specially 
specified 

Mtr 39.00 49.36 
Forty nine and thirty six paise 
only 

  28.13 

Providing, Stringing out H.D.P.E. Pipes as per 
ISI - 4984 casting along the Trenches and 
laying the same in Trenches to correct 
alignment and gradients, cutting, jointing and 
testing including cost of specials complete as 
per specifications. 

        

82 (iii) 90mm o/d pipe of 10kgf./sq.cm Mtr 10.00 291.50 
Two hundred ninety one and fifty  
paise only 

83 xii 63mm o/d pipe of 6kgf./sq.cm Mtr 1543.50 93.50 Ninety three and fifty  paise only 

84 (xiv) PVC Pipes 90mm o/d pipe of 6Kgf./sq.cm Mtr 310.00 186.00 One hundred eighty six only 

85 13.45 
Top khurra 0.6m x 0.6m for rain water pipe in 
25mm thick cement concrete 1:2:4 over 50mm 
thick cement concrete 1:8:16 

Each 4.00 90.05 Ninety  and five paise only 

86 13.51 

Bottom Khurra on ground 1.2m x 0.6m 
consisting of brick on-edge laid in cement 
mortar 1:3 over 75mm cement concrete 1:8:16 
including 12.5mm thick cement plaster 1:3. 

Each 4.00 572.30 
Five hundred seventy two and 
thirty  paise only 

  29.89 

Construction of brick masonry inspection 
chambers size as given below up to 0.60 m 
average depth in 1:5 cement sand mortar, lime 
concrete with 40 per cent lime mortar 2:3 in 
foundation, cement concrete 1:2:4 benching 
12.50mm thick cement plaster 1:2 with a 
floating coat of 1mm thick of neat cement, 
R.C.C. 1:2:4 slabs 100mm thick cement 
concrete topping 50mm thick with 455mm x 
455mm, 455mm x 610mm inside light duty 
SFRC. inspection chamber cover and frame 
(Weight as per I.S.I specifications) painted 

        



with 3 coats of black bit mastic paint 
conforming to 
I.S.I complete as per standard design. 

87 a 
Size 450mm x 450mm inside with RCC 
455mm x 455mm Cover and frame light duty 
double seal 

Each 16.00 3338.80 
Three thousand three hundred 
thirty eight and eighty  paise only 

  30.65b  

Providing & Fixing in position C.I. bib cock as 
per IS: 210 with stainless steel spindle of 
approved make(to the approval of Engineer-in-
charge) complete in all respect. 

        

88 (i) Bib Cock  Each 8.00 142.50 
One hundred forty two and fifty  
paise only 

  30.66 
Providing & Fixing in position stop cock / 
Angle valve of approved make (to the approval 
of Engineer-in-charge) complete in all respect. 

        

89 C C.P. Brass 15mm angle valve without flange Each 16.00 796.00 Seven hundred ninety six only 

90 30.4 

Providing and fixing in position Chinaware 
European type water closet P trap or S trap of 
approved make (to the approval of the 
Engineer-in-charge) consisting of 10 Ltr. PVC 
flushing cistern, PVC short bend 32 mm dia 
including cost of seat cover complete in all 
respect and to the entire satisfaction of 
engineer in charge 

Each 16.00 3995.50 
Three thousand nine hundred 
ninety five and fifty  paise only 

  30.46 

Providing and fixing in position vitreous 
Chinaware sinks of Approved make (to the 
approval of the Engineer-in-charge) Consisting 
of 40mm i/d C.P brass waste, pair of brackets.  

        

91 a Size of 610mm x 450mm x 200mm Each 16.00 6757.50 
Six thousand seven hundred fifty 
seven and fifty  paise only 

92 NS 
Providing and fixing in position C.P. Pillar cock 
as per engineer in charge 

Each 16.00 500.00 Five hundred  only 

93 NS 
Providing and fixing in position C.P. Waste as 
per engineer in charge 

Each 16.00 250.00 Two hundred fifty  only 



  28.35 

Providing, laying, jointing, fixing and 
testing ISI Marked G.I. pipe (as per IS:1239) 
B- Class Premium Make such as ( Jindal 
Hissar) including cost of specials (such as 
tees, bends, 
sockets, elbows etc.), Painting with anti-
Corrosive bit mastic paint, testing, cutting, 
threading inside 
building complete. 

        

94 a 15 mm i/d Mtr 340.00 175.00 One hundred seventy five only 

95 b 20mm i/d Mtr 96.00 218.00 Two hundred eighteen only 

96 c 25mm i/d Mtr 50.00 289.00 Two hundred eighty nine only 

  30.81 (iii) 

Providing and fixing in position S.W.R. UPVC 
special 
for soil waste vent or anti syphon age pipes 
as per IS:14735 of approved make( to the 
approval of Engineer in charge) including 
cutting 
and wastage etc. cutting holes in walls roofs 
or floors etc. and making good to its original 
condition but excluding cost of lead joining. 

        

  D  For 75 mm o/d pipes         

97 viii P Trap / Floor Trap 75mmX 75mm Each 26.00 192.00 One hundred ninety two only 

98 30.6B(iii) 

Providing and fixing Vitreous Chinaware Auto 
flushing cistern for urinal of Approved make (to 
the approval of the Engineer-in-charge) 
complete in all respect. 

Each 21.00 1513.50 
One thousand five hundred 
thirteen and fifty  paise only 

  30.97A 

Providing & fixing in position on terrace ( at all 
floor level) HDPE water storage tanks of 
approved make (to the approval of Engineer-
in-Charge) with cover with suitable locking 
arrangement and making necessary holes for 
inlet, outlet and over flow pipes but without 
fittings and base support for tanks 

        

99 (i) Triple Layer Tanks Ltr 3250.00 11.00 Eleven only 



  30.98 

Providing and fixing in position GI tank nipple 
of approved make (to the approval of 
Engineer-in-Charge) in PVC water Storage 
tanks complete in all respect 

        

100 a GI tank Nipple 15mm i/d Each 8.00 80.50 Eighty  and fifty  paise only 

  28.1 

Excavation manually in trenches for pipe lines 
with straight or open cutting  in streets and 
lanes in built-up area where width of street / 
Lane from wall to wall is less than 3 meter 
including trimming and dressing sides leveling 
of beds of trenches to correct grade, cutting 
joint holes, refilling consolidation, watering , 
including the cost of dewatering of rain water, 
diversion for traffic, night signals. Providing & 
fixing caution boards, watching, fencing, etc. 
and removal of surplus soil from the site up to 
15 meter distance complete in all respects. 

        

  a Earth work up to 1.50 Mtr Depth         

101 i All Classes of soil expect rocky Cum 583.16 104.50 
One hundred four and fifty  paise 
only 

102 NS 
Providing, Fixing and jointing of PVC Service 
Saddle complete as per specifications and 
approval of engineer in charge. 

Each 46.00 76.46 
Seventy six and forty six paise 
only 

  28.44 

Providing, Fixing and jointing Brass Ball 
values screwed with SS/BRASS ball spindle & 
Teflon seats on G.I pipes including all 
carriages complete. 

        

103 b 20 mm i/d Brass Ball Valves. Each 46.00 333.00 Three hundred thirty three only 

  28.49 

Bailing out water from the trenches for making 
new connections in existing pipe lines 
including cleaning trimming and dressing the 
trenches to correct alignment and grade as 
required by the Engineer-in-charge. 

        

104 a Connection with pipe line up to 300mm i/d Each 20.00 608.50 
Six hundred eight and fifty  paise 
only 



    
Sub Head-9 Electrical Works and 
Lighting Fixtures 

        

  33.02 
RECESSED PVC CONDUIT PIPE WIRING 
SYSTEM WITH MODULAR SWITCHES: 

        

    

Wiring in PVC insulated copper conductor 
single core FR cable (ISI marked), 1100volts 
grade to be laid in heavy gauge, PVC, fire 
retardant conduit pipe 20mm/25mm dia. ISI 
Marked, recessed in wall etc., complete with 
powder coated/anodized concealed metal 
boxes required for suitable number of 
modules, for having electronic fan regulators, 
bell push, electronic buzzer, 3pin 6Amp., 3pin 
16/20Amp. Sockets and 6Amp./16/20Amp. 
Switches (Screw Type Modular Accessories) 
etc., and covered with Frame Plate etc., & 
including the cost of required number of 
modular switches/sockets, step type electronic 
fan regulator 100watts, PVC connector (For 
Fan Box and Electronic Buzzer), Steel Hooks, 
Circular Inspection Box (Recessed Type and 
Deep Type) PVC conduit pipe & copper wire 
and other petty material etc. including the cost 
of cutting and filling up of chases:- (A & C-3) 

        

105 (ii) 

Wiring light point in PVC insulated copper 
conductor single core FR cable (ISI marked) 
overall 1.5 sq. mm, 
1100volts grade. (A & C-3) 

Point 37.00 508.92 
Five hundred eight and ninety 
two paise only 

  33.10 
XLPE/ PVC INSULATED ARMOURED 
CABLES (LOOSE): 

        

  B 

Supply & laying of aluminum conductor XLPE/ 
P.V.C. 
insulated armored and served cable to be laid 
loose in the existing trench or pipe as per 
PWD General Specifications 2010:- 

        



106 (ii) 

Aluminum conductor XLPE/ PVC insulated 
PVC sheathed armored and served cable 
working voltage 1100volts grade 10sq.mm 
(Twin Core) 

Mtr 300.00 103.32 
One hundred three and thirty two 
paise only 

107 (xxxi) 

Aluminum conductor XLPE/ PVC insulated 
PVC sheathed armored and served cable 
working voltage 1100volts grade 300sq.mm (3 
½ Core) 

Mtr 20.00 1303.64 
One thousand three hundred 
three and sixty four paise only 

108 (xxii) 

Aluminum conductor XLPE/ PVC insulated 
PVC sheathed armoured and served cable 
working voltage 1100volts grade 25sq.mm (3 
½ Core) 

Mtr 70.00 187.60 
One hundred eighty seven and 
sixty  paise only 

  33.17 
SHEET METAL DOUBLE DOOR 
DISTRIBUTION BOARD FOR MCB/ RCBO/ 
RCCB's: 

        

    

Supply and erection of sheet metal double 
door distribution boards of suitable size and of 
required no. of ways for mounting miniature 
circuit breakers/ RCBO's/ RCCB's in the 
existing MCB distribution board as per PWD 
General Specifications 2010 including 
connections with suitable size of thimbles and 
bonding to existing earth etc. 

        

    
GROUP-A: (Siemens (Beta Guard/Minibar), 
Ligand (Equinoxes) & Schneider (Neo Break), 
L&T (Hager vision+) 

        

109 (i) 

Sheet metal double door S.P. & N. distribution 
board (dust protected) provided with bus bar, 
neutral link and din bar, suitable for 
incorporating MCB's/ RCBO/ RCCB's, 4 way 
each 

Each 1.00 935.54 
Nine hundred thirty five and fifty 
four paise only 

110 (xxiv) 

Sheet metal plug and socket distribution board 
single pole MCB and neutral enclosure with a 
two pin and earth plug socket to incorporate in 
one single pole MCB 20amp. 

Each 20.00 954.51 
Nine hundred fifty four and fifty 
one paise only 

  33.37 DOUBLE WALLED CORRUGATED (DWC)         



HDPE PIPES: 

    

Supply and erection of double walled 
corrugated (DWC) HDPE pipe to be laid 1mtr. 
below ground level including excavation 
(making necessary trench), placing the pipe in 
position and back filling with excavated soil 
etc. of the required size. 

        

111 (i) 
Double walled corrugated (DWC) HDPE pipe 
50/ 38mm 
(outer/ inner dia.) 

Mtr 4846.00 86.01 Eighty six and one paisa only 

112 (iii) 
Double walled corrugated (DWC) HDPE pipe 
90/76mm (outer/ inner dia.) 

Mtr 90.00 132.06 
One hundred thirty two and six 
paise only 

113 (v) 
Double walled corrugated (DWC) HDPE pipe 
160/ 136mm (outer/ inner dia.) 

Mtr 10.00 234.13 
Two hundred thirty four and 
thirteen paise only 

114 (vii) 
Double walled corrugated (DWC) HDPE pipe 
200/ 170mm (outer/ inner dia.) 

Mtr 15.00 363.95 
Three hundred sixty three and 
ninety five paise only 

  33.36 B 
XLPE INSULATED HT ARMOURED CABLES 
(LOOSE): 

        

    

Supply & laying of Circular Aluminum 
conductor, conductor screened with extruded 
semiconducting compound, XLPE insulated, 
insulation screened with extruded 
semiconducting combination in combination 
with copper tape (0.3KA for 1sec.) cores laid 
up, FRLS PVC inner sheathed, galvanized 
steel strip armoured and overall FRLS PVC 
sheathed cable confirming to IS:7098/II/85  
working voltage 11KV(E) grade to be  laid 
loose in the existing trench or pipe:- 

        



115 (iv) 

Circular Aluminum conductor, conductor 
screened with extruded semiconducting 
compound, XLPE insulated, insulation 
screened with extruded semiconducting 
combination in combination with copper tape 
(0.3KA for 1sec.) cores laid up, FRLS PVC 
inner sheathed, galvanized steel strip 
armoured and overall FRLS PVC sheathed 
cable confirming to IS:7098/II/85  working 
voltage 11KV(E) grade 95sq.mm (Three Core)  

Mtr 60.00 935.75 
Nine hundred thirty five and 
seventy five paise only 

  33.36C 
S/E of Heat shrinkable cable end termination 
for 11 KV /6.6 KV (E) XLPE Cables as 
approved & desired by Engineer in charge. 

        

116 (ii) 
Heat Shrinkable for cable size 50-95 sq. mm 
(Indoor Type) 

Each 2.00 3368.74 
Three thousand three hundred 
sixty eight and seventy four paise 
only 

117 (vi) 
Heat Shrinkable for cable size 50-95 sq. mm 
(Outdoor Type) 

Each 2.00 3961.80 
Three thousand nine hundred 
sixty one and eighty  paise only 

  33.38A 

S/E of heavy duty aluminum thimbles/lugs for 
cable end termination duly crimped including 
making necessary connections etc. 
completely. 

        

118 (ii) 
Aluminum cable core size 10 sq. mm - 16 sq. 
mm 

Each 1708.00 14.02 Fourteen and two paise only 

119 (iii) 
Aluminum cable core size 25 sq. mm - 35 sq. 
mm 

Each 36.00 17.09 Seventeen and nine paise only 

120 (iv) Aluminum cable core size 50 sq. mm Each 12.00 22.84 
Twenty two and eighty four paise 
only 

121 (vi) Aluminum cable core size 95 sq. mm Each 16.00 31.36 
Thirty one and thirty six paise 
only 

122 (viii) Aluminum cable core size 150 sq. mm Each 28.00 47.09 Forty seven and nine paise only 

123 (xi) Aluminum cable core size 300 sq. mm Each 12.00 105.56 
One hundred five and fifty six 
paise only 



  33.38C 

S/E of heavy duty brass single compression 
gland for cable end termination duly complete 
with check nuts etc. including making 
necessary connections. 

        

124 (iv) 
Gland for Aluminum cable 4 core size 10 sq. 
mm 

Each 424.00 44.47 
Forty four and forty seven paise 
only 

125 (v) 
Gland for Aluminum cable 3,4 core size 16 sq. 
mm 

Each 8.00 64.05 Sixty four and five paise only 

126 (vi) 
Gland for Aluminum cable 3½,4 core size 25-
35 sq. mm 

Each 12.00 84.61 
Eighty four and sixty one paise 
only 

127 (vii) 
Gland for Aluminum cable 3½,4 core size 50 
sq. mm 

Each 4.00 98.43 
Ninety eight and forty three paise 
only 

128 (ix) 
Gland for Aluminum cable 3½,4 core size 95-
120 sq. mm 

Each 4.00 133.41 
One hundred thirty three and 
forty one paise only 

129 (x) 
Gland for Aluminum cable 3½ core size 150 
sq. mm 

Each 8.00 164.46 
One hundred sixty four and forty 
six paise only 

130 (xiii) 
Gland for Aluminum cable 3½ core size 300 
sq. mm 

Each 4.00 297.10 
Two hundred ninety seven and 
ten paise only 

  33.15 
SUPPLY AND ERECTION OF WIRING 
ACCESSORIES: 

        

    

Supply and erection of switches, sockets, 
power switch and sockets and other 
accessories (flush piano type/ modular 
accessories) in the existing bakelite/ modular 
cover frame including connections and petty 
material etc. 

        

131 (xxii) Bakelite batten holder large size Each 31.00 27.86 
Twenty seven and eighty six 
paise only 

  33.16 
MINIATURE CIRCUIT BREAKERS/ RCBO's/ 
RCCB's: 

        

    

Supply and erection of Miniature Circuit 
Breakers/ RCBO's/ RCCB's in the existing 
MCB distribution board as per PWD General 
Specifications 2010 including connections with 
suitable size of thimbles/lugs.  

        



    
GROUP-A: (Siemens (Beta Guard), Ligand 
(Lexica) & Schneider (Neo Break), L&T 
(Hager) 

        

132 (xvi) 
Miniature circuit breaker four pole 50, 63amp. 
(Breaking capacity 10kA, Curve-C) suitable for 
240/ 415 volts 50cycles AC supply 

Each 1.00 1624.33 
One thousand six hundred twenty 
four and thirty three paise only 

133 NS 
 Providing and Fixing LED Light 15/18 Watt 
Complete as per Engineer in Charge 

Each 31.00 400.00 Four hundred  only 

134 NS 
Providing and laying G. I. tape 32 mm X 6 mm 
from earth electrode directly in ground as 
required. Based on DSR E&M 2016 no. 6.14 

Mtr 80.00 112.00 One hundred twelve only 

135 NS 

Supply, erection, testing and commissioning of 
chemical earthling of GI Electrode / pipe‐in‐
pipe technology, using mild steel pipes, outer 
pipe dia 76 mm (wall thickness: 1.6 mm) inner 
pipe dia 38 mm (wall thickness 2.6 mm), 
terminal hole 14 mm dia, terminal size: 
65x57x5 mm, length 3000 mm, hot dip 
galvanized with about 80-100 microns zinc 
coating and filled with anti-corrosive 
Crystalline Conductive Chemical Mixture; and 
suitable soil friendly moisture retaining Backfill 
compound and FRP Pit cover confirming to IS 
3043:1987 of make JMV model no. 393GI or 
equivalent make of Ashlok or JSE complete as 
per specifications as desired by Engineer In 
charge. 

Each 8.00 13878.00 
Thirteen thousand eight hundred 
seventy eight only 

136 NS 

Providing and fixing H.T. danger notice plate 
of 250 mm X 200 mm, made of mild steel, at 
least 2 mm thick, and vitreous enameled white 
on both sides, and with inscription in single red 
colour on from side as required. 

Each 1.00 54.00 Fifty four only 



137 NS 

Supply, assembly, erection, testing and 
commissioning Flood light 1X70/80 W LED 
luminaries with Pressure die cast housing with 
IP 65 protection of make Crompton cat no 
LSFN-72-CDL or PHILIPS MAKE CAT NO 
BVP120 LED 70 CW NB FG S1 PSU GR or 
HAVELLS MAKE CAT NO 
LHEUACN7PN6K080 complete in all respect 
as desired by engineer in charge. 

Each 36.00 8149.38 
Eight thousand one hundred forty 
nine and thirty eight paise only 

138 NS 

Supply, assembly, erection, testing and 
commissioning GRC Bollard Light 10W LED 
(Jali as approved) of size 200mm X 200mm X 
450mm luminaries in aluminum housing 
complete of cat no. NL-534-GRILL-10COB 
LED-450MM of Ai Nova or equivalent 
Philips/Havells make. The cost includes 
necessary civil work and well finishes it back 
complete in all respect as desired by engineer 
in charge. 

Each 74.00 11610.00 
Eleven thousand six hundred ten 
only 

139 NS 

Supply, erection, testing and commissioning 
street light luminaries 35W LED IP 56 (lamp 
type 24x1.5W) suitable for post top with inbuilt 
driver, 230V AC Supply complete in all respect 
of cat no. NL-596-1-30 COB LED of Ai Nova 
or equivalent Philips/Havells make. The cost 
includes all petty material to complete in all 
respect as desired by engineer in charge. 

Each 70.00 16171.00 
Sixteen thousand one hundred 
seventy one only 



140 
33.29 
A(i) 

Supply and erection of G.I. pipe ‘A’ quality of 4 
meter long having nominal bore dia. 65mm, 
planting depth 80cm with pit depth 95cm. 
conforming to I.S. 1239 part-I 1979, including 
fixing up to depth below G/L, the hole of 
excavation about 30 cm dia. and given depth 
to be filled in up to 15 cm below and above 
G/L  with 1:2:4 cement concrete up to a height 
of 45 cm from G/L. The radial thick ness of the 
plinth above G/L should not be less than 6.35 
cm and sufficient to completely flush a MCB 
distribution board SPN 4way with hinged water  
tight cover with locking arrangement  having 
one single pole MCB of required  capacity of 
the same size the outer surface of the plinth to 
be finished with 1:2 cement plaster 6 mm thick  
M.S. fuse box shall  have a water proof  
hinged cover with locking arrangement 
including painting of pole with two coats of 
approved aluminum  paint as require. 

Each 70.00 3414.21 
Three thousand four hundred 
fourteen and twenty one paise 
only 



141 
33.29 C 
(XXV) 

Supply and erection of G.I. pipe 50mm dia. 
(medium)  Round bracket to make a ring of 
5'(5 feet) dia. (1.52 meter  long) with 3nos. 
inclined member 3' (3 feet) long welded  with 
MS canopy 125mm inner dia., outer dia 
140.8mm  (medium), 450mm long suitable for 
3 stepped steel tubular  swaged and welded 
pole with top outer section dia.  114.3mm. The 
MS canopy should have 3no. holes for  fixing 
the bracket at the top end of the pole with the 
help of  3nos. ½"x1½" size nut bolt of full 
thread. The bracket should have MS round 
sheet 3mm thick 142mm dia.  Welded with MS 
ring of 142mm dia and 50mm long,  1.62mm 
thick for covering the top end of the canopy. 
The  MS canopy and GI bracket should be 
welded at an angel  according to the size of 
ring inclination with MS sheet 5mm  thick 
triangular in shape having dimensions 375mm 
x  150mm x 5mm thick with two coats of an 
approved  aluminum paint as desired by 
Engineer-in-charge at site. the Engineer-in-
charge at site. 

Each 6.00 4740.66 
Four thousand seven hundred 
forty  and sixty six paise only 



  33.30 

Supply and erection of galvanized steel 
octagonal pole of suitable length conforming to 
IS 2629/IS 2633/ IS4759. The pole shall be in 
single piece (single hot dip galvanized) and 
shall tapered towards the top. The bottom 
section shall have open able slot with exterior 
surface door & shall have suitable locking 
arrangement for housing three phase 4wire 
cable connection, Bakelite sheet, MCB, loop in 
and out arrangement for incoming/ outgoing 
cables. There shall also be suitable 
arrangement for the purpose of earthling. 
Rigid Base plate of suitable size and thickness 
shall be welded inside and outside at the 
bottom of pole with provision for fixing 4 
foundation bolts. The octagonal pole shall be 
bolted on a pre- cast foundation with a set of 
four foundation bolts for greater rigidity. The 
foundation shall be erected over cement 
concrete M20 of given size to fixed up to a 
required planting depth below ground level as 
required:- 

        

142 (vii) 

Galvanized octagonal pole overall length 10 
meter (sheet  thickness 3mm), top dia.(A/F) 
70mm and bottom dia. (A/F)  175mm, 
foundation size below ground level 600mm x  
600mm x 1800mm, 4Nos. foundation bolts 
size 24mm dia.,  length  750mm with base 
plate dimensions 275mm x  275mm x 16mm 
thick. 

Each 6.00 31010.42 
Thirty one thousand ten and forty 
two paise only 



143 NS 

Supply and erection of  G.I. pipe 40mm dia. 
(A-class) single arm bracket at least 2.7 meter 
long arm to give a total overhang and round 
shape with design feature as per design of 
NOVA cat. no. NL-576-1 or as approved, the 
bracket should be fixed on the top of the GI 
pipe pole having top outer dia. 80mm with GI 
reducer 80mm x 40mm with two coats of an 
approved aluminum paint complete in all 
respect as approved by the Engineer-in-
charge at site. 

Each 70.00 3573.00 
Three thousand five hundred 
seventy three only 

144 NS 

Supply, erection, testing and commissioning 
ground embedded in ground up lighter 
luminaries 3W LED with inbuilt driver, SS 
bezel, heavy duty cast aluminum housing duly 
pretreated and powder coated, heat resistant 
toughened glass diffuser IP 67 cable gland 
and lead to weather proof fitment, 230V AC 
Supply complete in all respect of cat no. NL-
7862-301PLED of Ai Nova or equivalent 
Philips/Havells make. The cost includes all 
civil work to complete and well finish back in 
all respect as desired by engineer in charge. 

Each 25.00 4501.00 
Four thousand five hundred one 
only 

145 NS 

Supply, erection, testing and commissioning 
updownlighter luminaries 2x12W LED with 
inbuilt driver aluminum die cast, 230V AC 
Supply complete in all respect of cat no. NL-
883A-2-1201PLED of Ai Nova or equivalent 
Philips/Havells make. The cost includes all 
civil work to complete and well finish back in 
all respect as desired by engineer in charge. 

Each 26.00 5805.00 
Five thousand eight hundred five 
only 



146 NS 

Supply, erection, testing and commissioning 
heavy duty Floodlight luminaries 50W LED 
with inbuilt driver, aluminum cast body, 
electrochemically anodized reflector heat 
resistant toughened glass diffuser IP 67 cable 
gland and lead to weather proof fitment, 230V 
AC Supply complete in all respect of cat no. 
NL-FAD-50WMLED of Ai Nova or equivalent 
Philips/Havells make. The cost includes all 
civil work to complete and well finish back in 
all respect as desired by engineer in charge. 

Each 11.00 6540.00 
Six thousand five hundred forty  
only 

147  33.09 (ii) 

Supply and erection of PVC insulated single 
core FR copper conductor cable ISI marked 
left bare in pipe or casing of suitable size 
excluding the cost of supply and erection of 
pipe or casing overall 1.5 sq.mm, 1100volts 
grade 

Each 5380.00 15.11 Fifteen and eleven paise only 

148 
33.13 vii 

d (i) 

Supply and Erection of GI Earth rod 20 mm 
dia. 3 mtr. Long for providing earth 
connections up to line earth with G.I. Wire No. 
8SWG. The rod shall be tapered at one end 
and flatted on other end. The hole size 10mm 
dia shall be drilled on the flattened side for 
facilitating connection with G.I. wire and 
thimble etc. The road shall be grouted up to 
complete length vertically. 

Each 160.00 664.02 
Six hundred sixty four and two 
paise only 

149 
33.13 vii 

d (ii) 

Earthling of Sheet metal/ iron clad Switches 
and metallic cases etc., with No. 8 S.W.G. 
(4mm dia.) G.I. wire in 15mm dia G.I. pipe 
partly recessed and partly on surface 
complete with 135cm long 50mm dia. G.I. 
earth pipe with G.I. reducing socket (50mm x 
15mm) including erection of the same, 10 
metre below ground level with necessary 
charcoal & salt mixture etc., up to 13 metre in 
length (including boring & refilling). 

Each 5.00 911.94 
Nine hundred eleven and ninety 
four paise only 



150 
33.26 B 

(ii) 

S/E of Microprocessor Based Street Light 
Controller with digital time switch daily 
programmed with stand by lithium battery with 
back up of six years with minimum time 
between 2 switching operations is 1 minute, 1 
nos. 3 pole power contactors 40amp. with coil 
voltage 220-230V AC with 1 no. auxiliary 
contact NO, 1 no. MCB double pole 40amp. 
(C-curve, 10kA characteristic)  and power 
wiring with single core PVC insulated FRLS 
cable 10 sq. mm & control wiring with PVC 
insulated FRLS cable 1 sq. mm, 1 no. two 
position selector switch to bypass timer & 
other accessories & petty material (din rail, 1 
no. 4 pole bakelite terminal strip 63A/ 440 
volts AC, required nut bolts) should be fixed 
on bakelite sheet 6mm thick to be mounted in 
a IP54 surface/ flush mounting powder coated 
sheet metal (1.60mm thick) cabinet having 
size 450mmx600mmx150mm to switch ‘ON’ 
all the 3 phases & switch ‘OFF’ 3 phases 
predetermined/ pre-fixed timings complete in 
all respect as per satisfaction of Engineer-in-
charge. 

Each 14.00 10392.69 
Ten thousand three hundred 
ninety two and sixty nine paise 
only 



151 
33.29C,(i

) 

Supply and erection of G.I. pipe 50mm dia. 
(medium) Single arm bracket 1.5 metre long 
each arm welded with MS canopy 80mm inner 
dia., outer dia 89.5mm (medium),450mm long 
suitable for 3 stepped steel tubular swaged 
and welded pole with top outer section dia. 
76.1mm. The MS canopy should have 3no. 
holes for fixing the bracket at the top end of 
the pole with the help of 3nos. ½"x1½" size 
nut bolt of full thread. The bracket should have 
MS round sheet 3mm thick 90mm dia. welded 
with MS ring of 90mm dia and 50mm long, 
1.62mm thick for covering the top end of the 
canopy. The MS canopy and GI bracket 
should be welded at tentative angel 105º (105 
degree) inclination with MS sheet 5mm thick 
triangular in shape having dimensions 225mm 
x 150mm x 5mm thick with two coats of an 
approved aluminum paint as desired by 
Engineer-in charge at site 

Each 8.00 1096.07 
One thousand ninety six and 
seven paise only 

152 
33.10B(x

xxiv) 

Aluminum conductor XLPE/ PVC insulated 
PVC sheathed armored and served cable 
working voltage 1100volts grade 10sq.mm (4 
Core) 

Mtr 77.00 124.57 
One hundred twenty four and fifty 
seven paise only 

153 
33.10 D 
(xxxiv) 

Supply and laying of 10sq.mm (4 Core) XLPE/ 
P.V.C. insulated P.V.C. sheathed aluminum 
conductor un-armored cable working voltage 
up to and including 1100 volts grade to be laid 
loose in the existing trench or pipe as per 
PWD General Specifications 2010:- 

Mtr 4130.00 92.07 Ninety two and seven paise only 

  33.27(iii) 
Painting of galvanized iron pipe pole including 
bracket with 
two coats of aluminum paint (with brush) 

        

154 a 4 meter overall length Each 8.00 39.67 
Thirty nine and sixty seven paise 
only 



155 6.6 

Earth work in excavation in foundations, 
trenches etc.in all kinds of soil where pick 
jumper work is not involved and not exceeding 
2.0 meters depth including dressing of bottom 
and sides of trenches, stacking the excavated 
soil clear from the edge of excavation and 
subsequent filling around masonry in 1.5 cm. 
layers with compaction including disposal of all 
surplus soil as directed within a lead of 30 
meter. 

Cum 5.40 119.30 
One hundred nineteen and thirty  
paise only 

156 
10.10 (b) 

(ii) 
Cement Concrete 1:4:8 with stone ballast 
using concrete mixer volumetric type . 

Cum 1.80 2413.30 
Two thousand four hundred 
thirteen and thirty  paise only 

157 10.2 

Reinforced cement concrete M15 
mechanically batch mixed using batch type 
concrete mixer as per IS: 1791 and vibrated 
by needle vibrator but excluding steel 
reinforcement, centering and shuttering in 
superstructure. 

Cum 21.60 4524.30 
Four thousand five hundred 
twenty four and thirty  paise only 

158 18.18 

Cold twisted deformed (Ribbed/ Tor Steel Bar) 
Bars Fe 500 grade as per IS 1786-2008, for 
R.C.C works, where not including in the 
complete rate of RCC including bending and 
lacing in position complete  

Qtl 12.96 5993.65 
Five thousand nine hundred 
ninety three and sixty five paise 
only 

159 NS 
Carbon Dioxide type fire extinguisher with 
cylinder fully charge of 4.5 kg capacity based 
on RUIDP ISOR 2017 Item No. 67.39.4 

Each 6.00 5836.00 
Five thousand eight hundred 
thirty six only 

160 NS 
Providing and fixing fire Bucket (4 Bucket in 1 
set) including MS stand, Painting Complete as 
per engineer in charge 

Each 3.00 4000.00 Four thousand  only 

161 9.1 
Shuttering for faces of concrete foundation 
and foundation beam & plinth beam (vertical 
or battering) 

sqm 62.40 158.31 
One hundred fifty eight and thirty 
one paise only 



    Sub Head-10 Renovation of Toilets         

  30.65b 

Providing & Fixing in position C.I. bib cock as 
per IS: 210 with stainless steel spindle of 
approved make(to the approval of Engineer-in-
charge) complete in all respect. 

        

162 (i) 15mm i/d Each 8.00 142.50 
One hundred forty two and fifty  
paise only 

    Sub Head-11 Badminton Court         

163 
10.6 
(b)(ii) 

Cement Concrete 1:8:16 with 40mm gauge 
stone aggregate using concrete mixer 
volumetric type . 

Cum 16.35 1795.47 
One thousand seven hundred 
ninety five and forty seven paise 
only 

164 NS 

Sport master Ultra Cushioned System - 8 
layers. Finishing of Synthetic Surface for 
Sports Fields by applying 1 layer of resurface, 
5 layers of dense cushion, 2 layers of color 
and court markings.   

Sqm 163.48 114.00 One hundred fourteen only 

165 NS 
Supply of Badminton Net complete as per 
engineer in charge 

Each 2.00 200.00 Two hundred  only 

166 NS 
Supplying and fixing Badminton Net Posts 
complete as per engineer in charge 

Each 4.00 2070.00 Two thousand seventy  only 

    Sub Head-12 Horticulture         

167 32.21 

Turfing of lawn with planting of Selection No.1 
superior quality grass with machinery including 
ploughing the land, leveling and dressing, 
applying farm yard manure in 2.5 cm layer, 
application of insecticide/pesticide to safe 
guard against soil borne diseases 

Sqm 15215.99 56.28 
Fifty six and twenty eight paise 
only 

168 32.16 

Supplying and planting permanent trees 
including digging of earth pits size 
75cmx75cmx75cm deep, refilling the 
excavated earth with manure supplied @ 
0.113 cum each and watering Supplying 
through tractor tanker. 

Each 220.00 311.60 
Three hundred eleven and sixty  
paise only 



169 32.18 

Planting permanent shrubs including digging 
of earth pits size 60cmx60cmx60cm deep, 
refilling the excavated earth with manure 
supplied @ 0.056 cum each and watering 
Supplying through tractor tanker as Design 
and Drawing. 

Each 4926.00 177.69 
One hundred seventy seven and 
sixty nine paise only 

170 32.8 

Planting permanent hedges including digging 
of earth pits size 60cm wide and 30cm deep, 
refilling the excavated earth with manure 
supplied @ 4.65 cumper 100m & Supplying & 
Planting hedge plants 30cm apart 

Mtr 2344.90 86.19 
Eighty six and nineteen paise 
only 

171 32.22 

Planting Ground cover plants including digging 
and refilling of beds with excavated soil and 
FYM, Fertilizer and insecticides, planting of 
saplings at a distance from plant to plant and 
row to row, providing and fixing brick tiles 
edging. 

Sqm 1278.60 204.32 
Two hundred four and thirty two 
paise only 

    Sub Head-13 Play and GYM Equipment         

172 NS 

Providing and Fixing of Merry Go 
Round(Revolving Platform) of ASTROKIDZ 
INC or Equivalent with ISI Approved are made 
up of Fibre and Steel with 6 feet Dia. The 
platforms of this Merry Go Round consists of 
non skid type Fibre made with 6mm thickness. 
The Platforms frame is made in 25 x 5 and 40 
x 5 MS angle. It is provided with handrails of 
20mm MS pipes.                                                                                                                                                                                     

Each 8.00 28988.00 
Twenty eight thousand nine 
hundred eighty eight only 

173 NS 

Providing and Fixing of the 4 seater See Saw 
of ASTROKIDZ INC or Equivalent with ISI 
Approved is fabricated on 50nb MS base 
Pipes with T handles on either side. The size 
of 4 seater see-saw is L-10’, B-2’ made up of 
Fiber and Steel.                                                                                                                                         

Each 12.00 25169.00 
Twenty five thousand one 
hundred sixty nine only 



174 NS 

Providing and Fixing Double Slide of OK PLAY 
EQUIPMENT or Equivalent with ISI Approved 
are made ROTO molding (LLDPE Plastic) 
main structure 50mm Galvanized Pipe 
Platform Ladder Galvanized/Aluminum/  Sheet 
Ladder With railing pipe 20/25 MM NB GI 
Pipe. All Accessories etc. are Galvanized.                                                                                                                                                     

Each 9.00 73026.00 
Seventy three thousand twenty 
six only 

175 NS 

Providing and Fixing of Swing of OK PLAY 
EQUIPMENT or Equivalent with ISI Approved 
with all accessories, main structure pipe 65 
mm. dia. Galvanized steel pipe, PVC coated 
chain, Swing flap rubberized complete all bolt, 
nut are galvanized.(Unit will comprises of two 
swing simple and one with harness for 
toddlers).                                                                                                                                                                        

Each 15.00 73023.00 
Seventy three thousand twenty 
three only 

    
EQUIPMENTS FOR SPECIALLY ABLE 
CHILDRENS 

        

176 NS 

Providing and Fixing of  WHEEL CHAIR 
SWINGDC-035-SWACTUAL EQUIPMENT 
SIZE: 14 X 8 X 10 FT.MINIMUM 
RECOMMENDED AREA: 20 X 14 X 14 
FT.CHILDREN CAPACITY: 1 CHILD 

Each 3.00 49330.00 
Forty nine thousand three 
hundred thirty  only 

177 NS 

Providing and Fixing of  2 SEATER 
SWINGDC-036-SWACTUAL EQUIPMENT 
SIZE: 15 X 6 X 10 FT.MINIMUM 
RECOMMENDED AREA: 21 X 12 X 14 
FT.CHILDREN CAPACITY: 2 CHILDREN  

Each 5.00 69784.00 
Sixty nine thousand seven 
hundred eighty four only 

178 NS 

Providing and Fixing of  2 SEATER SPRING 
SEE-SAWDC-034-SSACTUAL EQUIPMENT 
SIZE: 12 X 2 X 3 FT.MINIMUM 
RECOMMENDED AREA: 18 X 6 X 5 
FT.CHILDREN CAPACITY: 2 CHILDREN 

Each 6.00 28785.00 
Twenty eight thousand seven 
hundred eighty five only 

179 NS 

Providing and Fixing of  MULTI PLAYDC-030-
MPACTUAL EQUIPMENT SIZE: 20 X 6 X 11 
FT.MINIMUM RECOMMENDED AREA: 26 X 
12 X 13 FT.CHILDREN CAPACITY: 8 

Each 3.00 328073.00 
Three lakh twenty eight thousand 
seventy three only 



CHILDREN 

180 NS 

Providing and Fixing of  4 SEATER MGR.DC-
022-MGR.ACTUAL EQUIPMENT SIZE: DIA. 4 
FT.MINIMUM RECOMMENDED AREA: DIA. 8 
FT.CHILDREN CAPACITY: 4 CHILDREN 

Each 3.00 51457.00 
Fifty one thousand four hundred 
fifty seven only 

181 NS 

Supply, erection, testing and commissioning 
MUSICAL POLE DC-008 -ME ACTUAL 
EQUIPMENT SIZE:6 X 2 X 8 FT.MINIMUM 
RECOMMENDED AREA:10 X 6 X 10 
FT.CHILDREN CAPACITY: 4 CHILDREN. The 
cost includes all petty material to complete in 
all respect as desired by engineer in charge. 

Each 5.00 78274.00 
Seventy eight thousand two 
hundred seventy four only 

182 NS 

Providing and Fixing of RCC BENCH Casted 
in M30 Grade with water proof & Anti corrosive  
consist of 2no L-Shaped base support of 100 
mm thick (1000mm (Back Ht) X 450mm (Front 
Ht) X 620mm (Base width)) with Planks of 5 
no (500mm X 100mm X50mm) & 1 no 
(1500mm X 200mm X 50mm),All Parts joined 
with galvanized Nuts & Bolts of suitable size 
and all bolts are sealed after assembly,. As 
per Drawing and the Engineer in charge.                                                                                                                                                                                                                              

Each 137.00 4866.00 
Four thousand eight hundred 
sixty six only 

183 NS 

Providing and Fixing Plastic Trash Bin of 
ASTROKIDZ INC or Equivalent with ISI 
Approved1.25 M Height With MS holding 
Stand Complete.                                                                                                                                                                          

Each 90.00 1869.00 
One thousand eight hundred 
sixty nine only 

    SPCIALLY ABLE GYM EQUIPMETS         

184 NS 

Supply, erection, testing and commissioning 
PALM WHEELDC-020 -GYMACTUAL 
EQUIPMENT SIZE: 5 X 5 X 5 FT.MINIMUM 
RECOMMENDED AREA: 8 X 8 X 8 
FT.CHILDREN CAPACITY: 2 CHILDREN. The 
cost includes all petty material to complete in 
all respect as desired by engineer in charge. 

Each 2.00 38809.00 
Thirty eight thousand eight 
hundred nine only 



185 NS 

Supply, erection, testing and commissioning 
LEG ROLLERDC-021 -GYMACTUAL 
EQUIPMENT SIZE: 5 X 2 X 5 FT.MINIMUM 
RECOMMENDED AREA: 8 X 4 X 8 
FT.CHILDREN CAPACITY: 1 CHILD. The cost 
includes all petty material to complete in all 
respect as desired by engineer in charge. 

Each 1.00 32166.00 
Thirty two thousand one hundred 
sixty six only 

186 NS 

Supply, erection, testing and commissioning 
SHOULDER BUILDERDC-019 -GYMACTUAL 
EQUIPMENT SIZE: 5 X 1 X 5 FT.MINIMUM 
RECOMMENDED AREA: 10 X 3 X 8 
FT.CHILDREN CAPACITY: 2 CHILDREN The 
cost includes all petty material to complete in 
all respect as desired by engineer in charge. 

Each 2.00 25928.00 
Twenty five thousand nine 
hundred twenty eight only 

187 NS 

Triple Twister: Providing and fixing Triple 
twister of OK PLAY EQUIPMENT or 
Equivalent with ISI Approved of size 
1400x1400x1350mm (APPROX)  fabricated 
with main post of 114mm dia and 2.5mm thick 
all pipes made up of hot rolled tubular steel 
and hot dipped galvanized and power. All pipe 
are welded with joints as necessary and 
dressed off removing sharp edges and burrs. 
Zinc primer paint to be applied at all welding 
points prior to finishing. base plate cover made 
of plastic with rounded edges to prevent any 
impact of injury and UV resistant. Bearing 
used shall be maintenance free, duly oil 
sealed and self lubricated. All open ends of 
pipe to be closed by GI/LLDPE caps for user 
safety . The equipment to be fixed on ground 
with concrete of minimum strength M-25 and J 
shape welded bolts and once the concrete is 
set, fix the equipment on to it and cover nuts 
and bolts with the base plate. All complete as 
per direction and approval of engineer-in-

Each 10.00 29733.00 
Twenty nine thousand seven 
hundred thirty three only 



charge regarding material, shape of 
equipment, color on metal, seat and base 
cover plate and fixing of equipment etc 
Complete.                                                                                                              
Note:- Rate includes GST, CP, Freight 
Charges & Installation. 

188 NS 

Air Walker: Providing and fixing of Air Walker 
of OK PLAY EQUIPMENT or Equivalent with 
ISI Approved in pair of size 
1100x550x1480mm (APPROX) fabricated with 
main post of 114mm dia and 2.5mm thick and 
rest of the pipe 40mm dia all pipes made up of 
hot rolled tubular steel and hot dipped 
galvanized and power coated .All pipe are 
welded with joints as necessary and dressed 
off removing sharp edges and burrs. Zinc 
primer paint to be applied at all welding points 
prior to finishing. Pedals and base plate cover 
shall be made of plastic with rounded edges to 
prevent any impact of injury and UV resistant. 
Bearing used shall be maintenance free, duly 
oil sealed and self-lubricated. All open ends of 
pipe to be closed by GI/LLDPE caps for user 
safety. The equipment to be fixed on ground 
with concrete of minimum strength M-25 and J 
shape welded bolts and once the concrete is 
set, fix the equipment on to it and cover nuts 
and bolts with the base plate. All complete as 
per direction and approval of engineer-in-
charge regarding material, shape of 
equipment, colour on metal, seat and base 
cover plate and fixing of equipment etc.                                                                                                                                               

Each 10.00 30083.00 Thirty  thousand eighty three only 



189 NS 

Cycle: Providing and fixing Cycle of 
ASTROKIDZ INC or Equivalent with ISI 
Approved of size 850×490×1300 mm 
(APPROX) fabricated with main post of 38mm 
dia and 2.5mm thick all pipes made up of hot 
rolled tubular steel and hot dipped galvanized 
and power. All pipe are welded with joints as 
necessary and dressed off removing sharp 
edges and burrs. Zinc primer paint to be 
applied at all welding points prior to finishing. 
Seat shall be made of plastic with rounded 
edges to prevent any impact of injury and UV 
resistant. Bearing used shall be maintenance 
free, duly oil sealed and self-lubricated. All 
open ends of pipe to be closed by GI/LLDPE 
caps for user safety. The equipment to be 
fixed on ground with concrete of minimum 
strength M-25 and J shape welded bolts and 
once the concrete is set, fix the equipment on 
to it and cover nuts and bolts with the base 
plate. All complete as per direction and 
approval of engineer-in-charge regarding 
material, shape of equipment, colour on metal, 
seat and base cover plate and fixing of 
equipment etc.                                                                                                                                                                                                                    

Each 10.00 30631.00 
Thirty  thousand six hundred 
thirty one only 



190 NS 

Hip Twister and Stepper: Providing and fixing 
of Hip Twister and Stepper of ASTROKIDZ 
INC or Equivalent with ISI Approved in a 
combination of pair and a single step of size 
1200x850x1500 mm (APPROX) fabricated 
with main post of 114 mm dia and 2.5mm thick 
and rest of the pipe 40mm dia and 2.5mm 
thick all pipes made up of hot rolled tubular 
steel and hot dipped galvanized and powder 
coated. All pipe are welded with joints as 
necessary and dressed off removing sharp 
edges and burrs. Zinc primer paint to be 
applied at all welding points prior to finishing. 
Pedals and base plate cover to be made from 
plastic with rounded edges to prevent any 
impact of injury and UV resistant. Bearing 
used shall be maintenance free, duly oil 
sealed and self-lubricated. All open ends of 
pipe to be closed by GI/LLDPE caps for user 
safety. The equipment to be fixed on ground 
with concrete of minimum strength M-25 and J 
shape welded bolts and once the concrete is 
set, fix the equipment on to it and cover nuts 
and bolts with the base plate. All complete as 
per direction and approval of engineer-in-
charge regarding material, shape of 
equipment, colour on metal, seat and base 
cover plate and fixing of equipment etc.                                                                                                                                                                                                   
Note:- Rate includes GST,CP,Freight Charges 
& Installation. 

Each 7.00 44040.00 Forty four thousand forty  only 



191 NS 

Body Shaper / Elliptical exerciser: Providing 
and fixing Body Shaper / Elliptical exercise of 
ASTROKIDZ INC or Equivalent with ISI 
Approved  of size 1220x550x1600 mm 
(APPROX) fabricated with main post of 
114mm dia and 2.5mm thick all pipes made up 
of hot rolled tubular steel and hot dipped 
galvanized and power coated. All pipe are 
welded with joints as necessary and dressed 
off removing sharp edges and burrs. Zinc 
primer paint to be applied at all welding points 
prior to finishing. Pedals and base plate cover 
shall be made of plastic with rounded edges to 
prevent any impact of injury and UV resistant. 
Bearing used shall be maintenance free, duly 
oil sealed and self-lubricated. All open ends of 
pipe to be closed by GI/LLDPE caps for user 
safety. The equipment to be fixed on ground 
with concrete of minimum strength M-25 and J 
shape welded bolts and once the concrete is 
set, fix the equipment on to it and cover nuts 
and bolts with the base plate. All complete as 
per direction and approval of engineer-in-
charge regarding material, shape of 
equipment, colour on metal, seat and base 
cover plate and fixing of equipment etc.                                                                                                                                                   
Note:- Rate includes GST,CP,Freight Charges 
& Installation. 

Each 2.00 29325.00 
Twenty nine thousand three 
hundred twenty five only 

    SPCIALLY ABLE GYM EQUIPMETS         

192 NS 

Supply, erection, testing and commissioning 
PALM WHEELDC-020 -GYMACTUAL 
EQUIPMENT SIZE: 5 X 5 X 5 FT.MINIMUM 
RECOMMENDED AREA: 8 X 8 X 8 
FT.CHILDREN CAPACITY: 2 CHILDREN. The 
cost includes all petty material to complete in 
all respect as desired by engineer in charge. 

Each 2.00 38809.00 
Thirty eight thousand eight 
hundred nine only 



193 NS 

Supply, erection, testing and commissioning 
LEG ROLLERDC-021 -GYMACTUAL 
EQUIPMENT SIZE: 5 X 2 X 5 FT.MINIMUM 
RECOMMENDED AREA: 8 X 4 X 8 
FT.CHILDREN CAPACITY: 1 CHILD. The cost 
includes all petty material to complete in all 
respect as desired by engineer in charge. 

Each 2.00 32166.00 
Thirty two thousand one hundred 
sixty six only 

194 NS 

Supply, erection, testing and commissioning 
SHOULDER BUILDERDC-019 -GYMACTUAL 
EQUIPMENT SIZE: 5 X 1 X 5 FT.MINIMUM 
RECOMMENDED AREA: 10 X 3 X 8 
FT.CHILDREN CAPACITY: 2 CHILDREN The 
cost includes all petty material to complete in 
all respect as desired by engineer in charge. 

Each 3.00 25928.00 
Twenty five thousand nine 
hundred twenty eight only 

    
Sub Head-13 Operational and 
Maintenance 

        

  NS 
Plantation (Trees,Shurbs,Hedges,Ground 
Cover and Turfing Lawn) 

        

195   1st Year 
Per 

Month 
12.00 331206.52 

Three lakh thirty one thousand 
two hundred six and fifty two 
paise only 

196   2nd Year 
Per 

Month 
12.00 251091.81 

Two lakh fifty one thousand 
ninety one and eighty one paise 
only 

197   3rd Year 
Per 

Month 
12.00 212108.52 

Two lakh twelve thousand one 
hundred eight and fifty two paise 
only 

  NS Playing and Gym Equipment         

198   1st Year 
Per 

Month 
12 23162.50 

Twenty three thousand one 
hundred sixty two and fifty  paise 
only 

199   2nd Year 
Per 

Month 
12 23162.50 

Twenty three thousand one 
hundred sixty two and fifty  paise 



only 

200   3rd Year 
Per 

Month 
12 23162.50 

Twenty three thousand one 
hundred sixty two and fifty  paise 
only 

  NS Civil Structures         

201   1st Year 
Per 

Month 
12 10388.17 

Ten thousand three hundred 
eighty eight and seventeen paise 
only 

202   2nd Year 
Per 

Month 
12 10388.17 

Ten thousand three hundred 
eighty eight and seventeen paise 
only 

203   3rd Year 
Per 

Month 
12 10388.17 

Ten thousand three hundred 
eighty eight and seventeen paise 
only 
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	Scope of Work
	SECTION VIA: GENERAL CONDITIONS OF CONTRACT
	SECTION VI B: SPECIAL CONDITIONS OF CONTRACT
	Category A: The drawing has to be approved by the Employer Representative before manufacture and testing. The material has to be inspected by the Engineer-in-charge or an inspecting agency after approval of Employer Representative at the manufacturer’s premise before packing and dispatching. The inspection charges of the agency will be borne by the Employer but the contractor has to pay the inspection charges. The contractor will include in their next bill the inspection charges and the same will be reimbursed by the Employer from the provisional sum. The contractor shall provide the necessary equipment and facilities for tests and the cost thereof shall be borne by the Contractor.
	Category B: The drawings of the equipment have to be submitted and to be approved by the Engineer-in-charge prior to manufacture. The material has to be tested by the manufacturer and the manufacturer’s test certificates are to be submitted and approved by the Engineer-in-charge before dispatching of the equipment. Notwithstanding the above, the Engineer-in-charge, after examination of the test certificates, reserves the right to instruct the Contractor for retesting, if required, in the presence of the Contractor’s representative.
	 Category D: The material may be manufactured as per           relevant standards and deliver to the site.
	      For material / equipment under Category ‘A’ and ‘B’ the Engineer-in-charge will provide an\ authorization for packing and shipping after inspection.
	Category C: All the horticulture items (shrubs, trees, groundcovers, climbers, hedges, etc.) to be approved from the Engineer – In – Charge prior to planting on site.
	The testing, approval for dispatching shall not absolve the Contractor’s obligations for satisfactory performance of the equipment/material.
	DEFINITIONS
	Adverse Operating Period: - If the tree/plants dies during the stipulated period contractor has to replace the same tree/plants of same dimension (Width & Height) with same species without any additional cost.
	Billing Period
	Commencement of O&M Period
	Operation and Maintenance Contract Period
	Date of Issue of Taking Over Certificate
	Good Engineering Practice
	Non-conformance Event
	Operation and Maintenance Completion Certificate
	Operations and Maintenance Services
	Expiry of Contract Period

	Extension & Expiry of Contract
	Extension of Operation and Maintenance Period
	The Operations & Maintenance Period can be extended for another period of 3 years based on such terms as acceptable to both Parties (“The Contractor” and the “ULB/ASCL”)
	In such an event, either Party (“The Contractor” or the “Department”) shall notify its intention to extend the Operations & Maintenance Period at least six months before its expiry and commence discussions with the other Party to arrive at a mutually ...

	Expiry of the Operation and Maintenance Period & Taking Over By the Department
	Six months prior to the expiry period, the Department will notify the contractor, the maintenance required for the facilities including all structures of garden area may be taken over in an acceptable physical conditions (physical conditions in refere...
	Notwithstanding to the notification done by department as per clause above, the contractor shall repair, maintain and operate the facilities as per the terms and conditions of this contract, till 12.00 Noon up to the date of expiry of contract period.
	The contractor shall be liable for all defects of garden area occurred or noticed prior to the 12.00 Noon, up to the date of expiry of contract, even if the facilities are taken over by the department subsequently, due to expiry of contract period, as...
	Till the date of expiry of contract period, the contractor shall do all routine and periodic/break-down maintenance as prescribed in the O&M manual, in force, at the time of expiry of contract.
	On expiry of contract, the contractor shall hand over all spares, tools and for which he has been paid.
	After, expiry of the contract, the contractor shall provide two copies of the updated O&M manual. The components of communication system used during O&M period in operating condition, the T&P required for maintenance of facilities.
	If the contractor does not comply with any of the provisions from  through above, or any other requirement in pursuance of Good Industrial Practices, the Engineer –In-charge shall estimate the cost of liabilities due to violation of any of the provisi...
	Within 120 days of expiry of the contract period as per clause , the Department shall prepare the final estimates for recovery from the contractor and shall prepare the final bill for the work.
	If the recoveries to be done by Department are more than the final bill to be paid, the contractor shall deposit the required amount to be recovered from contractor or this amount shall be recovered from the securities/guarantees etc. with the departm...
	After the date of expiry of contract and recoveries of all dues payable by the contractor, the Engineer-In-Charge shall issue a "Certificate of Taking over."


	PAYMENTS
	Basic Service CHARGE (BS)
	Reduction OF RATES (RR) for not maintaining garden area
	In event of non-compliance/not maintaining the garden area or any other parameters stipulated in Tender during O&M period, a compensation of Rs 500.00 per hectare garden area will be deducted from monthly bill of the O&M.

	Billing and Payment procedure
	Commencing with the first Billing Period of the Operations & Maintenance period and for each Billing Period thereafter during the Operations & Maintenance Period,
	The payment shall be in accordance with the following formula:

	Taxes and Duties
	The Contractor shall be responsible for paying all taxes/duties/cess including service tax, cess or any other levies imposed by the Government and assessed as due and payable by the Contractor associated with the carrying out of the services. Notwiths...
	All statutory deductions shall be made from all the payments done to the contractor.

	ULB/ASCL rights
	Inspection
	The Department may periodically check the operation of the Facility or designate an organization of its choice at the cost of Department to carry out inspections of the Facility to satisfy itself that the Contractor is performing its obligations with ...
	The Contractor at its own cost shall provide any assistance required for such inspection of the Facility.
	The Department representative can inspect the facility at any moment during the O&M period.



	TERMINATION
	Contractor’s default
	The ULB/ASCL shall be entitled to terminate this Contract for the following reasons attributable to the Contractor, unless arising as a result of a Force Majeure Event, or any cause related to the obligations of the Department in clause 4.5.

	Consequences of Termination by Department
	If the Department, with reasonable grounds, terminates the contract under clause 6.1 above, the Secured Advances, and any other sums of the contractor with the Department, shall be fortified and action shall be taken against him as per clause 3 of Gen...


	INDEMNIFICATION
	The Contractor to indemnify the Department against the following:
	The Contractor shall indemnify the Department against all losses and claims in respect of:

	INTELLECTUAL PROPERTY
	All Intellectual Property conceived, originated, devised, developed or created by the Contractor specifically for the Facility or the carrying out of the obligations under this Contract shall vest in the Department as sole beneficial owner and shall b...
	Source code for computer programmers and associated documentation, storage media shall be made available to the Department by the Contractor free of cost
	Any Intellectual Property of the Department that is required in connection with the performance of the obligations of the Contractor shall be made available to the Contractor free of charge for the purposes of this Contract alone
	The Contractor shall, at its own cost and expense, ensure availability at all times during the Term of this Conditions of Contract for Operation and Maintenance, of any proprietary spares/consumables/equipment that it may have sourced for purposes of ...
	The Contractor shall, as far as practicable, use its best efforts
	On Termination of this Conditions of Contract for Operation and Maintenance, the Contractor shall transfer all such Intellectual Property whatsoever to the Department and/or to the Successor Operator at the discretion of the Department.

	Price escalation for the O&M:
	No price escalation shall be payable during the O&M period.
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	Annexures
	100--LSCAP--GANJ--DI--MORI--PARK--EXISTING--PLAN
	101--LSCAP--GANJ--DI--MORI--PARK--KEY--PLAN
	102A--LSCAP--GANJ--DI--MORI--PARK--PLANTING--PLAN
	102B--LSCAP--GANJ--DI--MORI--PARK--PLANTING--PLAN
	103--LSCAP--GANJ--DI--MORI--PARK--LIGHTING--PLAN
	104--LSCAP--GANJ--DI--MORI--PARK--IRRIGATION--PLAN
	200--LSCAP--PARK--MAJITH--MANDI--EXISTING--PLAN
	201--LSCAP--PARK--MAJITH--MANDI--KEY--PLAN
	202A--LSCAP--PARK--MAJITH--MANDI--PLANTING--PLAN
	202B--LSCAP--PARK--MAJITH--MANDI--PLANTING--PLAN
	203--LSCAP--PARK--MAJITH--MANDI--LIGHTING--PLAN
	204--LSCAP--PARK--MAJITH--MANDI--IRRIGATION--PLAN
	300--LSCAP--SHAKTI--NAGAR--CHOWK--EXISTING--PLAN
	301--LSCAP--SHAKTI--NAGAR--CHOWK--KEY--PLAN
	302A--LSCAP--SHAKTI--NAGAR--CHOWK--PLANTING--PLAN
	302B--LSCAP--SHAKTI--NAGAR--CHOWK--PLANTING--PLAN
	303--LSCAP--SHAKTI--NAGAR--CHOWK--LIGHTING--PLAN
	304--LSCAP--SHAKTI--NAGAR--CHOWK--IRRIGATION--PLAN
	400--LSCAP--SHAKTI--NAGAR--EXISTING--PLAN
	401--LSCAP--SHAKTI--NAGAR--KEY--PLAN
	402A--LSCAP--SHAKTI--NAGAR--PLANTING--PLAN
	402B--LSCAP--SHAKTI--NAGAR--PLANTING--PLAN
	403--LSCAP--SHAKTI--NAGAR--LIGHTING--PLAN
	404--LSCAP--SHAKTI--NAGAR--IRRIGATION--PLAN
	500--LSCAP--GALI--HARGOBINDPURA--EXISTING--PLAN
	501--LSCAP--GALI--HARGOBINDPURA--KEY--PLAN
	502A--LSCAP--GALI--HARGOBINDPURA--PLANTING--PLAN
	502B--LSCAP--GALI--HARGOBINDPURA--PLANTING--PLAN
	503--LSCAP--GALI--HARGOBINDPURA--LIGHTING--PLAN
	504--LSCAP--GALI--HARGOBINDPURA--IRRIGATION--PLAN
	600--LSCAP--SANT--NAGAR--PARK--EXISTING--PLAN
	601--LSCAP--SANT--NAGAR--PARK--KEY--PLAN
	602A--LSCAP--SANT--NAGAR--PARK--PLANTING--PLAN
	602B--LSCAP--SANT--NAGAR--PARK--PLANTING--PLAN
	603--LSCAP--SANT--NAGAR--PARK--LIGHTING--PLAN
	604--LSCAP--SANT--NAGAR--PARK--IRRIGATION--PLAN
	700--LSCAP--RS--BOLARIA--PARK--EXISTING--PLAN
	701--LSCAP--RS--BOLARIA--PARK--KEY--PLAN
	702--LSCAP--RS--BOLARIA--PARK--PLANTING--IRRIGATION--PLAN
	801--LSCAP--RECREATION--AREA--ALONG--BOLARIA--PARK--PLANTING--LIGHTING--IRRIGATION--PLAN
	900--LSCAP--BALDEV--PRAKASHJI--PARK--EXISTING--PLAN
	901--LSCAP--BALDEV--PRAKASHJI--PARK--PLANTING--PLAN
	1000--LSCAP--KENNEDY--AVENUE--PARK--EXISTING--PLAN
	1001--LSCAP--KENNEDY--AVENUE--PARK--PLANTING--LIGHTING--PLAN
	1100--LSCAP--SEHAJ--ENCLAVE--PARK--EXISTING--PLAN
	1101--LSCAP--SEHAJ--ENCLAVE--PARK--PLANTING--LIGHTING--PLAN
	1200--LSCAP--KRISHNA--SQUARE--PARK--EXISTING--PLAN
	1201--LSCAP--KRISHNA--SQUARE--PARK--PLANTING--LIGHTING--PLAN
	1300--LSCAP--SHAHEED--BHAGAT--SINGH--PARK--EXISTING--PLAN
	1301--LSCAP--SHAHEED--BHAGAT--SINGH--PARK--PLANTING--LIGHTING--PLAN
	1401--LSCAP--SUNCITY--PARK--KEY--PLAN
	1402A--LSCAP--SUNCITY--PARK--PLANTING--PLAN
	1402B--LSCAP--SUNCITY--PARK--PLANTING--PLAN
	1501--LSCAP--ANAND--AMRIT--PARK--KEY--PLAN
	1502--LSCAP--ANAND--AMRIT--PARK--PLANTING--PLAN
	1600--LSCAP--OMJI--PARK--EXISTING--PLAN
	1601--LSCAP--OMJI--PARK--PLANTING--LIGHTING--PLAN
	1700--LSCAP--GURUDWARA--KALGIDHAR-PARK--EXISTING--PLAN
	1701--LSCAP--GURUDWARA--KALGIDHAR-PARK--KEY--PLAN
	1702A--LSCAP--GURUDWARA--KALGIDHAR--PARK--PLANTING--PLAN
	1702B--LSCAP--GURUDWARA--KALGIDHAR--PARK--PLANTING--PLAN
	1703--LSCAP--GURUDWARA--KALGIDHAR--LIGHTING--PLAN
	1704--LSCAP--GURUDWARA--KALGIDHAR--IRRIGATION--PLAN
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